




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LEYTE FIRST DISTRICT ENGINEERING OFFICE**  
Pawing, Palo, Leyte




September 26, 2023



**MEMORANDUM**

**FOR** : **ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH-Central Office  
Bonifacio Drive, Port Area, Manila



**ATTENTION** : **MA. VICTORIA S. GREGORIO**  
OIC-Director  
Procurement Services

**SUBJECT** : **Submission of FY 2024 Indicative APP-Non CSE and Conduct Early Procurement Activities**

In compliance to the Memorandum of our Regional Director dated September 7, 2023, and Memorandum of your office dated August 22, 2023, relative to the above-captioned subject, we are submitting herewith the FY 2024 Indicative Annual Procurement Plan (APP) Non CSE of Infrastructure Projects and Goods and Services based on the FY 2024 National Expenditure Program (NEP) with proof of posting at the DPWH Transparency Seal Web Page.

Also, please be informed that this office has no projects under Consulting Services for FY 2024 (please see attached Certification).

For information and ready reference.

Very truly yours,

  
**ADELFA A. BONIFACIO**  
District Engineer

- Encl: 1. Indicative Annual Procurement Plan (APP) Non CSE FY 2023 for Civil Works and Goods and Services  
2. Certification of no Indicative Annual Procurement Plan (APP) under Consulting Services for FY 2024  
3. Proof of Posting in the DPWH Transparency Seal Web Page

cc: [portula.nonilon@dpwh.gov.ph](mailto:portula.nonilon@dpwh.gov.ph)

RO8.10.5 PU/LAT/AAB

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): (053) 832  
4148/66206





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LEYTE FIRST DISTRICT ENGINEERING OFFICE**  
Pawing, Palo, Leyte



## **CERTIFICATION**

**THIS IS TO CERTIFY** that as of today, this Office has no project/s under Consulting Services for FY 2024.

THIS CERTIFICATION is being issued to support the FY 2024 Indicative Annual Procurement Plan (IAPP) Non-CSE.

ISSUED THIS 26<sup>th</sup> day of September 2023 at DPWH, Leyte 1<sup>st</sup> Engineering District, Pawing, Palo, Leyte.

  
**ADELFA A. BONIFACIO**  
District Engineer

RO8.10.5 PU/LAT/AAB

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s).: (053) 832  
4148/66206





Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement and Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	241C0001 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Construction of Drainage Structure along Road - Daang Mananika (LT), K0921+956 - K0922+906, Tanauan, Leyte ABC: P24,125,000.00; 158 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	25,000,000.00	-	25,000,000.00	Construction of Drainage Structure
-	241C0002 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Construction of Drainage Structure along Road - Palo-Cangara Omoc Road - K0931+480 - K0931+880, K0931+890 - K0932+228, Alangalang, Leyte ABC: P24,125,000.00; 158 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	25,000,000.00	-	25,000,000.00	Construction of Drainage Structure
-	241C0003 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Construction of Drainage Structure along Road - Sia, Fe-Pastrana-Dagami Road - K0925+(-161) - K0925+714, Sia, Fe, Leyte ABC: P33,775,000.00; 221 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Drainage Structure
-	241C0004 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Upgrade of Drainage Structure along Road - Bagahup-Babaingon-Sia, Cruz-Baungo-Cangara Road - K0907+447 - K0907+464, Babaingon, Leyte ABC: P14,475,000.00; 95 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Structure
-	241C0005 - Network Development - Road Widening - Tertiary Roads - Road Widening - Bagahup-Babaingon-Sia Cruz-Baungo-Cangara Road - K0913+786 - K0914+566, K0914+622 - K0915+745, Babaingon, Leyte ABC: P67,550,000.00; 442 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	70,000,000.00	-	70,000,000.00	Road Widening
-	241C0006 - Network Development - Road Widening - Tertiary Roads - Road Widening - Bagahup-Babaingon-Sia Cruz-Baungo-Cangara Road - K0923+667 - K0930+947, Babaingon, Leyte ABC: P48,249,035.00; 315 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	49,999,000.00	-	49,999,000.00	Road Widening

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement and Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0007 - Network Development - Road Widening - Tertiary Roads - Road Widening - Mainit-San Miguel-Santol Road, K0943+677 - K0944+077, K0944+097 - K0945+000, San Miguel, Leyte ABC: P48,250,000.00; 315 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	50,000,000.00	-	50,000,000.00	Road Widening
-	24IC0008 - Network Development - Road Widening - Tertiary Roads - Road Widening - Sta. Fe-Pastrana-Dagami Road - K0929+416 - K0929+755, Sta. Fe, Leyte ABC: P12,545,000.00; 82 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	13,000,000.00	-	13,000,000.00	Road Widening
-	24IC0009 - Network Development - Road Widening - Tertiary Roads - Road Widening - Tanauan-Dagami Road - K0928+802 - K0929+012, Tanauan, Leyte ABC: P6,755,000.00; 44 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	7,000,000.00	-	7,000,000.00	Road Widening
-	24IC0010 - Network Development - Road Widening - Tertiary Roads - Road Widening - Leyte-Samar Inter-Provl Road - K0908+000 - K0909+500, Babatngon, Leyte ABC: P48,250,000.00; 315 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	50,000,000.00	-	50,000,000.00	Road Widening
-	24IC0011 - Network Development - Road Widening - Tertiary Roads - Road Widening - Tigbao-Pulak-Sta. Fe Road - K0911+678 - K0911+988, Sta. Fe, Leyte ABC: P7,478,750.00; 44 CD	Const. Section	YES	Competitive Bidding	Oct. 25 - Nov. 01, 2023	Nov. 14, 2023	January 03 - 04, 2024	January 05 - 10, 2024	GoP	7,750,000.00	-	7,750,000.00	Road Widening
-	24IC0012 - Bridge - Rehabilitation/Major Repair of Permanent Bridges - Rizal Br. (B000591LT) along Bagabuh-Babatngon-Sta. Cruz-Barugo-Cangara Road, Babatngon, Leyte ABC: P17,370,000.00; 94 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	18,000,000.00	-	18,000,000.00	Rehabilitation/Major Repair of Bridge
-	24IC0013 - Bridge - Rehabilitation/Major Repair of Permanent Bridges - Bernard Reed Br. (B006501LT) along Daang Mananika (LT), Palo, Leyte ABC: P9,650,000.00; 52 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Bridge



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement and Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0014 - Bridge - Widening of Permanent Bridges - Lukay Br. (B00053LT) along Mainit-San Miguel-Santa Road, San Miguel, Leyte ABC: P9,722,375.00, 52 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	10,075,000.00	-	10,075,000.00	Widening of Permanent Bridge
-	24IC0015 - Bridge - Widening of Permanent Bridges - Bafran Br. (B00054LT) along Mainit-San Miguel-Santa Road, San Miguel, Leyte ABC: P2,702,000.00, 15 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	2,800,000.00	-	2,800,000.00	Widening of Permanent Bridge
-	24IC0016 - Bridge - Widening of Permanent Bridges - Piogo Br. (B00052LT) along Bagahup-Babangon-Sia Cruz-Banggo-Cantara Road, Babangon, Leyte ABC: P27,020,000.00, 150 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	28,000,000.00	-	28,000,000.00	Widening of Permanent Bridge
-	24IC0017 - Bridge - Widening of Permanent Bridges - San Isidro Br. (B00485LT) along Tigbao-Pulak-Sia. Fe Road, Sia. Fe, Leyte ABC: P38,600,000.00, 215 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	40,000,000.00	-	40,000,000.00	Widening of Permanent Bridge
-	24IC0018 - Bridge - Widening of Permanent Bridges - San Miguel Br. (B00486LT) along Tigbao-Pulak-Sia. Fe Road, Sia. Fe, Leyte ABC: P9,650,000.00, 52 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	10,000,000.00	-	10,000,000.00	Widening of Permanent Bridge
-	24IC0019 - Bridge - Widening of Permanent Bridges - Kalunay-Pumayan Br. (B00522LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P24,337,300.00, 135 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	25,220,000.00	-	25,220,000.00	Widening of Permanent Bridge

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	241C0020 - Bridge - Widening of Permanent Bridges - Salacion Br. (B007001.L) along Palo East Bypass Road, Palo, Leyte ABC: P28,950,000.00; 160 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	30,000,000.00	-	30,000,000.00	Widening of Permanent Bridge
-	241C0021 - Bridge - Rehabilitation/Major Repair of Permanent Bridges - San Joaquin Br. (B00033.LT) along Daang Maharika (LT), Palo, Leyte ABC: P13,510,000.00; 73 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	14,000,000.00	-	14,000,000.00	Rehabilitation/Major Repair of Bridge
-	241C0022 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Reconstruction to Concrete Pavement - Gundapuran Baras Road leading to MacArthur Leyte Landing Memorial Park, Brgy. Gundapuran, Palo, Leyte ABC: P4,825,000.00; 28 CD	Const. Section	YES	Competitive Bidding	Nov. 03 - 09, 2023	Nov. 23, 2023	January 08 - 09, 2024	January 10 - 15, 2024	GoP	5,000,000.00	-	5,000,000.00	Reconstruction to Concrete Pavement
-	241C0023 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road Barangay Bangon to Barangay Binolo, Tanauan, Leyte ABC: P19,300,000.00; 126 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
-	241C0024 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road, Barangay Teraza, Palo, Leyte ABC: P9,650,000.00; 63 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	241C0025 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road, Pagsulungon to Badtas, Barangay Pagsulungon, Babaingon, Leyte ABC: P9,650,000.00; 63 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
Leyte 1st District Engineering Office  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24IC0026 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road, Sitio Libas Zone 1-2, Barangay Mudroon, Alangalang, Leyte ABC: P9,650,000.00; 63 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	24IC0027 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Rehabilitation of Road, Barangay Canbalisara, Tanauan, Leyte ABC: P9,650,000.00; 63 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	24IC0028 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of flood mitigation Structure- Construction of Flood Control Structure (Drainage System and Flood Water Impounding area), Brgy. Cangunbang, Palo, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	24IC0029 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of flood mitigation Structure- Construction of Flood Control Structure along Sambulawan River (downstream), Brgy. Pawing, Palo, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	24IC0030 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of flood mitigation Structure- Construction of Flood Control Structure along Sambulawan River (upstream), Brgy. Pawing, Palo, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	24IC0031 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of flood mitigation Structure- Construction of Flood Control Structure along San Isidro River, Brgy. San Miguelay, Sta. Fe, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24IC0032 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Structure- Construction of Flood Control Structure (Drainage Canal), Zone 2, Brgy Capangahan, Tolosa, Leyte ABC: P9,650,000.00; 74 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Drainage Structure
	24IC0033 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Structure- Construction of Flood Control Structure (Drainage System), Phase 2, Brgy Canidoc, Palo, Leyte ABC: P28,950,000.00; 220 CD	Const. Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	January 10 - 11, 2024	January 12 - 17, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Drainage Structure
	24IC0034 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Multi Purpose Building - Construction of Flood Control Structure along Busay River, Barangay District III, Babanagon, Leyte ABC: P48,250,000.00; 280 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi Purpose Building
	24IC0035 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Multi Purpose Building - Construction of Mines and Geosciences Bureau Regional Office 8 Building, Government Center, Palo, Leyte ABC: P96,500,000.00; 560 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Multi Purpose Building
	24IC0036 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Multi Purpose Building - Completion of NICRA 8 Office Building, Government Center, Palo, Leyte ABC: P33,775,000.00; 189 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Multi Purpose Building
	24IC0037 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Multi Purpose Building - Construction of DPWH Leyte First District Engineering Office Building, Barangay Pawing, Palo, Leyte ABC: P19,300,000.00; 112 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0038 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Andres C. Yu Sr. Memorial Elementary School, Barangay Etran, Alangalang, Leyte ABC: P6,755,000.00, 40 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi Purpose Building
-	24IC0039 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Borsein, Alangalang, Leyte ABC: P6,755,000.00, 40 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi Purpose Building
-	24IC0040 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Zone 1, Sta. Fe, Leyte ABC: P6,755,000.00, 40 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi Purpose Building
-	24IC0041 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Gov. E. Jaro Elementary School, Barangay Gov. E. Jaro, Babatngon, Leyte ABC: P6,755,000.00, 40 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi Purpose Building
-	24IC0042 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Evacuation Center), Barangay Cabasaran Gutti, Palo, Leyte ABC: P4,825,000.00, 29 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
-	24IC0043 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Evacuation Center), Barangay Gov. E. Jaro, Babatngon, Leyte ABC: P4,825,000.00, 29 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24IC0044 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Health Center), Barangay Dapdap, Alangalang, Leyte ABC: P4,825,000.00; 29 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
	24IC0045 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Cangubang, Palo, Leyte ABC: P4,825,000.00; 29 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
	24IC0046 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Pagsulhugon, Bataingon, Leyte ABC: P4,825,000.00; 29 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
	24IC0047 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Talobra, Tanauan, Leyte ABC: P4,825,000.00; 29 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
	24IC0048 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi Purpose Building - Construction of NICA Building, Government Center, Palo, Leyte ABC: P48,250,000.00; 290 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi Purpose Building
	24IC0049 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi Purpose Building - Construction of DPWH Multi-Purpose Building, Barangay Pawing, Palo, Leyte ABC: P28,950,000.00; 174 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi Purpose Building
	24IC0050 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, DENR-PENRO Leyte, Barangay Baras, Palo, Leyte ABC: P14,475,000.00; 87 CD	Const. Section	YES	Competitive Bidding	Nov. 17 - 23, 2023	Dec. 07, 2023	January 15 - 16, 2024	January 17 - 22, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi Purpose Building
	24IC0051 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Structure - Construction of Flood Control Structure (Drainage System), Phase 1, Barangay Canhidoc, Palo, Leyte ABC: P19,300,000.00; 147 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage Structure



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0052 - Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Cangara-Crnoc Road K0937+000 - K0938 +006, Alangalang, Leyte ABC: P32,651,740.00; 124 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	27,474,000.00	-	27,474,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	24IC0053 - Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Cangara-Crnoc Road K0918+006 - K0919 +205, Palo, Leyte ABC: P28,791,740.00; 135 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	29,836,000.00	-	29,836,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	24IC0054 - Asset Preservation - Preventive Maintenance - Secondary Roads - Govt Cir Road Network - K0913+(-029.36) - K0913+000, K0913+(-157) - K0913+(-029.36), K0913+000 - K0913+730, Palo, Leyte ABC: P21,754,960.00; 102 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	22,544,000.00	-	22,544,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	24IC0055 - Asset Preservation - Preventive Maintenance - Secondary Roads - Taidban-Bagday South Road - K0917+(-088.50) - K0917+000, K0917+(-247) - K0917+(-088.50), K0917+(-263) - K0917+(-247), K0917+000 - K0917+430, Palo, Leyte ABC: P16,996,545.00; 80 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	17,613,000.00	-	17,613,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	24IC0056 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Govt Cir Road Network - (S00227LT) - Chainage 344 - Chainage 432, Palo, Leyte ABC: P1,078,870.00; 15 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	1,118,000.00	-	1,118,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	24IC0057 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Leyte-Samar Inter-Provl Road - K0906+005 - K0906+760, Babangon, Leyte ABC: P18,516,420.00; 87 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	19,188,000.00	-	19,188,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	24IC0058 - Network Development - Off-Carriageway Improvement - Primary Roads - Off-Carriageway Improvement - Construction of Sidewalk - Daang Maharlika (LT) - K0932+952 - K0934+358, Tolosa, Leyte ABC: P16,074,005.00; 95 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GoP	16,657,000.00	-	16,657,000.00	Off-Carriageway Improvement Construction of Sidewalk
-	24IC0059 - Network Development - Off-Carriageway Improvement - Tertiary Roads - Off-Carriageway Improvement - Construction of Sidewalk - Sta. Fe-Pastana-Dagami Road- K0927+300 - K0928+746, Sta. Fe, Leyte ABC: P33,068,620.00; 195 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GoP	34,268,000.00	-	34,268,000.00	Off-Carriageway Improvement Construction of Sidewalk



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
Leyte 1st District Engineering Office  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0060 - Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure - Construction of Lower Binahaan RIS Flood Control Dike of 3 Sdler Pump Units, Tanauan, Leyte ABC: P19,300,000.00; 116 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GOP	20,000,000.00	-	20,000,000.00	Const. of Flood Mitigation Structure
-	24IC0061 - Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay Balud, Tanauan, Leyte ABC: P96,500,000.00; 400 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure
-	24IC0062 - Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay Binonglo-an, Tanauan, Leyte ABC: P96,500,000.00; 400 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure
-	24IC0063 - Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay Calunayhumayan, Tanauan, Leyte ABC: P96,500,000.00; 400 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure
-	24IC0064 - Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay Camire, Tanauan, Leyte ABC: P96,500,000.00; 400 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure
-	24IC0065 - Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay Cogon, Palo, Leyte ABC: P96,500,000.00; 400 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure
-	24IC0066 - Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay Gunguan, Tanauan, Leyte ABC: P96,500,000.00; 400 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GOP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement ent/posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24IC0067 - Protected Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay San Joaquin, Palo, Leyte ABC: P96,500,000.00; 400 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GoP	100,000,000.00	-	100,000,000.00	Const. of Flood Mitigation Structure
-	24IC0068 - Protected Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure - Construction of Flood Control along Binahaan River, Barangay Malaguicay (Phase 2), Tanauan, Leyte ABC: P144,750,000.00; 580 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GoP	150,000,000.00	-	150,000,000.00	Const. of Flood Mitigation Structure
-	24IC0069 - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Road Safety: Traffic Signals - Improvement of Intersection Government Center Road Network (S0004/TL) - K0913+490 and Gundapuran-Baras-Candahug Road, Palo, Leyte ABC: P9,650,000.00; 79 CD	Const. Section	YES	Competitive Bidding	Nov. 30 - Dec. 07, 2023	Dec. 21, 2023	January 22 - 23, 2024	January 24 - 29, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Safety: Traffic Signals
-	24IC0070 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharika (LT), K0919+304 - K0920 +127, Tanauan, Leyte ABC: P53,678,125.00; 251 CD	Const. Section	YES	Competitive Bidding	Nov. 24 - 30, 2023	Dec. 14, 2023	January 17 - 18, 2024	January 19 - 24, 2024	GoP	55,625,000.00	-	55,625,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	24GIC0001 - Supply and Delivery of Bituminous Asphalt and Emulsified Asphalt used for Repair of National Roads. ABC: P1,392,714.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	1,392,714.00	1,392,714.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District
-	24GIC0002 - Supply and Delivery of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads ABC: P1,512,396.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	1,512,396.00	1,512,396.00	-	Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads within the District

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
**Leyte 1st District Engineering Office**  
Pawing, Palo, Leyte

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/posting of IBR/El	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GIC0003 - Supply and Delivery of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District ABC: P756,000.00, 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	756,000.00	756,000.00	-	Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District
-	24GIC0004 - Supply and Delivery of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P1,205,000.00, 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	1,205,000.00	1,205,000.00	-	Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District
-	24GIC0005 - Supply ReflectORIZED Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads ABC: P327,060.00, 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	327,060.00	327,060.00	-	Supply ReflectORIZED Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads within the District
-	24GIC0006 - Supply ReflectORIZED Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads (Special Maintenance- 71X) ABC: P98,216.00, 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	98,216.00	98,216.00	-	Supply ReflectORIZED Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads within the District
-	24GIC0007 - Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH - Leyte 1st DEO ABC: P1,308,400.00, 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	1,308,400.00	1,308,400.00	-	Supply and Delivery of Uniforms and Tools
-	23GIC0008 - Supply and Delivery of Hauling Materials for Low Shoulder along National Roads within the District ABC: P1,600,000.00, 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 11 - 16, 2024	May 17 - 22, 2024	GoP	1,600,000.00	1,600,000.00	-	Supply and Delivery of Hauling Materials for Low Shoulder along National Roads within the District

Prepared by:

  
**LEAH A. TAGNIPIS**  
OIC - Head, Procurement Unit

Recommending Approval:

  
**PEDRO V. GOBENGLONG, JR.**  
BAC Chairman

Approved:

  
**ADELFA A. BONIFACIO**  
District Engineer