

**Indicative Annual Procurement  
Plan (IAPP) for Civil Works,  
Goods and Services and  
Consulting Services for FY 2023  
of DPWH – Iloilo 3<sup>rd</sup> District  
Engineering Office**

## DPWH - ILOILO 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2023

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procureme nt Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS		-	-	-					-	-	-	-	
-	Road widening of Iloilo East Coast - Capiz Rd - K0225 + 198 - K0226 + 661	Construction	YES	Competitive Bidding	10/3 - 9/2022	10/25/2022	1/23/2023	1/24-31/2023	GoP	56,317,000.00		56,317,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Road widening of Iloilo East Coast - Capiz Rd - K0231 + 350 - K0234 + 000	Construction	YES	Competitive Bidding	10/3 - 9/2022	10/25/2022	1/23/2023	1/24-31/2023	GoP	99,336,000.00		99,336,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Road widening of Iloilo East Coast - Capiz Rd - K0188 + 635 - K0189 + 640	Construction	YES	Competitive Bidding	10/3 - 9/2022	10/25/2022	1/23/2023	1/24-31/2023	GoP	44,616,000.00		44,616,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Road widening of Iloilo East Coast - Capiz Rd - K0189 + 894 - K0190 + 000	Construction	YES	Competitive Bidding	10/3 - 9/2022	10/25/2022	1/23/2023	1/24-31/2023	GoP	4,351,000.00		4,351,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Road widening of Iloilo East Coast - Capiz Rd - K0234 + 000- K0234 + 802, K0234+820 - K0234+865	Construction	YES	Competitive Bidding	10/3 - 9/2022	10/25/2022	1/23/2023	1/24-31/2023	GoP	33,141,000.00		33,141,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of (Completion) of DPWH Iloilo 3rd DEO Employees' Quarters Building, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/3 - 9/2022	10/25/2022	1/23/2023	1/24-31/2023	GoP	7,962,000.00		7,962,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building including Other Facilities, DPWH Iloilo 3rd DEO, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/3 - 9/2022	10/25/2022	1/23/2023	1/24-31/2023	GoP	8,000,000.00		8,000,000.00	Construction of Multi-purpose (MPB)
-	Road widening of Iloilo East Coast - Capiz Rd - K0205 + 292 - K0206 + 547	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	60,004,000.00		60,004,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Road widening of Iloilo East Coast - Capiz Rd - K0224 + 065 - K0224 + 310	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	9,600,000.00		9,600,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Construction of By-Pass Road, Barotac Viejo Bypass Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass Road
-	Construction of Diversion Road, Balasan Diversion Rd, Brgy. Tingui-an, Balasan, Iloilo	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	50,000,000.00		50,000,000.00	Construction of Diversion Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Improvement of Access Roads leading to NRJ Puerto Princesa-San Francisco Road leading to Balarang Beach Resorts and Sitio Miao Beach Resorts, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	50,738,000.00		50,738,000.00	Construction/ Improvement of Access Roads
-	Construction (Completion) of Multi-Purpose Building, Barangay Rojas, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Bucana Bunglas, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Pantalan Navarro, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/6 - 12/2022	10/27/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Barangay Del Pilar, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Dela Peña, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay San Geronimo, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Macatunao, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Zone 3, Estancia, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Barangay Loguingot, Estancia, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Tamis-ac, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Jamul-awon, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Daculan, Estancia, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay San Diego, Lemery, Iloilo	Construction	YES	Competitive Bidding	10/10 - 16/2022	10/31/2022	1/23/2023	1/24- 31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Barangay Pacuan, Lemery, Iloilo	Construction	YES	Competitive Bidding	10/13 - 19/2022	11/3/2022	1/23/2023	1/24- 31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/13 - 19/2022	11/3/2022	1/23/2023	1/24- 31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Flood Mitigation Structure - Construction of Flood Control Structure with Access Road, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/13 - 19/2022	11/3/2022	1/23/2023	1/24- 31/2023	GoP	89,600,000.00		89,600,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure - Construction of Flood Control Structure with Access Road, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/13 - 19/2022	11/3/2022	1/23/2023	1/24- 31/2023	GoP	89,600,000.00		89,600,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Pili, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/13 - 19/2022	11/3/2022	1/23/2023	1/24- 31/2023	GoP	89,600,000.00		89,600,000.00	Construction of Flood Mitigation Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Malayuan, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/13 - 19/2022	11/3/2022	1/23/2023	1/24-31/2023	GoP	89,600,000.00		89,600,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Barrido, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/13 - 19/2022	11/3/2022	1/23/2023	1/24-31/2023	GoP	89,600,000.00		89,600,000.00	Construction of Flood Mitigation Structure
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Iloilo East Coast-Capiz Rd - K0246 + 251 - K0246 + 479	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	14,428,000.00		14,428,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
-	Construction/ Improvement of Access Roads leading to Langub-Piagao-Asluman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	8,000,000.00		8,000,000.00	Construction/ Improvement of Access Roads
-	Construction/ Improvement of Access Roads leading to Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Improvement of Access Roads leading to Poblacion Barotac Viejo - Vista Alegre - Nueva Invention - Del Pilar - Gen. Luna - San Jose - Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	40,000,000.00		40,000,000.00	Construction/ Improvement of Access Roads
-	Construction/ Improvement of Access Roads leading to San Jose - Anabo - Gen. Luna connecting Nueva Swine Valley, NJR Passi-San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	40,000,000.00		40,000,000.00	Construction/ Improvement of Access Roads
-	Construction of Barotac Viejo River Irrigation System, lateral B Service Road, Barotac Viejo, Iloilo (KATUBIGAN - kalsada Tungo sa Patubigan)	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	15,000,000.00		15,000,000.00	Construction of Barotac Viejo River Irrigation System
-	Construction of Road, Barangay Zaragosa, Balasan, Iloilo	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	Construction of Road, Barangay Calapdan, Estancia, Iloilo	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	Construction of Road, Barangay Bagacay, San Rafael, Iloilo	Construction	YES	Competitive Bidding	10/17 - 23/2022	11/8/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay Ipil, Balasan, Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Salong, Balasan, Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Salong, Batad Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Barangay Malico, Batad, Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Nangka, Batad Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Barangay Buenavista, Carles, Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Bolo, Carles, Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay Posadas, Sara, Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	4,000,000.00		4,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Barangay Abong, Carles, Iloilo	Construction	YES	Competitive Bidding	10/20 - 26/2022	11/10/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Bancal, Carles, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Borongon, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building (Satellite Market), Barangay Tuble, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Santol, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Poscolon, San Rafael, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Ilaya, Sara, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	4,000,000.00		4,000,000.00	Construction of Multi-purpose (MPB)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Bancal, Carles, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Balasan, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose (MPB)
-	Construction of Multi-Purpose Building, Barangay Cawayan, Carles, Iloilo	Construction	YES	Competitive Bidding	10/28/2022 - 11/3/2022	11/17/2022	1/23/2023	1/24-31/2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose (MPB)
GOODS AND SERVICES		-	-	-					-	-	-	-	-
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts
-	Purchase of Personal Protective Equipment (PPE) and hand tools for roadside personnel	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Personal Protective Equipment (PPE) and hand tools
-	Purchase of Roadside maintenance tools and equipment	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Roadside maintenance tools and equipment
-	Purchase of various Office Supplies and Equipment	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	500,000.00	500,000.00		Purchase of various Office Supplies and Equipment
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of ReflectORIZED Traffic Paints	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush
-	Purchase of cement and rsb (reinforcing steel bar)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of cement and rsb (reinforcing steel bar)
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of Laptop and Desktop Computers	Procurement Unit	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	515,000.00	515,000.00		Purchase of Laptop and Desktop Computers
-	Purchase of various Laboratory Equipment Apparatus for use in their Office (Quality Assurance Section)	Quality Assurance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,238,800.00	1,238,800.00		Purchase of various Laboratory Equipment Apparatus



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	3/7 - 13/2023	3/29/2023	4/5/2023	4/6 - 14/2023	GoP	1,032,050.46	1,032,050.46		Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Reflectorized Traffic Paints	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of ReflectORIZED Traffic Paints	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Water Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	3,000,000.00	3,000,000.00		Purchase of Water Truck for use in this Office



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Man Lifter Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	3,285,000.00	3,285,000.00		Purchase of Man Lifter Truck for use in this Office
-	Purchase of One (1) unit Double Drum Roller for use in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	830,000.00	830,000.00		Purchase of One (1) unit Double Drum Roller for use in this Office
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Reflectorized Traffic Paints	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)




Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office

Prepared by:


Recommended by:

Approved by:

  
**RONIL B. TUPAS**

Head, Procurement Unit

Date: SEP 15 2022

  
**ROSIBEL P. SATURNINO**

BAC, Chairman

Date: SEP 15 2022

  
**RICARDO R. GUTIERREZ**

District Engineer

Date: SEP 15 2022






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ILOILO 3RD**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VI  
Barotac Viejo, Iloilo

## CERTIFICATION

This is to certify that as of to date Department of Public Works and Highways (DPWH)  
- Iloilo 3<sup>rd</sup> District Engineering Office has no schedule of procurement activities for Consulting  
Services for FY 2023.

Issued this **15<sup>th</sup>** day of **September, 2022** at the Department of Public Works and  
Highways, Iloilo 3<sup>rd</sup> District Engineering Office, Barotac Viejo, Iloilo

  
**RICARDO R. GUTIERREZ**  
District Engineer