

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1.	23LH0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao- Bukidnon Rd- K1635+660-K1637+284	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	32,540		31,889.20	Reconstruction to Concrete Pavement
2.	23LH0002 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1637+284-K1638+588	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	26,080		25,558.40	Reconstruction to Concrete Pavement
3.	23LH0003 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1648+560-K1650+000	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	28,120		27,557.60	Reconstruction to Concrete Pavement
4.	23LH0004 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1674+614-K1676+763	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	43,065		42,203.70	Reconstruction to Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
5.	23LH0005 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1663+840-K1663+890	Const.	Yes	Competitive Bidding	10/04/22-10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	50,000		49,000	Construction of Road Slope Protection Structure
6.	23LH0006 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1663+890-K1663+940	Const.	Yes	Competitive Bidding	10/04/22-10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	50,000		49,000	Construction of Road Slope Protection Structure
7.	23LH0007 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1664+125-K1664+245	Const.	Yes	Competitive Bidding	10/04/22-10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	100,000		96,500	Construction of Road Slope Protection Structure
8.	23LH0008 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1648+000-K1659+360	Const.	Yes	Competitive Bidding	10/18/22-10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	67,890		65,513.85	Flaring of Intersections/ Improvements of Intersections
9.	23LH0009 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1667+159-K1668+409	Const.	Yes	Competitive Bidding	10/04/22-10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	7,548		7,397.04	Flaring of Intersections/ Improvements of Intersections

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
10.	23LH0010 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1669+562-K1670+892	Const.	Yes	Public Bidding	10/04/22-10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	8,008		7,847.84	Flaring of Intersections/ Improvements of Intersections
11.	23LH0011 Construction of Concrete Revetment along Mintal Creek, Sitio Basak Mintal Section, Sta. 0+000-Sta. 0+750, Davao City	Const.	Yes	Competitive Bidding	10/04/22-10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	75,000		72,375	Construction of Flood Mitigation Structure
12.	23LH0012 Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 0+250, Barangay Calinan Poblacion, Calinan District, Davao City	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	25,000		24,500	Construction of Flood Mitigation Structure
13.	23LH0013 Construction of Concrete Revetment along Davao River, New Valencia Section, Sta. 0+000-Sta. 0+500, Davao City	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	50,000		49,000	Construction of Flood Mitigation Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
14.	23LH0014 Construction of Concrete Revetment along Davao River, Pangyan Section, Sta. 0+000-Sta. 1+000, Davao City	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	100,000		96,500	Construction of Flood Mitigation Structure
15.	23LH0015 Construction of Concrete Revetment along Talomo River, Balite Section, Sta. 0+000-Sta. 0+500, Davao City	Const.	Yes	Competitive Bidding	10/18/22-10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	50,000		49,000	Construction of Flood Mitigation Structure
16.	23LH0016 Construction of Concrete Revetment along Talomo River, Los Amigos Section, Sta. 0+000-Sta. 0+500, Davao City	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	50,000		49,000	Construction of Flood Mitigation Structure
17.	23LH0017 Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag leading to Hill's View Mountain Resort, Marilog District, Davao City	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	12,000		11,760	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
18.	23LH0018 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	15,000		14,700	Construction of Road
19.	23LH0019 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing area and Vegie Noodle Processing Facility in support to Banana and Vegetable Industries, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22-10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	15,000		14,700	Construction of Road
20.	23LH0020 Construction of Road along Purok 5 (Barangay Buda) to Puting Bato to Camp Bagani (Baganihan), Marilog District, Davao City	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	40,000		39,200	Concreting of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
21.	23LH0021 Construction of Bridge, Barangay Lubogan Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	5,000		4,950	Construction of Bridge
22.	23LH0022 Construction of Road leading to Pablo Sebuan Elementary School- Barangay Inayangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	5,000		4,950	Concreting of Road
23.	23LH0023 Construction of Road, Barangay Saloy, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	5,000		4,950	Concreting of Road
24.	23LH0024 Construction of Bridge, Sitio Dipag, Barangay Manuel Guianga, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	18,000		17,820	Construction of Bridge
25.	23LH0025 Construction of Multi-Purpose Building at Tagakpan NHS, Barangay Tagakpan, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
26.	23LH0026 Construction of Multi-Purpose Building at Ula Elementary School, Barangay Ula, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22-11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	5,000		4,950	Construction of Multi-Purpose Building
27.	23LH0027 Construction of Multi-Purpose Building, Barangay Baguio Proper, Baguio District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22-11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	10,000		9,900	Construction of Multi-Purpose Building
28.	23LH0028 Construction of Multi-Purpose Building, Barangay Tamayong, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22-11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	10,000		9,900	Construction of Multi-Purpose Building
29.	23LH0029 Construction of Multi-Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22-11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
30.	23LH0030 Construction of Multi-Purpose Building, Green Meadows, Barangay Sto. Niño, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22-11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
31.	23LH0031 Construction of Multi-Purpose Building, Biao Joaquin Elementary School, Barangay Biao Joaquin, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22-11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	5,000		4,950	Construction of Multi-Purpose Building
32.	23LH0032 Construction of Multi-Purpose Building, Lourdes Elementary School, Barangay Catigan, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22-11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
33.	23LH0033 Construction of Multi-Purpose Building, Quezon Elementary School, Barangay Daliaon Plantation, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
34.	23LH0034 Construction of Water System- Level II, Barangay Salaysay, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Water Supply

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
35.	23LH0035 Construction of Water System- Level II, TESDA and surrounding communities, Barangay Wangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Water Supply
36.	23LH0036 Construction of Water System- Level III at Barangays Alambre, Camansi and Daliaon Plantation, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	12,000		11,880	Construction of Water Supply
37.	23LH0037 Construction (Completion) of Multi-Purpose Building, Barangay Baganihan, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
38.	23LH0038 Construction (Completion) of Multi-Purpose Building, Barangay Camansi, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
39.	23LH0039 Construction (Completion) of Multi-Purpose Building, Barangay Daliao, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
40.	23LH0040 Construction (Completion) of Multi-Purpose Building, Barangay Inayangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
41.	23LH0041 Construction (Completion) of Multi-Purpose Building, Barangay Los Amigos, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
42.	23LH0042 Construction (Completion) of Multi-Purpose Building, Barangay Marilog Proper, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
43.	23LH0043 Construction (Completion) of Multi-Purpose Building, Barangay Sto. Niño, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
44.	23LH0044 Construction (Completion) of Multi-Purpose Building, Barangay Sirawan, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
45.	23LH0045 Construction (Completion) of Multi-Purpose Building, Barangay Suawan, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
46.	23LH0046 Construction (Completion) of Multi-Purpose Building, Barangay Wangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
47.	23LH0047 Construction of Multi-Purpose Building, Barangay Baguio Proper, Baguio District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		49,000	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Infrastructure FY 2023 Based on NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
48.	23LH0048 Construction of Multi-Purpose Building, Barangay Daliao, Toril, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		49,000	Construction of Multi-Purpose Building
49.	23LH0049 Construction of Multi-Purpose Building, Barangay Malagos, Baguio District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		49,000	Construction of Multi-Purpose Building
50.	23LH0050 Construction of Multi-Purpose Building, Barangay Sirib, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		49,000	Construction of Multi-Purpose Building
51.	23LH0051 Construction of Multi-Purpose Building, Barangay Toril Proper, Toril, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		49,000	Construction of Multi-Purpose Building

Prepared by:

MONAROGONG D. AMEROL
Procurement Engineer

Recommended by:

REYNALDO A. AMORES
BAC Vice-Chairperson

Approved by:

EDWARD R. SEVILLA
OIC-District Engineer

Davao City il DEO, Tugbok

Consolidated - Goods & Related Services - CY2023

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/NO)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
					"Procurement of goods and services is conducted on a quarterly basis"								
Fund 101	A. AVAILABLE AT PROCUREMENT SERVICE STORES	REGION XI											
	COMMON ELECTRICAL SUPPLIES												
01101101	1st Quarter	DPWH Regional Office XI, Davao City	NO	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
										-	-	-	
	COMMON OFFICE SUPPLIES												
	1st Quarter		NO	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	280,985.48		280,985.48	
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	715,509.88		715,509.88	
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	620,548.05		620,548.05	
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	601,457.31		601,457.31	
										2,218,500.72	-	2,218,500.72	
	COMMON OFFICE DEVICES												
	1st Quarter		NO	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	14,238.69		14,238.69	
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	14,766.49		14,766.49	
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	18,989.29		18,989.29	
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	12,877.10		12,877.10	
										60,871.57	-	60,871.57	
	COMMON JANITORIAL SUPPLIES												
	1st Quarter		NO	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
										-	-	-	
	COMMON OFFICE EQUIPMENT												
	1st Quarter		NO	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	197,922.40		197,922.40	
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	133,550.43		133,550.43	
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	11,487.20		11,487.20	
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	3,229.58		3,229.58	
										346,189.61	-	346,189.61	
	COMMON COMPUTER SUPPLIES												
	1st Quarter		NO	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
										-	-	-	
										2,625,561.90	-	2,625,561.90	

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Davao City II DEO, Tugbok

Annual Procurement Plan (APP) CY 2023 - Indicative
Consolidated - Goods & Related Services - CY2023

Consolidated - Goods & Related Services - CY2023

Sub-total Page 2 >>

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Annual Procurement Plan (APP) CY 2023 - Indicative
Consolidated - Goods & Related Services - CY2023

[illegible]

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Annual Procurement Plan (APP) CY 2023 - Indicative
Consolidated - Goods & Related Services - CY2023

[illegible]

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Annual Procurement Plan (APP) CY 2023 - Indicative
Consolidated - Goods & Related Services - CY2023

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/NO)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (in Pesos)	MOOE	Capital Outlay (EAO)	
					"Procurement of goods and services is conducted on a quarterly basis"								
	HEAVY EQUIPMENT												
	1st Quarter		NO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
										-	-	-	
	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT												
	1st Quarter		NO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
										-	-	-	
	FURNITURE and FIXTURES												
	1st Quarter		NO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
										-	-	-	
	SAFETY & OCCUPATIONAL PRODUCTS												
	1st Quarter		YES	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	50,000.00		50,000.00	
	2nd Quarter		YES	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	50,000.00		50,000.00	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP				
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP				
										100,000.00	-	100,000.00	
	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES												
	1st Quarter		NO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
										-	-	-	
	OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABLES												
	1st Quarter		YES	Direct Contracting	n/a	n/a	n/a	n/a	GOP	778,025.00		778,025.00	
	2nd Quarter		YES	Direct Contracting	n/a	n/a	n/a	n/a	GOP	778,025.00		778,025.00	
	3rd Quarter			Direct Contracting	n/a	n/a	n/a	n/a	GOP				
	4th Quarter			Direct Contracting	n/a	n/a	n/a	n/a	GOP				
										1,556,050.00	-	1,556,050.00	
										1,656,050.00	-	1,656,050.00	

Sub-total Page 5 >>

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Annual Procurement Plan (APP) CY 2023 - Indicative
Consolidated - Goods & Related Services - CY2023

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/NO)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
					"Procurement of goods and services is conducted on a quarterly basis"								
	PRINTER CONSUMABLES (Printer & Fax Machine Consumables)												
	1st Quarter		YES	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	620,428.00		620,428.00	
	2nd Quarter		YES	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	620,428.00		620,428.00	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP				
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP				
										1,240,856.00	-	1,240,856.00	
	SURVEYING EQUIPMENT & ACCESSORIES												
	1st Quarter		NO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
										-	-	-	
	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS												
	1st Quarter		NO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
										-	-	-	
	SERVICES (Contract Services, Repair & Maintenance Services and Other Services)												
	1st Quarter		YES	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	50,000.00		50,000.00	
	2nd Quarter		YES	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	50,000.00		50,000.00	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP				
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP				
										100,000.00	-	100,000.00	
	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE												
	1st Quarter		YES	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	551,500.00		551,500.00	
	2nd Quarter		YES	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	551,500.00		551,500.00	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP			-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP			-	
										1,103,000.00	-	1,103,000.00	
	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS												
	1st Quarter		NO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
										-	-	-	
										2,443,856.00	-	2,443,856.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Annual Procurement Plan (APP) CY 2023 - Indicative
Consolidated - Goods & Related Services - CY2023

[illegible]

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Annual Procurement Plan (APP) CY 2023 - Indicative
Consolidated - Goods & Related Services - CY2023

[illegible]

PREPARED / SUBMITTED BY:

MONARONG D. AMEROL
Engineer III

RECOMMENDED BY:

REYNALDO A. AMORES
Chief, Construction Section
BAC Vice-Chairman

APPROVED BY:

~~EDUARDO SEVILLA~~
OIC-District Engineer
Head of Procuring Entity

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Consulting Services FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23CSLH0001	Geotechnical Exploration for A) Construction of Bridge, Barangay Lubogan, Toril District, Davao City, Davao del Sur B) Construction of Bridge, Sitio Dipag, Barangay Manuel Guianga, Tugbok District, Davao City, Davao del Sur	PDS	Small Value Procurement	10/10/2022-10/16/2021	10/18/2022	1/9/23	1/13/23	PDE CY 2023	362		362	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample
23CSLH0002	Geotechnical Exploration for A) Construction of Concrete Retention along Talomo River, Los Amigos Section Sta. 0+000-Sta. 0+500, Davao City B) Construction of Concrete Retention along Mintal Creek, Sitio Basak Mintal Section, Sta. 0+000-Sta. 0+750, Davao City	PDS	Small Value Procurement	10/10/2022-10/16/2021	10/18/2022	1/9/23	1/13/23	PDE CY 2023	630		630	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Consulting Services FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23CSLH0003	Geotechnical Exploration for A) Construction of Concrete Revetment along Talomo River, Balite Section, Sta. 0+000-Sta. 0+500, Davao City B) Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 0+250, Brgy. Calinan Poblacion, Calinan District, Davao City	PDS	Small Value Procurement	10/10/2022-10/16/2021	10/18/2022	1/9/23	1/13/23	PDE CY 2023	420		420	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample
23CSLH0004	Geotechnical Exploration for Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Road; A) K1663+890-K1663+940, B) K1663+840-K1663+890, C) K1664+125-K1664+245	PDS	Small Value Procurement	10/10/2022-10/16/2021	10/18/2022	1/9/23	1/13/23	PDE CY 2023	438		438	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample
23CSLH0005	Geotechnical Exploration for A) Construction of Concrete Revetment along Davao River, Pangyan Section, Sta. 0+000-Sta. 1+000, Davao City B) Construction of Concrete Revetment along Davao River, New Valencia Section, Sta. 0+000-Sta. 0+500, D.C.	PDS	Small Value Procurement	10/10/2022-10/16/2021	10/18/2022	1/9/23	1/13/23	PDE CY 2023	840		840	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Consulting Services FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23CSLH0006	Geotechnical Exploration for A) Construction of Multi-Purpose Building, Lourdes Elementary School, Barangay Catigan, Toril District, Davao City, Davao del Sur B) Construction (Completion) of Multi-Purpose Building, Barangay Daliao, Toril District, Davao City, Davao del Sur C) Construction (Completion) of Multi-Purpose Building, Barangay Sirawan Toril District, Davao City, Davao del Sur D) Construction of Multi-Purpose Building, Barangay Daliao, Toril, Davao City, Davao del Sur E) Construction of Multi-Purpose Purpose Building, Barangay Toril Proper Toril, Davao City, Davao del Sur	PDS	Small Value Procurement	10/17/2022-10/23/2021	10/27/2022	1/9/23	1/13/23	PDE CY 2023	825		825	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Content 6) Sieve Analysis 7) Core Sample

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Consulting Services FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23CSLH0007	Geotechnical Exploration for A) Construction of Multi-Purpose Building, Green Meadows, Barangay Sto. Niño, Tugbok District, Davao City, Davao del Sur B) Construction (Completion) of Multi-Purpose Building, Barangay Santo Niño, Tugbok District, Davao City, Davao del Sur	PDS	Small Value Procurement	10/17/2022-10/23/2021	10/27/2022	1/9/23	1/13/23	PDE CY 2023	360		360	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample
23CSLH0008	Geotechnical Exploration for A) Construction of Multi-Purpose Building, Barangay Baguio Proper, Baguio District, Davao City, Davao del Sur B) Construction (Completion) of Multi-Purpose Building, Barangay Baguio Proper, Baguio District, Davao City Davao del Sur C) Construction of Multi-Purpose Building, Barangay Malagos, Baguio District, Davao City, Davao del Sur	PDS	Small Value Procurement	10/17/2022-10/23/2021	10/27/2022	1/9/23	1/13/23	PDE CY 2023	540		540	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Consulting Services FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23CSLH0009	Geotechnical Exploration for A) Construction of Multi-Purpose Building, Quezon Elementary School, Barangay Daliaon Plantation, Toril District, Davao City, Davao del Sur B) Construction (Completion) of Multi-Purpose Building, Barangay Camansi Toril District, Davao City, Davao del Sur	PDS	Small Value Procurement	10/17/2022-10/23/2021	10/27/2022	1/9/23	1/13/23	PDE CY 2023	360		360	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample
23CSLH0010	Geotechnical Exploration for A) Construction (Completion) of Multi-Purpose Building, Barangay Baganihan, Marilog District, Davao City, Davao del Sur B) Construction (Completion) of Multi-Purpose Building, Barangay Marilog Proper, Marilog District, Davao City Davao del Sur C) Construction (Completion) of Multi-Purpose Building, Barangay Suawan, Marilog District, Davao City, Davao del Sur	PDS	Small Value Procurement	10/17/2022-10/23/2021	10/27/2022	1/9/23	1/13/23	PDE CY 2023	540		540	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Center 6) Sieve Analysis 7) Core Sample

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Consulting Services FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23CSLH0011	Geotechnical Exploration for A) Construction of Multi-Purpose Building at Tagakpan NHS, Barangay Tagakpan, Tugbok District, Davao City Davao del Sur B) Construction of Multi-Purpose Building at Ula Elementary School, Barangay Ula, Tugbok District, Davao del Sur C) Construction of Multi-Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur D) Construction (Completion) of Multi-Purpose Building, Barangay Los Amigos, Tugbok District, Davao City, Davao del Sur	PDS	Small Value Procurement	10/17/2022-10/23/2021	10/27/2022	1/9/23	1/13/23	PDE CY 2023	720		720	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Content 6) Sieve Analysis 7) Core Sample

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Indicative Annual Procurement Plan For Consulting Services FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23CSLH0012	Geotechnical Exploration for A) Construction of Multi-Purpose Building, Barangay Tamayong, Calinan District, Davao City, Davao del Sur B) Construction of Multi-Purpose Building, Biao Joaquin Elementary School, Barangay Biao Joaquin, Calinan District, Davao City Davao del Sur C) Construction (Completion) of Multi-Purpose Building, Barangay Wangan, Calinan District, Davao City Davao del Sur D) Construction of Multi-Purpose Building, Barangay Sirib, Calinan District Davao City, Davao del Sur E) Construction (Completion) of Multi-Purpose Building, Barangay Inayangan, Calinan District, Davao City Davao del Sur	PDS	Small Value Procurement	10/17/2022-10/23/2021	10/27/2022	1/9/23	1/13/23	PDE CY 2023	825		825	A) Drilling through hard and ordinary strata B) Standard Penetration Test C) ASSHTO Soil Classification 1) Liquid Limit 2) Plastic Limit 3) Wash Loss 4) Specific Gravity 5) Moisture Content 6) Sieve Analysis 7) Core Sample

Prepared by: Recommended by: Approved by:


MONAROGONG D. AMEROL
Procurement Engineer


REYNALDO A. AMORES
BAC Vice-Chairman


EDWARD R. SEVILLA
OIC-District Engineer