



ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2023

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0001	ROMBLON DISTRICT ENGINEERING OFFICE Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Tablas Circumferential Rd - K0031 + 293 - K0031 + 584, K0031 + 718 -K0031 + 854	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	11,889,359.50		11,889,359.50	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23EH0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Tablas Circumferential Rd - K0077 + 815.97 - K0077 + 874.21	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	1,313,169.50		1,313,169.50	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23EH0003	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd - K0065 + 220 - K0065 + 250	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	4,155,169.50		4,155,169.50	Rehabilitation/ Reconstruction of Roads wit Slips, Slope Collapse, and Landslide
23EH0004	Paving of Unpaved Roads of Sibuyan Circumferential Rd - K0051 + 317 - K0051 + 538	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	4,764,759.50		4,764,759.50	Paving of Unpaved Roads
23EH0005	Construction of Baradero Flood Control Structure along Tablas Circumferential Road (Downstream), Calatrava, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0006	Construction of Pag-asa Flood Mitigating Structure, Odongon, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0007	Construction of Campalingo Flood Control Structure along Sibuyan Circumferential Road (Upstream and Downstream), San Fernando, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	50,662,469.50		50,662,469.50	Construction of Flood Control Structure
23EH0008	Construction (Completion) of Multi-Purpose Building at Cambalo National High School, Barangay Cambalo, Caljocan, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	3,464,999.50		3,464,999.50	Construction (Completion) of Multi-Purpose Building
23EH0009	Construction (Completion) of Multi-Purpose Building at Tanagan National High School, Barangay Tanagan, San Andres, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	3,464,999.50		3,464,999.50	Construction (Completion) of Multi-Purpose Building
23EH0010	Construction (Completion) of Multi-Purpose Building, Barangay Cantagla, Caljocan, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	2,474,999.50		2,474,999.50	Construction (Completion) of Multi-Purpose Building
23EH0011	Construction (Completion) of Multi-Purpose Building, Barangay Dubluban San Agustin, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0012	Construction (Completion) of Multi-Purpose Building, Barangay Jun Carlo San Andres, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0013	Construction (Completion) of Multi-Purpose Building, Barangay Maingordon Sur, San Andres, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0014	Construction (Completion) of Multi-Purpose Building, Barangay Pootoy, Odongon, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction (Completion) of Multi-Purpose Building
23EH0015	Construction (Completion) of Multi-Purpose Building, Barangay Progreso Esle, Odongon, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0016	Construction (Completion) of Multi-Purpose Building, Barangay Tugdan, Alcantara, Romblon	Construction Section	Yes	Public Bidding	September 15, 2022 to September 21, 2022	October 04, 2022	November 28, 2022 to December 05, 2022	December 06, 2022 to December 15, 2022	2022 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of (BIRE)	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO	CO	
23EH0017	Construction of Multi-Purpose Building, Barangay Guniuguban, Corcuera, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0018	Construction of Multi-Purpose Building, Barangay Lito, Cajidiocan, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0019	Construction of Multi-Purpose Building, Barangay Mahaba, Corcuera, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022	2022 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
23EH0020	Construction of Multi-Purpose Building, Barangay Pili, Loco, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	December 07, 2022 to December 16, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0021	Construction of Multi-Purpose Building, Barangay Poblacon, San Agustin, Romblon	Construction Section	Yes	Public Bidding	September 23, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 16, 2022 to December 21, 2022	2022 GAA	29,659,999.00		29,659,999.00	Construction of Multi-Purpose Building
23EH0022	Construction of Multi-Purpose Building, Barangay San Isidro, Santa Maria, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0023	Construction of Multi-Purpose Building, Barangay Taguilos, Cajidiocan, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0024	Construction of Multi-Purpose Building, Sitio Can-umlang, Barangay Cagboaya/san agustin, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0025	Construction of Multi-Purpose Building, Sitio Tipolo, Barangay Poblacon, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0026	Retrofitting/ Strengthening of Permanent Bridges of Bull Br. (B000337L) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	6,859,999.50		6,859,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0027	Retrofitting/ Strengthening of Permanent Bridges of Hinugusan Br. (B000337L) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	8,810,999.50		8,810,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0028	Retrofitting/ Strengthening of Permanent Bridges of Tulay Br. (B000437L) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	6,859,999.50		6,859,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0029	Construction of Batano Flood Control Structure along Tablas Circumferential Road (Downstream), Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0030	Construction of Pag-Asad Flood Mitigating Structure (Phase 2) along Parapagaha River Control, San Andres, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 11, 2022	December 05, 2022 to December 12, 2022	December 21, 2022 to December 28, 2022	2022 GAA	94,087,499.50		94,087,499.50	Construction of Flood Mitigating Structure
23EH0031	Construction of Sigkop Flood Mitigating Structure, Progreso Este, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to September 29, 2022	October 13, 2022	December 07, 2022 to December 14, 2022	December 21, 2022 to December 28, 2022	2022 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0032	Construction of Flood Mitigating Structure along Gabawan Bridge (Upstream R/S), Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 30, 2022 to September 24, 2022	October 13, 2022	December 07, 2022 to December 14, 2022	December 21, 2022 to December 28, 2022	2022 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0033	Construction of Calunacan Flood Control Structure along Tablas Circumferential Road (Phase 3), San Andres, Romblon	Construction Section	Yes	Public Bidding	September 30, 2022 to September 24, 2022	October 13, 2022	December 07, 2022 to December 14, 2022	December 21, 2022 to December 28, 2022	2022 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0034	Construction of Silo Barn to Brgy. Buenavista Road, Ferrol, Romblon	Construction Section	Yes	Public Bidding	September 24, 2022 to September 30, 2022	October 13, 2022	December 07, 2022 to December 14, 2022	December 21, 2022 to December 28, 2022	2022 GAA	98,499,999.50		98,499,999.50	Construction of Roads
23EH0035	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd - K0039 + 018 - K0039 + 045	Construction Section	Yes	Public Bidding	September 24, 2022 to September 30, 2022	October 13, 2022	December 07, 2022 to December 14, 2022	December 21, 2022 to December 28, 2022	2022 GAA	5,478,199.50		5,478,199.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0036	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd - K0042 + 100 - K0042 + 125; K0042 + 700 - K0042 + 718, K0042 + 750 - K0042 + 776	Construction Section	Yes	Public Bidding	September 24, 2022 to September 30, 2022	October 13, 2022	December 07, 2022 to December 14, 2022	December 21, 2022 to December 28, 2022	2022 GAA	14,454,999.50		14,454,999.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advs/Post of IB/BIRE	Sub/Open of Bids	Notice of Award		APP	IMO	CO	
23EH0037	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd - K0043 + 120 - K0043 + 130, K0043 + 250 - K0043 + 265, K0043 + 320 - K0043 + 335, K0043 + 400 - K0043 + 418	Construction Section	Yes	Public Bidding	September 24, 2022 to September 30, 2022	October 13, 2022	December 07, 2022 to December 13, 2022	2022 GAA	11,845,179.50		11,849,179.50	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide
23EH0038	Construction of Dubaihan Shore Protection Structure/Causeway (Phase 2), San Agustin, Romblon	Construction Section	Yes	Public Bidding	September 24, 2022 to September 30, 2022	October 13, 2022	December 07, 2022 to December 13, 2022	2022 GAA	96,017,499.50		96,017,499.50	Construction of Dubaihan Shore Protection Structure/Causeway
23EH0039	Construction of Storm Surge Protection Structure/Causeway (Phase 2), Poblacion, Caidicoan, Romblon	Construction Section	Yes	Public Bidding	September 24, 2022 to September 30, 2022	October 13, 2022	December 07, 2022 to December 13, 2022	2022 GAA	95,534,999.50		95,534,999.50	Construction of Storm Surge Protection Structure/Causeway
23EH0040	Construction of Shore Protection Structure/Causeway, Binonga-An leading to Poblacion San Agustin, Romblon	Construction Section	Yes	Public Bidding	September 24, 2022 to September 30, 2022	October 13, 2022	December 07, 2022 to December 13, 2022	2022 GAA	94,569,999.50		94,569,999.50	Construction of Shore Protection Structure/Causeway
23EH0041	Construction of Storm Surge Protection Structure/Causeway along Doña Juana leading to Tambuyungan Point Phase 2, San Agustin, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	96,499,999.50		96,499,999.50	Construction of Storm Surge Protection Structure/Causeway
23EH0042	Construction of Coastal Road along Pootoy, Odiongan leading to Poblacion, Phase 2, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Coastal Road
23EH0043	Construction of Road, Amatong leading to Mayha Road, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	94,569,999.50		94,569,999.50	Construction of Roads
23EH0044	Construction of Road, Banihas Greenhills to Sitio Gahak, Canduyong leading to Pootoy Port, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 28, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	94,569,999.50		94,569,999.50	Construction of Roads
23EH0045	Construction of Road, Barangay Bagsik - Sitio Loblon to Barangay Macalang (Alcantara) leading to Barangay Tuguis (Looz) FMR, Alcantara, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0046	Construction of Road, Barangay Matutuna - Barangay Victoria, San Andres Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	94,569,999.50		94,569,999.50	Construction of Roads
23EH0047	Construction of Road, Panique to Boliganay - Palate (Phase 3), Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0048	Construction of Road, Panique to Boliganay - Palate (Phase 2), Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0049	Construction of Road, Sitio Tuburan leading to Agcalatao Road, Barangay Concepcion, Santa Maria, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	96,499,999.50		96,499,999.50	Construction of Roads
23EH0050	Construction of Multi-Purpose Bldg., Barangay Pangulo, Calatrava, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Bldg.
23EH0051	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of San Jose Circumferential Road leading to Various beaches, San Jose, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	14,699,999.50		14,699,999.50	Construction/ Improvement of access Roads leading to Declared Tourism Destinations
23EH0052	Construction of Seawall/Causeway leading to Poblacion Phase 3 Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	94,569,999.50		94,569,999.50	Construction of Seawall/Causeway
23EH0053	Construction of Shore Protection Structure/Causeway along Concepcion, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	96,499,999.50		96,499,999.50	Construction of Shore Protection Structure/Causeway
23EH0054	Construction of Storm Surge Protection Structure/Causeway along Mabini San Andres, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	95,149,999.50		95,149,999.50	Construction of Storm Surge Protection Structure/Causeway
23EH0055	Construction of Storm Surge Protection Structure/Causeway Poblacion, Banton, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	94,569,999.50		94,569,999.50	Construction of Storm Surge Protection Structure/Causeway

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IBREI	Sub/Open of Bids	Notice of Award		APP	MO OE	CO	
23EH0056	Construction/ Upgrading/ Rehabilitation of Drainage Circumferential Rd. - K0015 + 500- K0016 + 500	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	9,799,999.50		9,799,999.50	Construction/ Upgrading/ Rehabilitation of Drainage
23EH0057	Construction of Road, Corcuera Circumferential, Poblacion - Mabini - Mangansag alegria Road (Phase 2), Corcuera, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0058	Construction of Road, Progreso Waste to Barangay Limon Norte leading to Crispin Gimares Elementary School, Loooc, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	91,674,999.50		91,674,999.50	Construction of Roads
23EH0059	Construction of Causeway along Mabini Fishport 2, San Andres, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	93,604,999.50		93,604,999.50	Construction of Causeway
23EH0060	Construction of Seawall/Causeway along Poblacion Feodor Port, Loooc, Romblon	Construction Section	Yes	Public Bidding	October 01, 2022 to October 07, 2022	October 20, 2022	December 14, 2022 to December 20, 2022	2022 GAA	96,017,499.50		96,017,499.50	Construction of Seawall/Causeway
23EH0061	Construction of Seawall/Causeway/Baywalk, Phase 2 Barangay Poblacion, Banton, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	96,017,499.50		96,017,499.50	Construction of Seawall/Causeway/Baywalk
23EH0062	Construction of Shore Protection Structure/Causeway, Agsso, Magdiwang Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	95,534,999.50		95,534,999.50	Construction of Shore Protection Structure/Causeway
23EH0063	Construction of Seawall along Agutay, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022		95,534,999.50		95,534,999.50	Construction of Seawall
23EH0064	Construction (Completion) of Multi-Purpose Buiding, Barangay Agiwa, San Fernando, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	1,976,999.50		1,976,999.50	Construction (Completion) of Multi-Purpose Buiding
23EH0065	Construction (Completion) of Multi-Purpose Buiding, Barangay Pag-Atao, San Andres, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	2,999,999.50		2,999,999.50	Construction (Completion) of Multi-Purpose Buiding
23EH0066	Construction of Multi-Purpose Buiding, Barangay Progreso Este, Odlongan, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Buiding
23EH0067	Construction of Road, Sitio Banganan to Sitio Matulanun progreso Waste, Loooc, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0068	Construction of Road, Barangay Bonlao to Sitio Kahayagan, Alcantara, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0069	Construction of Road, Barangay Lawan to Barangay San Isidro, Alcantara, romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0070	Construction of Road, Bangay Redo - Sitio Balaha leading to Barangay Balatucan, Ferrol, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 25, 2022	December 19, 2022 to December 25, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0071	Construction of Causeway along Barangay Agojo (Phase 2), Loooc, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Causeway
23EH0072	Construction of Coastal Road along Poblacion, Loooc, Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Coastal Road
23EH0073	Construction of By-Pass Road, San Andres Romblon	Construction Section	Yes	Public Bidding	October 06, 2022 to October 12, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0074	Rehabilitation/ Reconstruction of Roads w/it Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd. - K0044 + 120 - K0044 + 150, K0045 + 400 - K0045 + 415	Construction Section	Yes	Public Bidding	October 06, 2022 to October 14, 2022	October 27, 2022	December 21, 2022 to January 06, 2023	2022 GAA	9,476,999.50		9,476,999.50	Rehabilitation/ Reconstruction of Roads w/it Slips, Slope Collapse, and Landslide

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		APP	MO OE	CO	
23EH0075	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide of Tablas Circumferential Rd. - K0113 + 900 - K0113 + 925	Construction Section	Yes	Public Bidding	October 08, 2022 to October 14, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	7,604,799.50			Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide
23EH0076	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide of Lococ (Cogan ulay) - Odiongan Rd. - K0113 + 900 - K0113 + 915	Construction Section	Yes	Public Bidding	October 08, 2022 to October 14, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	1,469,999.50			Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide
23EH0077	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide of Lubi - Binog Rd. - K0060 + 022 - K0060 + 054, K0063 + 533 - K0063 + 599	Construction Section	Yes	Public Bidding	October 08, 2022 to October 14, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	19,629,399.50			Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide
23EH0078	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide of Lubi - Binog Rd. - K0065 + 440 - K0065 + 464, K0065 + 620 - K0065 + 725, K0065 + 810 - K0065 + 854	Construction Section	Yes	Public Bidding	October 08, 2022 to October 14, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	58,133,599.50			Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide
23EH0079	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide of Lubi - Binog Rd. - K0066 + 210 - K0066 + 260	Construction Section	Yes	Public Bidding	October 08, 2022 to October 14, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	9,949,999.50			Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide
23EH0080	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide of Odiongan-East-West Rd. - K0007 + 050 - K0007 + 057	Construction Section	Yes	Public Bidding	October 08, 2022 to October 14, 2022	October 27, 2022	December 21, 2022 to December 27, 2022	2022 GAA	26,391,399.50			Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide
23EH0081	Retrofitting/ Strengthening of Permanent Bridges of Cambijang Br. (B00002S1) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	9,799,999.50			Retrofitting/ Strengthening of Permanent Bridges
23EH0082	Retrofitting/ Strengthening of Permanent Bridges of Lunas Br. (B00038T1) along Lococ (Cogan Tuay) - Odiongan Rd	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	8,329,999.50			Retrofitting/ Strengthening of Permanent Bridges
23EH0083	Retrofitting/ Strengthening of Permanent Bridges of Taguilos Br. (B00029SY) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	6,859,999.50			Retrofitting/ Strengthening of Permanent Bridges
23EH0084	Replacement of Permanent Weak Bridges of Cablanggahan Br (B00010SY) along Sibuyan Circumferential Road	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	46,883,169.50			Replacement of Permanent Weak Bridges
23EH0085	Construction of Brgy. Bunsoran Road to Sitio Guin-Awayan leading to White Sand Beach, Ferol, Romblon	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	96,499,999.50			Construction of Roads
23EH0086	Construction of Progreso Weste - Taboacan Road (Phase 1), Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	96,499,999.50			Construction of Roads
23EH0087	Construction of Road, Barangay Camataya, San Agustin leading to Barangay Victoria, San Agustin, Caidicoan	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	95,534,999.50			Construction of Roads
23EH0088	Construction of Road, Molegabok, Ipi leading to Aguay Road, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	96,499,999.50			Construction of Roads
23EH0089	Construction (Completion) of Multi-Purpose Building, Barangay Cagboaya, San Agustin, Romblon	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	1,979,999.50			Construction (Completion) of Multi-Purpose Building
23EH0090	Construction of Multi-Purpose Building, Barangay Depawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 13, 2022 to October 19, 2022	November 01, 2022	December 26, 2022 to January 01, 2023	2022 GAA	4,949,999.50			Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

CELESTIAL G. ALAG
Engineer III
Head, Procurement Unit

BOY ALEXIS E. MIÑANO
OIC - Assistant District Engineer
BAC, Chairperson

ELENA M. CASTILAN
District Engineer