



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

September 21, 2022

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : VIRGILIO C. EDUARTE, CESO III
Regional Director
This Region

SUBJECT : Submission of Indicative FY 2023 Annual Procurement Plans (APPS)
for Civil Works Projects, Consulting Services and Goods and Services
(APP Non CSE)

In compliance with your memorandum dated 26th day of August, 2022, , submitted herewith is the duly approved **Indicative FY 2023 Annual Procurement Plans (APPs) for Civil Works Projects, Consulting Services, and Goods and Services (APP Non CSE).**

RUBEN S. SANTOS, JR
District Engineer

CC: **Director MA. VICTORIA S. GREGORIO**
OIC, Director, Procurement Service (PrS)

RO5.13 MLRR/RSS

Department of Public Works and Highways - Camarines Sur 1st DEO Annual Procurement Plan for FY 2023 (Indicative)

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/P osting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23FD0001 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Rolando A Andaya Highway - K0312 + 837 - K0313 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 18-24, 2022	November 7, 2022	Short of Award		GoP	12,000,000.00		12,000,000.00	Rehabilitation/ Reconstruction of Roads
	23FD0002 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Rolando A Andaya Highway - K0339 + 145 - K0339 + 262	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 18-24, 2022	November 7, 2022	Short of Award		GoP	13,000,000.00		13,000,000.00	Rehabilitation/ Reconstruction of Roads
	23FD0003 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0388 + 391 - K0388 + 990	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 20-26, 2022	November 8, 2022	Short of Award		GoP	23,960,000.00		23,960,000.00	Road Widening
	23FD0004 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0389 + 876 - K0391 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-Nov. 2, 2022	November 15, 2022	Short of Award		GoP	44,960,000.00		44,960,000.00	Road Widening
	23FD0005 Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0402 + 000 - K0403 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 20-26, 2022	November 8, 2022	Short of Award		GoP	39,240,000.00		39,240,000.00	Road Widening
	23FD0006 Widening of Permanent Bridges, Bigaan Br. (B00429LZ) along Sipocot-Cabusao Rd	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 20-26, 2022	November 8, 2022	Short of Award		GoP	17,000,000.00		17,000,000.00	Widening of Permanent Bridge
	23FD0007 Construction of Revetment, Barangay Poblacion, Sta. 49+820.00 - Sta. 50+020.00, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 18-24, 2022	November 7, 2022	Short of Award		GoP	50,000,000.00		50,000,000.00	Construction of Revetment

	23FD0008 Construction of Sipocot River Flood Mitigation Structure (Barangay North Centro to Barangay Azucena), Sta. 38+060.00 - Sta. 38+335.00, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-Nov. 2, 2022	November 15, 2022	Short of Award			60,000,000.00		60,000,000.00	Construction of Sipocot River Flood Mitigation Structure
	23FD0009 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Azucena Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-Nov. 2, 2022	November 15, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0010 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Bagangan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-Nov. 2, 2022	November 15, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0011 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Belwang Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-Nov. 2, 2022	November 15, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0012 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Buenasuerte Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 9-15, 2022	November 28, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0013 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Cabadisan, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 9-15, 2022	November 28, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	23FD0014 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Del Carmen Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 9-15, 2022	November 28, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0015 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Gaong Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 27-Nov. 2, 2022	November 15, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure

	23FD0016 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Haluban Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16-22, 2022	December 5, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0017 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Isidro Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16-22, 2022	December 5, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0018 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Lubigan Sr. Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16-22, 2022	December 5, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0019 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Malaguico Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16-22, 2022	December 5, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0020 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Mangapo Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16-22, 2022	December 5, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0021 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Napolidan Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4-10, 2022	November 23, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0022 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Pamplona Section, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23-29, 2022	December 12, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	23FD0023 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Poblacion Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4-10, 2022	November 23, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure

	23FD0024 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Polantuna Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4-10, 2022	November 23, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0025 Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Jose Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23-29, 2022	December 12, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0026 Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Pedro Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23-29, 2022	December 12, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0027 Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Rafael Norte Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23-29, 2022	December 12, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0028 Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Ramon Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4-10, 2022	November 23, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0029 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Taisan Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23-29, 2022	December 12, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	23FD0030 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Tapi Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4-10, 2022	November 23, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	23FD0031 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Tible Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure

	23FD0032 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Yabo Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 30 - December 6, 2022	December 19, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	23FD0033 Construction of Multi-Purpose Building Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 9 - 15, 2022	November 28, 2022	Short of Award		GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
	23FD0034 Construction of Multi-Purpose Building Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 20- 26, 2022	November 8, 2022	Short of Award		GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	23FD0035 Construction of Multi-Purpose Building Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 9 - 15, 2022	November 28, 2022	Short of Award		GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
	23FD0036 Construction of Multi-Purpose Building Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 20- 26, 2022	November 8, 2022	Short of Award		GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	23FD0037 Construction of Multi-Purpose Building, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 30 - December 6, 2022	December 19, 2022	Short of Award		GoP	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
	23FD0038 Rehabilitation of Camarines Sur 1st DEO Building, Baras, Canaman, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 9 - 15, 2022	November 28, 2022	Short of Award		GoP	1,448,000.00		1,448,000.00	Rehabilitation of Multi-Purpose Building
	AS PER NEP LISTING 2023									2,381,608,000.00		2,381,608,000.00	

Prepared By:

MARIA LUCIA R. REQUEJO

Engineer III

Date: 9/22/2022

Recommended by:

EDGAR R. BRAGAS

BAC Chairperson

Date: 9-22-2022

Approved by:

RUBEN S. SANTOS JR.

District Engineer

Date: 9/22/22



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

CERTIFICATION

This is to certify that as of this date, this Office , does not have the identified projects to be procured in Consulting Services for CY 2023

This Certification is made relative to the submission of the Indicative APP for CY 2023 Consulting Services

Issued this 21st day of September, 2022 at DPWH, Camarines Sur 1st District Engineering Office, Baras, Canaman, Camarines Sur.

RUBEN S. SANTOS, JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

DPWH Camarines Sur 1st DEO Indicative Annual Procurement Plan (Non-CSE) for FY 2023

Code (PAP)	Procurement Program/Project	PMO / User	End -	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	PROCUREMENT OF PESTICIDES OR PEST REPELLANTS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA	0.00 64,314.00 0.00 63,714.00			
										Sub-Total.....	128,028.00			
	PROCUREMENT OF SOLVENTS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA	0.00 81,220.00 4,800.00 81,220.00			
										Sub-Total.....	167,240.00			
	PROCUREMENT OF COLOR COMPOUNDS & DISPESIONS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA	0.00 3,776.00 148.50 3,776.00			
										Sub-Total.....	7,700.50			
	PROCUREMENT OF FILMS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA	0.00 1,430.00 715.00 8,545.00			
										Sub-Total.....	10,690.00			
	PROCUREMENT OF PAPER MATERIALS AND PRODUCTS	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				

• 1st Quarter									6,615.00			
• 2nd Quarter									435,458.47			
• 3rd Quarter									86,465.06			
• 4th Quarter									654,347.17			
PROCUREMENT OF BATTERIES AND CELLS AND ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	1,182,885.70			
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									28,564.00			
• 3rd Quarter									0.00			
• 4th Quarter									29,092.00			
PROCUREMENT OF MANUFACTURING COMPONENTS AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	57,656.00			
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									28,139.22			
• 3rd Quarter									2,580.10			
• 4th Quarter									29,953.22			
PROCUREMENT OF HEATING AND VENTILATION AND AIR CIRCULATION	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	60,672.54			
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									364,698.96			
• 3rd Quarter									0.00			
• 4th Quarter									303,556.96			
PROCUREMENT OF LIGHTING AND FIXTURES AND TESTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	668,255.92			
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									85,018.80			
• 3rd Quarter									0.00			
• 4th Quarter									69,358.80			
PROCUREMENT OF MEASURING AND OBSERVING AND TESTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	154,377.60			
								GAA				
• 1st Quarter									0.00			

• 2nd Quarter									2,310.00			
• 3rd Quarter									0.00			
• 4th Quarter									2,310.00			
PROCUREMENT OF CLEANING EQUIPMENT AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	4,620.00			
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									367,000.82			
• 3rd Quarter									11,889.96			
• 4th Quarter									338,697.74			
								Sub-Total.....	717,588.52			
PROCUREMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation					
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									3,475,908.00			
• 3rd Quarter									347,800.00			
• 4th Quarter									5,844,963.00			
								Sub-Total.....	9,668,671.00			
PROCUREMENT OF OFFICE EQUIPMENT AND ACCESSORIES AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation					
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									552,064.72			
• 3rd Quarter									13,053.45			
• 4th Quarter									543,638.83			
								Sub-Total.....	1,108,757.00			
PROCUREMENT OF PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation					
								GAA				
• 1st Quarter									0.00			
• 2nd Quarter									956,458.00			
• 3rd Quarter									275,212.00			
• 4th Quarter									789,216.60			
								Sub-Total.....	2,020,886.60			
PROCUREMENT OF AUDIO AND VISUAL EQUIPMENT AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation					
								GAA				

• 1st Quarter									0.00		
• 2nd Quarter									0.00		
• 3rd Quarter									125,000.00		
• 4th Quarter									128,860.00		
								Sub-Total.....	253,860.00		
PROCUREMENT OF FLAG OR ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA			
• 1st Quarter									0.00		
• 2nd Quarter									3,576.00		
• 3rd Quarter									0.00		
• 4th Quarter									3,576.00		
								Sub-Total.....	7,152.00		
PROCUREMENT OF PRINTED PUBLICATIONS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA			
• 1st Quarter									0.00		
• 2nd Quarter									1,277.12		
• 3rd Quarter									0.00		
• 4th Quarter									1,277.12		
								Sub-Total.....	2,554.24		
PROCUREMENT OF FIRE FIGHTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA			
• 1st Quarter									0.00		
• 2nd Quarter									6,136.00		
• 3rd Quarter									0.00		
• 4th Quarter									213,136.00		
								Sub-Total.....	219,272.00		
PROCUREMENT OF MEDICAL SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA			
• 1st Quarter									0.00		
• 2nd Quarter									113,260.00		
• 3rd Quarter									0.00		
• 4th Quarter									90,680.00		
								Sub-Total.....	203,940.00		
PROCUREMENT OF FURNITURE AND FURNISHING	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA			
• 1st Quarter									0.00		
• 2nd Quarter									1,056,238.00		
• 3rd Quarter									0.00		
• 4th Quarter									773,710.00		
								Sub-Total.....	1,829,948.00		


[illegible]

• 4th Quarter									56,196.00			
PROCUREMENT OF ELECTRICAL EQUIPMENT AND COMPONENTS SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	112,392.00			
• 1st Quarter								GAA				
• 2nd Quarter									0.00			
• 3rd Quarter									1,430.00			
• 4th Quarter									0.00			
								Sub-Total.....	1,430.00			
PROCUREMENT OF CHEMICALS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA	2,860.00			
• 1st Quarter									0.00			
• 2nd Quarter									6,400.00			
• 3rd Quarter									0.00			
• 4th Quarter									6,400.00			
								Sub-Total.....	12,800.00			
PROCUREMENT OF OTHER SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
• 1st Quarter									3,014,200.00			
• 2nd Quarter									2,129,173.40			
• 3rd Quarter									1,606,100.00			
• 4th Quarter									8,178,200.00			
								Sub-Total.....	14,927,673.40			
PROCUREMENT OF SERVICES AND REPAIRS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
• 1st Quarter									700,000.00			
• 2nd Quarter									350,000.00			
• 3rd Quarter									0.00			
• 4th Quarter									350,000.00			
								Sub-Total.....	1,400,000.00			
								Total Amount.....	47,539,324.06			


Submitted by:


MARIA LUCIA R. REQUEJO
 Head, BAC Secretariat

Recommending Approval:


EDGAR R. BRIAGAS
 BAC Chairperson

Approved by:


RUBEN S. SANTOS, JR.
 District Engineer