

**DPWH- Davao City II District Engineering Office- Indicative Annual Procurement Plan for Infrastructure Projects Based on NEP for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>25LH0001-</b> Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1638+688-K1638+818, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	3,185,000.00	0	3,185,000.00	Rehab./Reconst (Concrete to Concrete)
	<b>25LH0002-</b> Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1638+818-K1638+880, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	1,519,000.00	0	1,519,000.00	Road Upgrading (Asphalt to Concrete)
	<b>25LH0003-</b> Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1671+261-K1672+170, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	22,270,500.00	0	22,270,500.00	Road Upgrading (Asphalt to Concrete)
	<b>25LH0004-</b> Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1673+605-K1673+707, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	2,499,000.00	0	2,499,000.00	Road Upgrading (Asphalt to Concrete)
	<b>25LH0005-</b> Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Rd- K1645+365-K1645+400, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	23,363,200.00	0	23,363,200.00	Road Slope Protection
	<b>25LH0006-</b> Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Rd- K1653+307-K1653+350, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	28,704,200.00	0	28,704,200.00	Road Slope Protection
	<b>25LH0007-</b> Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Rd- K1630+740-K1630+774, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	39,256,840.00	0	39,256,840.00	Road Slope Protection
	<b>25LH0008-</b> Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Rd- K1631+370-K1631+388, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	1-Oct-24	22-Oct-24	20-Jan-25	29-Jan-25	GoP	29,428,400.00	0	29,429,400.00	Road Slope Protection

25LH0009- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1634+465-K1634+960, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	12,127,500.00	0	12,127,500.00	Road Upgrading (Asphalt to Concrete)
25LH0010- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1680+600-K1680+842, Calinan District, Davao City	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	5,292,000.00	0	5,292,000.00	Road Upgrading (Asphalt to Concrete)
25LH0011- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1681+277-K1681+373, Calinan District, Davao City	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	2,352,000.00	0	2,352,000.00	Road Upgrading (Asphalt to Concrete)
25LH0012- Construction of Concrete Revetment along Talomo River, Balite Section, Calinan District, Davao City	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	96,500,000.00	0	96,500,000.00	Concrete Revetment on Steel Sheet Piles
25LH0013- Construction of Concrete Revetment along Davao River, Pangyan, Calinan District, Davao City	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	96,500,000.00	0	96,500,000.00	Concrete Revetment on Steel Sheet Piles
25LH0014- Construction of Concrete Revetment along Davao River, Barangay New Valencia, Tugbok District, Davao City	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	96,500,000.00	0	96,500,000.00	Concrete Revetment on Steel Sheet Piles
25LH0015- Construction of Road, Pag-ibig, New Lety, Saloy, Calinan District to Sitio Cabonbon, Malabog, Paquibato District, Davao City	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	96,500,000.00	0	96,500,000.00	Construction of Road
25LH0016- Construction of Multi-Purpose Building, Mulig Elementary School, Barangay Mulig, Toril District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
25LH0017- Construction of Multi-Purpose Building, Sibulan National High School, Barangay Sibulan, Toril District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building



25LH0018- Construction of Multi-Purpose Building, Barangay Daliaon Plantation, Toril District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	8-Oct-24	29-Oct-24	27-Jan-25	05-Feb-25	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
25LH0019- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1682+220-K1682+725, Calinan District, Davao City	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	18,311,300.00	0	18,311,300.00	Road Upgrading (Asphalt to Concrete)
25LH0020- Installation/Application of Road Safety Facilities (Road Signs) along Davao-Bukidnon Rd- K1684+000-K1685+000, Calinan District, Davao City	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	441,000.00	0	441,000.00	Installation/Application of Road Signs
25LH0021- Construction of Road, Sitio Meluya, Barangay Malabog, Paquibato District to Sitio Polocon, Barangay Lamanan (Lamanan Section), Davao City	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	40,572,000.00	0	40,572,000.00	Construction of Road
25LH0022- Construction of Road, Barangay Lizada, Toril District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	9,900,000.00	0	9,900,000.00	Construction of Road
25LH0023- Construction of Bridge, Sitio Acacia, Barangay Tamugan, Marilog District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	4,950,000.00	0	4,950,000.00	Construction of Hanging Bridge
25LH0024- Construction of Road, Purok 5, Barangay Lacson, Calinan District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	9,900,000.00	0	9,900,000.00	Construction of Road
25LH0025- Construction of Road, Sitio Luwang, Barangay Salaysay, Marilog District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	14,850,000.00	0	14,850,000.00	Construction of Road
25LH0026- Construction of Road, Sitio Buladaco, Barangay Wines, Baguio District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	22-Oct-24	12-Nov-24	3-Feb-25	13-Feb-25	GoP	9,900,000.00	0	9,900,000.00	Construction of Road

25LH0027- Construction of Road, Barangay Ula, Tugbok District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	3-Feb-25	13-Feb-25	GoP	4,950,000.00	0	4,950,000.00	Construction of Road
25LH0028- Construction of Drainage Structure, Barangay Carmen, Baguio District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	3-Feb-25	13-Feb-25	GoP	9,900,000.00	0	9,900,000.00	Construction of Drainage Structure
25LH0029- Construction of Multi-Purpose Building, Barangay Cawayan, Calinan District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	3-Feb-25	13-Feb-25	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
25LH0030- Construction of Multi-Purpose Building, Sitio Libongan, Barangay Lamanan, Calinan District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	3-Feb-25	13-Feb-25	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
25LH0031- Rehabilitation of Multi-Purpose Building, Binugao Elementary School, Barangay Binugao, Toril District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	29-Oct-24	19-Nov-24	3-Feb-25	13-Feb-25	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
25LH0032- Installation/Application of Road Safety Facilities (Roadway Lighting) along Davao-Cotabato Old Rd- K1526+505-K1528+280, Toril District, Davao City	Construction Section	YES	Competitive Bidding	5-Nov-24	26-Nov-24	3-Feb-25	13-Feb-25	GoP	19,344,220.00	0	19,344,220.00	Installation of Solar Street Lights
25LH0033- Installation/Application of Road Safety Facilities (Roadway Lighting) along Davao-Bukidnon Rd- K1621+(-315)-K1624+600, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	5-Nov-24	26-Nov-24	3-Feb-25	13-Feb-25	GoP	41,991,040.00	0	41,991,040.00	Installation of Solar Street Lights
25LH0034- Construction of Road, Purok 5, Barangay Buda, to Putting Bato to Camp Bagani, Baganihan, Marilog District, Davao City	Construction Section	YES	Competitive Bidding	5-Nov-24	26-Nov-24	3-Feb-25	13-Feb-25	GoP	57,900,000.00	0	57,900,000.00	Construction of Road
25LH0035- Improvement of Road, De Guzman Street, Toril Proper, Toril District, Davao City	Construction Section	YES	Competitive Bidding	5-Nov-24	26-Nov-24	3-Feb-25	13-Feb-25	GoP	34,300,000.00	0	34,300,000.00	Road Improvement

<b>25LH0036-</b> Rehabilitation of Multi-Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	5-Nov-24	26-Nov-24	3-Feb-25	13-Feb-25	GoP	14,850,000.00	0	14,850,000.00	Construction of Multi-Purpose Building
<b>25LH0037-</b> Construction of Water Supply System, Barangay Saloy, Calinan District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	12-Nov-24	3-Dec-24	3-Feb-25	13-Feb-25	GoP	7,920,000.00	0	7,920,000.00	Construction of Water Supply System
<b>25LH0038-</b> Construction of Water Supply System, Barangay Tagakpan, Tugbok District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	12-Nov-24	3-Dec-24	3-Feb-25	13-Feb-25	GoP	5,940,000.00	0	5,940,000.00	Construction of Water Supply System
<b>25LH0039-</b> Construction of Water Supply System, Barangay Alambre, Toril District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	12-Nov-24	3-Dec-24	3-Feb-25	13-Feb-25	GoP	4,950,000.00	0	4,950,000.00	Construction of Water Supply System
<b>25LH0040-</b> Construction of Water Supply System, Barangay Bantol, Marilog District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	12-Nov-24	3-Dec-24	3-Feb-25	13-Feb-25	GoP	4,950,000.00	0	4,950,000.00	Construction of Water Supply System
<b>25LH0041-</b> Construction of Water Supply System, Barangay Manuel Guianga, Tugbok District, Davao City, Davao del Sur	Construction Section	YES	Competitive Bidding	12-Nov-24	3-Dec-24	3-Feb-25	13-Feb-25	GoP	7,920,000.00	0	7,920,000.00	Construction of Water Supply System

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

  
**MONAROGONG D. AMEROL**  
 Engineer III  
 Head, Procurement Unit

  
**REYNALDO A. AMORES**  
 Chief, Construction Section  
 BAC Chairman

  
**EDWARD R. SEVILLA**  
 District Engineer  
 Head of Procuring Entity



DPWH-Davao City II DEO Indicative Annual Procurement Plan for FY 2025 (Goods and Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
110110	A. AVAILABLE AT PROCUREMENT SERVICE STORES												
	1st Quarter	DPWH-DCII DEO	YES	NP-53.5 Agency-to-Agency	N/A	N/A	1st Quarter	1st Quarter	GoP	5000		5000	PS-DBM
	2nd Quarter	DPWH-DCII DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	2nd Quarter	2nd Quarter	GoP	0		0	PS-DBM
	3rd Quarter	DPWH-DCII DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	3rd Quarter	3rd Quarter	GoP	0		0	PS-DBM
	4th Quarter	DPWH-DCII DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	4th Quarter	4th Quarter	GoP	0		0	PS-DBM
110110	INVENTORY / COMMON OFFICE SUPPLIES (Office Supplies, Paper Materials & Products, Devices)												
	1st Quarter	DPWH-DCII DEO	YES	Competitive Bidding	4th Quarter - 2024	4th Quarter - 2024	1st Quarter	1st Quarter	GoP	0		0	Office Supplies and Devices
	2nd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	0		0	Office Supplies and Devices
	3rd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	0		0	Office Supplies and Devices
	4th Quarter	DPWH-DCII DEO	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	0		0	Office Supplies and Devices
110110	CONSTRUCTION MATERIALS AND SUPPLIES												
	1st Quarter	DPWH-DCII DEO	YES	Competitive Bidding	4th Quarter - 2024	4th Quarter - 2024	1st Quarter	1st Quarter	GoP	4417315		4417315	Construction Materials and Supplies
	2nd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	0		0	Construction Materials and Supplies
	3rd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	0		0	Construction Materials and Supplies
	4th Quarter	DPWH-DCII DEO	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	0		0	Construction Materials and Supplies
110110	PRINTER CONSUMABLES												
	1st Quarter	DPWH-DCII DEO	YES	Competitive Bidding	4th Quarter - 2024	4th Quarter - 2024	1st Quarter	1st Quarter	GoP	2000000		2000000	Printer Consumables
	2nd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	0		0	Printer Consumables
	3rd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	0		0	Printer Consumables
	4th Quarter	DPWH-DCII DEO	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	0		0	Printer Consumables
110110	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE												
	1st Quarter	DPWH-DCII DEO	YES	Competitive Bidding	4th Quarter - 2024	4th Quarter - 2024	1st Quarter	1st Quarter	GoP	3999944		3999944	Fuel, Additives, Lubricants & Anti-Corrosive
	2nd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	0		0	Fuel, Additives, Lubricants & Anti-Corrosive
	3rd Quarter	DPWH-DCII DEO	NO	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	0		0	Fuel, Additives, Lubricants & Anti-Corrosive
	4th Quarter	DPWH-DCII DEO	NO	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	0		0	Fuel, Additives, Lubricants & Anti-Corrosive
Total										10,422,259.00		10,422,259.00	

PREPARED / SUBMITTED BY:

  
**MONAROGONG D. AMEROL**  
 Engineer III  
 Head, Procurement Unit

RECOMMENDED BY:

  
**REYNALDO A. AMORES**  
 Chief, Construction Section  
 BAC Chairman

APPROVED BY:

  
**EDWARD R. SEVILLA**  
 District Engineer  
 Head of Procuring Entity

**DPWH- Davao City II District Engineering Office- Indicative Annual Procurement Plan for Consulting Services for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25CSLH0001- Geotechnical Exploration for Construction of Concrete Retement along Davao River, Pangyan, Calinan District, Davao City	Planning & Design Section	YES	Competitive Bidding	21-Oct-24	12-Nov-24	6-Jan-25	15-Jan-25	GoP	420,000.00	0	420,000.00	Soil Exploration
	25CSLH0002- Geotechnical Exploration for Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Road A) K1630+740-K1630+774 B) K1631+370-K1631+388 C) K1645+365-K1645+400 D) K1653+307-K1653+350	Planning & Design Section	YES	Competitive Bidding	21-Oct-24	12-Nov-24	6-Jan-25	15-Jan-25	GoP	593,000.00	0	593,000.00	Soil Exploration
	25CSLH0003- Geotechnical Exploration for A) Construction of Concrete Retement along Davao River, Barangay New Valencia, Tugbok District, Davao City	Planning & Design Section	YES	Competitive Bidding	21-Oct-24	12-Nov-24	6-Jan-25	15-Jan-25	GoP	420,000.00	0	420,000.00	Soil Exploration
	25CSLH0004- Geotechnical Exploration for A) Construction of Concrete Retement along Talomo River, Balite Section, Calinan District, Davao City	Planning & Design Section	YES	Competitive Bidding	21-Oct-24	12-Nov-24	6-Jan-25	15-Jan-25	GoP	586,000.00	0	586,000.00	Soil Exploration

PREPARED / SUBMITTED BY:

  
**MONAROGONG D. AMEROL**  
 Engineer III  
 Head, Procurement Unit

RECOMMENDED BY:

  
**REYNALDO A. AMORES**  
 Chief, Construction Section  
 BAC Chairman

APPROVED BY:

  
**EDWARD R. SEVILLA**  
 District Engineer  
 Head of Procuring Entity