

DPWH Regional Office IV-B Indicative Annual Procurement Plan for FY 2025 Civil Works

Code (PAP)		Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25E00001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Marinduque Circumferential Road K0027 + 112 - K0027 + 786, K0028 + 930 - K0032 + 000, K0034 + 627 - K0035 + 548	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	120,000,000.00		120,000,000	Preventive Maintenance - Secondary Roads
	25E00002	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Boac River (Upstream-Leftside), Boac, Marinduque	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	230,000,000.00		230,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	25E00003	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Boac River (Upstream-Rightside), Boac, Marinduque	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	200,000,000.00		200,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	25E00004	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/ conservation Construction of Road, Balanacan-Ino Coastal Road, Mogpog, Marinduque	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	100,000,000.00		100,000,000	Coastal Roads/Causeway for environmental protection/ conservation
	25E00005	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of SABO Dam at Mogpog River, Mogpog, Marinduque	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	99,756,000.00		99,756,000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25E00006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Mindoro West Coastal Rd - K0359 + 000 - K0363 + 084, K0374 + 000 - K0375 + 000, K0378 + 942 - K0378 + 1000, K0378 + 1716 - K0381 + 050	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	250,000,000.00		250,000,000	Asset Preservation Program Preventive Maintenance - Secondary Roads
	25E00007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Mindoro West Coastal Rd - K0392+790 - K0394+000, K0413+195 - K0413+589, K0417+607 - K0418+000, K0420+000 - K0420+262, K0420+760 - K0421+000, K0426+000 - K0426+234, K0426+268 - K0426+577, K0427+635 - K0428+000, K0428+282 - K0429+000, K0433+000 - K0433+248, K0433+283 - K0434+019, K0434+201 - K0434+318, K0434+767 - K0435+600, K0439+275 - K0440+000, K0444+713 - K0445+101, Mindoro Occidental	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	250,000,000.00		250,000,000	Asset Preservation Program Preventive Maintenance - Secondary Roads

25E00008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Construction of Missing Links/ New Roads Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Package D, Mindoro Occidental	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	150,000,000.00		150,000,000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
25E00009	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Abra de Ilog River, Brgy. San Vicente, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	260,000,000.00		260,000,000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
25E00010	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of River Capacity Enhancement Structure along Paluan River, Barangay San Jose Poblacion (Barangay 6) Section (R/S), Paluan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	250,000,000.00		250,000,000	Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
25E00011	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of River Capacity Enhancement Structure along Paluan River, Barangay San Jose Poblacion (Barangay 6) Section (L/S), Paluan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	250,000,000.00		250,000,000	Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
25E00012	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Mumpong River, Tuban-Batong Buhay, Barangay Tuban, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	315,000,000.00		315,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00013	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Mumpong River, Tuban-Sta. Lucia, Barangay Tuban, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	315,000,000.00		315,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00014	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River, Brgy. Balao, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00015	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River, Brgy. Balao (Downstream), Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00016	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River, Brgy. Balao - Brgy. Poblacion, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00017	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River, Brgy. Poblacion-Brgy. Tibag, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00018	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Busuanga River, Barangay San Agustin (Upstream), San Jose, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00019	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Busuanga River, Barangay San Agustin (Downstream), San Jose, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00020	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Busuanga River, Barangay Adela (Downstream), Rizal, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00021	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River, Brgy. Tibag, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00022	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River, Brgy. Tibag-Brgy. Wawa, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00023	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Mompong River, Barangay Santa Lucia, Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00024	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Mompong River, Barangay Santa Lucia (Upstream - RS), Sablayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00025	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection Structure with Road Dike along Lumintao River, Barangay Magsikap and Barangay Malawaan (Downstream), Rizal, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	245,000,000.00		245,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00026	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection Structure with Road Dike along Lumintao River, Barangay Magsikap (Upstream), Rizal, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	240,000,000.00		240,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00027	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Riverbank Protection Structure along Mamara River (Upstream), Barangay Tubili, Paluan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	193,400,000.00		193,400,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00028	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure with Esplanade Along Pola River, Barangay Lumangbayan Section (Downstream / LS), Santa Cruz, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00029	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure with Esplanade Along Pola River, Barangay Lumangbayan Section (Upstream / LS), Santa Cruz, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00030	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Patrick River, Sitio Manamok, Barangay Tagumpay, Sablayan, Occidental, Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00031	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Patrick River, Old Tagumpay, Barangay Tagumpay, Sablayan, Occidental, Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00032	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure along Udalo Proper-Sitio Camurong Road, Brgy. Udalo, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	250,000,000.00	250,000,000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00033	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure along Brgy. Udalo Section Road, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	300,000,000.00	300,000,000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00034	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure along Sitio Bugtot Road, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	300,000,000.00	300,000,000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00035	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Brgy. Lumangbayan, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	300,000,000.00	300,000,000	Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide
25E00036	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Sitio Lucutan, Brgy. Udalo, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	300,000,000.00	300,000,000	Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide

25E00038	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure along Brgy. Lumangbayan Road, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	300,000,000.00		300,000,000	Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide
25E00039	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure along Sitio Lucutan Road, Brgy. Udalo, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	175,000,000.00		175,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00040	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Sitio Camurong, Brgy. Udalo (Phase 1), Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	250,000,000.00		250,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00041	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Sitio Camurong, Brgy. Udalo (Phase 2), Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	175,000,000.00		175,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00042	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Sablayan-Victoria Road, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	250,000,000.00		250,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00043	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Riverbank Protection Works along Mamara River, (Upstream), Barangay Tubili , Paluan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	296,501,000.00		296,501,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection Structure with Road Dike along Lumintao River, Barangay Rizal (Upstream), Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	286,501,000.00		286,501,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00045	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River (Downstream), Barangay Cabacao, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	150,000,000.00	150,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00046	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection Structure with Road Dike along Lumintao River, Barangay Rizal (Upstream), Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	150,000,000.00	150,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00047	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Abra de Ilog River (Downstream), Barangay Cabacao, Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	150,000,000.00	150,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00048	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Riverbank Protection Structure along Amnay River (Downstream-R/S), Barangay Ilvita, Sahlayan, Occidental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	150,000,000.00	150,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Barracks/Training Facilities, Alpha Co 68IB So. Hacienda Yap, Barangay Aguas, Rizal, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	75,000,000.00	75,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00054	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Calapan North Rd - K0039 + 197 - K0041 + 633, K041 + 901 - K042 + 000	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	75,000,000.00	75,000,000	Asset Preservation Program Preventive Maintenance - Secondary Roads
25E00055	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Road Dike along Bucayao River, Phase 2, Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	150,000,000.00	150,000,000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00056	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Road Dike along Bucayao River, Barangay Mulawin - Barangay General Esco, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	150,000,000.00	150,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System

25E00057	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control, Phase 2, Brgy. Tabinay, Puerto Galera, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	50,000,000.00	50,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00058	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Seawall, Brgy. Poblacion, Puerto Galera, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	50,000,000.00	50,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00059	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Seawall, Phase II, Brgy. Poblacion, Puerto Galera, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	50,000,000.00	50,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00060	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Mag-Asawang Tubig River, Barangay Pinagsabangan II (Downstream), Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00061	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Apitong Section (Upstream LS), Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00062	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Apitong Section (Downstream LS), Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00063	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Downstream (Right Side), Naujan, Oriental Mindoro, Package A	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00064	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Tigkan Section (LS), Naujan, Oriental Mindoro, Package B	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00065	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Tigkan Section (Downstream LS), Naujan, Oriental Mindoro. Package C	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00066	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, Barangay Tigkan, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00067	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Sampaguita (Downstream), Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00068	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Tigkan - Barangay Sampaguita (Upstream), Naujan, Oriental Mindoro. Package A	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00069	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Tigkan - Barangay Sampaguita, Naujan, Oriental Mindoro, Package B	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00070	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Tigkan Section (Downstream), Naujan, Oriental Mindoro, Package E	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00071	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike, Pangalaan River, Barangay Tigkan Section (Upstream), Naujan, Oriental Mindoro, Package F	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00072	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigating Structure (Debris Control Barrier) along Dulangan River, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	200,000,000.00	200,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigating Structure (Debris Control Barrier) along Mag-Asawang Tubig River, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	200,000,000.00	200,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00074	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Current Control Structure along Dulangan River, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	100,000,000.00	100,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00075	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, (Upstream), Barangay Mulawin - Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00076	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, (Downstream), Barangay Mulawin - Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00077	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Pangalaan River, Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00078	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Pangalaan River, (Upstream), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00079	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, (Upstream), Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00080	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Pangalaan River, (Left side), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00081	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Pangalaan River, (Right side), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	300,000,000.00		300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00082	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River (Upstream), Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	300,000,000.00		300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00083	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	300,000,000.00		300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00084	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, Phase 1, Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	260,000,000.00		260,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00085	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, (Downstream), Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	255,759,000.00		255,759,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00086	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao River, Barangay Mulawin - Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00087	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Pangalaan River, Barangay Sampaguita, Naujan, Oriental Mindoro, Phase 2	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00088	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Bucayao Grande River, Barangay Malvar (Upstream-Leftside), Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	125,000,000.00		125,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00089	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Mag-asawang Tubig River, Barangay Pinagsabangan II, Package B, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	60,000,000.00	60,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Barracks/Training Facilities, 761B Barangay Pakyas, Victoria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	75,000,000.00	75,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Armory/Training Facilities, 761B Barangay Pakyas, Victoria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	75,000,000.00	75,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Barracks/Training Facilities, Charlie Co 761B, Sitio Sampaguita, Brgy. San Carlos, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GoP	75,000,000.00	75,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00093	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/ conservation Construction of Coastal Road, Barangay San Antonio Section, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	300,000,000.00	300,000,000	Coastal Roads/Causeway for environmental protection/ conservation
25E00094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigating Structure with Road Component along Mag-asawang Tubig River, Barangay Pinagsabangan I to Barangay Pinagsabangan II, Naujan, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	160,000,000.00	160,000,000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Control Structure
25E00095	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Caramay River (Unstream), Roxas, Palawan	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00096	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Tagumpay River (Unstream), Roxas, Palawan	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	125,000,000.00	125,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road leading to El Nido Teneguiban, El Nido, Palawan	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	400,000,000.00	400,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00098	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Tertiary Roads Coron-Busuanga Rd - K0000 + 000 - K0002 + 870	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	87,637,000.00	87,637,000	Asset Preservation Program Preventive Maintenance - Tertiary Roads
25E00099	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Tertiary Roads Coron-Busuanga Rd - K0055 + 000 - K0056 + 836	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	57,265,000.00	57,265,000	Asset Preservation Program Preventive Maintenance - Tertiary Roads
25E00100	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Tertiary Roads F.B. Reyes (Busuanga-Coron) Rd - K0011 + 378 - K0012 + 676	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	73,880,000.00	73,880,000	Asset Preservation Program Preventive Maintenance - Tertiary Roads
25E00101	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Tertiary Roads Coron-Busuanga Rd - K0008 + 000 - K0009 + 218	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	55,037,000.00	55,037,000	Asset Preservation Program Preventive Maintenance - Tertiary Roads
25E00102	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Tertiary Roads Coron-Busuanga Rd - K0030 + 000 - K0031 + 899	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	58,777,000.00	58,777,000	Asset Preservation Program Preventive Maintenance - Tertiary Roads
25E00103	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Tertiary Roads Coron-Busuanga Rd - K0069 + 200 - K0070 + 716	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	45,931,000.00	45,931,000	Asset Preservation Program Preventive Maintenance - Tertiary Roads
25E00104	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Coron-Busuanga Rd K0057 + 700 - K0057 + 823"	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	200,000,000.00	200,000,000	Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide
25E00105	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure (Labangan Bridge 1), Coron, Palawan	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	100,000,000.00	100,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00106	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Slope Protection Structure along Nagbaril Bridge 1, Coron, Palawan	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	50,000,000.00	50,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System

25E00107	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure (Kiwit Br.1), Busuanga, Palawan	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	78,400,000.00		78,400,000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
25E00108	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure (Talog Bridge), Taytay, Palawan	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	150,000,000.00		150,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00109	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure (Lamoro Br.1), El Nido, Palawan	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	50,000,000.00		50,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00110	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection Structure (Arutayan Bridge), Roxas, Palawan	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	50,000,000.00		50,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00112	Puerto Princesa South Rd K0100 + 441 - K0104 + 192, K0104 + 388 - K0105 + 038	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	252,000,000.00		252,000,000	Construction of Roads
25E00113	Puerto Princesa South Rd K0111 + 715 - K0114 + 188	Construction Division	YES	Competitive Bidding	10/08/2024	10/29/2024	01/24/2025	02/03/2025	GoP	185,000,000.00		185,000,000	Construction of Roads
25E00114	Puerto Princesa South Rd - K0116 + 431 - K0119 + 868, K0120 + 472 - K0121 + 000	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	185,000,000.00		185,000,000	Construction of Roads
25E00115	Puerto Princesa South Rd - K0125 + 157 - K0127 + 648	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	156,000,000.00		156,000,000	Construction of Roads
25E00116	Puerto Princesa South Rd K0128 + 211 - K0129 + 836, K0130 + 000 - K0130 + 200, K0130 + 250 - K0133 + 070, K0133 + 070 - K0133 + 705	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	230,000,000.00		230,000,000	Construction of Roads
25E00117	Puerto Princesa South Rd K0140 + 245 - K0142 + 497	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	180,000,000.00		180,000,000	Construction of Roads
25E00118	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structure, Batang-Batang River, Narra, Palawan	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00119	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Riverbank Protection Structures along Salogon River (Upstream, Left Side), Barangay Salogon, Brooke's Point, Palawan	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	300,000,000.00		300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00120	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Riverbank Protection Structures along Salogon River (Upstream, Right Side), Barangay Salogon, Brooke's Point, Palawan	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00121	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Road Dike along Tigaplan River, (Upstream), Brooke's Point, Palawan	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	300,000,000.00	300,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00122	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of River Bank Protection Works along Bulalacao River (Upstream), Bataraza, Palawan	Construction Division	YES	Competitive Bidding	10/10/2024	11/05/2024	01/27/2025	02/06/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00123	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of River Bank Protection Works along Bulalacao River (Downstream), Bataraza, Palawan	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00124	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Balabac Military Runway, Balabac, Palawan, Phase VI	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	50,000,000.00	50,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00125	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Puerto Princesa South Rd K0094 + 000 - K0095 + 930	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	150,000,000.00	150,000,000	Asset Preservation Program Preventive Maintenance - Secondary Roads
25E00126	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Puerto Princesa South Rd K0097 + 000 - K0098 + 646	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	150,000,000.00	150,000,000	Asset Preservation Program Preventive Maintenance - Secondary Roads
25E00127	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Puerto Princesa South Rd - K0105 + 832 - K0106 + 914, K0108 + 000 - K0108 + 594	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	117,583,000.00	117,583,000	Asset Preservation Program Preventive Maintenance - Secondary Roads
25E00128	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Aramaywan-Berong-Pto Princesa Rd - K0098 + 750 - K0098 + 809, K0098 + 980 - K0101 + 804, K0101 + 847 K0103 + 405	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	135,530,000.00	135,530,000	Asset Preservation Program Preventive Maintenance - Secondary Roads

25E00129	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Aramaywan-Berong-Pto Princesa Rd - K0107 + 915 - K0109 + 088, K0109 + 148 - K0109 + 389, K0109 + 884 K0110 + 822	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	71,143,000.00	71,143,000	Asset Preservation Program Preventive Maintenance - Secondary Roads
25E00130	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Aborian River Waterway, Puerto Princesa South Road, Upstream Leftside, Aborian, Palawan	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00131	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Aborian River Waterway, Puerto Princesa South Road, Downstream Rightside, Aborian, Palawan	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00132	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Santo Niño River Waterways along Aramaywan-Berong-Puerto Princesa Road, Puerto Princesa City, Palawan	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	175,000,000.00	175,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00133	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Tagbarungis River Waterways (LS), Puerto Princesa City, Palawan	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	175,000,000.00	175,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Multi-Purpose/Training Center, Tiniguiban, Puerto Princesa City, Palawan	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	27,000,000.00	27,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00135	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance - Secondary Roads Puerto Princesa North Rd, K0010 + 003 - K0011 + 650	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	100,000,000.00	100,000,000	Asset Preservation Program Preventive Maintenance - Secondary Roads
25E00136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/ conservation Construction of Rizal Avenue Extension Boardwalk, Phase II, Barangay Banciao-Banciao, Puerto Princesa City	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	100,000,000.00	100,000,000	Coastal Roads/Causeway for environmental protection/ conservation

25E00137	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Construction of Missing Links/ New Roads <u>Odiongan East-West Road, Romblon</u>	Construction Division	YES	Competitive Bidding	10/03/2024	10/24/2024	01/22/2025	02/01/2025	GoP	150,000,000.00		150,000,000	Construction of Missing Links/ New Roads
25E00138	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Riverside Protection Structure, Pili River, Upstream, Poblacion, San Fernando, Sibuyan Island	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00		250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00139	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Pili Riverside Protection Structure, <u>Downstream, Poblacion, San Fernando, Romblon</u>	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	150,000,000.00		150,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00140	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Lico Flood Mitigation Structure, <u>Upstream/BS, Calidiocan, Romblon</u>	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	125,000,000.00		125,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Coastal Road, Barangay Calagonsao, <u>Alcantara, Romblon</u>	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	300,000,000.00		300,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00142	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/ conservation Construction of Coastal Road and Causeway, Barangay Alibagon, <u>Cajidiocan, Sibuyan Island, Romblon</u>	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00		250,000,000	Coastal Roads/Causeway for environmental protection/ conservation
25E00143	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/ conservation Construction of Coastal Road, Phase 3, Barangay Tugdan, <u>Tablas Island, Romblon</u>	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00		250,000,000	Coastal Roads/Causeway for environmental protection/ conservation
25E00144	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/ conservation Construction of Coastal Road, Barangay Tugdan - <u>Barangay Calagonsao, Tablas Island, Romblon</u>	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00		250,000,000	Coastal Roads/Causeway for environmental protection/ conservation

25E00145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/conservation Construction of Coastal Road, Barangay Poblacion - Baranagay Agmanik, Sta. Fe, Romblon	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	150,000,000.00	150,000,000.00	Coastal Roads/Causeway for environmental protection/conservation
25E00146	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Coastal Roads/Causeway for environmental protection/conservation Construction of Coastal Road, Barangay Alibagon, Calidopan, Romblon	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	150,000,000.00	150,000,000.00	Coastal Roads/Causeway for environmental protection/conservation
25E00147	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Riverside Protection Structure, Downstream, Barangay Punong, San Fernando, Romblon	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	250,000,000.00	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
25E00148	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Coastal Roads/Causeway for environmental protection/conservation Construction of Coastal Road, Barangay Agmanik, Santa Fe, Romblon	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000.00	Coastal Roads/Causeway for environmental protection/conservation
25E00149	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Coastal Roads/Causeway for environmental protection/conservation Construction of Coastal Road, Barangay Poblacion, Santa Fe, Romblon	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000.00	Coastal Roads/Causeway for environmental protection/conservation
25E00150	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigating Structure, Tingaray River Upstream L/ S, Barangay Poblacion, Ferrol, Romblon	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigating Structure
25E00151	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigating Structure, Tingaray River Upstream R/ S, Barangay Poblacion, Ferrol, Romblon	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00	250,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigating Structure
25E00152	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Control Structure, Sitio Agchico, Baranagay Carmen, Phase 2, San Agustin, Romblon	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	150,000,000.00	150,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigating Structure
25E00153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of River Control Structure, Mayor River, Phase 2, Baranagay Binonangan, San Agustin, Romblon	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	150,000,000.00	150,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigating Structure

25E00154	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program Bridge Program Widening of Permanent Bridges Sijeron Br. Phase III along Tablas Circumferential Road	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	300,000,000.00	300,000,000	Network Development Program Bridge Program
25E00155	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program Retrofitting/ Strengthening of Permanent Bridges Balite Br. (B00036MR) along Calapan South Rd	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	30,000,000.00	30,000,000	Bridge Program Retrofitting/ Strengthening of Permanent Bridges
25E00156	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program Widening of Permanent Bridges Orconuma Br. (B00217MR) along Bongabong-Sagana-Roxas-Sn Aguillino Rd (Phase II)	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	50,000,000.00	50,000,000	Bridge Program Retrofitting/ Strengthening of Permanent Bridges
25E00157	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of River Capacity Enhancement Structure along Balite River, Barangay Papandungin (Upstream-LS), Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00158	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of River Capacity Enhancement Structure along Balite River, Barangay Papandungin (Downstream-LS), Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000	Construction/Maintenance of Flood Mitigation Structures and Drainage System
25E00159	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Bansud River, Barangay Conrazon, Bansud, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00160	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Bansud River, Barangay Conrazon (Upstream), Bansud, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00161	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Bongabong River Upstream, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00162	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Balete River Upstream, Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

25E00163	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Balete River Downstream, Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00164	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Balete River, (Downstream, Right Side), Barangay Balete, Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00165	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Balete River, (Upstream, Left Side), Barangay Balete Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00166	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Balete River, (Upstream, Right Side), Barangay Balete, Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/02/2024	10/22/2024	01/20/2025	01/30/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00167	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Bongabong River, (Downstream), Barangay Morente, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00168	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Bongabong River, (Upstream), Barangay Morente, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00169	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Bongabong River, Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/27/2024	10/17/2024	01/15/2025	01/25/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00170	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Barracks/Training Facilities, Alpha Co 761B, Brgy. Malamig, Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	75,000,000.00	75,000,000	Construction/Improvement of Various Infrastructures in Support of National Security

25E00171	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Multi-Purpose/Training Center, Camp Bansud, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/22/2024	11/14/2024	02/12/2025	02/22/2025	GoP	27,000,000.00	27,000,000	Construction/Improvement of Various Infrastructures in Support of National Security
25E00172	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Bongabong River, Barangay Lisap - Barangay Morente (Upstream), Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00173	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Bongabong River, Barangay Lisap - Barangay Morente (Downstream), Bongabong, Oriental Mindoro	Construction Division	YES	Competitive Bidding	10/17/2024	11/12/2024	02/02/2025	02/12/2025	GoP	250,000,000.00	250,000,000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25E00174	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Control Structure, Balete River, Barangay Papandunin, Gloria, Oriental Mindoro	Construction Division	YES	Competitive Bidding	09/25/2024	10/15/2024	01/13/2025	01/23/2025	GoP	250,000,000.00	250,000,000	Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Control Structure
25E00050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure - Sablayan-Victoria Road, Palsikayon Section Phase 4 Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	250,000,000.00	250,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure - Sablayan-Victoria Road, Palsikayon Section Phase 5 Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	250,000,000.00	250,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure - Sitio Sigman, bry Udalo (Phase 2), Abra de Ilog, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	250,000,000.00	250,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
25E00053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection Structure - Baclaran - Kabangkalan Section, Sta. Cruz, Occidental Mindoro	Construction Division	YES	Competitive Bidding	10/15/2024	11/07/2024	01/30/2025	02/09/2025	GoP	250,000,000.00	250,000,000	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MIMAROPA REGION (IV-B)
EDSA, Quezon City



September 30, 2024


CERTIFICATION

This is to certify that this office does not have a proposed project for Consulting Services for the First Quarter of FY 2025

This certification is being issued this 30th day of September 2024 for the submission of Indicative Annual Procurement Plan (APP) FY 2025 for Consulting Services


MONTREXIS T. TAMAYO
OIC-Chief, Planning and Design Division

Noted by:


GERALD A. PACANAN, CESO III
Regional Director

R4B ngr/Mlv/MTT/GAP

Website: www.dpwh.gov.ph
Tel. No(s).: (02) 531-80310 / (02) 531-80382



DPWH Regional Office IV-B Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
GOODS AND SERVICES														
Fund 101	I. COMMON-USE SUPPLIES AND EQUIPMENT													
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	899,473.77		899,473.77		
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	735,896.09		735,896.09		
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	884,384.73		884,384.73		
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	748,893.23		748,893.23		
										Total Package I---		3,268,647.82		
	II. INVENTORY/COMMON SUPPLIES													
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	5,817,823.80		5,817,823.80		
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	5,736,911.60		5,736,911.60		
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	6,952,029.29		6,952,029.29		
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	5,267,159.84		5,267,159.84		
										Total Package II---		23,773,924.53		
	III. OFFICE EQUIPMENT & OTHER SUPPLIES													
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	2,555,025.00		2,555,025.00		
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	1,321,350.00		1,321,350.00		
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	2,158,440.00		2,158,440.00		
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	1,095,500.00		1,095,500.00		
										Total Package III---		7,130,315.00		
	IV. MEALS AND SNACKS													
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	1,245,000.00		1,245,000.00		
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	575,000.00		575,000.00		
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	575,000.00		575,000.00		
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	575,000.00		575,000.00		
									Total Package IV---		2,970,000.00			
									SUBTOTAL		37,142,887.35			

DPWH Regional Office IV-B Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)
Fund 101	V. FURNITURE & FIXTURE												
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	1,756,750.00		6,659,550.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	532,950.00		800,550.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	842,250.00		1,536,450.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	583,150.00		835,550.00	
										Total Package V---	3,715,100.00		
	VI. UTILITY CONSUMPTIONS & OTHER EXPENSES												
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	2,881,005.00		2,881,005.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	1,598,905.00		1,598,905.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	5,166,225.08		5,166,225.08	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	1,588,405.00		1,588,405.00	
										Total Package VI---	11,234,540.08		
	VII. CONSTRUCTION MATERIALS												
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	75,000.00		75,000.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	75,000.00		75,000.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	75,000.00		75,000.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	75,000.00		75,000.00	
										Total Package VII---	300,000.00		
	VIII. JANITORIAL SERVICES FOR THE REGIONAL OFFICE												
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	6,200,000.00		6,200,000.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	0.00		0.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	0.00		0.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	0.00		0.00	
										Total Package VIII---	6,200,000.00		
										SUBTOTAL	21,449,640.08		

DPWH Regional Office IV-B Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)	
Fund 101	IX. SECURITY SERVICES FOR THE REGIONAL OFFICE													
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	6,500,000.00		6,500,000.00		
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	0.00		0.00		
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	0.00		0.00		
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	0.00		0.00		
									Total Package X---	6,500,000.00				
	X. I.T. EQUIPMENTS, PARTS & SOFTWARE													
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	2,264,000.00		2,264,000.00		
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	1,822,500.00		1,822,500.00		
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	4,495,000.00		4,495,000.00		
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	1,892,500.00		1,892,500.00		
									Total Package XI---	10,474,000.00				
	XII. LABORATORY EQUIPMENTS/CHEMICALS													
	First Quarter	Quality Assurance & Hydrology Division	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	6,827,592.50		6,827,592.50		
	Second Quarter	Quality Assurance & Hydrology Division	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	703,450.00		703,450.00		
	Third Quarter	Quality Assurance & Hydrology Division	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	1,206,470.00		1,206,470.00		
	Fourth Quarter	Quality Assurance & Hydrology Division	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	143,400.00		143,400.00		
									Total Package XII---	8,880,912.50				
									SUBTOTAL 25,854,912.50					


DPWH Regional Office IV-B Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)
	XIV. ELECTRICAL SUPPLIES												
	First Quarter	ICT Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	18,244.00		18,244.00	
	Second Quarter	ICT Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	1,000.00		1,000.00	
	Third Quarter	ICT Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	90,298.00		90,298.00	
	Fourth Quarter	ICT Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	0.00		0.00	
										Total Package XIV---		109,542.00	
	XV. SPARE PARTS/REPAIR FOR SERVICE VEHICLE												
	First Quarter	Equipment Management Division	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	175,000.00		175,000.00	
	Second Quarter	Equipment Management Division	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	175,000.00		175,000.00	
	Third Quarter	Equipment Management Division	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	175,000.00		175,000.00	
	Fourth Quarter	Equipment Management Division	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	175,000.00		175,000.00	
										Total Package XV---		700,000.00	
	XVIII. BUILDINGS & GROUND MAINTENANCE												
	First Quarter	Administrative Division	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	0.00		0.00	
	Second Quarter	Administrative Division	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	0.00		0.00	
	Third Quarter	Administrative Division	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	250,000.00		250,000.00	
	Fourth Quarter	Administrative Division	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	0.00		0.00	
										Total Package XVIII---		250,000.00	
	SUBTOTAL									1,059,542.00			

DPWH Regional Office IV-B Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Program/Project)
	XIX. MEDICAL/EMERGENCY SUPPLIES												
	First Quarter	Regional Office	NO	Competitive Bidding	January 15, 2025	February 4, 2025	February 7, 2025	February 8, 2025	GoP	50,000.00		50,000.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	April 15, 2025	May 5, 2025	May 8, 2025	May 9, 2025	GoP	50,000.00		50,000.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	June 17, 2025	July 7, 2025	July 10, 2025	July 11, 2025	GoP	50,000.00		50,000.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	September 16, 2025	October 6, 2025	October 9, 2025	October 10, 2025	GoP	50,000.00		50,000.00	
Total Package XIX---										200,000.00			
SUBTOTAL										200,000.00			
SUB-TOTAL (Page 1)										37,142,887.35			
SUB-TOTAL (Page 2)										21,449,640.08			
SUB-TOTAL (Page 3)										25,854,912.50			
SUB-TOTAL (Page 4)										1,059,542.00			
TOTAL (GOODS AND SERVICES)										85,706,981.93			


Prepared by:


MARICHU L. VILLA-REAL
Head, Procurement Staff

Recommended by:


FRIEDRICH KARL L. CAMERO
BAC Chairperson

Approved by:


GERALD A. PACANAN, CESO III
Regional Director