

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

Misamis Occidental 2nd District Engineering Office

Tangub City

Indicative Annual Procurement Plan (Civil Works) for FY 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.	Preventive Maintenance - Secondary Roads, Gango-Airport Rd - K1705 + (-023) - K1706 + 577	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Oct 2023 - 23 Oct 2023	06 Nov 2023	12 Jan 2024	18 Jan 2024	GoP	20,350,000.00	0	20,350,000.00	Preventive Maintenance of Road: Asphalt Overlay
2.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Ozamis-Pagadian Rd - K1673 + 628 - K1674 + 000, K1683 + 925 - K1684 + 143, K1684 + 167 - K1685 + 000, K1690 + 970 - K1691 + 294	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Oct 2023 - 23 Oct 2023	06 Nov 2023	12 Jan 2024	18 Jan 2024	GoP	43,800,000.00	0	43,800,000.00	Upgrading of Road (Asphalt to Concrete)
3.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Ozamis-Cotta Rd - (S01004MN) Chainage 0 - Chainage 134	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Oct 2023 - 23 Oct 2023	06 Nov 2023	12 Jan 2024	18 Jan 2024	GoP	3,350,000.00	0	3,350,000.00	Upgrading of Road (Asphalt to Concrete)
4.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Bonifacio-Don Victoriano Rd - K1673 + 117 - K1673 + 713	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Oct 2023 - 23 Oct 2023	06 Nov 2023	12 Jan 2024	18 Jan 2024	GoP	14,900,000.00	0	14,900,000.00	Rehabilitation of Paved Road
5.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Labuyo-Tangub-Silaya Rd - K1684 + 276 - K1684 + 704, K1684 + 730 - K1685 + 689	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Oct 2023 - 23 Oct 2023	06 Nov 2023	12 Jan 2024	18 Jan 2024	GoP	33,650,000.00	0	33,650,000.00	Upgrading of Road (Asphalt to Concrete)
6.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tangub-Polao Rd - K1686 + 034 - K1686 + 098	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Oct 2023 - 23 Oct 2023	06 Nov 2023	12 Jan 2024	18 Jan 2024	GoP	1,600,000.00	0	1,600,000.00	Rehabilitation of Paved Road
7.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Ozamis-Pagadian Rd - K1667 + 515 - K1667 + 565	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Oct 2023 - 23 Oct 2023	06 Nov 2023	12 Jan 2024	18 Jan 2024	GoP	20,000,000.00	0	20,000,000.00	Construction of Road Slope Protection Structure
8.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Ozamis-Pagadian Rd - K1668 + 100 - K1668 + 150	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	31 Oct 2023 - 06 Nov 2023	20 Nov 2023	26 Jan 2024	01 Feb 2024	GoP	25,000,000.00	0	25,000,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Bonifacio-Don Victoriano Rd - K1673 + 540 - K1673 + 613	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	31 Oct 2023 - 06 Nov 2023	20 Nov 2023	26 Jan 2024	01 Feb 2024	GoP	4,000,000.00	0	4,000,000.00	Construction of Road Slope Protection Structure
10.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Bonifacio-Don Victoriano Rd - K1678 + 107 - K1679 + 975	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	31 Oct 2023 - 06 Nov 2023	20 Nov 2023	26 Jan 2024	01 Feb 2024	GoP	8,000,000.00	0	8,000,000.00	Construction of Road Slope Protection Structure
11.	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Ozamis-Pagadian Rd - K1672 + 000 - K1673 + 000	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	31 Oct 2023 - 06 Nov 2023	20 Nov 2023	26 Jan 2024	01 Feb 2024	GoP	25,075,000.00	0	25,075,000.00	Construction of Drainage Structure along Road
12.	Road Widening - Secondary Roads, Gango-Airport Rd - K1706 + 734 - K1706 + 980	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	31 Oct 2023 - 06 Nov 2023	20 Nov 2023	26 Jan 2024	01 Feb 2024	GoP	8,610,000.00	0	8,610,000.00	Widening of Road
13.	Construction of By-Pass and Diversion Roads, Tangub - Bonifacio Bypass Road (Tangub Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2023 - 20 Nov 2023	04 Dec 2023	09 Feb 2024	15 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Gravel Road
14.	Widening of Permanent Bridges, Bosikong Br. (B00350MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2023 - 20 Nov 2023	04 Dec 2023	09 Feb 2024	15 Feb 2024	GoP	26,500,000.00	0	26,500,000.00	Widening of Bridge
15.	Widening of Permanent Bridges, Labuyo Br. (B00351MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2023 - 20 Nov 2023	04 Dec 2023	09 Feb 2024	15 Feb 2024	GoP	20,000,000.00	0	20,000,000.00	Widening of Bridge
16.	Widening of Permanent Bridges, Malubog Br. 1 (B00372MN) along Labuyo-Tangub-Silaya Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2023 - 20 Nov 2023	04 Dec 2023	09 Feb 2024	15 Feb 2024	GoP	31,000,000.00	0	31,000,000.00	Widening of Bridge
17.	Widening of Permanent Bridges, Migcanaway Br. 2 (B00373MN) along Labuyo-Tangub-Silaya Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2023 - 20 Nov 2023	04 Dec 2023	09 Feb 2024	15 Feb 2024	GoP	30,500,000.00	0	30,500,000.00	Widening of Bridge
18.	Construction of Juarez Sebac CIS Protection Dike, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2023 - 20 Nov 2023	04 Dec 2023	09 Feb 2024	15 Feb 2024	GoP	12,500,000.00	0	12,500,000.00	Rehabilitation / Major Repair of Slope Protection Structure
19.	Construction of Slope Protection (Downstream) of Migcanaway Bridge I along Ozamiz - Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Nov 2023 - 20 Nov 2023	04 Dec 2023	09 Feb 2024	15 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20.	Construction of Slope Protection (Upstream & Downstream) of Dimaboc Bridge I along Ozamiz - Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure
21.	Construction of Slope Protection along Ozamiz - Oroquieta Road, Upstream & Downstream of Tigdok Bridge, Tudela, and Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure
22.	Construction of Slope Protection along Ozamiz - Pagadian Road of Digson Bridge, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure
23.	Construction of Slope Protection Upstream & Downstream of Bagumbang Bridge along Ozamiz - Pagadian Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure
24.	Construction of Tudela River Revetment (Upstream & Downstream), along Ozamiz - Oroquieta Road, barangay Taguima - Centru Napu, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure
25.	Construction of Usugan River Control Upstream, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Slope Protection Structure
26.	Rehabilitation of Clarin Revetment (Upstream) of Clarin Bridge, Barangay Pan-ay, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
27.	Rehabilitation of Slope Protection along Ozamiz - Oroquieta Road Upstream of Labo Bridge H-Ramiro, Lapasan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
28.	Rehabilitation of Slope Protection along Ozamiz - Oroquieta Road, Upstream and Downstream of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	50,000,000.00	0	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
29.	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Mt. Malindang Eco-Tourism Park, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2023 - 27 Nov 2023	11 Dec 2023	16 Feb 2024	22 Feb 2024	GoP	2,500,000.00	0	2,500,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30.	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Piduan Falls, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Construction of Concrete Road
31.	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Gandawan - Lake Duminagat Road leading to Lake Duminagat, Brgy. Nueva Vista - Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
32.	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Ozamiz-Clarín-Tangub-Bonifacio-Don Victoriano-Agro Eco Tourism Hinterland Projects (Section 3), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	50,000,000.00	0	50,000,000.00	Construction of Concrete Road
33.	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road leading to Industrial Area, Sta. Maria, Minsubong and Isidro D. Tan, in support of IT-BPM, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	40,000,000.00	0	40,000,000.00	Construction of Concrete Road
34.	Construction of Road, Bonifacio Cluster, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Construction of Concrete Road
35.	Construction of Road, Ozamiz Cluster, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	20,000,000.00	0	20,000,000.00	Construction of Concrete Road
36.	Construction of Road, Tangub Cluster, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Construction of Concrete Road
37.	Construction of Multi-Purpose Building, Bonifacio Cluster, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	20,000,000.00	0	20,000,000.00	Construction of Other Facilities

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38.	Construction of Multi-Purpose Building, Clarin Cluster, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	05 Dec 2023 - 11 Dec 2023	26 Dec 2023	27 Feb 2024	01 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Construction of Other Facilities
39.	Improvement of Intersection - Ozamis-Oroquieta Rd (S01006MN) - K1701 + 674 - Ozamis By-Pass Rd, and P-4 Catadman	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
40.	Improvement of Intersection - Ozamis-Oroquieta Rd (S01006MN) - K1705 + 029 - Gango-Airport Rd and San Antonio Road Intersection	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
41.	Improvement of Intersection - Ozamis-Oroquieta Rd (S01006MN) - K1710 + 115 and Pan-ay Dako Road Intersection	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
42.	Improvement of Intersection - Ozamis-Oroquieta Rd (S01006MN) (Tudela Section/Nailon) - K1711 + 121	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
43.	Improvement of Intersection - Ozamis-Oroquieta Rd (S01006MN) (Tudela Section/Tudela Bridge) - K1712 + 832	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
44.	Improvement of Intersection - Ozamis-Pagadian Rd (S00957MN) - K1680 + 655 and Labuyo-Tangub-Silaya Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
45.	Improvement of Intersection - Ozamis-Pagadian Rd (S00957MN) (Bongbong Section/Ozamiz Coastal Bypass) - K1696 + 019	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
46.	Construction of Multi-Purpose Building, Ozamiz Cluster, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Construction of Other Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Acti vity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47.	Construction of Multi-Purpose Building, Sinacaban Cluster, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	20,000,000.00	0	20,000,000.00	Construction of Other Facilities
48.	Construction of Multi-Purpose Building, Tudela Cluster, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Dec 2023 - 19 Dec 2023	03 Jan 2024	05 Mar 2024	11 Mar 2024	GoP	20,000,000.00	0	20,000,000.00	Construction of Other Facilities
49.	Improvement of Intersection - Ozamis-Pagadian Rd (S00957MN) (Bonifacio Section) - K1666 + 412	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Dec 2023 - 20 Dec 2023	04 Jan 2024	06 Mar 2024	12 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
50.	Improvement of Intersection - Ozamis-Pagadian Rd (S00957MN) (Bonifacio Section) - K1666 + 618	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Dec 2023 - 20 Dec 2023	04 Jan 2024	06 Mar 2024	12 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
51.	Improvement of Intersection - Ozamis-Pagadian Rd (S00957MN) (Labinay Section) - K1686 + 637	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Dec 2023 - 20 Dec 2023	04 Jan 2024	06 Mar 2024	12 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
52.	Improvement of Intersection - Ozamis-Pagadian Rd (S00957MN) (Tabid Section) - K1689 + 696	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Dec 2023 - 20 Dec 2023	04 Jan 2024	06 Mar 2024	12 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections
53.	Improvement of Intersection - Ozamis-Pagadian Rd (S00957MN) (Tangub Section/Tan Avenue) - K1685 + 682	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Dec 2023 - 20 Dec 2023	04 Jan 2024	06 Mar 2024	12 Mar 2024	GoP	10,000,000.00	0	10,000,000.00	Off-Carriageway Improvement: Improvement of Intersections

Prepared by:

Recommended by:

Approved by:


SOFRONIA C. UY
 Engineer III
 Head, Procurement Unit


GENIE S. TATAY
 Engineer III
 BAC - Chairperson


CAROL LYN C. ABINALES
 District Engineer