

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

Misamis Occidental 2nd District Engineering Office

Tangub City

Indicative Annual Procurement Plan (Civil Works) for FY 2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Ozamis-Pagadian Rd - K1691 + 324 - K1691 + 888	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	14,100,000.00	0	14,100,000.00	
2.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Ozamis-Oroquieta Rd - K1720 + 587 - K1720 + 665	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	1,950,000.00	0	1,950,000.00	
3.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Ozamis-Oroquieta Rd - K1707 + 895 - K1708 + 200	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	7,600,000.00	0	7,600,000.00	
4.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Labuyo-Tangub-Silaya Rd - K1684 + 276 - K1684 + 704, K1684 + 730 - K1685 + 689	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	33,650,000.00	0	33,650,000.00	
5.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tangub-Polao By-Pass Rd - K1685 + (-329) - K1685 + 000	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	8,225,000.00	0	8,225,000.00	
6.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tangub-Polao Rd - K1684 + (-744) - K1684 + (-079), K1686 + 034 - K1686 + 098	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	18,225,000.00	0	18,225,000.00	
7.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Ozamis-Pagadian Rd - K1689 + 522 - K1689 + 562	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	10,000,000.00	0	10,000,000.00	
8.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Tan Avenue - K1686 + 550 - K1686 + 580	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	5,000,000.00	0	5,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9.	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Ozamis-Pagadian Rd - K1699 + 077 - K1699 + 245	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	2,000,000.00	0	2,000,000.00	
10.	Road Widening - Primary Roads, Ozamis-Pagadian Rd - K1665 + 109 - K1665 + 169, K1665 + 483 - K1665 + 533, K1667 + 000 - K1667 + 825, K1670 + 332 - K1671 + 200, K1688 + 093 - K1688 + 143, K1689 + 398 - K1689 + 448, K1689 + 459.40 - K1689 + 509, K1689 + 810 - K1689 + 860	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	50,333,000.00	0	50,333,000.00	
11.	Road Widening - Primary Roads, Ozamis-Pagadian Rd - K1691 + 888 - K1692 + 129, K1692 + 141.14 - K1692 + 635	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	18,884,000.00	0	18,884,000.00	
12.	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Road (Bernad - Penacio Section), Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	100,000,000.00	0	100,000,000.00	
13.	Construction of By-Pass and Diversion Roads, Pangulil Bay Coastal Road, Package 1, Misamis Occidental, Mt. Malindang Eco Tourism Bypass Road (Mitigas - Dalingap), Clarin - Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	100,000,000.00	0	100,000,000.00	
14.	Construction of By-Pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Road (Sinacaban Section), Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	100,000,000.00	0	100,000,000.00	
15.	Construction of By-Pass and Diversion Roads, Pangulil Bay Access Road (Silanga - San Apolinario Section), Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Oct 2024 - 16 Oct 2024	29 Oct 2024	13 Jan 2025	23 Jan 2025	GoP	100,000,000.00	0	100,000,000.00	
16.	Construction of By-Pass and Diversion Roads, Pangulil Bay Access Road (Tangub - Bonifacio Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	80,000,000.00	0	80,000,000.00	
17.	Construction of By-Pass and Diversion Roads, Pangulil Bay Access Road (Tangub Side), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	150,000,000.00	0	150,000,000.00	
18.	Construction of By-Pass and Diversion Roads, Pangulil Bay Access Road (Tangub Side), Package 2, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	150,000,000.00	0	150,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19.	Construction of By-Pass and Diversion Roads, Pangul Bay Access Road (Tangub Side), Package 3, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	50,000,000.00	0	50,000,000.00	
20.	Construction of By-Pass and Diversion Roads, Tangub - Bonifacio Bypass Road (Bonifacio Section), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	101,311,000.00	0	101,311,000.00	
21.	Replacement of Permanent Weak Bridges, Diguán Br. (B00356MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	42,000,000.00	0	42,000,000.00	
22.	Replacement of Permanent Weak Bridges, Moraji Br. 2 (B01825MN) along Bonifacio-Don Victoriano Rd	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	40,000,000.00	0	40,000,000.00	
23.	Replacement of Permanent Weak Bridge, Usugan Br. (B00995MN) along Bonifacio-Don Victoriano Rd	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	200,000,000.00	0	200,000,000.00	
24.	Widening of Permanent Bridges, Buracan Br. (B00345MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	44,700,000.00	0	44,700,000.00	
25.	Widening of Permanent Bridges, Clarin Br. (B01138MN) along Ozamis-Oroquieta Rd	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	135,000,000.00	0	135,000,000.00	
26.	Widening of Permanent Bridges, Creek Br. (B00363MN) along Clarin Old Route	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	8,000,000.00	0	8,000,000.00	
27.	Widening of Permanent Bridges, Sinonoc Br. (B01145MN) along Ozamis-Oroquieta Rd	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	45,300,000.00	0	45,300,000.00	
28.	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Protection Dike, Bagumbang CIs, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	15,000,000.00	0	15,000,000.00	
29.	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Protection Dike, Juarez Saebac CIs, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	15,000,000.00	0	15,000,000.00	
30.	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Ozamiz - Oroquieta Road of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	16 Oct 2024 - 23 Oct 2024	05 Nov 2024	21 Jan 2025	31 Jan 2025	GoP	50,000,000.00	0	50,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31.	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Ozamiz - Oroquieta Road of Labo Bridge H- Ramiro, Lapasan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	50,000,000.00	0	50,000,000.00	
32.	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection of Dimaloc Br II along Tan Avenue Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	50,000,000.00	0	50,000,000.00	
33.	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Construction of Pedestrian Overpass at Ozamis-Pagadian Rd - K1686 + 538	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	12,000,000.00	0	12,000,000.00	
34.	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Construction of Pedestrian Overpass at Ozamis-Pagadian Rd - K1680 + 422	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	12,000,000.00	0	12,000,000.00	
35.	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Construction of Pedestrian Overpass at Ozamis-Oroquieta Rd - K1703 + 124	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	8,000,000.00	0	8,000,000.00	
36.	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Gandawan - Lake Duminagat Road leading to Lake Duminagat, Brgy. Nueva Vista - Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	10,000,000.00	0	10,000,000.00	
37.	Construction/ Improvement of Access Roads leading to Traces, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road leading to Industrial Area, Sta. Maria, Minsubong and Isidro D. Tan, in support of IT-BPM, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	12,500,000.00	0	12,500,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Aquino, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
39.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Balalatagan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
40.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bocator, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	5,000,000.00	0	5,000,000.00	
41.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Diguian, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	10,000,000.00	0	10,000,000.00	
42.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Guinabot, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	5,000,000.00	0	5,000,000.00	
43.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay IV, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	5,000,000.00	0	5,000,000.00	
44.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Labuyo, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	15,000,000.00	0	15,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Manaka, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	30 October 2024 - 6 Nov 2024	19 Nov 2024	27 Jan 2025	06 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
46.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Maquillao, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	5,000,000.00	0	5,000,000.00	
47.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Panalsalan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	5,000,000.00	0	5,000,000.00	
48.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pangabuan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	15,000,000.00	0	15,000,000.00	
49.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Salimpuno, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	5,000,000.00	0	5,000,000.00	
50.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay San Apolinario, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	7,500,000.00	0	7,500,000.00	
51.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Scot, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	75,000,000.00	0	75,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sta. Cruz, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	7,500,000.00	0	7,500,000.00	
53.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Camaling Silito Pundol, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	15,000,000.00	0	15,000,000.00	
54.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Centro Napu-Barra Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	15,000,000.00	0	15,000,000.00	
55.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Dimaluna, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
56.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Ninang to Nemeno Road, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	10,000,000.00	0	10,000,000.00	
57.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, P1 Barangay Kinuman Sur, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
58.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, P1 Barangay Nailon, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	15,000,000.00	0	15,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, P2 Barangay Kinuman Sur, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
60.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, P-3 Barangay Calabayan, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2024 - 20 Nov 2024	03 Dec 2024	09 Feb 2025	19 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
61.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, P-4 Barangay Calabayan, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	10,000,000.00	0	10,000,000.00	
62.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, P5 Barangay Basirang, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	20,000,000.00	0	20,000,000.00	
63.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Barangay Aquino, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	18,000,000.00	0	18,000,000.00	
64.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Barangay Balatacan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	33,000,000.00	0	33,000,000.00	
65.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Barangay Gala, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	50,000,000.00	0	50,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Barangay Labuyo, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	15,000,000.00	0	15,000,000.00	
67.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Barangay Pangabuan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	15,000,000.00	0	15,000,000.00	
68.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Barangay Road, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	31,250,000.00	0	31,250,000.00	
69.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Barangay Senor - San Isidro, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	30,000,000.00	0	30,000,000.00	
70.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Purok 1, Tuno - Moraji Boundary, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	22,100,000.00	0	22,100,000.00	
71.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Concrete Road, Sitio Tigbacan, Napangan - Sitio Moralong, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	40,400,000.00	0	40,400,000.00	
72.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Road, Barangay Bagakay - Cogon Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	81,698,000.00	0	81,698,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
73.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Road, Pan-ay - Malen, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	22,000,000.00	0	22,000,000.00	
74.	SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Road, Pan-ay Dlot, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Nov 2024 - 28 Nov 2024	01 Dec 2024	16 Feb 2025	27 Feb 2025	GoP	17,600,000.00	0	17,600,000.00	


Prepared by:

Recommended by:

Approved by:


LIZA A. SOLITION

Acting Head, Procurement Unit


MELQUISEDEC P. CARRIAGA, III

BAC - Chairperson


CAROL LYN C. ABINALES

District Engineer