



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
North Manila Engineering District
Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2023
BASED ON NATIONAL EXPENDITURE PROGRAM (NEP) FOR CIVIL WORKS

DPWH - NMDEO - APP BASED ON NEP

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MO E	CO	
1	Preventive Maintenance - Secondary Roads - C-2 Road - K0006 + 048.30 - K0006 + 241.10	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 31, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	P 9,000.00		P 9,000.00	Preventive Maintenance - Secondary Roads
2	Preventive Maintenance - Secondary Roads - R-10 - K0005 + 244 - K0005 + 609	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 31, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	P 12,000.00		P 12,000.00	Preventive Maintenance - Secondary Roads
3	Preventive Maintenance - Tertiary Roads - Tayuman - K0007 + (-573.60) - K0007 + (-242.80)	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 21,000.00		P 21,000.00	Preventive Maintenance - Tertiary Roads
4	Preventive Maintenance - Tertiary Roads - Moriones - K0004 + (-047.80) - K0004 + 392.20	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 13,000.00		P 13,000.00	Preventive Maintenance - Tertiary Roads
5	Preventive Maintenance - Tertiary Roads - Velasquez - K0005 + 413.30 - K0005 + 997.70	DPWH - NMDEO	Yes	Public Bidding	Jan. 4, 2023	Jan. 25, 2023	Feb. 17, 2023	Feb. 22, 2023	NEP 2023	P 10,000.00		P 10,000.00	Preventive Maintenance - Tertiary Roads
6	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads - Secondary Roads -CM Recto - K0004 + 478 - K0004 + 1212.50	DPWH - NMDEO	Yes	Public Bidding	Jan. 4, 2023	Jan. 25, 2023	Feb. 17, 2023	Feb. 22, 2023	NEP 2023	P 11,000.00		P 11,000.00	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads - Secondary Roads
7	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads - Secondary Roads - R-10 - K0005 + 323 - K0005 + 608.70	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 4,000.00		P 4,000.00	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads - Secondary Roads
8	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads - Tertiary Roads - M Roxas Sevice Rd - (S02371LZ) Chainage 224 - Chainage 431	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 5,050.00		P 5,050.00	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads - Tertiary Roads
9	Retrofitting / Strengthening of Permanent Bridges - Vitas Br. (B01791LZ) along R-10	DPWH - NMDEO	Yes	Public Bidding	Dec. 9, 2022	Jan. 5, 2023	Feb. 13, 2023	Feb. 17, 2023	NEP 2023	P 25,000.00		P 25,000.00	Retrofitting / Strengthening of Permanent Bridges

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
10	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pumping Station at Estero dela Reina, Barangay 55, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	₱ 50,000.00		₱ 50,000.00	Construction of Pumping Station
11	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retarding Basin at Estero dela Reina, Barangay 291, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 9, 2022	Jan. 5, 2023	Feb. 13, 2023	Feb. 17, 2023	NEP 2023	₱ 25,000.00		₱ 25,000.00	Construction of Retarding Basin
12	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin at Estero dela Reina (Phase V), Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 3, 2022	Nov. 24, 2022	Jan. 24, 2023	Jan. 27, 2023	NEP 2023	₱ 65,855.00		₱ 65,855.00	Construction of Retention Basin
13	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin at Estero dela Reina (Phase VI), Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 3, 2022	Nov. 24, 2022	Jan. 24, 2023	Jan. 27, 2023	NEP 2023	₱ 65,855.00		₱ 65,855.00	Construction of Retention Basin
14	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump along Estero dela Reina (Phase I), Barangay 9, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 8, 2022	Nov. 29, 2022	Jan. 24, 2023	Jan. 27, 2023	NEP 2023	₱ 50,000.00		₱ 50,000.00	Installation of Booster Pump
15	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump along Estero dela Reina (Phase V), Barangay 9, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 8, 2022	Nov. 29, 2022	Jan. 24, 2023	Jan. 27, 2023	NEP 2023	₱ 50,000.00		₱ 50,000.00	Installation of Booster Pump
16	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump along Estero dela Reina, Barangay 9, (Phase II), Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	₱ 100,000.00		₱ 100,000.00	Installation of Booster Pump
17	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump along Estero dela Reina, CM Recto Ave., (Phase I), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	₱ 100,000.00		₱ 100,000.00	Installation of Booster Pump
18	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump along Estero dela Reina, CM Recto Ave., (Phase II), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	₱ 10,000.00		₱ 10,000.00	Installation of Booster Pump

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
19	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de Magdalena (Recto Section) (Phase II), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	₱ 100,000.00		₱ 100,000.00	Installation of Booster Pump
20	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de Magdalena (Recto Section) (Phase III), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 17, 2022	Nov. 7, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2023	₱ 100,000.00		₱ 100,000.00	Installation of Booster Pump
21	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de San Lazaro, (Phase I), Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 14, 2022	Dec. 5, 2022	Jan. 24, 2023	Jan. 27, 2023	NEP 2023	₱ 75,000.00		₱ 75,000.00	Installation of Booster Pump
22	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de San Lazaro, (Phase II), Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 14, 2022	Dec. 5, 2022	Jan. 24, 2023	Jan. 27, 2023	NEP 2023	₱ 75,000.00		₱ 75,000.00	Installation of Booster Pump
23	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero dela Reina (Phase I), Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 17, 2022	Nov. 7, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2023	₱ 100,000.00		₱ 100,000.00	Installation of Booster Pump
24	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero dela Reina (Phase II), Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 20, 2022	Nov. 10, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2023	₱ 100,000.00		₱ 100,000.00	Installation of Booster Pump
25	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Severino Drainage Main at Estero de Quiapo (Phase I), Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 17, 2022	Dec. 9, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2023	₱ 75,000.00		₱ 75,000.00	Installation of Booster Pump
26	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Severino Drainage Main at Estero de Quiapo (Phase II), Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 17, 2022	Dec. 9, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2023	₱ 75,000.00		₱ 75,000.00	Installation of Booster Pump

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
27	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Estero de Sunog Apog, (Phase I), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 19, 2022	Jan. 9, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	₱ 22,000.00		₱ 22,000.00	Rehabilitation of Estero
28	Construction of Multi - Purpose Building (Phase 2), Zone 1-7, Barangay 100-190, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 19, 2022	Jan. 9, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	₱ 30,000.00		₱ 30,000.00	Construction of Multi - Purpose Building
29	Rehabilitation of Multi-Purpose Building, Tondo Sports Complex (Phase 2), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 17, 2022	Dec. 9, 2022	Jan. 31, 2023	Feb. 3, 2023	NEP 2023	₱ 40,000.00		₱ 40,000.00	Rehabilitation of Sports Complex
30	Rehabilitation at Barangay 4 including Site Development, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 22, 2022	Dec. 19, 2022	Feb. 2, 2023	Feb. 6, 2023	NEP 2023	₱ 15,000.00		₱ 15,000.00	Rehabilitation at Barangay including Site Development
31	Rehabilitation of Drainage System with Ground Improvement at Barangay 20, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 28, 2022	Dec. 19, 2022	Feb. 2, 2023	Feb. 6, 2023	NEP 2023	₱ 20,000.00		₱ 20,000.00	Rehabilitation of Drainage System with Ground Improvement
32	Construction of Multi-Purpose Building (Tondo Sports Complex), Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	₱ 25,000.00		₱ 25,000.00	Construction of Multi-Purpose Building
33	Construction of Multi-Purpose Building, Bulwagan ng Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 3, 2022	Oct. 24, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	₱ 35,000.00		₱ 35,000.00	Construction of Multi-Purpose Building
34	Construction of Multi-Purpose Building, Plaza Morga, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	₱ 25,000.00		₱ 25,000.00	Construction of Multi-Purpose Building
35	Preventive Maintenance - Secondary Roads - España Blvd - K0004 + (-537) - K0004 + (-225), K0004 + 190.74 - K0004 + 517	DPWH - NMDEO	No	Public Bidding	Jan. 10, 2023	Jan. 31, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	₱ 30,500.00		₱ 30,500.00	Preventive Maintenance - Secondary Roads
36	Preventive Maintenance - Secondary Roads - España Blvd - K0005 + 190.74 - K0005 + 513	DPWH - NMDEO	No	Public Bidding	Jan. 10, 2023	Jan. 31, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	₱ 10,672.00		₱ 10,672.00	Preventive Maintenance - Secondary Roads
37	Preventive Maintenance - Secondary Roads - Legarda St - K0003 + 000 - K0003 + 192.40, K0003 + (-185.10) - K0003 + (-179)	DPWH - NMDEO	No	Public Bidding	Jan. 10, 2023	Jan. 31, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	₱ 3,065.00		₱ 3,065.00	Preventive Maintenance - Secondary Roads
38	Preventive Maintenance - Secondary Roads - R Magsaysay Blvd - K0005 + (-584) - K0005 + (-093)	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	₱ 18,000.00		₱ 18,000.00	Preventive Maintenance - Secondary Roads
39	Preventive Maintenance - Tertiary Roads - J Fajardo St - (S024091Z) Chainage 5.3 - Chainage 724.2	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	₱ 5,708.00		₱ 5,708.00	Preventive Maintenance - Tertiary Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/ End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOO E	CO	
40	Preventive Maintenance - Tertiary Roads - Nicanor Reyes St - (S02297LZ) Chinage 0 - Chainage 351	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 8,608.00		P 8,608.00	Preventive Maintenance - Tertiary Roads
41	Preventive Maintenance - Tertiary Roads - SH Loyola - K0004 + 544.50 - K0005 + 293	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 21,600.00		P 21,600.00	Preventive Maintenance - Tertiary Roads
42	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - AH Lacson Ave - K0009 + (-504) - K0009 + (-205.10), K0009 + 210 - K0009 + 510.60	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 15,000.00		P 15,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
43	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Blumentritt St (LZ) - K0006 + (-1186) - K0006 + (-478)	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 18,942.00		P 18,942.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
44	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - R Magsaysay Blvd K0005 + (-093) - K0005 + 046.90	DPWH - NMDEO	Yes	Public Bidding	Dec. 8, 2022	Dec. 29, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 6,000.00		P 6,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
45	Rehabilitation / Major Repair of Permanent Bridges - Algeciras Br. (B02267LZ) along Algeciras St	DPWH - NMDEO	Yes	Public Bidding	Dec. 8, 2022	Dec. 29, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 2,000.00		P 2,000.00	Rehabilitation / Major Repair of Permanent Bridges
46	Rehabilitation / Major Repair of Permanent Bridges - Antipolo Br. (B02793LZ) along North Antipolo St	DPWH - NMDEO	Yes	Public Bidding	Dec. 8, 2022	Dec. 29, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 3,000.00		P 3,000.00	Rehabilitation / Major Repair of Permanent Bridges
47	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin along Estero de Valencia (Phase V), Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	P 93,450.00		P 93,450.00	Construction of Retention Basin
48	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump along Estero de Sampaloc (Phase III), Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	P 50,000.00		P 50,000.00	Installation of Booster Pump
49	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump along Estero de Valencia (Phase I), Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 93,455.00		P 93,455.00	Installation of Booster Pump
50	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems -Rehabilitation of Estero de Sampaloc, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2023	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 8,000.00		P 8,000.00	Rehabilitation of Estero
51	Construction of Multi-Purpose Building, Zone 41-57, Sampaloc, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 50,000.00		P 50,000.00	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
52	Rehabilitation (Completion) of School Building at Juan Luna Elementary School, Barangay 396, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2023	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 3,000.00		P 3,000.00	Rehabilitation (Completion) of School Building
53	Rehabilitation (Completion) of School Building at Laong Laan Elementary School, Barangay 515, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2023	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 3,000.00		P 3,000.00	Rehabilitation (Completion) of School Building
54	Rehabilitation (Completion) of School Building at Padre Jose Burgos Elementary School, Barangay 581, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 4,000.00		P 4,000.00	Rehabilitation (Completion) of School Building
55	Rehabilitation of School Building at Antonio Maceda Integrated School, Barangay 581, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 20,000.00		P 20,000.00	Rehabilitation of School Building
56	Rehabilitation of School Building at Claro M. Recto High School, Barangay 412, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 5,000.00		P 5,000.00	Rehabilitation of School Building
57	Rehabilitation of School Building at Esteban Abada High School, Barangay 496, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 5,000.00		P 5,000.00	Rehabilitation of School Building
58	Rehabilitation of School Building at Gen. Lecerio Geronimo Elementary School, Barangay 432, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 5,000.00		P 5,000.00	Rehabilitation of School Building
59	Rehabilitation of School Building at Graceano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 21, 2022	Dec. 14, 2022	Jan. 31, 2023	Feb. 3, 2023	NEP 2023	P 5,000.00		P 5,000.00	Rehabilitation of School Building
60	Rehabilitation of School Building at Legarda Elementary School, Barangay 521, Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 21, 2022	Dec. 14, 2022	Jan. 31, 2023	Feb. 3, 2023	NEP 2023	P 5,000.00		P 5,000.00	Rehabilitation of School Building
61	Rehabilitation of School Building at Moises Salvador Elementary School, Barangay 432, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 19, 2022	Jan. 9, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 10,000.00		P 10,000.00	Rehabilitation of School Building
62	Rehabilitation of School Building at Trinidad Tecson Elementary School, Barangay 432, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 19, 2022	Jan. 9, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 5,000.00		P 5,000.00	Rehabilitation of School Building
63	Preventive Maintenance - Secondary Roads - JA Santos Ave - K0005 + 1061.80 - K0004 + 249.70	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 23, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	P 15,000.00		P 15,000.00	Preventive Maintenance - Secondary Roads
64	Preventive Maintenance - Tertiary Roads - Juan Luna St - K0005 + 089 - K0005 + 538	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 23, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	P 30,000.00		P 30,000.00	Preventive Maintenance - Tertiary Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
65	Preventive Maintenance - Tertiary Roads - Juan Luna St - K0005 + 856 - K0006 + 631.70	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	P 50,000.00		P 50,000.00	Preventive Maintenance - Tertiary Roads
66	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - H Lopez Blvd - K0006 + (-526) - K0006 + (-062)	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 25,000.00		P 25,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
67	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Magdalena, Barangay 266, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 40,000.00		P 40,000.00	Bank Improvement (Steel Sheet Pile) along Estero
68	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retarding Basin at Estero de Maypajo, (Phase II), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 35,000.00		P 35,000.00	Construction of Retarding Basin
69	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at Estero de Magdalena (Recto Section) (Phase I), Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	P 90,000.00		P 90,000.00	Installation of Booster Pump
70	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump including Retarding Basin at Estero de Maypajo (near Rizal Avenue St.), Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	P 90,000.00		P 90,000.00	Installation of Booster Pump
71	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Estero de Vitas, (Phase I), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Nov. 3, 2022	Nov. 24, 2022	Jan. 24, 2023	Jan. 27, 2023	NEP 2023	P 40,000.00		P 40,000.00	Rehabilitation of Estero
72	Construction of Multi-Purpose Building (Daycare Center) Phase 2, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 8, 2022	Dec. 29, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 20,000.00		P 20,000.00	Construction of Multi-Purpose Building (Daycare Center)
73	Construction of Multi-Purpose Building at Barangay 259 (Phase 2), Tondo, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 8, 2022	Dec. 29, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 20,000.00		P 20,000.00	Construction of Multi-Purpose Building
74	Rehabilitation of Road and Pathways with Drainage Improvement at Barangay 182 Zone 16, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2023	Feb. 13, 2023	Feb. 17, 2023	NEP 2023	P 20,000.00		P 20,000.00	Rehabilitation of Road and Pathways with Drainage Improvement
75	Rehabilitation of Road and Pathways with Drainage Improvement at Barangay 255 Zone 23, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2023	Feb. 13, 2023	Feb. 17, 2023	NEP 2023	P 10,000.00		P 75,000.00	Rehabilitation of Road and Pathways with Drainage Improvement

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
76	Construction of Multi - Purpose Building, Barangay 163, Zone 14, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	₱ 20,000.00		₱ 20,000.00	Construction of Multi - Purpose Building
77	Construction of Multi - Purpose Building, Barangay 166, Zone 15, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	₱ 10,000.00		₱ 10,000.00	Construction of Multi - Purpose Building
78	Construction of Multi - Purpose Building, Barangay 228, Zone 21, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 21, 2022	Dec. 14, 2022	Jan. 31, 2023	Feb. 3, 2023	NEP 2023	₱ 30,000.00		₱ 30,000.00	Construction of Multi - Purpose Building
79	Construction of Multi - Purpose Building, Barangay 239, Zone 22, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 21, 2022	Dec. 14, 2022	Jan. 31, 2023	Feb. 3, 2023	NEP 2023	₱ 10,000.00		₱ 10,000.00	Construction of Multi - Purpose Building
80	Construction of Multi - Purpose Building, Barangay 260, Zone 24, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 19, 2022	Jan. 9, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	₱ 5,000.00		₱ 5,000.00	Construction of Multi - Purpose Building
81	Construction of Multi - Purpose Building, Barangay 266, Zone 24, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 19, 2022	Jan. 9, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	₱ 15,000.00		₱ 15,000.00	Construction of Multi - Purpose Building
82	Preventive Maintenance - Secondary Roads - R Magsaysay Blvd - K0004 + (-200.50) - K0004 + 105, K0004 + 332.50 - K0004 + 493	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 23, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	₱ 22,324.00		₱ 22,324.00	Preventive Maintenance - Secondary Roads
83	Preventive Maintenance - Tertiary Roads - Reposo St - (S02235LZ) Chainage 0 - Chainage 136	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 23, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	₱ 2,176.00		₱ 2,176.00	Preventive Maintenance - Tertiary Roads
84	Rehabilitation / Major Repair of Permanent Bridges - Mabini Br. (Nagtahan Br.) (B01733LZ) along Nagtahan Bridge / Fly - Over	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	₱ 50,000.00		₱ 50,000.00	Rehabilitation / Major Repair of Permanent Bridges
85	Rehabilitation / Major Repair of Permanent Bridges - Nagtahan Fly - Over (B03338LZ) along Nagtahan Bridge / Fly - Over	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	₱ 50,000.00		₱ 50,000.00	Rehabilitation / Major Repair of Permanent Bridges
86	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin along Estero de Sampaloc, Phase III, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	₱ 35,495.00		₱ 35,495.00	Construction of Retention Basin along Estero

CODE (PAP)	Procurement Project (Contract name)	PMO/ End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
87	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin along Estero de San Miguel, Barangay 638, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 40,000.00		P 40,000.00	Construction of Retention Basin along Estero
88	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin along Estero de San Miguel, Phase I (Mendiola Section), Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 35,494.00		P 35,494.00	Construction of Retention Basin along Estero
89	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin along Estero de San Miguel, Phase II (Earnshaw Drainage Main Outfall), Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 35,494.00		P 35,494.00	Construction of Retention Basin along Estero
90	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin along Estero de Valencia, Barangay 633, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 45,000.00		P 45,000.00	Construction of Retention Basin along Estero
91	Construction of Sports Complex, Malacañang Park, Manila City, Phase II	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 10,000.00		P 10,000.00	Construction of Sports Complex
92	Construction of Walkway Bridge / Hanging Bridge over Pasig River Phase 3 at Sta. Ana Market to Barangay 900, Punta, Sta. Ana, Manila City	DPWH - NMDEO	No	Public Bidding	Feb. 15, 2023	Mar. 8, 2023	Mar. 22, 2023	Mar. 24, 2023	NEP 2023	P 30,000.00		P 30,000.00	Construction of Walkway Bridge / Hanging Bridge
93	Rehabilitation of Drainage Structure, Barangay 648, San Miguel, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2022	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 20,000.00		P 20,000.00	Rehabilitation of Drainage Structure
94	Construction of Multi-Purpose Building, Barangay 600, Zone 59, Santa Mesa, Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 50,000.00		P 50,000.00	Construction of Multi-Purpose Building
95	Construction of Police Station 8 Extension, Sta. Mesa, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2023	P 15,000.00		P 15,000.00	Construction of Police Station
96	Rehabilitation of Multi-Purpose Building, Barangay 905, Punta, Sta. Ana, Manila City	DPWH - NMDEO	No	Public Bidding	Feb. 15, 2023	Mar. 8, 2023	Mar. 22, 2023	Mar. 24, 2023	NEP 2023	P 5,000.00		P 5,000.00	Rehabilitation of Multi-Purpose Building
97	Construction (Completion) of Dpwh North Manila District Engineering Office (Permanent Office), Manila City, Phase II	DPWH - NMDEO	Yes	Public Bidding	Oct. 17, 2022	Nov. 7, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2023	P 50,000.00		P 50,000.00	Construction (Completion) of Permanent Office
98	Preventive Maintenance - Secondary Roads - CM Recto - K0004 + (-650) - K0005 + 264.30	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 31, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	P 14,000.00		P 14,000.00	Preventive Maintenance - Secondary Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
99	Preventive Maintenance - Secondary Roads - Quezon Blvd (LZ) - (S02555LZ) Chainage 0 - Chainage 298.3	DPWH - NMDEO	No	Public Bidding	Jan 10, 2023	Jan 31, 2023	Feb. 28, 2023	Mar. 3, 2023	NEP 2023	P 15,101.00		P 15,101.00	Preventive Maintenance - Secondary Roads
100	Preventive Maintenance - Tertiary Roads - Aurora Avenue - (S02355LZ) Chainage 76 Chainage 360	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 20,000.00		P 20,000.00	Preventive Maintenance - Tertiary Roads
101	Preventive Maintenance - Tertiary Roads - Dasmariñas St - (S02404LZ) Chainage 0 - Chainage 520.6	DPWH - NMDEO	Yes	Public Bidding	Dec. 2, 2022	Dec. 23, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 12,000.00		P 12,000.00	Preventive Maintenance - Tertiary Roads
102	Preventive Maintenance - Tertiary Roads - L Rivera - (S02394LZ) Chainage 0 - Chainage 260.2	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 6,000.00		P 6,000.00	Preventive Maintenance - Tertiary Roads
103	Preventive Maintenance - Tertiary Roads - Oroquieta St - K0004 + 410.60 - K0004 + 742.60	DPWH - NMDEO	Yes	Public Bidding	Dec. 7, 2022	Dec. 28, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 3,949.00		P 3,949.00	Preventive Maintenance - Tertiary Roads
104	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Legarda St - K0003 + 376.40 - K0003 + 672.60	DPWH - NMDEO	Yes	Public Bidding	Dec. 8, 2022	Dec. 29, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 10,000.00		P 10,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
105	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retarding Basin at Estero de Quiapo, Barangay 383, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 8, 2022	Dec. 29, 2022	Feb. 9, 2023	Feb. 13, 2023	NEP 2023	P 35,000.00		P 35,000.00	Construction of Retarding Basin
106	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retarding Basin at Estero de Quiapo, Barangay 384, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2023	P 50,000.00		P 50,000.00	Construction of Retarding Basin
107	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retarding Basin at Estero dela Reina, Barangay 290, Manila	DPWH - NMDEO	Yes	Public Bidding	Oct. 4, 2022	Oct. 25, 2022	Jan. 16, 2023	Jan. 19, 2023	NEP 2024	P 99,475.00		P 99,475.00	Construction of Retarding Basin
108	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Booster Pump at P. Casal Bridge (Phase II) at Estero de San Miguel, Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2025	P 99,475.00		P 99,475.00	Installation of Booster Pump
109	Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay 282, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2023	Jan. 17, 2023	Jan. 20, 2023	NEP 2026	P 3,000.00		P 3,000.00	Construction (Completion) of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
110	Construction of Multi-Purpose Building (Phase 2), Barangay 330, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 12, 2022	Jan. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2027	P 5,000.00		P 5,000.00	Construction of Multi-Purpose Building
111	Construction of Multi-Purpose Building (Public Library) Phase 2, Barangay 285, Zone 26, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2025	P 5,000.00		P 5,000.00	Construction of Multi-Purpose Building
112	Construction of Multi-Purpose Building, Convention Hall, at F. Balagtas Elementary School (Phase 2), Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 12, 2022	Nov. 2, 2022	Jan. 17, 2023	Jan. 20, 2023	NEP 2025	P 47,000.00		P 47,000.00	Construction of Multi-Purpose Building
113	Construction of Multi-Purpose Building, Zone 25-40 (Phase 2), Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 17, 2022	Nov. 2, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2025	P 40,000.00		P 40,000.00	Construction of Multi-Purpose Building
114	Improvement of Road along Globo de Oro St., Barangay 384, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 14, 2022	Jan. 6, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 12,000.00		P 12,000.00	Improvement of Road
115	Improvement of Sidewalk along Zone 25 to 40, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 21, 2022	Dec. 14, 2022	Jan. 31, 2023	Feb. 3, 2023	NEP 2023	P 10,000.00		P 10,000.00	Improvement of Sidewalk
116	Rehabilitation of Road and Alleys at Zone 25-40, Manila City	DPWH - NMDEO	Yes	Public Bidding	Nov. 21, 2022	Dec. 14, 2022	Jan. 31, 2023	Feb. 3, 2023	NEP 2023	P 10,000.00		P 10,000.00	Rehabilitation of Road and Alleys
117	Construction of Multi-Purpose Building Zone 25-40, Manila City	DPWH - NMDEO	Yes	Public Bidding	Oct. 17, 2022	Nov. 2, 2022	Jan. 19, 2023	Jan. 23, 2023	NEP 2023	P 53,000.00		P 53,000.00	Construction of Multi-Purpose Building
118	Construction of Multi-Purpose Building, Barangay 315, Manila City	DPWH - NMDEO	Yes	Public Bidding	Dec. 19, 2022	Jan. 9, 2023	Feb. 14, 2023	Feb. 17, 2023	NEP 2023	P 35,000.00		P 35,000.00	Construction of Multi-Purpose Building

Submitted by:

ENRICO S. LAZARO

HEAD, BAC Secretariat

Date:

9/27/2022

Recommended by:

TRIZSANN MARGARET C. DE GUZMAN

BAC - Chairperson

Date:

9/27/22

Approved by:

GERARD P. OPULENCIA

District Engineer

Date:

9-28-2022