

Department of Public Works and Highways - Mountain Province 1st District Engineering Office Indicative Annual Procurement Plan for FY 2025_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement Posting of Bids	Submission opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
P008162081Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sagada-Bontoc-Quana Rd - (SR08861Z) Change 6653 - Change 6510, Change 6652 - Change 6144	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	37,466,000.00	-	37,466,000.00	Reconstruction to Concrete Pavement
P008146931Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Baguio-Bontoc Rd - KM244 + 445 - KM244 + 481 - KM350 + 280 - KM350 + 302 - KM355 + 240 - KM355 + 281	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	9,860,000.00	-	9,860,000.00	Construction of Road Slope Protection Structure
P008146941Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Baguio-Bontoc Rd - KM264 + 290 - KM364 + 307 - KM365 + 196 - KM365 + 210 - KM366 + 489 - KM366 + 528	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	6,470,000.00	-	6,470,000.00	Construction of Road Slope Protection Structure
P008146951Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Baguio-Bontoc Rd - KM370 + 400 - KM370 + 504 - KM375 + 046 - KM375 + 092	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	5,770,000.00	-	5,770,000.00	Construction of Road Slope Protection Structure
P008146961Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Baguio-Bontoc Rd - KM382 + 550 - KM382 + 590 - KM383 + 302 - KM383 + 350 - KM383 + 462 - KM383 + 476	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	5,290,000.00	-	5,290,000.00	Construction of Road Slope Protection Structure
P008146971Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Baguio-Bontoc Rd - KM385 + 000 - KM385 + 026 - KM386 + 886 - KM386 + 737	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	3,710,000.00	-	3,710,000.00	Construction of Road Slope Protection Structure
P008146981Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM392 + 316 - KM392 + 356 - KM393 + 238 - KM393 + 256 - KM394 + 812 - KM394 + 820	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	3,860,000.00	-	3,860,000.00	Construction of Road Slope Protection Structure
P008146991Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM399 + 886 - KM399 + 892 - KM400 + 290 - KM400 + 302 - KM401 + 040 - KM401 + 047	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	2,020,000.00	-	2,020,000.00	Construction of Road Slope Protection Structure
P008147001Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM401 + 690 - KM401 + 695 - KM402 + 530 - KM402 + 560 - KM403 + 052 - KM403 + 074	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	4,130,000.00	-	4,130,000.00	Construction of Road Slope Protection Structure
P008147011Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM409 + 1001 - KM407 + 052 - KM410 + 115 - KM410 + 286 - KM410 + 309 - KM410 + 828	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	8,040,000.00	-	8,040,000.00	Construction of Road Slope Protection Structure
P008147021Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM410 + 664 - KM411 + 168 - KM412 + 300 - KM412 + 640 - KM412 + 792 - KM412 + 814	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	14,380,000.00	-	14,380,000.00	Construction of Road Slope Protection Structure
P008147031Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM387 + 286 - KM387 + 316 - KM388 + 367 - KM388 + 382 - KM388 + 078 - KM388 + 120	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	5,130,000.00	-	5,130,000.00	Construction of Road Slope Protection Structure
P008147041Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM400 + 834 - KM400 + 866 - KM400 + 869 - KM400 + 872 - KM401 + 220 - KM401 + 264	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	4,610,000.00	-	4,610,000.00	Construction of Road Slope Protection Structure
P008147051Z	25P1 ____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt. Puro-Cagayan via Tabuk-Enrie Rd - KM363 + 465 - KM363 + 554 - KM366 + 465 - KM366 + 530	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25			GoP	4,190,000.00	-	4,190,000.00	Construction of Road Slope Protection Structure

P00814706LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Darway-Sigaya Rd - K0392 + 518 - K0392 + 574	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	1,720,000.00	-	1,720,000.00	Construction of Road Slope Protection Structure
P00814707LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Sigaya-Besao-Quirino Rd - (S0398L2) Change 4428 - Change 4453, Change 5337 - Change 5386, Change 7028 - Change 7028	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	2,880,000.00	-	2,880,000.00	Construction of Road Slope Protection Structure
P00814708LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Sigaya-Besao-Quirino Rd - (S0398L2) Change 8005 - Change 8016, Change 11987 - Change 12011	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	2,310,000.00	-	2,310,000.00	Construction of Road Slope Protection Structure
P00814709LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Sigaya-Besao-Quirino Rd - (S0398L2) Change 12122 - Change 12145, Change 12370 - Change 12390, Change 14135 - Change 14194	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	11,800,000.00	-	11,800,000.00	Construction of Road Slope Protection Structure
P00814710LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Sigaya-Besao-Quirino Rd - (S0398L2) Change 21480 - Change 21536, Change 22325 - Change 22364, Change 22740 - Change 22751, Change 22840 - Change 22851	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	10,130,000.00	-	10,130,000.00	Construction of Road Slope Protection Structure
P00814715LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt Province-Vitaya Rd - K0377 + 006 - K0377 + 064	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	3,000,000.00	-	3,000,000.00	Construction of Road Slope Protection Structure
P00814716LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Darway-Sigaya Rd - K0387 + 632 - K0387 + 838	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	6,500,000.00	-	6,500,000.00	Construction of Road Slope Protection Structure
P00817186LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses and Landslide - Secondary Roads - Mt Province-Cagayan via Tubbataha Rd - K0398 + 800 - K0398 + 900	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	75,000,000.00	-	75,000,000.00	Construction of Road Slope Protection Structure
P00814711LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/Upgrading/Rehabilitation of Road along National Roads - Secondary Roads - Baguio-Davao Rd - K0382 + 165 - K0382 + 695, K0388 + 815 - K0388 + 286, K0389-739	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	8,550,000.00	-	8,550,000.00	Construction of Drainage Structure along Road
P00814712LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/Upgrading/Rehabilitation of Road along National Roads - Secondary Roads - Mt Province-Sar via Tar Rd - K0407 + 300 - K0407 + 640, K0408 + 540, K0410 + 422, K0411 + 688 - K0411 + 889	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	9,300,000.00	-	9,300,000.00	Construction of Drainage Structure along Road
P00814713LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/Upgrading/Rehabilitation of Road along National Roads - Secondary Roads - Mt Province-Cagayan via Tabuk-Ente Rd - K0392 + (003) - K0392 + (004)	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	8,000,000.00	-	8,000,000.00	Rehabilitation / Major Repair of Drainage Structure along Road
P00814714LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/Upgrading/Rehabilitation of Road along National Roads - Secondary Roads - Mt Province-Cagayan via Tabuk-Ente Rd - K0392 + 047 - K0392 + 049	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	8,000,000.00	-	8,000,000.00	Rehabilitation / Major Repair of Drainage Structure along Road
P00818970LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Chio Karyan Bridge - Linao - Tuba Bypass Road, Mountain Province	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	25,000,000.00	-	25,000,000.00	Construction of Road Slope Protection Structure & Construction of Concrete Road
P00814851LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Link/ New Roads - Sigaya - Besao - Quirino (via Laylay) Road, Mountain Province	Public	YES	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	22,520,000.00	-	22,520,000.00	Construction of Concrete Road
P00814852LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Link/ New Roads - Sigaya - Besao - Quirino (via Laylay) Road, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
P00815047LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Campaney Improvement - Secondary Roads - Baguio-Davao Rd - K0351 + 108 - K0351 + 212, K0351 + 539 - K0351 + 590, K0351 + 624 - K0351 + 690, K0352 + 689 - K0353 + 165	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	9,004,000.00	-	9,004,000.00	Off-Campaney Improvement: Paving of Shoulders
P00815048LZ	25P1 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Campaney Improvement - Secondary Roads - Baguio-Davao Rd - K0359 + 810 - K0359 + 889, K0360 + 000 - K0360 + 130, K0361 + 882 - K0361 + 825, K0364 + 820 - K0364 + 888, K0365 + 884 - K0365 + 776	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	14,189,000.00	-	14,189,000.00	Off-Campaney Improvement: Paving of Shoulders

P00815048LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads - Mt. Pinatubo-Cagayan via Tadak-Erila Road - K0407 + 680 - K0407 + 750, K0411 + 000 - K0411 + 120, K0418 + 750.03 - K0418 + 800.03	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	8,640,000.00	-	8,640,000.00	Off-Carriageway Improvement: Paving of Shoulders
P00816278LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Secondary Road - Sagda-Besao-Curiao Rd - (S03988LZ) Challenge 26005 - Challenge 26005	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	20,000,000.00	-	20,000,000.00	Paving of Unpaved Roads
P00820873LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Pambujan Communal Irrigation System (CIS), Besao, Mt. Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	15,000,000.00	-	15,000,000.00	Construction of Flood Mitigation Structure
P00820874LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Pambujan Communal Irrigation System (CIS), Besao, Mt. Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	15,000,000.00	-	15,000,000.00	Construction of Flood Mitigation Structure
P00820235LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Chico River, Pagsajid-Pangang, Sinalo, Bontoc, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
P00821318LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Bridge, Bontoc, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
P00821765LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Chico River, Sibo Creek-4, Bontoc, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
P00821766LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Chico River, Barangay Aba and Barangay Balit, Bontoc, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
P00821767LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Chico River, Barangay Maranan Sur, Balok, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
P00821768LZ	25P1 _____ - ORGANIZATIONAL OUTCOME 2: Protected Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Chico River, Lipad-Sumagani, Barangay Gogonog, Bontoc, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	16,019,000.00	-	16,019,000.00	Construction of Flood Mitigation Structure
P00821334LZ	25P1 _____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sagapan-Sagapa Road leading to Pabson Sagapa, Sumagani Cave, Hungay Comm, Borno-ok, Fala, Borno-ok, Marcor Cave, Sagapan, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	5,000,000.00	-	5,000,000.00	Construction of Road Slope Protection Structure
P00821340LZ	25P1 _____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bag-Sag-Sagapa Road leading to Sagapa Caves, Rice Terraces and Water Fall, Bontoc and Sagapa, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00821341LZ	25P1 _____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Malibay-Absan Road leading to various tourism sites, Malibay-Absan, Balok, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00821345LZ	25P1 _____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Glavadin-Capalalan-Bal (Marangay) Road leading to Marangay Mountain and Glavadin Lake, Balok and Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	5,000,000.00	-	5,000,000.00	Construction of Road Slope Protection Structure
P00821374LZ	25P1 _____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tadian-Sagapa via Besao leading to Tadak View, Pabson Fala, Sumagani Cave, Hungay Comm, Marangay Comm, Edo Valley, Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	GAP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road

P00037378LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bontoc-Manting-Sagada Road leading to Gamaang Rice Terraces, Manting Hot Springs, Bontoc-ok Falls, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	12,842,000.00	-	12,842,000.00	Construction of Concrete Road
P00037352LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Banao-Cuba-Bacarrao-Pua Mantinggo Road connecting Banao and Mantinggo in support of Food/Vegetable Processing and Coffee Industries, Bigay, Salcedan and Bigay, Moromon Sur, Bako, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037352LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Tapanan-Pagang Road connecting Pagang and the Provincial Road in support of food/vegetable processing, dairy and coffee industries, Barangay Tapanan, Bako, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037523LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Baraso-Langa-Cadod-Aman-Aman Road connecting Baraso, Langa and Cadod Aman, Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037524LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Asdan-Kadso-Masaga Road connecting Asdan and Kadso to the Mt. Province-Hoos Sur National Road supporting Hebrion Rice, Barana Chips, Coffee and other industries, Kagan West, Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037525LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Banga-Gayang-Palme Road connecting Banga and Gayang to Mountain Province-Hoos Sur National Road supporting Hebrion Rice, Coffee, Barana Chips, and other industries, Banga, Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037529LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Libon-Bag Road connecting Libon and Bag to Tadian-Besao-Sagada Provincial Road in support of Hebrion Rice, Coffee and Macconico Processing and other Food Processing Industries, Libon, Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037571LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Asdan-Biguen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bako, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037580LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Bal-Biguen Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bako, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037590LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Latsiben-Magay Road in support of Coffee, Food Processing, and Hebrion Rice Industries, Bako, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P00037590LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Latsiben-Magay Road in support of Coffee, Food Processing, and Hebrion Rice Industries, Bako, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
P00037610LZ	25Pl ____ - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Manting-Daglan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	Gap	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

P000409891Z	25P1 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Suyo, Segaya, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P000410001Z	25P1 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Balanog, Tadian, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
P000409813Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bita, Baido, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
P000409841Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Mabe-ay, Baido, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	4,000,000.00	-	4,000,000.00	Construction of Multi Purpose Building
P000409851Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Baido, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
P000409861Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Tandingan, Sabangan, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
P000409871Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay, Sabangan, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
P000409881Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay, Sabangan, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
P000409891Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay, Sabangan, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
P000409901Z	25P1 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay, Sabangan, Mountain Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
P000500131Z	25P1 - Local Program - National Building Program, Buildings And Other Structures, Multi-Purpose / Facilities - Construction (Completion) of Extension Building, Mountain Province 1st DEO Annex Building, Bontoc, Mt. Province	Public	NO	Competitive Bidding	14-Oct-24	4-Nov-24	31-Jan-25	13-Feb-25	60,000,000.00	-	60,000,000.00	Construction of Multi Purpose Building
NONE	NONE	NONE	NO	Limited Source Bidding	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	Direct Contracting	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	Repeat Order	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	Shopping	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.1 Two Failed Biddings	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.2 Emergency Cases	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.3 Take-Over of Contracts	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.4 Adjunct or Continguous	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.5 Agency to Agency	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.6 Scientific, Specialty, Artist Work, Exclusive Technology and Media Services	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.7 Highly Technical Consultants	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.8 Defense Cooperation Agreement	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.9 Defense Cooperation Agreement	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.10 Lease of Real Property and Venue	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.11 Defense Cooperation Agreement	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.12 Community Participation	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.13 UN Agencies, INT Organizations or International Financing Institutions	NONE	NONE	NONE	NONE	-	-	-	NONE
NONE	NONE	NONE	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (TOL) Products and Access Tickets	NONE	NONE	NONE	NONE	-	-	-	NONE

Submitted by:

Recommended Approval by:

Approved by:

ERNESTO SAUIDAN
Engineer III

ARTEMIO AGUISALA
Chief Planning and Design Section
BAC Chairperson

ALBERTO RABAHID
District Engineer

Head, Procurement Unit

Date: 09-30-2024

Date: 09/30/2024