

(DPWH - Albay 3rd District Engineering Office) Indicative Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Primary Roads-Daang Maharlika (LZ) - K0510 + 636.30 - K0510 + 970, K0511 + 000 - K0512 + 033, K0512 + 054 - K0512 + 457	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	46,000,000.00	-	46,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0494 + 000 - K0496 + 571	Construction Section	YES	Competitive Bidding	November 27-December 4, 2023	December 18, 2023	January 29, 2024	February 8, 2024	GoP	105,771,000.00	-	105,771,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Albay West Coast Rd - K0551 + 489 - K0551 + 950	Construction Section	YES	Competitive Bidding	December 7-14, 2023	December 28, 2023	January 29, 2024	February 8, 2024	GoP	21,509,000.00	-	21,509,000.00	Road Widening
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Albay West Coast Rd - K0551 + 950 - K0552 + 271	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	14,930,000.00	-	14,930,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Ligao-Pio Duran Rd - K0527 + 100 - K0527 + 235	Construction Section	YES	Competitive Bidding	November 27-December 4, 2023	December 18, 2023	January 29, 2024	February 8, 2024	GoP	7,969,000.00	-	7,969,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0544 + 617 - K0544 + 678	Construction Section	YES	Competitive Bidding	November 27-December 4, 2023	December 18, 2023	January 29, 2024	February 8, 2024	GoP	14,469,000.00	-	14,469,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0548 + 809 - K0548 + 944	Construction Section	YES	Competitive Bidding	September 25-October 2, 2023	October 16, 2023	January 29, 2024	February 8, 2024	GoP	20,293,000.00	-	20,293,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0549 + 035 - K0549 + 126	Construction Section	YES	Competitive Bidding	September 18-25, 2023	October 9, 2023	January 29, 2024	February 8, 2024	GoP	3,536,000.00	-	3,536,000.00	Construction of Road Slope Protection Structure
	Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 3, Albay	Construction Section	YES	Competitive Bidding	October 16-23, 2023	November 6, 2023	January 29, 2024	February 8, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Concrete Road
	Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 5, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
	Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 6, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	59,000,000.00	-	59,000,000.00	Construction of Concrete Road
	Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0498 + 655, K0498 + 755	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Paving of Shoulders

Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0499 + 390, K0499 + 490	Construction Section	YES	Competitive Bidding	December 7-14, 2023	December 28, 2023	January 29, 2024	February 8, 2024	GoP	22,000,000.00	-	22,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0499 + 765, K0499 + 885	Construction Section	YES	Competitive Bidding	November 27-December 4, 2023	December 18, 2023	January 29, 2024	February 8, 2024	GoP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0500 + 250, K0500 + 350	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0491 + 835, K0491 + 735	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0496 + 815, K0496 + 715, K0497 + 914	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	16,500,000.00	-	16,500,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) - K0508 + 778, K0508 + 878	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Secondary Roads - Ligao-Pio Duran Rd - K0501 + (-020), K0501 + (-120)	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Tertiary Roads - Ligao-Poblacion Rd - K0503 + (-773)	Construction Section	YES	Competitive Bidding	November 30-December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	5,500,000.00	-	5,500,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Tertiary Roads - Ligao-Poblacion Rd - K0504 + 388	Construction Section	YES	Competitive Bidding	December 7-14, 2023	December 28, 2023	January 29, 2024	February 8, 2024	GoP	5,500,000.00	-	5,500,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Tertiary Roads - Polangui Poblacion Rd - K0491 + 1093	Construction Section	YES	Competitive Bidding	November 27-December 4, 2023	December 18, 2023	January 29, 2024	February 8, 2024	GoP	5,500,000.00	-	5,500,000.00	Off-Carriageway Improvement: Paving of Shoulders
Off-Carriageway Improvement - Tertiary Roads - Guinobatan Poblacion Rd - K0511 + (-1007)	Construction Section	YES	Competitive Bidding	November 27-December 4, 2023	December 18, 2023	January 29, 2024	February 8, 2024	GoP	5,500,000.00	-	5,500,000.00	Off-Carriageway Improvement: Paving of Shoulders
Rehabilitation/ Major Repair of Permanent Bridges - Guinobatan Br. (B00292LZ) along Daang Maharlika (LZ)	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation/ Major Repair of Bridge
Rehabilitation/ Major Repair of Permanent Bridges - Antic Br. (B00306LZ) along Ligao-Tabaco Rd	Construction Section	YES	Competitive Bidding	October 30-November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation/ Major Repair of Bridge
Rehabilitation/ Major Repair of Permanent Bridges - Nale Br. (B00324LZ) along Albay West Coast Rd	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/ Major Repair of Bridge
Rehabilitation/ Major Repair of Permanent Bridges - Buga Br. (B04814LZ) along Libon-Bacolod-Sn Vicente-Marocmoc-Buga Rd	Construction Section	YES	Competitive Bidding	October 23-30, 2023	November 13, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Bridge
Widening of Permanent Bridges - Banao Br. (B00290LZ) along Daang Maharlika (LZ) (Phase II)	Construction Section	YES	Competitive Bidding	October 23-30, 2023	November 13, 2023	January 29, 2024	February 8, 2024	GoP	100,000,000.00	-	100,000,000.00	Widening of Bridge
Construction of Cablogan River Flood Mitigation Structure, Barangay Bonga and Barangay Pinamiquihan, Ligao City, Albay	Construction Section	YES	Competitive Bidding	October 30-November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Mitigation Structure

Construction of Maninila River (Barangay Maninila - Barangay Masarawag) Flood Mitigation System, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	September 18-25, 2023	October 9, 2023	January 29, 2024	February 8, 2024	GoP	106,000,000.00	-	106,000,000.00	Construction of Flood Mitigation Structure
Construction of Panganiran Flood Mitigation Structure, Barangay La Medalla, Pioduran, Albay (Package 1)	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	102,000,000.00	-	102,000,000.00	Construction of Flood Mitigation Structure
Construction of Panganiran Flood Mitigation Structure, Barangay La Medalla, Pioduran, Albay (Package 2)	Construction Section	YES	Competitive Bidding	October 2-9, 2023	October 23, 2023	January 29, 2024	February 8, 2024	GoP	102,000,000.00	-	102,000,000.00	Construction of Flood Mitigation Structure
Construction of Talisay River Flood Mitigation Structure, Barangay Bacolod and Barangay Zone IV (Pob.), Libon, Albay	Construction Section	YES	Competitive Bidding	September 25-October 2, 2023	October 16, 2023	January 29, 2024	February 8, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Construction of San Agustin CIS Slope Protection Works at Auxiliary Dam, Libon, Albay	Construction Section	YES	Competitive Bidding	September 18-25, 2023	October 9, 2023	January 29, 2024	February 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
Construction of San Rafael River Control, San Rafael, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	October 2-9, 2023	October 23, 2023	January 29, 2024	February 8, 2024	GoP	75,000,000.00	-	75,000,000.00	Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure along Quinale River, Kinale-Alomon Section, Polangui, Albay	Construction Section	YES	Competitive Bidding	November 20-27, 2023	December 11, 2023	January 29, 2024	February 8, 2024	GoP	59,000,000.00	-	59,000,000.00	Construction of Flood Mitigation Structure
Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan and Jovellar, Albay	Construction Section	YES	Competitive Bidding	December 7-14, 2023	December 28, 2023	January 29, 2024	February 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Concreting
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polangui - Albay West Coast Road leading to Beaches, Albay	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Isidro-Florista-Panoytoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of San Isidro-Del Rosario Road leading to Naglaus Cave in Del Rosario, Jovellar, Albay	Construction Section	YES	Competitive Bidding	September 18-25, 2023	October 9, 2023	January 29, 2024	February 8, 2024	GoP	30,000,000.00	-	30,000,000.00	Road Concreting

Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3- Brgy. 4-Brgy. 5 Road connecting Ligao-Ploduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	Construction Section	YES	Competitive Bidding	December 7-14, 2023	December 28, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3- Brgy. 2-Brgy. 1 Road connecting Ligao-Ploduran Road and Ploduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	Construction Section	YES	Competitive Bidding	November 30- December 7, 2023	December 21, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Ploduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	Construction Section	YES	Competitive Bidding	December 7-14, 2023	December 28, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Installation of Road Safety Devices and Facilities along Guinobatan Poblacion Rd (S03721LZ) - K0511 + (-622) - K0511 + 378, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	October 16-23, 2023	November 6, 2023	January 29, 2024	February 8, 2024	GoP	3,570,000.00	-	3,570,000.00	Road Safety: Solar/Reflectorized Pavement Studs
Improvement of Intersection - Daang Maharlika Rd (LZ) (S03617LZ) - K0494 + 660 and Das-Poblacion Rd (S03726LZ)	Construction Section	YES	Competitive Bidding	September 25- October 2, 2023	October 16, 2023	January 29, 2024	February 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
Improvement of Intersection - Daang Maharlika Rd (LZ) (S03617LZ) - K0508 + 870 and Guinobatan-Poblacion Rd (S03721LZ)	Construction Section	YES	Competitive Bidding	September 25- October 2, 2023	October 16, 2023	January 29, 2024	February 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
Improvement of Intersection - Daang Maharlika Rd (LZ) (S03617LZ) - K0499 + 850 and Ligao-Pio Duran Rd (S03661LZ)	Construction Section	YES	Competitive Bidding	October 30- November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
Improvement of Intersection - Daang Maharlika Rd (LZ) (S03617LZ) - K0499 + 850 and Ligao-Pio Duran Rd (S03661LZ)	Construction Section	YES	Competitive Bidding	November 19-26, 2023	December 11, 2023	January 29, 2024	February 8, 2024	GoP	95,444,000.00	-	95,444,000.00	Road Widening
Construction of Amtic-Baligang-Tambo-Muladbuad Grande Road, Ligao City and Guinobatan, Albay	Construction Section	YES	Competitive Bidding	October 9-16, 2023	October 30, 2023	January 29, 2024	February 8, 2024	GoP	146,800,000.00	-	146,800,000.00	Construction of Concrete Road

Construction (Completion) of Pinamaniquian Bridge and Approaches leading to the City of Ligao and Guinobatan, Albay	Construction Section	YES	Competitive Bidding	September/ 25-October 2, 2023	October 16, 2023	January 29, 2024	February 8, 2024	GoP	13,200,000.00	-	13,200,000.00	Construction of Bridge
Construction of Road, Barangay Matanglad, Pio Duran, Albay	Construction Section	YES	Competitive Bidding	October 9-16, 2023	October 30, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Construction of Road, Barangay Lawnon, Ploduran, Albay	Construction Section	YES	Competitive Bidding	October 9-16, 2023	October 30, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Construction of Road, Barangay Maporong-Matambo, Oas, Albay	Construction Section	YES	Competitive Bidding	October 30-November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Construction of Road, Barangay Calagulmit, Oas, Albay	Construction Section	YES	Competitive Bidding	October 30-November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Construction of Road, Barangay Mamlad, Pio Duran, Albay	Construction Section	YES	Competitive Bidding	October 30-November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Construction of Road, Barangay Basicao Interior, Pio Duran, Albay	Construction Section	YES	Competitive Bidding	October 30-November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Construction of Multi-Purpose Building (Covered Court), Kenny Village, Mauraro, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	September 18-25, 2023	October 9, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Libon Central Elementary School, Libon, Albay	Construction Section	YES	Competitive Bidding	October 9-16, 2023	October 30, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Philippine National Police, Ligao City, Albay	Construction Section	YES	Competitive Bidding	October 23-30, 2023	November 13, 2023	January 29, 2024	February 8, 2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Saban High School, Barangay Saban, Oas, Albay	Construction Section	YES	Competitive Bidding	November 20-27, 2023	December 11, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Barangay Salvation, Polangui, Albay	Construction Section	YES	Competitive Bidding	November 27-December 4, 2023	December 18, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Barangay Bautista, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 30-November 6, 2023	November 20, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Barangay Coliat, Oas, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Barangay Oringon, Pio Duran, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Barangay Poed, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Barangay Bubulusan, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	September/ 18-25, 2023	October 9, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Camagong Elementary School, Camagong, Oas, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Construction of Multi-Purpose Building (Covered Court), Polangui General Comprehensive High School, Polangui, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Tapel Elementary School, Barangay Tapel, Oas, Albay	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Mamlad High School, Jovellar, Albay	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Boglong Elementary School, Boglong, Oas, Albay	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Covered Court), Maysua High School, Polangui, Albay	Construction Section	YES	Competitive Bidding	November 13-20, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Ramay, Oas, Albay	Construction Section	YES	Competitive Bidding	October 23-30, 2023	November 13, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Palanas, Guinobatan, Albay	Construction Section	YES	Competitive Bidding	October 16-23, 2023	November 6, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay San Ramon, Libon, Albay	Construction Section	YES	Competitive Bidding	November 6-13, 2023	November 27, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Harigue, Libon, Albay	Construction Section	YES	Competitive Bidding	October 23-30, 2023	November 13, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building (Day Care Center), Barangay Calsada, Oas, Albay	Construction Section	YES	Competitive Bidding	September 25-October 2, 2023	October 16, 2023	January 29, 2024	February 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building


Prepared by:


RUBIROSA A. NOTA
 Head, BAC Secretariat

Checked by:


NOEL C. ARRIETA
 BAC Chairperson

Submitted by:


NANCY D. DOLOIRAS
 Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
 OIC - District Engineer

(DPWH - Albay 3rd District Engineering Office) Indicative Annual Procurement Plan for Goods and Services FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery for Traffic Services Maintenance - Sign Maintenance Along National Roads in Albay 3rd District for 2023	Maintenance Section	NO	Competitive Bidding	February 15-22, 2024	March 6, 2024	March 18, 2024	March 28, 2024	GoP	1,200,000.00	1,200,000.00	-	Construction Materials
	Supply and Delivery of Materials for: Repainting of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	450,000.00	450,000.00	-	Construction Materials
	Supply and Delivery of Materials for: Resurfacing Unpaved Road Shoulders along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	600,000.00	600,000.00	-	Construction Materials
	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	450,000.00	450,000.00	-	Construction Materials
	Pavement Maintenance - Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 15-22, 2024	March 6, 2024	March 18, 2024	March 28, 2024	GoP	2,200,000.00	2,200,000.00	-	Construction Materials
	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	800,000.00	800,000.00	-	Construction Materials
	Supply and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 15-22, 2024	March 6, 2024	March 18, 2024	March 28, 2024	GoP	2,200,000.00	2,200,000.00	-	Construction Materials
	Supply and Delivery of Personnel Uniform and Personal Protective Equipments to be used in Maintenance of National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	500,000.00	500,000.00	-	Uniform
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	750,000.00	750,000.00	-	Construction Materials
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Tabaco Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 15-18, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GoP	600,000.00	600,000.00	-	Construction Materials
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Daang Maharlika Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	970,000.00	970,000.00	-	Construction Materials
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Ploduran, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	950,000.00	950,000.00	-	Construction Materials

	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Pioduran Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	980,000.00	980,000.00	-	Construction Materials
	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	400,000.00	400,000.00	-	Construction Materials
	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Talabaco Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	890,000.00	890,000.00	-	Construction Materials
	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Daang Maharlika Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	950,000.00	950,000.00	-	Construction Materials
	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Libon-Bacolod-San Vicente-Marocmoc-Buga Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	750,000.00	750,000.00	-	Construction Materials
	Supply and Delivery of Materials for Road Safety Facilities along National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	March 1-8, 2024	March 25, 2024	April 8, 2024	April 18, 2024	GoP	1,200,000.00	1,200,000.00	-	Construction Materials
	Supply and Delivery of Materials for Drainage Maintenance: Repair/Maintenance of Grouted Riprap Lined Canal along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	400,000.00	400,000.00	-	Construction Materials
	Work Category 19 - Erosion Repair and Control in Roadsides along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 1-4, 2024	March 5, 2024	March 12, 2024	March 13, 2024	GoP	400,000.00	400,000.00	-	Construction Materials
	Repair and Maintenance of Damaged Portland Cement Concrete Pavement along National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	April 1-8, 2024	April 22, 2024	May 6, 2024	May 16, 2024	GoP	2,500,000.00	2,500,000.00	-	Construction Materials
	Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warranty)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	300,000.00	300,000.00	-	Parts and Services
	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	Parts and Services
	Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	Spare parts

Supply and delivery of fuels for various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	April 1-8, 2024	April 22, 2024	May 6, 2024	May 16, 2024	GoP	1,200,000.00	1,200,000.00	-	fuel
Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	lubricants
Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	500,000.00	500,000.00	-	spareparts and accessories
Supply and Delivery of One (1) unit Three-Way Dump Truck, One (1) unit Transit Mixer & One (1) unit Pick-up for Survey of proposed projects, project monitoring and Road Maintenance Activities	Maintenance Section	NO	Competitive Bidding	April 1-8, 2024	April 22, 2024	May 6, 2024	May 16, 2024	GoP	11,180,000.00	-	11,180,000.00	Service Vehicle
Replacement of Parts and Services for the repair of Hino Trucks assigned at Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	400,000.00	400,000.00	-	Parts and Services
Replacement of Parts and Services for the repair of one(1) unit toyota Hilux assigned at Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	50,000.00	50,000.00	-	Parts and Services
Replacement of Parts and Services for the repair of Nissan Service Vehicles of Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 1-4, 2024	April 5, 2024	April 11, 2024	April 12, 2024	GoP	400,000.00	400,000.00	-	Parts and Services
Calibration of Survey Instrument, Including Repair & Renewal of Registration at Planning & Design Section.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 26-29, 2024	March 1, 2024	March 7, 2024	March 8, 2024	GoP	500,000.00	-	500,000.00	Calibration
Purchase and Delivery of Survey Instrument	Planning and Design Section	NO	Competitive Bidding	February 19-26, 2024	March 12, 2024	March 25, 2024	April 4, 2024	GoP	5,000,000.00	-	5,000,000.00	Survey Instrument
Purchase of Other Supplies(Personal Protective Equipment) for the conduct Preliminary Design Engineering (PDE)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 4-7, 2024	March 8, 2024	March 15, 2024	March 18, 2024	GoP	850,000.00	-	850,000.00	Personal Protective Equipment
Purchase of IT Equipments Based on Approved DPWH Standard	Planning and Design Section	NO	Competitive Bidding	March 11-18, 2024	April 1, 2024	April 15, 2024	April 26, 2024	GoP	6,000,000.00	-	6,000,000.00	IT Equipment
Purchase and Delivery including Installation of Computer Software (Licensed Softwares)	Planning and Design Section	NO	Competitive Bidding	February 26-March 4, 2024	March 18, 2024	April 1, 2024	April 11, 2024	GoP	2,000,000.00	-	2,000,000.00	Software
Purchase and Delivery including Installation of Computer Software (Structural Analysis Software)	Planning and Design Section	NO	Competitive Bidding	March 4-11, 2024	March 25, 2024	April 8, 2024	April 18, 2024	GoP	1,000,000.00	-	1,000,000.00	Software
Purchase of Other Supplies for Gender and Development (GAD) National Women's Month and 18th Day End VAWc Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 11-14, 2024	March 15, 2024	March 21, 2024	March 22, 2024	GoP	200,000.00	-	200,000.00	Office Supplies
Purchase of Other Supplies for the conduct of Annual Bridge Management System (BMS) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 19-22, 2024	February 23, 2024	February 29, 2024	March 1, 2024	GoP	500,000.00	-	500,000.00	Office Supplies

	Purchase of Other Supplies for the conduct of annual Road and Bridge Information Application (RBI-A) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 12-15, 2024	February 16, 2024	February 22, 2024	February 23, 2024	GoP	500,000.00	-	500,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual Road Slope Management System (RSM) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 12-15, 2024	February 16, 2024	February 22, 2024	February 23, 2024	GoP	300,000.00	-	300,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual Environmental Impact Assessment (EIA) Activity FY2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	January 29-February 1, 2024	March 2, 2024	February 8, 2024	February 9, 2024	GoP	300,000.00	-	300,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual National Road Traffic Survey Program (NRTSP) Activity FY2024.	Planning and Design Section	NO	Competitive Bidding	January 29-February 5, 2024	February 19, 2024	March 4, 2024	March 14, 2024	GoP	1,000,000.00	-	1,000,000.00	Office Supplies
	Purchase of Other Supplies for the conduct of annual Feasibility Studies (FS) Activity FY2024	Planning and Design Section	NO	Competitive Bidding	January 22-29, 2024	February 12, 2024	February 26, 2024	March 7, 2024	GoP	2,000,000.00	-	2,000,000.00	Office Supplies
	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paolog, Ligao City (12 months)	Administrative Section	NO	Competitive Bidding	March 1-8, 2024	March 25, 2024	April 8, 2024	April 18, 2024	GoP	4,172,947.20	-	4,172,947.20	Security Services
	Purchase of Supplies under Engineering & Administrative Overhead (EAO) (1st Semester CY 2024)	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	2,990,000.00	-	2,990,000.00	Office Supplies
	Purchase of IT Equipments Based on Approved DPWH Standard	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	6,800,000.00	-	6,800,000.00	Information Technology
	Purchase of Office Equipment under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	4,800,000.00	-	4,800,000.00	Office Equipment
	Purchase of Furniture & Fixture under Engineering & Administrative Overhead (EAO).	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	3,200,000.00	-	3,200,000.00	Furniture & Fixture
	Purchase of Other Supplies under Engineering & Administrative Overhead (EAO).	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	1,000,000.00	-	1,000,000.00	Other Supplies
	Purchase of Other Equipment under Engineering & Administrative Overhead (EAO).	Administrative Section	NO	Competitive Bidding	May 2-9, 2024	May 22, 2024	June 4, 2024	June 14, 2024	GoP	2,200,000.00	-	2,200,000.00	Other Equipment
	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO) (1st Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Janitorials Supplies
	Purchase of Electrical Supplies under Engineering & Administrative Overhead (EAO) (1st Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Electrical Supplies
	Purchase of Communication Equipment under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Communication Equipment
	Purchase of Janitorial Services under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Janitorials Services
	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO) (2nd Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Janitorials Supplies
	Purchase of Electrical Supplies under Engineering & Administrative Overhead (EAO) (2nd Semester CY 2024)	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	300,000.00	-	300,000.00	Electrical Supplies

Purchase of Supplies under Engineering & Administrative Overhead (EAO) (2nd Semester CY 2024)	Administrative Section	NO	Competitive Bidding	May 8-15, 2024	May 28, 2024	June 10, 2024	June 20, 2024	GoP	2,990,000.00	-	2,990,000.00	Office Supplies
Purchase of Laboratory Apparatus and Equipment at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	July 1-8, 2024	July 22, 2024	August 5, 2024	August 15, 2024	GoP	3,300,000.00	-	3,300,000.00	Laboratory Apparatus and Equipment
Purchase of IT Supplies at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	July 1-8, 2024	July 22, 2024	August 5, 2024	August 15, 2024	GoP	2,500,000.00	-	2,500,000.00	IT Supplies
Purchase of Laboratory Supplies and Other Supplies at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	July 1-8, 2024	July 22, 2024	August 5, 2024	August 15, 2024	GoP	800,000.00	-	800,000.00	Laboratory Supplies and Other Supplies

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


NOEL C. ARRIETA
BAC Chairperson

Submitted by:



NANCY D. DOLOIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer


(DPWH - Albay 3rd District Engineering Office) Indicative Annual Procurement Plan for Consultancy FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sub-Soil Analysis and Exploration for Network Development, Multi-Purpose Building, and National Building Program Projects	Planning and Design Section	NO	Competitive Bidding	January 22-28, 2024	February 19, 2024	February 28, 2024	March 8, 2024	GoP	5,200,000.00	-	5,200,000.00	Sub-Soil Analysis and Exploration
	Sub-Soil Analysis and Exploration for Convergence and Special Support Program (CSSP) Projects	Planning and Design Section	NO	Competitive Bidding	February 5-12, 2024	March 7, 2024	March 14, 2024	March 22, 2024	GoP	5,200,000.00	-	5,200,000.00	Sub-Soil Analysis and Exploration
	Sub-Soil Analysis and Exploration for Asset Preservation Program Projects	Planning and Design Section	NO	Competitive Bidding	February 5-12, 2024	March 7, 2024	March 14, 2024	March 22, 2024	GoP	4,800,000.00	-	4,800,000.00	Sub-Soil Analysis and Exploration
	Sub-Soil Analysis and Exploration for FY 2023 Proposed Projects	Planning and Design Section	NO	Competitive Bidding	March 11-18, 2024	April 8, 2024	April 15, 2024	April 25, 2024	GoP	4,800,000.00	-	4,800,000.00	Sub-Soil Analysis and Exploration

Prepared by:

RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:

NOEL C. ARRIETA
BAC Chairperson

Submitted by:

NANCY D. DOLOIRAS
Assistant District Engineer

Approved:

CORNELIO J. RELATIVO, JR.
OIC - District Engineer