

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2023

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv't/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100947000	23AB0001: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0452 + 403 - K0453 + 000	INSDEO	Yes	Competitive Bidding	10/25-31/2022	07-Dec-22	01-Feb-23	08-Feb-23	GAA 2023	5,879,020.00		5,879,020.00	Preventive Maintenance - Primary Roads
310101100950000	23AB0002: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0459 + 605 - K0459 + 781, K0459 + 821 - K0460 + 108, K0469 + 892 - K0470 + 008, K0470 + 042 - K0470 + 363	INSDEO	Yes	Competitive Bidding	10/25-31/2022	07-Dec-22	01-Feb-23	08-Feb-23	GAA 2023	17,850,700.00		17,850,700.00	Preventive Maintenance - Primary Roads
310101100948000	23AB0003: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0467 + 000 - K0467 + 685	INSDEO	Yes	Competitive Bidding	10/25-31/2022	07-Dec-22	01-Feb-23	08-Feb-23	GAA 2023	13,868,960.00		13,868,960.00	Preventive Maintenance - Primary Roads
310101100949000	23AB0004: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0474 + 403 - K0475 + 085	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	13,744,500.00		13,744,500.00	Preventive Maintenance - Primary Roads
310102101256000	23AB0005: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0462 + 000 - K0462 + 883, K0463 + 481 - K0463 + 556	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	9,800,000.00		9,800,000.00	Preventive Maintenance - Secondary Roads

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101255000	23AB0006: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0475 + 000 - K0476 + 000	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	9,800,000.00		9,800,000.00	Preventive Maintenance - Secondary Roads
310103101168000	23AB0007: PREVENTIVE MAINTENANCE - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG RD - K0474 + 000 - K0475 + 000	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	9,800,000.00		9,800,000.00	Preventive Maintenance - Tertiary Road
310103101163000	23AB0008: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0518 + 000 - K0521 + 000	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	29,400,000.00		29,400,000.00	Preventive Maintenance - Tertiary Road
310103101167000	23AB0009: PREVENTIVE MAINTENANCE - TERTIARY ROADS, LOCOS NORTE-ABRA RD - K0526 + 000 - K0529 + 091	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	29,400,000.00		29,400,000.00	Preventive Maintenance - Tertiary Road
310105100849000	23AB0011: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0466 + 000 - K0466 + 296	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	9,285,500.00		9,285,500.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100871000	23AB0012: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0471 + 000 - K0471 + 119	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	3,732,820.00		3,732,820.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100872000	23AB0013: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0489 + 000 - K0490 + 128	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	19,600,000.00		19,600,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100869000	23AB0014: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUOVA ERA RD - K0456 + 930 - K0457 + 035, K0467 + 000 - K0467 + 174	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	9,800,000.00		9,800,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100873000	23AB0015: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUOVA ERA RD - K0470 + 000 - K0470 + 484	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	14,700,000.00		14,700,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100870000	23AB0016: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUOVA ERA RD - K0472 + 021 - K0472 + 530	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	14,700,000.00		14,700,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101245000	23AB0018: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0517 + 120 - K0517 + 161	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	11,760,000.00		11,760,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101248000	23AB0019: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0518 + 549 - K0518 + 637, K0518 + 805 - K0518 + 836	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	22,961,400.00		22,961,400.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310111100506000	23AB0020: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0465 + 600 - K0466 + 170	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	5,586,000.00		5,586,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads
310203100660000	23AB0021: ROAD WIDENING - TERTIARY ROADS, MNR JCT-BAAY-SUBA RD - K0478 + 000 - K0478 + 549	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	14,699,996.99		14,699,996.99	Road Widening - Tertiary Roads
310208100490000	23AB0022: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0474 + 876 - K0475 + 439	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	9,799,998.63		9,799,998.63	Off-Carriageway Improvement - Secondary Roads

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310208100491000	23AB0023: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0477 + 350 - K0478 + 064	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	9,799,999.58		9,799,999.58	Off-Carriageway improvement - Secondary Roads
310209100407000	23AB0024: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BANINA) RD - K0478 + 086 - K0478 + 457	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway improvement - Tertiary Roads
310209100403000	23AB0025: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BANINA) RD - K0487 + 400 - K0488 + 497	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway improvement - Tertiary Roads
310209100405000	23AB0026: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, DINGRAS-MARCOS OLD RD - K0509 + 360 - K0510 + 106, K0510 + 119 - K0510 + 148	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway improvement - Tertiary Roads
310304101068000	23AB0027: REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, TABBUG BR. 1 (B04469LZ) ALONG MANILA NORTH RD	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	2,450,000.00		2,450,000.00	Rehabilitation/Major Repair of Permanent Bridges

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101874000	23AB0029: WIDENING OF PERMANENT BRIDGES, QUTOM BR. (8027681Z) ALONG BATAC-PINILI VIA MATPALIG RD	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	29,008,000.00		29,008,000.00	Widening of Permanent Bridge
300203102088000	23AB0030: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
300203102089000	23AB0031: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, NUEVA ERA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	29,400,000.00		29,400,000.00	Construction/Improvement of Access Roads
300215103046000	23AB0032: CONSTRUCTION OF BRIDGE IN SITIO CADAANAN, BALIOEG, BANANA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	24,500,000.00		24,500,000.00	Construction of Bridge
300226105128000	23AB0033: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ILDEFONSO, SAN NICOLAS ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	1,979,999.84		1,979,999.84	Construction (Completion) of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105142000	23AB0034: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (FEM MINI CULTURAL & SPORTS CENTER), BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	4,899,990.15		4,899,990.15	Construction (Completion) of Multi-Purpose Building (FEM Mini Cultural & Sports Center
300226105137000	23AB0035: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARESBES, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	2,969,885.64		2,969,885.64	Construction (Completion) of Multi-Purpose Building
300226105123000	23AB0036: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARONG, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	2,969,885.64		2,969,885.64	Construction (Completion) of Multi-Purpose Building
300226105141000	23AB0037: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	2,969,999.98		2,969,999.98	Construction (Completion) of Multi-Purpose Building
300226105130000	23AB0038: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CATAGTUGUEN, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	1,979,999.97		1,979,999.97	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022610514000	23AB0039: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GABUT NORTE, BADO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	1,979,999.87		1,979,999.87	Construction (Completion) of Multi-Purpose Building
300226105127000	23AB0041: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LUMBAAN-BICBICA, PINILL, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	1,978,957.34		1,978,957.34	Construction (Completion) of Multi-Purpose Building
300226105124000	23AB0042: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	2,969,999.89		2,969,999.89	Construction (Completion) of Multi-Purpose Building
300226105138000	23AB0043: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MADUPAYAS, BADO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	2,969,999.87		2,969,999.87	Construction (Completion) of Multi-Purpose Building
300226105126000	23AB0044: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NAGBACAALAN, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	2,969,847.23		2,969,847.23	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105139000	23AB0045: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAGSAHANAN SUR, BADO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	1,979,999.49		1,979,999.49	Construction (Completion) of Multi-Purpose Building
300226105122000	23AB0046: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN GUILLERMO (CATUGJING), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	3,959,999.88		3,959,999.88	Construction (Completion) of Multi-Purpose Building
300226105125000	23AB0047: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	1,979,523.21		1,979,523.21	Construction (Completion) of Multi-Purpose Building
300226105121000	23AB0048: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO (BINGAO), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	2,969,999.97		2,969,999.97	Construction (Completion) of Multi-Purpose Building
300226105129000	23AB0049: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	1,979,877.93		1,979,877.93	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105143000	23AB0050: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	1,979,511.10		1,979,511.10	Construction (Completion) of Multi-Purpose Building
300226105134000	23AB0051: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	13-Mar-23	21-Mar-23	GAA 2023	4,949,960.09		4,949,960.09	Construction of Multi-Purpose Building
300226105136000	23AB0052: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BADIO, PINILLI, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	4,949,946.62		4,949,946.62	Construction of Multi-Purpose Building
300226105120000	23AB0053: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGBAGO, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	4,949,999.89		4,949,999.89	Construction of Multi-Purpose Building
300226105117000	23AB0054: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BINACAG, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	4,949,999.88		4,949,999.88	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105118000	23AB0056: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ELIZABETH, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	12/15-21/2022	05-Jan-23	01-Feb-23	09-Feb-23	GAA 2023	4,949,946.62		4,949,946.62	Construction of Multi-Purpose Building
300226105132000	23AB0057: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY IMELDA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	4,949,946.62		4,949,946.62	Construction of Multi-Purpose Building
300226105119000	23AB0058: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LAURETA, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	6,929,999.98		6,929,999.98	Construction of Multi-Purpose Building
300226105133000	23AB0059: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MABUTI, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	4,949,946.62		4,949,946.62	Construction of Multi-Purpose Building
300226105145000	23AB0060: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAGSANAHAN NORTE, BADO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	4,949,946.62		4,949,946.62	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105144000	23AB0061: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN SILVESTRE, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	4,949,947.86		4,949,947.86	Construction of Multi-Purpose Building
300226105135000	23AB0062: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTIAGO, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	9,899,999.75		9,899,999.75	Construction of Multi-Purpose Building
300226105146000	23AB0063: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UGUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	1/18-24/2023	07-Feb-23	27-Feb-23	08-Mar-23	GAA 2023	4,949,999.23		4,949,999.23	Construction of Multi-Purpose Building
300219101890000	23AB0064: REHABILITATION OF CURRIMAO SEAWALL, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	NOV. 23 - 29, 2022	13-Dec-22	01-Feb-23	09-Feb-23	GAA 2023	49,000,000.00		49,000,000.00	Rehabilitation of Seawall
300220101453000	23AB0066: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY POBLACION, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	4,899,895.11		4,899,895.11	Construction of Multi-Purpose Building (Crop Warehouse)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101457000	23AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY LACUBEN, BADOZ, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	39,199,999.10		39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101460000	23AB0069: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	39,199,999.10		39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101461000	23AB0070: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY PARATONG, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	39,199,999.10		39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101458000	23AB0071: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY POBLACION 1, CURRIMAPO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	39,199,999.10		39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101459000	23AB0072: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY ROOT, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	39,199,999.10		39,199,999.10	Construction of Multi-Purpose Building (Evacuation Center)
300220101462000	23AB0073: CONSTRUCTION OF MULTI-PURPOSE BUILDING (STORAGE BUILDING/WAREHOUSE), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	15-Nov-22	01-Feb-23	09-Feb-23	GAA 2023	29,398,964.08		29,398,964.08	Construction of Multi-Purpose Building (Storage Building/Warehouse)
310103101164000	23AB0077: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0477 + 672 - K0478 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	28-Feb-23	13-Mar-23	21-Mar-23	GAA 2023	14,894,040.00		14,894,040.00	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101165000	23AB0078: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0476 + 166 - K0476 + 440	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	13-Mar-23	21-Mar-23	GAA 2023	9,927,397.01		9,927,397.01	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101166000	23AB0079: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0505 + 926 - K0506+ 000	INSDEO	No	Competitive Bidding	2/1-7/2023	04-Apr-23	03-May-23	11-May-23	GAA 2023	5,586,000.00		5,586,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROAD

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101173000	23AB0080: PREVENTIVE MAINTENANCE - TERTIARY ROADS ILOCOS NORTE-APAYAO RD - K0508 + 000 - K0508 + 454	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	4,425,680.00		4,425,680.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101170000	23AB0081: PREVENTIVE MAINTENANCE - TERTIARY ROAD BATAC-PAOAY RD - K0472 + 672 - K0473 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	04-Apr-23	03-May-23	11-May-23	GAA 2023	3,920,000.00		3,920,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101171000	23AB0082: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0504 + 003 - K0505 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	13-Mar-23	21-Mar-23	GAA 2023	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101172000	23AB0083: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0514 + 000 - K0515 + 000, K0515 + 342 - K0516 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	13-Mar-23	21-Mar-23	GAA 2023	15,680,000.00		15,680,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101169000	23AB0084: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-APAYAO RD - K0511 + 090 - K0512 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	13-Mar-23	21-Mar-23	GAA 2023	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101246000	23AB0085: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0514 + 500 - K0514 + 900	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	13-Mar-23	21-Mar-23	GAA 2023	4,872,560.00		4,872,560.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS
310109101247000	23AB0086: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG RD - K0473 + 000 - K0473 + 500	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	07-Jul-23	14-Jul-23	GAA 2023	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS
310110100364000	23AB0087: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0452 + 852 - K0453 + 000	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	4,155,200.00		4,155,200.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS
310110100365000	23AB0088: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0455 + 200 - K0455 + 544	INSDEO	No	Competitive Bidding	2/9-15/2023	2/1-7/2023	21-Feb-23	13-Mar-23	GAA 2023	6,859,998.59		6,859,998.59	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS
310110100366000	23AB0089: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0483 + 440 - K0484 + 000	INSDEO	No	Competitive Bidding	2/9-15/2023	2/1-7/2023	21-Feb-23	13-Mar-23	GAA 2023	5,879,999.14		5,879,999.14	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100507000	23AB0090: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURIMAQ-BALACCAD RD - K0466 + 868 - K0468 + 900	INSDEO	No	Competitive Bidding	2/1-7/2023	2/1-7/2023	21-Feb-23	13-Mar-23	GAA 2023	19,600,000.00		19,600,000.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS
310112100374000	23AB0091: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0508 + 250 - K0508 + 835	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	14,700,000.00		14,700,000.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310112100375000	23AB0092: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, MNR JCT-BAAY-SUBA RD - K0478 + 549 - K0478 + 850	INSDEO	No	Competitive Bidding	2/1-7/2023	2/1-7/2023	21-Feb-23	13-Mar-23	GAA 2023	2,949,797.62		2,949,797.62	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310112100376000	23AB0093: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0524 + 000 - K0524 + 445	INSDEO	No	Competitive Bidding	2/1-7/2023	04-Apr-23	03-May-23	11-May-23	GAA 2023	4,361,000.00		4,361,000.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310209100404000	23AB0094: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-PAOAY RD - K0473 + 000 - K0473 + 289	INSDEO	No	Competitive Bidding	2/1-7/2023	2/1-7/2023	21-Feb-23	13-Mar-23	GAA 2023	4,606,000.00		4,606,000.00	OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109672000	23AB0096: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIJAOT RIVER, BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
320101109673000	23AB0097: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN LORENZO CREEK, BOTH BANK, BRGY. SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	34,300,000.00		34,300,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
30022102518000	23AB0102: CONSTRUCTION OF BARANGAY ROAD, BARANGAY, SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	6,435,000.00		6,435,000.00	CONSTRUCTION OF BARANGAY ROAD
300226105152000	23AB0103: CONSTRUCTION (COMPLETION) OF MPB, BRGY SIDEIG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	21-Feb-23	30-Mar-23	05-Apr-23	GAA 2023	4,949,907.59		4,949,907.59	CONSTRUCTION (COMPLETION) OF MPB
300226105131000	23AB0104: CONSTRUCTION (COMPLETION) OF MPB, BRGY TABTABAGANIM BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	30-Mar-23	05-Apr-23	GAA 2023	1,979,987.22		1,979,987.22	CONSTRUCTION (COMPLETION) OF MPB

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102520000	23AB0105: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	4,950,000.00		4,950,000.00	CONSTRUCTION (CONCRETING)
300221102523000	23AB0106: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CABAGUAN TO BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	4,950,000.00		4,950,000.00	CONSTRUCTION (CONCRETING) OF LOCAL ROAD
300225100947000	23AB0108: CONSTRUCTION AND UPGRADING OF DRAINAGE CANAL, BARANGAY RICARTE 1-N, BATAAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	5,940,000.00		5,940,000.00	CONSTRUCTION AND UPGRADING OF DRAINAGE CANAL
300221102519000	23AB0110: CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION BARANGAY BADIO, PINILLI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	14-Jun-23	23-Jun-23	29-Jun-23	GAA 2023	24,749,961.12		24,749,961.12	CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION
300221102524000	23AB0112: CONSTRUCTION OF CONCRETE PAVING, PAOAY-SIDEG-BATAAC ROAD, BRGY. NO. 31, SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	29,700,000.00		29,700,000.00	CONSTRUCTION OF CONCRETE PAVING

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101891000	23AB0113: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BADIO CREEK, ERGY. BADIO, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	5,880,000.00		5,880,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300220101452000	23AB0114: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	4,899,895.11		4,899,895.11	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE)
300220101454000	23AB0117: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY MUMULAAAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	13-Apr-23	21-Apr-23	GAA 2023	39,199,557.87		39,199,557.87	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE)
300227100074000	23AB0119: CONSTRUCTION OF MULTI-PURPOSE BUILDING SANGUNIAN BAYAN HALL, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	5/24-30/2023	14-Jun-23	23-Jun-23	29-Jun-23	GAA 2023	19,800,000.00		19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300205100331000	23AB0122: CONSTRUCTION OF SOLAR WATER SYSTEM, BATAAC (BJMP), ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	03-May-23	11-May-23	GAA 2023	9,799,989.72		9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100333000	23AB0123: CONSTRUCTION OF SOLAR WATER SYSTEM, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	03-May-23	11-May-23	GAA 2023	9,799,989.72		9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100332000	23AB0124: CONSTRUCTION OF SOLAR WATER SYSTEM, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	21-Mar-23	03-May-23	11-May-23	GAA 2023	9,799,989.72		9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100330000	23AB0125: CONSTRUCTION OF SOLAR WATER SYSTEM, PINILLI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/28-3/6/2023	23-May-23	14-Jun-23	23-Jun-23	GAA 2023	9,799,989.72		9,799,989.72	CONSTRUCTION OF SOLAR WATER SYSTEM
300226105148000	23AB0126: CONSTRUCTION OF THE MULTI-PURPOSE FACILITY (MUNICIPAL PUBLIC MARKET), MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	25-Apr-23	16-May-23	24-May-23	GAA 2023	4,949,990.03		4,949,990.03	CONSTRUCTION OF THE MULTI-PURPOSE
300221102521000	23AB0130: REHABILITATION OF LOCAL ROAD (FMR), BRGY. CABANGARAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	4,950,000.00		4,950,000.00	REHABILITATION OF LOCAL ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102522000	23AB0131: REHABILITATION OF LOCAL ROAD (FMR), BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	4,950,000.00		4,950,000.00	REHABILITATION OF LOCAL ROAD (FMR)
300221102517000	23AB0133: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS , BATAAC ECO PARK, BATAAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	4,950,000.00		4,950,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS , BATAAC ECO PARK, BATAAC CITY, ILOCOS NORTE
300215103048000	23AB0134: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION), BRGY. RCAD, BRGY. FORTUNA, SITIO KAPIA, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	3,920,000.00		3,920,000.00	REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION),
300215103049000	23AB0135: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE(SLOPE PROTECTION), BRGY. ROAD, BRGY. IMELDA, SITIO CAÑOGAN MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	21-Feb-23	15-Mar-23	21-Mar-23	GAA 2023	8,820,000.00		8,820,000.00	REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0136: PACKAGE 1 - REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP ALONG ILOCOS NORTE - APAYAO ROAD, BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE 1. K0537+820 - K0537+860; 2. K0524+200 - K0524+240; 3. K0538+150 - K0538+230; 4. K0538+750 - K0538+830	INSDEO	No	Competitive Bidding	02/23 - 3/1/2023	03/15/23	03/30/23	04/05/23	SR2023-01-000020	66,300,000.00		66,300,000.00	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP
	23AB0137: REHABILITATION/MAJOR REPAIR OF BRIDGE, CAUPLASAN BRIDGE (30239LZ) ALONG ILOCOS NORTE-APAYAO ROAD, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	5/24-30/2023	14-Jun-23	23-Jun-23	29-Jun-23	SR2023-02-004699	6,745,350.00		6,745,350.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
	23AB0138: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	INSDEO	No	Competitive Bidding	5/24-30/2023	14-Jun-23	23-Jun-23	29-Jun-23	SR2023-02-004402	2,316,000.00		2,316,000.00	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAINWATER COLLECTOR SYSTEM
310109101108000	23AB0139: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS BATAC-PINILI VIA MAIPALIG RD - K0473 + 000 - K0473 + 500	INSDEO	No	Competitive Bidding	04/4 - 10/2023	04/25/23	14-Jun-23	23-Jun-23	GAA 2023	9,650,000.00		9,650,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
310109101105000	23AB0140: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - BATAC-PINILI VIA MAIPALIG RD - K0478 + 647 - K0478 + 794	INSDEO	No	Competitive Bidding	07/4 - 10/2023	07/25/23	07-Aug-23	11-Aug-23	GAA 2023	96,500,000.00		96,500,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320109101107000	23AB0141: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0514 + 500 - K0514 + 900	INSDEO	No	Competitive Bidding	04/4 - 10/2023	04/25/23	14-Jun-23	23-Jun-23	GAA 2023	4,797,980.00		4,797,980.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
320101108764000	23AB0141: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABITTAN RIVER, RIGHT BANK, SITIO CENTRO DAYA, BRGY. CABITTAN, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10- 16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	18,721,000.00		18,721,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108759000	23AB0143: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNAN CREEK, BOTH BANK, BRGY. SAN MARCOS (PAYAS), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10- 16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	20,292,020.00		20,292,020.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108760000	23AB0144: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNAN CREEK, BOTH BANK, BRGY. STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10- 16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	14,475,000.00		14,475,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108767000	23AB0145: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOIT RIVER, BRGY. CALLAGUUP, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10- 16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108765000	23AB0146: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOT RIVER, BRGY. PANNARATAN & BRGY. SURGUI, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108758000	23AB0147: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN AGUSTIN CREEK, BRGY. SAN AGUSTIN (BUGNAY), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	14,475,000.00		14,475,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108768000	23AB0148: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING ILOCOS NORTE-APAYAO ROAD, UPSTREAM & DOWNSTREAM OF SUYO BRIDGE, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	8,299,000.00		8,299,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108763000	23AB0149: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING MANILA NORTH ROAD, UPSTREAM & DOWNSTREAM OF APATUT BRIDGE, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108761000	23AB0150: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG NAGRANGTAYAN CREEK (UPSTREAM AND DOWNSTREAM OF NAGRANTAYAN BRIDGE), PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108762000	23AB0151: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIAOIT RIVER, BRGY. LAOA, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320101108766000	23AB0152: CONSTRUCTION /IMPROVEMENT OF FLOOD CONTROL STRUCTURE ALONG CAYUBOG CREEK, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	3/10-16/2023	03/29/23	04/26/23	05/05/23	GAA 2023	9,650,000.00		9,650,000.00	CONSTRUCTION/IMPROVEMENT OF FLOOD CONTROL STRUCTURE
300220101118000	23AB0153: CONSTRUCTION OF MULTI-PURPOSE BUILDING, CURRIMAO TABACALERA, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	07/4-10/2023	07/25/23	07-Aug-23	11-Aug-23	GAA 2023	96,500,000.00		96,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
	23AB0154: CONCRETING OF BRGY. CALLAGUIP TO UBBOG, BRGY. CAYUBOG FMR, BRGY. CALLAGUIP AND BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	19,900,000.00		19,900,000.00 (FMR)	CONCRETING OF ROAD (FMR)
	23AB0155: CONCRETING OF BRGY. BACSIL FMR, BRGY. BACSIL, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00 (FMR)	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0156: CONCRETING OF SITIO TAMURONG, BRGY. MONTE FMR, BRGY. MONTE, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
	23AB0157: CONCRETING OF BRGY. MUMULAN FMR, BRGY. MUMULAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
	23AB0158: CONCRETING OF BRGY. NAGBACALAN FMR, BRGY. NAGBACALAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
	23AB0159: CONCRETING OF PUROK RANG-AY, BRGY. PASIL FMR, BRGY. PASIL, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	25-Apr-23	16-May-23	24-May-23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AB0160	CONCRETING OF BRGY. SALBANG FMR, BRGY. SALBANG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
23AB0161	CONCRETING OF BRGY. SAN AGUSTIN FMR, BRGY. SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
23AB0162	CONCRETING OF SITIO LUBONG, BRGY. SURGUI FMR, BRGY. SURGUI, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
23AB0163	CONCRETING OF BRGY. SIDEIG PROPER FMR, BRGY. SIDEIG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0164: CONCRETING OF SITIO MURMURAY, BRGY. NAGBACALAN FMR, BRGY. NAGBACALAN PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	12,437,500.00		12,437,500.00	CONCRETING OF ROAD (FMR)
	23AB0165: CONCRETING OF PUROK RAOIS, BRGY. SUNGADAN FMR, BRGY. SUNGADAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	12,437,500.00		12,437,500.00	CONCRETING OF ROAD (FMR)
	23AB0166: CONCRETING OF BRGY. PARATONG FMR, BRGY. PARATONG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	12,935,000.00		12,935,000.00	CONCRETING OF ROAD (FMR)
	23AB0167: CONCRETING OF SITIO PORAC, BRGY. BUGASI FMR, BRGY. BUGASI, BAINNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	19,900,000.00		19,900,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0168: CONCRETING OF BRGY. CAESTEBANAN FMR, BRGY. CAESTEBANAN, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	19,900,000.00		19,900,000.00	CONCRETING OF ROAD (FMR)
	23AB0169: CONCRETING OF SITIO 5, BRGY. BARBARANGAY FMR, BRGY. BARBARANGAY, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
	23AB0170: CONCRETING OF BRGY. MACAYEPYEP FMR, BRGY. MACAYEPYEP, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
	23AB0171: CONCRETING OF SITIO SINEGGEP, BRGY. BUGASI FMR, BRGY. BUGASI, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0172: CONCRETING OF BRGY. PARANGOPONG-PAYAO-CAMGUIDAN FMR, BRGY. PARANGOPONG, BRGY. PAYAO AND BRGY. CAMGUIDAN, BATAK CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	24,875,000.00		24,875,000.00	CONCRETING OF ROAD (FMR)
	23AB0173: CONCRETING OF BILLOCA FISH FARM, BRGY. BILLOCA FMR, BRGY. BILLOCA, BATAK CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
	23AB0174: CONCRETING OF BRGY. PUTTAO FMR, BRGY. PUTTAO, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	9,950,000.00		9,950,000.00	CONCRETING OF ROAD (FMR)
	23AB0175: CONCRETING OF BRGY. CATANGRAPAN FMR, BRGY. CATANGRAPAN, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	29,850,000.00		29,850,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0176: CONCRETING OF BRGY. STA. ANA, SOILSONA TO BRGY. FRANCISCO, DINGRAS FMR, BRGY. STA. ANA, SOILSONA AND BRGY. FRANCISCO, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	19,900,000.00		19,900,000.00	CONCRETING OF ROAD (FMR)
	23AB0177: CONCRETING OF BRGY. CARAY FMR, BRGY. CARAY, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	19,900,000.00		19,900,000.00	CONCRETING OF ROAD (FMR)
	23AB0178: CONCRETING OF SITIO POLONDAY TO SITIO CAPURICTAN, BRGY. ESCODA FMR, BRGY. ESCODA, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	14,925,000.00		14,925,000.00	CONCRETING OF ROAD (FMR)
	23AB0179: CONCRETING OF BRGY. 16, SAN MARCOS FMR, BRGY. 16, SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	29,850,000.00		29,850,000.00	CONCRETING OF ROAD (FMR)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0180: CONCRETING OF BRGY. STA. CRUZ NORTE FMR, BRGY. STA. CRUZ NORTE, BADO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	11,939,990.35		11,939,990.35	CONCRETING OF ROAD (FMR)
	23AB0181: CONCRETING OF BRGY. TABUCBUC FMR, BRGY. TABUCBUC, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	51,740,000.00		51,740,000.00	CONCRETING OF ROAD (FMR)
	23AB0182: CONCRETING/IMPROVEMENT OF BRGY. BUANGA FMR, BRGY. BUANGA, PINILL, ILOCOS NORTE	INSDEO	No	Competitive Bidding	4/4-10/2023	04/25/23	05/16/23	05/24/23	DA2023	19,900,000.00		19,900,000.00	CONCRETING OF ROAD (FMR)
	23AB0183: CONSTRUCTION/ MAINTENANCE OF UBBOG RIVER REVETMENT 1, BRGY. CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	04/13 - 19/2023	05/03/23	05/16/23	05/24/23	SR2023-03-0076530	3,000,000.00		3,000,000.00	CONSTRUCTION/ MAINTENANCE OF RIVER REVETMENT

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0184-PACKAGE 3: REPAIR/MAINTENANCE OF PUBLIC BUILDINGS : 1) DA BUILDING PHILIPPINE FIBER INDUSTRY DEVELOPMENT AUTHORITY - MAIN BUILDING 2) DPWH BUILDING ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE OLD OFFICE BUILDING (FUNCTION HALL)	INSDEO	No	Competitive Bidding	5/24-30/2023	14-Jun-23	23-Jun-23	29-Jun-23	SR2023-04-008751	6,100,000.00		6,100,000.00	REPAIR/MAINTENANCE OF PUBLIC BUILDINGS
	23AB0185: REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP ALONG ILOCOS NORTE-APAYAO ROAD K0529+100 - K0529+130, BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	7/4-10/2023	25-Jul-23	07-Aug-23	11-Aug-23	SR2023-06-010817	2,299,595.00		2,299,595.00	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP
	23AB0186: CONSTRUCTION OF CLASSROOMS (2-CL), NAGREBAN E/S, BADO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	7/4-10/2023	25-Jul-23	07-Aug-23	11-Aug-23	DED-ED 2023	5,000,000.00		5,000,000.00	CONSTRUCTION OF CLASSROOMS
	23AB0187: CONSTRUCTION OF CLASSROOMS (2-CL), CARAITAN INTEGRATED SCHOOL, BADO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	7/4-10/2023	25-Jul-23	07-Aug-23	11-Aug-23	DED-ED 2023	5,000,000.00		5,000,000.00	CONSTRUCTION OF CLASSROOMS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23AB0188: CONSTRUCTION OF CLASSROOMS (2-CL), FORTUNA E/S, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	7/4-10/2023	25-Jul-23	07-Aug-23	11-Aug-23	DED-ED 2023	11,000,000.00		11,000,000.00	CONSTRUCTION OF CLASSROOMS
	23AB0189: CONSTRUCTION OF CLASSROOMS (2-CL), UPON E/S, PINILLI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	7/4-10/2023	25-Jul-23	07-Aug-23	11-Aug-23	DED-ED 2023	4,999,999.00		4,999,999.00	CONSTRUCTION OF CLASSROOMS
	23AB0190: CONSTRUCTION OF CLASSROOMS (2-CL), ELADIO V. BARANGAN MEM. ES, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	7/4-10/2023	25-Jul-23	07-Aug-23	11-Aug-23	DED-ED 2023	5,000,000.00		5,000,000.00	CONSTRUCTION OF CLASSROOMS
										2,211,370,731.22		2,211,370,731.22	

Prepared By:


MARY JANE J. REMIGIO
 Caretaker, Procurement Unit

Recommending Approval;


ALWIN A. PIDO
 BAC Chairperson

Approved:


SHEELA S. BENITO
 District Engineer