



July 23, 2019

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : EDGAR B. TABACON, CESO IV
Regional Director
This Region

SUBJECT : Submission of the Final Annual Procurement Plan (APP) for FY 2019
Infrastructure Projects, Consulting Services and Goods & Services

In compliance to memorandum dated July 2, 2019 herewith are the Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods & Services.

YUSOPH D. RASUMAN
District Engineer
R07.16.5

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TL/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19HI0001	Construction of Flood Control Structure along Cotcot River, Lilo-an, Cebu	Planning and Design Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 28, 2019	July 8-9, 2019		GAA 2019	P50,000,000.00			Construction of Flood Control
19HI0002	Construction of Flood Control Structure along Cotcot River, Compostela, Cebu	Planning and Design Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 28, 2019	July 8-9, 2019		GAA 2019	P50,000,000.00			Construction of Flood Control
19HI0003	Construction of Flood Mitigation Structure, Construction of Flood Control Structure along Cantunog-Luyang, Carmen, Cebu	Maintenance Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	June 24, 2019	July 4-8, 2019		GAA 2019	P80,000,000.00			Construction of Flood Mitigation

Cebu 5th District Engineering Office
17, Sotto St., Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding(Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0004	Construction of Flood Control Structure along Naghalin River and Bawo River, Catmon-Side, Catmon, Cebu	Planning & Design Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 10,000,000.00			Construction of Flood Control
19HI0005	Retrofitting/Strengthening of Permanent Bridges of Cotcot Bridge (B00583CB) along cebu North Hagnaya Wharf Road, Compostela, Cebu	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 7,968,000.00			Retrofitting/Strengthening of Bridge
19HI0006	Retrofitting/Strengthening of Permanent Bridges of Danao Bridge I (B00647CB) along Cebu North Haenaya Wharf	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 6,972,000.00			Retrofitting/Strengthening of Bridge
19HI0007	Retrofitting/Strengthening of Permanent Bridges of Catmon Daan (B00575CB) along Cebu North Hagnaya Wharf Road, Danao City, Cebu	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 5,083,000.00			Retrofitting/Strengthening of Bridge

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0008	Construction of Concrete Road Brgy. Panamban, Compostela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	June 21, 2019	July 1-2, 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0009	Construction of Concrete Road, Sitio Malbago, Brgy. Luyang, Carmen, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0010	Construction of Concrete Road, Brgy. Cabalawan to Brgy. Cabungahan, Sogod, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0011	Construction of Concrete Road - Concreting of Road, Brgy. Secante Bag-o, Tudela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	June 24, 2019	July 4-8, 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0012	Construction of Concrete Road - Concreting of Road, Brgy. Secante Daan, Tudela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office
V. Soto St. Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19HI0013	Construction of Concrete Road - Concreting of Road, Brgy. Calmante, Tudela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0014	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads along Cebu North Hagayya Wharf Road, K0038+000-K0039+000, Carmen, Cebu	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	June 28, 2019	July 8-9, 2019	GAA 2019	₱ 30,000,000.00			Construction of Concrete Road
19HI0015	Construction of Concrete Road-Cogon-Provincial Road (Gumbal-Dagdap-Tag-ubi) leading to Tourist Destination at Mystical Rock, Compostela, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	June 28, 2019	July 8-9, 2019	GAA 2019	₱ 30,000,000.00			Construction of Concrete Road
19HI0016	Construction of Concrete Road-Poblacion-Danasan Road leading to Danasan Eco Park, including Bridge, Danao City, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	June 24, 2019	July 4-8, 2019	GAA 2019	₱ 60,000,000.00			Preventive Maintenance of Road

Cebu 5th District Engineering Office
V. Soto St. Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IT/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19HI0017	Preventive Maintenance of Road: Asphalt Overlay - Sogod - Tabuelan Road - K0122+859 - K0124+025, Sogod, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 10,000,000.00			Preventive Maintenance Road
19HI0018	Construction of Concrete Road - Dakit-Ampogol-Cabungahan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	June 24, 2019	July 4-8, 2019	GAA 2019	₱ 60,000,000.00			Construction of Concrete Road
19HI0019	Rehabilitation of Paved Road Cebu North Hagnaya Wharf Road - K0016+836 - K0017+605, Lilo-an, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	June 28, 2019	July 8-9, 2019	GAA 2019	₱ 13,000,000.00			Construction of Concrete Road
19HI0020	Construction of Multi-Purpose Building, Brgy. Unidos, San Francisco, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Awarded	Awarded	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0021	Construction of Multi-Purpose Building, Brgy. Santiago, San Francisco, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Awarded	Awarded	GAA 2019	₱ 2,500,000.00			Construction of Building

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IL/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0022	Construction of Multi-Purpose Building, Brgy. Mabini, Poro, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0023	Construction of Multi-Purpose Building, Brgy. Teguis, Poro, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0024 (re-ad)	Construction of Multi-Purpose Building, Brgy. San Isidro, Pilar, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,500,000.00			Construction of Building

Cebu 5th District Engineering Office
I. Soto St., Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IT/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19HI0025	Construction of Multi-Purpose Building, Brgy. Cagat-Lamae, Danao City, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0026	Construction of Multi-Purpose Building, Ramon M. Durano Sr. Foundation-Science and Technology Education Center, Brgy. Guinsay, Danao City, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	₱ 2,000,000.00			Construction of Building
19HI0027	Rehabilitation of Paved Road, Cebu North Hagunaya Wharf Road (Old Route) - K0034+(-433) - K0034+(-252), K0034+(-010) - K0034+445, K0034+357 - K0034+597, Danao City, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	June 28, 2019	July 8-9, 2019	GAA 2019	₱ 15,000,000.00			Rehab. Of Paved Road
19HI0028	Rehabilitation of Paved Road, Cebu North Hagunaya Wharf Road - K0019+000 - K0019+292, Lilo-an, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	June 28, 2019	July 8-9, 2019	GAA 2019	₱ 8,000,000.00			Rehab. Of Paved Road

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submittal/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19HI0029	Preventive Maintenance of Road: Asphalt Overlay - Cebu North Hagunaya Wharf Road K0040+200 - K0060+685, Carmen, Catmon and Sogod, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	July 15, 2019	July 24-29, 2019	GAA 2019	P 85,000,000.00			Asphalt Overlay
19HI0030	Off-Carriageway Improvement: Shoulder Paving/Construction - Cebu North Hagunaya Wharf Road - K0042+896 - K0075+925, Carmen, Catmon and Borbon, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	July 15, 2019	July 24-29, 2019	GAA 2019	P 56,690,000.00			Construction of Shoulder Paving
19HI0031 (re-ad)	Construction of Parallel Bridge at Suba Bridge II along Consolacion-Tayud-Lilo-an Road, Lilo-an, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	June 28, 2019	July 8-9, 2019	GAA 2019	P 35,000,000.00			Construction of Bridge
19HI0032	Construction of Concrete Road - Concreting of Road, Brgy. Dapdap, Compostela, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0033	Construction of MPB Compostela STEC High School, Brgy. Cogon, Compostela, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,000,000.00			Construction of Building
19HI0034	Construction of Concrete Road - Concreting of Road, Brgy. Langosig, Danao City, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Awarded	Awarded	GAA 2019	P 2,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office

V. Soto St., Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0035	Construction of Multi-Purpose Building, Tulang Integrated School, Brgy. Esperanza, San Francisco, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	May 30, 2019	June 13-14, 2019	GAA 2019	P 1,000,000.00			Construction of Building
19HI0036	Construction of Other Building - Rehabilitation/Improvement of DPWH Cebu 5th District Engineering Office (Multi-Purpose Building and other facilities) Including Site Development, Danao City, Cebu	Planning Section	Public Bidding	Feb. 13-19, 2019	March 4, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 28,527,000.00			Construction of Building
19HI0037	Construction of Concrete Road - Concreting of Road, Brgy. Sibacan, Danao City, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	March 4, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 1,500,000.00			Construction of Concrete Road
19HI0038	Construction of Concrete Road - Concreting of Road, Brgy. Triunfo, Carmen, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	March 4, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office

V. Sotto St., Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IT/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19HI0039	Construction of Multi-Purpose Building, Brgy. Bingay, Borbon, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	March 4, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0040	Construction of Multi-Purpose Building, Brgy. Cabalawan, Sogod, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	March 4, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0041	Construction of Multi-Purpose Building, Sitio Pangagan, Brgy. Kawit, Pilar, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	March 4, 2019	July 1, 2019	July 11-12, 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0042	Construction of Multi-Purpose Building, Sitio Centro, Brgy. Kawit, Pilar, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	March 4, 2019	July 1, 2019	July 11-12, 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0043	Road Concreting of Barangay San Roque, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	March 26, 2019	June 28, 2019	July 8-9, 2019	GAA 2019	P 10,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office
V. Soto St., Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IT/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Adv/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19HI0044	Concreting of Road, Brgy. San Roque, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	March 26, 2019	June 28, 2019	July 8-9, 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0045	Concreting of Road, Brgy. Cabadangan, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	March 26, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0046	Concreting of Road, Brgy. Cataman, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	March 26, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0047 (re-ad)	Concreting of Road, Brgy. Lanipga, Carmen, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	March 26, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 1,000,000.00			Construction of Concrete Road
19HI0048	Construction of Multi-Purpose Building in Barangay Bagatayan, Sogod, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	March 26, 2019	June 28, 2019	July 8-9, 2019	GAA 2019	P 2,500,000.00			Construction of Building

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)


Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/Unit/User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19HI0049	Construction of Multi-Purpose Building in Barangay Damolog, Sogod, Cebu	Construction Section	Public Bidding	March 7-13, 2019	March 26, 2019	June 28, 2019	July 8-9, 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0050	Construction of Multi-Purpose Building, Brgy. Cabangahan, Sogod, Cebu	Construction Section	Public Bidding	March 7-13, 2019	March 26, 2019	May 30, 2019	June 13-14, 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0051	Road Widening along Sogod-Tabuelan Road including ROW Acquisition, KO124+200-KO125+100, Sogod, Cebu	Planning & Design Section	Public Bidding	May 2-8, 2019	May 21, 2019	Awarded	Awarded	GAA 2019	P 35,000,000.00			Construction of Bridge
19HI0052	Construction of Road at Brgy. Catarman, Lilo-an, Cebu	Construction Section	Public Bidding	June 7-13, 2019	June 26, 2019	July 15, 2019	July 24-29, 2019	GAA 2019	P 2,000,000.00			Construction of Road

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IT/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submittal/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0053	Construction of Multi-Purpose Building at Brgy. San Jose, Catmon, Cebu	Construction Section	Public Bidding	June 7-13, 2019	June 26, 2019	July 15, 2019	July 24-29, 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0054	Construction/Completion of Multi-Purpose Building, Brgy. Tabili, Catmon, Cebu	Construction Section	Public Bidding	June 7-13, 2019	June 26, 2019	July 15, 2019	July 24-29, 2019	GAA 2019	P 2,000,000.00			Construction of Building
19HI0055	Concreting of Road, Brgy. Cagcagan to Paz, Poro, Cebu	Construction Section	Public Bidding	June 7-13, 2019	June 26, 2019	July 15, 2019	July 24-29, 2019	GAA 2019	P 5,000,000.00			Concreting of Road
19HI0056	Construction of Multi-Purpose Building, Brgy. Espananza, Poro, Cebu	Construction Section	Public Bidding	June 7-13, 2019	June 26, 2019	July 15, 2019	July 24-29, 2019	GAA 2019	P 5,000,000.00			Construction of Building
19HI0057	Concreting of Road Sitio Kalubian to Mahubalo, Brgy. Cabalawan, Sogod, Cebu	Construction Section	Public Bidding	June 7-13, 2019	June 26, 2019	July 15, 2019	July 24-29, 2019	GAA 2019	P 5,000,000.00			Construction of Building

Prepared by:


ENGR. M. A. ARADIAN
Engineering Unit/Secretariat

Date: 6/23/19

Recommended by:


FERNANDO J. TALAGSA
BAC, Chairperson

Date: 6/23/19

Approved by:


YUSOPH D. RASUMAN
Head of Procuring Entity

Date: 6/23/19