



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advert/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100702000	22AB0001: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-PAOAY ROAD, KM470+(-173) - KM470+000, KM470+(-437) - KM470+(-173), KM470+000 - KM471+000	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	GAA 2022	18,921,940.00		18,921,940.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS = 2.874 LANE KM.
310106100703000	22AB0002: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, DINGRAS-MARCOS OLD ROAD, KM504+000 - KM504+391	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	13,411,300.00		13,411,300.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, DINGRAS-MARCOS OLD ROAD = 0.782 LANE KM.
310106100704000	22AB0003: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA ROAD, KM516+000 - KM516+768	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	27,847,680.00		27,847,680.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA ROAD = 1.536 LANE KM.
310106100705000	22AB0004: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, KM507+454 - KM508+000, KM510+710 - KM511+000	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	29,400,000.00		29,400,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
310106100706000	22AB0005: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, MNR JCT.-BAAY-SUBA ROAD, KM476+(-063) - KM476+166	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	GAA 2022	5,500,740.00		5,500,740.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS = 0.458 Lane Km.
310106100707000	22AB0006: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PANIL-NUENA ERA ROAD, KM456+473 - KM456+930	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/23/2022	03/24/2022	GAA 2022	9,800,000.00		9,800,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS = 0.914 LANE KM.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100611000	22AB0007: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH ROAD, KM46+000 - KM46+000, KM46+089 - KM46+100	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	20,899,480.00		20,899,480.00	PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH ROAD = 4.82 Lane Km.
310102100885000	22AB0008: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMO-BALACAD ROAD, KM49+057 - KM49+630	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,410,000.00		4,410,000.00	PREVENTIVE MAINTENANCE - SECONDARY ROADS PIAS-CURRIMO-BALACAD ROAD = 0.634 Lane Km.
310103100868000	22AB0009: PREVENTIVE MAINTENANCE - TERTIARY ROADS, BATAC-PAOAY ROAD, KM73+000 - KM73+301,	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	2,345,140.00		2,345,140.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS, BATAC-PAOAY ROAD, KM73+000 - KM73+301 = 0.337 Lane Km.
310103100875000	22AB0010: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, KM99+285 - KM500+860	INSDEO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	12,771,360.00		12,771,360.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, KM99+285 - KM500+860 = 1.920 Lane Km.
310110100276000	22AB0011: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - KM455 + 526 - KM456 + 791	INSDEO		Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	12,642,000.00		12,642,000.00	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 999 Lm.
310112100283000	22AB0012: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, KM46+133 - KM46+167	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	15,209,600.00		15,209,600.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS = 1,890.00 Lm.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PNO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100920000	22AB0013: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-ESPINTU (BANNA) ROAD, KM471+701 - KM471+722, KM481+764 - KM481+784	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	GAA 2022	3,959,200.00		3,959,200.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 808 sq.m.
310109100921000	22AB0015: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-PINIL VIA MAPALIG ROAD, KM78+561 - KM78+608, KM483+091 - KM483+101, KM483+405 - KM483+432, KM483+545 - KM483+613	INSDCO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	14,562,800.00		14,562,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 808 sq.m.
310109100922000	22AB0016: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-PINIL VIA MAPALIG ROAD, KM484 + 500 - KM484 + 655	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	9,613,800.00		9,613,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 961.00 SQ.M.
310109100735000	22AB0017: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, TERTIARY ROADS, ILOCOS NORTE-ABRA RD - KM31 + 200 - KM31 + 700	INSDCO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	05/16/2022	05/24/2022	GAA 2022	74,719,950.00		74,719,950.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE = 510 LM.M.
310109100923000	22AB0018: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, KM516+513 - KM516+531, KM516+591 - KM516+611	INSDCO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	13,827,800.00		13,827,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD = 588.00 Sq.M.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adm/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100924000	22AB0019: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0517-631 - K0517+680, K0517+611 - K0517+853	INSDCO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	15,983,800.00		15,983,800.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD = 960.00 Sq.M.
310109100925000	22AB0020: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0518+210 - K0518+230, K0518+248 - K0518+281, K0518+415 - K0518+424	INSDCO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	32,212,600.00		32,212,600.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS = 3,464.00 SQ.M.
310109100926000	22AB0021: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K028+400 - K0528+441	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	29,400,000.00		29,400,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, =1,656.67 Sq.Meters
310109100927000	22AB0022: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0535 + 780 - K0535 + 800, K0536 + 778 - K0537 + 000, K0537+426 - K0537+459	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/24/2022	03/28/2022	GAA 2022	29,400,000.00		29,400,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads = 3,000.00 sq.m.
310109100928000	22AB0024: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, PINIL - NULEVA ERA ROAD, K0461+100 - K0461+122, K0461+139 - K0461+152	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,341,400.00		4,341,400.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE = 546.00 sq.m.
310201100958000	22AB0025: ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0471+300 - K0471+639, K0476+000 - K0476+271	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	22,118,600.00		22,118,600.00	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD = 1,220 bare km



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PWO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310209100337000	22AB0026: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BAMNA) RD - KM475+000 - KM477+031	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/24/2022	03/28/2022	GAA 2022	34,300,000.00		34,300,000.00	OFF-CARRIAGEWAY IMPROVEMENT = 11.670 SQ.M.
310208100404000	22AB0027: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACAD RD - KM473+474 - KM474+876	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	19,600,000.00		19,600,000.00	OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS = 8.465.00 sq.Meters
300203102088000	22AB0041: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	14,700,000.00		14,700,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS = 5 LANE KM.
300203101465000	22AB0042: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PAOAY ECO-PARK, BRGY. NANGUNUDAN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	4,900,000.00		4,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS = 0.352 LANE KM.
300203102089000	22AB0043: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION - STO. NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS = 5.000 Lane Km.
300220100352000	22AB0044: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY ABLAN, BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 116.48 SQUARE METERS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100353000	22AB0045: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY AR-ARUSIP, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/23/2022	03/24/2022	GAA 2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 160.0 Sq.M.
300220100354000	22AB0046: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BALIGAT, BATAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 302.4 SQ.M.
300220100355000	22AB0047: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY MAGREOGAN, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 149.315 SQUARE METERS
300220100356000	22AB0048: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VALUBERA, PINULI, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	4,900,000.00		4,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 110.58 SQUARE METERS
300220100358000	22AB0049: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN BARTOLOME, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	2,940,000.00		2,940,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 48.425 SQUARE METERS
300226100433000	22AB0050: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (AMPHITHEATRE), BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	9,900,000.00		9,900,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 415 SQUARE METERS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100440000	22AB0052: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY IMELDA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/24/2022	03/28/2022	GAA 2022	2,970,000.00		2,970,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 252.00 Sq.M. (15m x 16.8m)
300226100441000	22AB0053: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LANG-AYAN, CURDIMA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/26/2021	01/19/2021	02/02/2022	02/10/2022	GAA 2022	3,465,000.00		3,465,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 110.58 Sq.M.
300226100442000	22AB0054: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY RAYURAY, BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/24/2022	03/28/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 420 Sq.M. (15m x 28m)
300226100443000	22AB0055: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN GILBERTO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	2,970,000.00		2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 170.7 Sq.M.
300226100444000	22AB0056: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	6,435,000.00		6,435,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 694.788 Sq.M.
300226100445000	22AB0057: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MATEO, BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	2,970,000.00		2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 91 SQUARE METERS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100446000	22AB0058: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ASUNCION (SAMAC), SAN NICOLAS, ILOCOS NORTE	INDECO	Yes	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226100447000	22AB0059: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. CECILIA, SAN NICOLAS, ILOCOS NORTE	INDECO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	2,970,000.00		2,970,000.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING = 149,315 SQUARE METERS
300226100448000	22AB0060: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANGAPANG SUR, CURRIMAO, ILOCOS NORTE	INDECO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 424,115 Sq.M.
300226100449000	22AB0061: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BABAG, SOLSONA, ILOCOS NORTE	INDECO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BABAG, SOLSONA, ILOCOS NORTE = 420.00 SQUARE METERS
300226100450000	22AB0062: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAESTEBANAN, BANNA, ILOCOS NORTE	INDECO	YES	Competitive Bidding	10/26/2021	01/19/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BABAG, SOLSONA, ILOCOS NORTE = 420.00 SQUARE METERS
300226100451000	22AB0063: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAGPATAYAN, BANNA, ILOCOS NORTE	INDECO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAGPATAYAN, BANNA, ILOCOS NORTE = 441.00 SQUARE METERS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100452000	22AB0064: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, BATAC, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, BATAC, ILOCOS NORTE = 454.02 SQUARE METERS
300226100453000	22AB0065: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE = 350.00 SQUARE METERS
300226100454000	22AB0066: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TORRE, CURRIMAO, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 6-12, 2021	10/26/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TORRE, CURRIMAO, ILOCOS NORTE = 409.36 SQUARE METERS
300226100455000	22AB0067: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VICTORIA, CURRIMAO, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building = 420 SQ.M.
300226100456000	22AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL GROUNDS, BARANGAY PASIGLAW, PINIL, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 113.05 SQUARE METERS
300226100464000	22AB0069: CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITTO II AKIR, BARANGAY SIYO, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	December 28, 2021 - January 3, 2022	01/19/2022	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 150.08 SQ.M AND 326 SQ.M



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100200000	22AB0070: CONSTRUCTION OF ROAD, BARANGAY BARESES, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD = 1.130 Lane Km.
300221100202000	22AB0072: CONSTRUCTION OF ROAD, BARANGAY GARADEN, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD = 1.224 Lane Km.
300221100217000	22AB0073: CONSTRUCTION OF ROAD, SITIO GUSTI, BRGY. DARWIDIW CONNECTING TO SITIO ANGKAKIT, BARANGAY BILLOCA, BATAC, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	03/23/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD = 1.110 Lane Km.
300225100105000	22AB0074: CONSTRUCTION OF FLOOD CONTROL STRUCTURE (INTEGRATED DRAINING SYSTEM), POBLACION BARANGAY GARRETA AND ALOGOOG, BADOZ, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (INTEGRATED DRAINING SYSTEM) = 369 UN.M.
300225100109000	22AB0075: CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION WALL), BARANGAY DAQUIDAG, MARCOS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	October 27 - November 2, 2021	11/17/2021	02/02/2022	02/10/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Slope Protection Wall = 450 UN.M.
300220100357000	22AB0076: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 8 CARATAN, BADOZ, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	02/02/2022	02/10/2022	GAA 2022	9,800,000.00		9,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 672 SQ.M.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advert/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100708000	22AB0078: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD, KO486+445 - KO486+625	INSDEO	YES	Competitive Bidding	November 17 - November 23, 2021	12/07/2021	03/23/2022	03/24/2022	GAA 2022	5,867,260.00		5,867,260.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS = 0.360 LANE KM.
310103100870000	22AB0080: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - KO486 + 625 - KO487 + 000 & KO487 + 564 - KO488 + 401	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	03/28/2022	GAA 2022	49,000,000.00		49,000,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS,
310103100871000	22AB0081: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - KO499 + (-799) - KO499 + (-496)	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	03/28/2022	GAA 2022	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS,
310103100872000	22AB0082: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - KO504 + 000 - KO504 + 439, KO505 + 100 - KO505 + 100, KO506 + 000 - KO506 + 340	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	03/28/2022	GAA 2022	34,300,000.00		34,300,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS,
310103100873000	22AB0083: PREVENTIVE MAINTENANCE - TERTIARY ROADS, LAOAG-SARRAT-PIIDIG-SOLSONA RD - KO511 + 600 - KO512 + 000	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	03/28/2022	GAA 2022	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS,
320102104788000	22AB0085: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINGIT CREEK, BARANGAY CARAY, NIEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/24/2022	03/28/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advy/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
320102104789000	22AB0086: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINGIPT CREEK (RIGHT BANK), BARANGAY CARAY, SITIO SINGIPT 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102104790000	22AB0087: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINGIPT CREEK (RIGHT BANK), BARANGAY CARAY, SITIO SINGIPT 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102104791000	22AB0088: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABITTAURAN RIVER (LEFT BANK), BARANGAY CABITTAURAN, SITIO BAETAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104792000	22AB0089: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABITTAURAN RIVER (LEFT BANK), BARANGAY CABITTAURAN, SITIO CADUYUNGAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104793000	22AB0090: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTAURAN RIVER (LEFT BANK), BARANGAY STO. NINO, SITIO NALIBEGAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104794000	22AB0091: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTAURAN RIVER (LEFT BANK), BARANGAY STO. NINO, SITIO TENKANA, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advertise/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104795000	22AB0092: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTAYAN RIVER (RIGHT BANK), BARANGAY CABITTAYAN, SITIO BAYETAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104796000	22AB0093: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTAYAN RIVER (RIGHT BANK), BARANGAY CABITTAYAN, SITIO CADUYANGAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104797000	22AB0094: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG CABITTAYAN RIVER (RIGHT BANK), BARANGAY STO. NIÑO, SITIO NALBEGAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104803000	22AB0095: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER (LEFT BANK), BARANGAY CABITTAYAN, SITIO MANALICAN 2, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104804000	22AB0096: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER (RIGHT BANK), BARANGAY CABITTAYAN, SITIO CABAOCAN, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104805000	22AB0097: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER (RIGHT BANK), BARANGAY CABITTAYAN, SITIO MANALICAN 1, NUEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOAG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adm/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
320102104806000	22AB0098: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER, BARANGAY CARAY, SITIO LADING 1, NUEVA ERA, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
320102104807000	22AB0099: CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE ALONG LADING RIVER, BARANGAY CARAY, SITIO LADING 2, NUEVA ERA, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 16-22, 2022	03/18/2022	03/23/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LAOG RIVER BASIN AND SABO FLOOD CONTROL STRUCTURE
300214100112000	22AB0100: INSTALLATION OF LED STREETLIGHTS ALONG PROVINCIAL ROAD, CURRIMAO, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	19,600,000.00		19,600,000.00	INSTALLATION OF LED STREETLIGHTS
300214100113000	22AB0101: INSTALLATION OF STREET LIGHTS ALONG SEAWALL BOULEVARD, CURRIMAO, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,900,000.00		4,900,000.00	INSTALLATION OF STREET LIGHTS ALONG SEAWALL BOULEVARD
300219100479000	22AB0102: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. PARADO, DINGRAS, ILOCOS NORTE (PHASE III)	INSEDO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	49,000,000.00		49,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300221100201000	22AB0103: CONCRETING OF ROAD BESIDE SALUDARES - CALI ELEMENTARY SCHOOL, GOING TO SHERINAH HOME INC., CALI, DINGRAS, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,800,000.00		9,800,000.00	CONCRETING OF ROAD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PIU/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of Bids/REI	Sub-Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
300221100203000	22AB0104: CONSTRUCTION OF ROAD, BRGY. MONTE, PAGOY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONCRETING OF ROAD
300221100204000	22AB0105: CONSTRUCTION OF ROAD, STO TOMAS, BRGY. STA. ASUNCION (SAMAC), SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONCRETING OF ROAD
300221100205000	22AB0106: CONSTRUCTION OF ROAD, JUANITO BUTAY ROAD, BRGY. SAN PEDRO (BINGLAO), SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONCRETING OF ROAD
300221100206000	22AB0107: CONSTRUCTION (COMPLETION) OF ROAD, SITTO AMONGAN BRGY. SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION (COMPLETION) OF ROAD
300221100207000	22AB0108: CONSTRUCTION OF ROAD, SITTO CAPURICTAN, BRGY. PASDILAO, PINILL, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	June 8-14, 2022	06/29/2022	07/05/2022	07/07/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD
300221100208000	22AB0109: CONSTRUCTION OF SITTO SEGANG TO BAWY ROAD, BRGY. MUMILAM, PAGOY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	May 5-11, 2022	05/25/2022	06/02/2022	06/09/2022	GAA 2022	4,950,000.00		4,950,000.00	CONSTRUCTION OF ROAD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Subj/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100209000	22AB0110: CONSTRUCTION OF CACAFEM ESCODA & PACIFICO ROAD WITH SLOPE PROTECTION BRGY. CACAFEM, ESCODA, AND PACIFICO, MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,900,000.00		9,900,000.00	CONSTRUCTION OF ROAD
300221100210000	22AB0111: CONSTRUCTION OF RUGAON TO MATRIGONAN ROAD BRGY. MATRIGONAN, PINILL, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/24/2022	03/25/2022	GAA 2022	9,900,000.00		9,900,000.00	CONSTRUCTION OF ROAD
300221100211000	22AB0112: REHABILITATION OF SITIO SANTA ROSA, BRGY. PACIFICO, SITIO CANOGAN, BRGY. ESCODA PROVINCIAL ROAD (DINERAS - TABTABAGAN ROAD), MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,900,000.00		9,900,000.00	REHABILITATION OF ROAD
300221100212000	22AB0113: CONSTRUCTION OF BUGAS LAWIS ROAD, BARANGAY PARATONG, PAGOY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD
300221100213000	22AB0114: CONSTRUCTION OF PASWE-LAOK-BANANATOC ROAD, BARANGAY CAYUBOG, PAGOY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD
300221100214000	22AB0115: CONSTRUCTION OF ROAD, BARANGAY OANG URAY ABULAO TO BARANGAY CAYUBOG, PAGOY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Subj/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100215000	22AB0116: CONSTRUCTION OF ROAD, BARANGAY PASIL, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	19,800,000.00		19,800,000.00	CONSTRUCTION OF ROAD
300221100216000	22AB0117: CONSTRUCTION OF ROAD, PUROK RAOIS, BARANGAY SUNGADAN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	14,850,000.00		14,850,000.00	CONSTRUCTION OF ROAD
300225100106000	22AB0118: CONSTRUCTION OF FLOOD CONTROL AND RIVER CONTROL STRUCTURE ALONG MAGALLS RIVER (BONGO RIVER TRIBUTARY) UPSTREAM OF MALAMIN BRIDGE, BRGY. LORENZO, BRGY. CATAGAGUEN, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	39,600,000.00		39,600,000.00	CONSTRUCTION OF FLOOD CONTROL AND RIVER CONTROL STRUCTURE
300225100107000	22AB0119: CONSTRUCTION OF FLOOD CONTROL SYSTEM, BRGY. SANTIAGO, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,900,000.00		9,900,000.00	CONSTRUCTION OF FLOOD CONTROL SYSTEM
300225100108000	22AB0120: REHABILITATION (COMPLETION) OF DRAINAGE SYSTEM BARANGAY I-N RICARTE, BATAAC, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	REHABILITATION (COMPLETION) OF DRAINAGE SYSTEM
300226100434000	22AB0121: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. MALASIN, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of Bids/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100435000	22AB0122: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. SAN JUAN, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	April 1-7, 2022	04/21/2022	05/13/2022	05/19/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100436000	22AB0123: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. TALUGTOG, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100437000	22AB0124: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	3,960,000.00		3,960,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100438000	22AB0125: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. CATANGARAN, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100439000	22AB0126: COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG. BRGY. SAN JOSE, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	3,960,000.00		3,960,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100457000	22AB0127: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. CATAGTAGUEN, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CV 2022

Code (PAP)	Procurement Project	PIO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100458000	22AB0128: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PINILI IMABEL CENTER), PINILI, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	9,900,000.00		9,900,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100459000	22AB0129: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY IMELDA AND MARCOS, BANNUA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100460000	22AB0130: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MASINTOC, PADAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	April 1-7, 2022	04/21/2022	05/12/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100461000	22AB0131: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. QUILING SUR, BATAC CITY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100462000	22AB0132: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. TORE, CURRUMA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	4,950,000.00		4,950,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.
300226100463000	22AB0133: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SITIO LASER, BRGY. BARANGGONG, NUNEVA ERA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 9-15, 2022	03/02/2022	03/22/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	COMPLETION OF THE CONSTRUCTION OF MULTI-PURPOSE BLDG.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adm/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	22AB0143: CONCRETING OF BRGY. CABAGUAN FMR, BRGY. CABAGUAN, PAOAY, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	March 17-23, 2022	04/06/2022	05/12/2022	05/19/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	19,900,000.00		19,900,000.00	CONCRETING OF ROAD
300116201297000	22AB0144: CONCRETING OF BRGY. SAN AGUSTIN FMR, BRGY. SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	19,900,000.00		19,900,000.00	CONCRETING OF BRGY. SAN AGUSTIN FMR = 2.406 LAINE KM.
300116201297000	22AB0145: CONCRETING OF SITIO BUGA TO CURRIMAO ROAD, BRGY. SIDEIG FMR, BRGY. SIDEIG, PAOAY, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	19,900,000.00		19,900,000.00	CONCRETING OF SITIO BUGA TO CURRIMAO ROAD = 4.024 LAINE KM.
300116201297000	22AB0146: CONCRETING OF SITIO LIGSAY, BRGY. MONTE FMR, BRGY. MONTE, PAOAY, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	11,940,000.00		11,940,000.00	CONCRETING OF SITIO LIGSAY, BRGY. MONTE FMR = 1.610 LAINE KM.
300116201297000	22AB0147: CONCRETING OF BRGY. SAN AGUSTIN FMR, BRGY. SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	9,950,000.00		9,950,000.00	CONCRETING OF BRGY. SAN AGUSTIN FMR = 1.788 LAINE KM.
300116201297000	22AB0148: CONCRETING OF BRGY. SAN ROQUE FMR, BRGY. SAN ROQUE, PAOAY, ILOCOS NORTE	INSEDO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	11,940,000.00		11,940,000.00	CONCRETING OF BRGY. SAN ROQUE FMR = 1.710 LAINE KM.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CV 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	22AB0149: CONCRETING OF BRGY. MAGBACALAN TO BRGY. SUNGADAN PMR, BRGY. MAGBACALAN AND BRGY. SUNGADAN, PAOAY ILOCOS NORTE	INSDEO	NO	Competitive Bidding	February 22 - 28, 2022	03/15/2022	03/22/2022	03/24/2022	DA FARM-TO-MARKET ROAD PROJECTS (GAA 2022)	11,940,000.00		11,940,000.00	CONCRETING OF BRGY. MAGBACALAN TO BRGY. SUNGADAN PMR = 1.994 LANE KM.
320102104500000	22AO0165: CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS - CONSTRUCTION OF REVENEMENT ALONG TRIBUTARY OF DIAPPA CREEK, DOWNSTREAM OF DIAPPA BRIDGE (PHASE II)	INSDEO	NO	Competitive Bidding	November 5 - 14, 2021	11/29/2021	03/16/2022	03/24/2022	GAA 2022	48,250,000.00		48,250,000.00	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS
320101107328000	22AO0180: CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BONGO RIVER, BRGY. MACAYEYER, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	November 17 - 23, 2021	12/09/2021	03/16/2022	03/24/2022	GAA 2022	48,250,000.00		48,250,000.00	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
320101107323000.00	22AO0181: CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DIKE EXTENSION ALONG BONGO RIVER (RIGHT BANK) BRGY. TABTABGAN, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	November 15 - 21, 2021	12/06/2021	03/16/2022	03/24/2022	GAA 2022	55,928,505.00		55,928,505.00	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
310109100759000	22AO0192: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0539+300 - K0539+550	INSDEO	NO	Competitive Bidding	November 15 - 21, 2021	12/06/2021	03/16/2022	03/24/2022	GAA 2022	67,550,000.00		67,550,000.00	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
300226100005000	22AO0198: BASIC INFRASTRUCTURE PROGRAM (BIP) - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ESCODA, MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	December 9-15, 2021	12/29/2021	03/16/2022	03/24/2022	GAA 2022	2,970,000.00		2,970,000.00	BASIC INFRASTRUCTURE PROGRAM (BIP) - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100734000	22A0023: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS, BATAC-ESPINTU (BANUA) RD KO483+000 - KO483+277	INSDEO	NO	Competitive Bidding	January 11-17, 2022	02/01/2022	03/16/2022	03/24/2022	GAA 2022	96,500,000.00		96,500,000.00	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
300221100207000	22A0108: CONSTRUCTION OF ROAD, SITIO CAPRICORN, BRGY. PASDILAO, PINILL, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	June 8-14, 2022	06/29/2022	07/14/2022	07/22/2022	GAA 2022	4,900,000.00		4,900,000.00	CONSTRUCTION OF ROAD
200000100020000	22A0150: REPAIR/MAINTENANCE OF LILIPUTEN REVENIENT, BRGY. LILIPUTEN, PINILL, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	July 7-13, 2022	07/22/2022	08/03/2022	08/12/2022	SR2022-05-010770	3,000,000.00		3,000,000.00	REPAIR/MAINTENANCE OF LILIPUTEN REVENIENT
200000100019000	22A0151: REPAIR/MAINTENANCE OF JUDICIARY BUILDING, BULWAGANG KATARUNGAN BUILDING, BATAC CITY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	July 7-13, 2022	07/22/2022	08/03/2022	08/12/2022	SR2022-05-010504	999,999.00		999,999.00	REPAIR/MAINTENANCE OF JUDICIARY BUILDING
310103100869000	22A0152: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE - ARAYAO RD, KO484+(-105) - KO486+000	INSDEO	NO	Competitive Bidding	Aug. 24-30, 2022	09/09/2022	09/28/2022	10/07/2022	GAA 2022	34,299,996.41		34,299,996.41	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103100874000	22A0153: PREVENTIVE MAINTENANCE - TERTIARY ROADS, PLAS CURRIMAO-PIAOY-BALACAO ROAD, KO460+000 - KO461+049, KO466+000 - KO469+057, KO479+000 - KO479+812	INSDEO	NO	Competitive Bidding	Aug. 24-30, 2022	09/09/2022	09/28/2022	10/07/2022	GAA 2022	33,299,836.41		33,299,836.41	PREVENTIVE MAINTENANCE - TERTIARY ROADS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002051000030000	22AB0154 Package 1: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM - 1) BARBAR ES, PINILL, 2) CASTEBANAN ES, BANNA, 3) CATAGTAGUEN ES, BANNA, 4) CRISPINA ES, BANNA, 5) F. DAQUIOAG MES, MARCOS, 6) FORTUNA ES, MARCOS, 7) GULPENG PS, PINILL, 8) MACATEPPE ES, BANNA, 9) MAGRIGON ES, PINILL, 10) PALPALONG DAY CARE CENTER, BATAC, 11) POBLACION 1 DAY CARE CENTER, CUBRIMAO, 12) PUGOAN-BUNERO ES, PINILL, 13) PURING-DALAYAP ES, PINILL, 14) SALVAP ES, PINILL, 15) SAN PEDRO DAY CARE CENTER, SAN NICOLAS, 16) SHAMAR ES, BANNA, 17) TABTABAGAN ES, BANNA, 18) UPON ES, PINILL, 19) WILBUR C. GO ES, CUBRIMAO - ILOCOS NORTE	INSDEO	NO	Competitive Bidding	9/27-10/3/22	10/18/2022	10/24/2022	11/03/2022	Regular Agency Fund Continuing Appropriations	4,439,000.00		4,439,000.00	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM
3002051000030000	22AB0155 Package 2: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEMS - 1) BADIO ES, PINILL 2) BULBULALA ES, PINILL 3) CACHEAN ES, MARCOS 4) CATALINO ACOSTA MES, BATAC 5) CUNCIKUMAS-HANGADITPTTAC ES, BATAC 6) DARAWIDW ES, BATAC 7) GEN. ARTERIO RICARTE SHS, BATAC 8) NASPATAYAN ES, BANNA, 9) PALITI ES, BADIOC 10) PAYAO ES, BATAC 11) PUZOL ES, PINILL 12) STA. CRUZ ES, BADIOC - ILOCOS NORTE	INSDEO	NO	Competitive Bidding	9/27-10/3/22	10/18/2022	10/24/2022	11/03/2022	Regular Agency Fund Continuing Appropriations	2,689,717.40		2,689,717.40	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEMS
	22AB0156 Package 3: REPAIR/REHABILITATION OF ROADS, DAMAGED BY TYPHOON FLORENZA : 1) REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION ALONG MANILA NORTH ROAD K0455+000 - K0455+300, BRGY. GABUT NORTE, BADIOC 2) REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG MANILA NORTH ROAD K0466+000 - K0466+500, BRGY. TABUG, BATAC CITY 3) REPAIR/REHABILITATION OF ERODED SLOPE PROTECTION ON SHOULDER ALONG PINILL-NULEVA ERA ROAD K0461+000 - K0461+042, BRGY. STOMAS, PINILL 4) REPAIR/REHABILITATION OF ERODED SLOPE PROTECTION ON SHOULDER ALONG PIAG-CUBRIMAO-PAOAY-BALACAD ROAD K0471+769 - K0471+780.9, BRGY. SAN ROQUE, PAOAY 5) REPAIR/REHABILITATION OF ERODED SLOPE PROTECTION ON SHOULDER ALONG BATAC-PINILL ROAD, K0480+800 - K0480+820, BRGY. QUIDOM, BATAC CITY-ILOCOS NORTE	INSDEO	NO	Competitive Bidding	11/29-12/5/2022	12/20/2022	12/28/2022	01/06/2022	Regular Agency Fund - Gen. Fund- NSA, NDRRM Fund	6,877,550.00		6,877,550.00	REPAIR/REHABILITATION OF ROADS, DAMAGED BY TYPHOON FLORENZA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGION I
San Pablo, San Nicolas, Ilocos Norte

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2022

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AB0157	REPAIR/REHABILITATION OF THE DAMAGED SLOPE PROTECTION ALONG ILOCOS NORTE-ABRA ROAD, K0514+667 - K0514+680, BRGY. CARIBQUIB, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	11/29-12/5/2022	12/20/2022	12/28/2022	01/06/2022	Regular Agency Fund - Gen. Fund- NGA, NDRRM Fund	478,640.00		478,640.00	REPAIR/REHABILITATION OF THE DAMAGED SLOPE PROTECTION
22AB0158	CONCRETING OF ALAY BALAUDEZ FHR IN ALAY, BAUDOC, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	12/28/2022-1/3/2023	01/18/2023	01/23/2022	01/25/2022	AGRARIAN REFORM FUND	9,775,000.00		9,775,000.00	CONCRETING OF FHR
22AB0159	CONCRETING OF BARESBES PROPER-BALBALAY FHR IN BARESBES, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	12/28/2022-1/3/2023	01/18/2023	01/23/2022	01/25/2022	AGRARIAN REFORM FUND	14,662,500.00		14,662,500.00	CONCRETING OF FHR
22AB0160	CONCRETING OF SITIO BALAY CALI FHR IN FRANCISCO, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	12/28/2022-1/3/2023	01/18/2023	01/23/2022	01/25/2022	AGRARIAN REFORM FUND	14,662,500.00		14,662,500.00	CONCRETING OF FHR
22AB0161	CONCRETING OF STA. ANA-SAN BANTON FHR IN BARESBES, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	12/28/2022-1/3/2023	01/18/2023	01/23/2022	01/25/2022	AGRARIAN REFORM FUND	9,775,000.00		9,775,000.00	CONCRETING OF FHR
TOTAL										2,442,089,594.22		2,442,089,594.22	

Prepared by:

MARJAN J. REBERGIO
CIC- Head, Procurement Unit

Recommending Approval:

ROSALINE A. CACAO
BAC Chairperson

Approved:

SHERILYN BENITO
2nd District Engineer