




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



31 May 2019

MEMORANDUM

F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019
OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2019 of DPWH Centrally Procured Civil Works Projects, numbered 005, which covers project to be undertaken by DPWH-Regional Office No. II.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

ANTONIO V. MOLANO, JR.
Assistant Secretary
Chairman, Special BAC for the
Procurement of Camalaniugan Bridge

12.1.1 CBC/LJF/MNC/MVSG

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH-REGIONAL OFFICE NO. II												
005	Organization Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of Missing Links/New Roads, Construction of Manila North Road (Jct. Bangag-Paruddun Sect.)-Jct. Cagayan Valley Road (Camalaniugan) including Bridge	DPWH-Region II	Public Bidding Design and Build Scheme	June 17 - 23, 2019	Aug. 22, 2019	Oct. 08, 2019	Oct. 22 - 28, 2019	MYOA 2018-2022	2,229,182,019.96			Bridge Construction and Approaches (Total Length=2,166.165 m) Approach Bridge: Pre-stressed Concrete Box Type (1,100 lm) Main Bridge: Three (3)-Span Cable Stayed/Concrete Box Girder (480m); Approach Roads: 586.165m

SUBMITTED BY:

MA. VICTORIA S. GREGORIO

OIC-Director
Procurement Service

RECOMMENDING APPROVAL:

ANTONIO V. MOLANO, JR.

Assistant Secretary
Chairman, Special BAC for Procurement of
Camalaniugan Bridge

APPROVED:

ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services