

# Department of Public Works and Highways



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SURIGAO DEL SUR II**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XIII  
Bislig City

## Indicative Annual Procurement Plan for FY 2020

### (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1489 + 513 - K1489 + 749	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	10,383,000.00		10,383,000.00	Concrete Reconstruction with 280mm Slab with Drainage
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1499 + 294 - K1499 + 524	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	10,140,000.00		10,140,000.00	Concrete Reconstruction with 280mm Slab with Drainage
	Road Widening - Primary Roads - Jct Lingig-Trento Rd - K1483 + 375 - K1484 + 407	Construction Section	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	01/14/2020	01/20/2020	GOP	78,000,000.00		78,000,000.00	Road Widening (2-4 lanes) including Road Reconstruction
	Road Widening - Secondary Roads - NRJ Barobo-Agusan Del Sur Bdry Rd - K1405 + 761 - K1407 + 163	Construction Section	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	01/14/2020	01/20/2020	GOP	58,315,000.00		58,315,000.00	Road widening (2-4 Lanes) including paving of shoulders and drainage
	Construction of By-Pass and Diversion Roads - Barobo Bypass Road, Surigao del Sur	Construction Section	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	01/14/2020	01/20/2020	GOP	44,200,000.00		44,200,000.00	Construction of Concrete Road
	Off-Carriageway Improvement - Secondary Roads - Surigao-Davao Coastal Rd - K1459 + 990 - K1462 + 656	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	39,000,000.00		39,000,000.00	Paving of shoulder including sidewalk, curb and gutter (B/S)
	Rehabilitation/ Major Repair of Permanent Bridges - Sabang Br. (B00771MN) along Surigao-Davao Coastal Rd	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	42,050,000.00		42,050,000.00	Rehabilitation / Major Repair of Bridge
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Canal at Poblacion, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	28,343,000.00		28,343,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of flood control structure at flood prone areas Tagongon and Tuburan Section, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Main Flood Control Drainage at Poblacion, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shoreline Protection at Poblacion, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	36,000,000.00		36,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/rehabilitation of flood mitigation along Bislig Bay, Cumawas, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	9,000,000.00		9,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/rehabilitation of flood mitigation along Poblacion Bislig River, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	30,000,000.00		30,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Caguyao Mangrove site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Libuacan Cold Spring, Brgy. Carpenito, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Sabang Beach, Coconut Crab Watching, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao Del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Dugmanon - Tiwi - San Juan Road leading to Ecotourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Lingig Trento Road leading to Kawa-Kawa sa Awog, Brgy. San Jose, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Brgy. Tagpoporan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	22,171,000.00		22,171,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Barobo Leading to Baybay 2 Beach, Brgy. Dapdap, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	33,051,000.00		33,051,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Maintenance of Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ -Sitio Sta. Maria Road leading to Palo-Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/Maintenance of Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ- Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion to Magsaysay to Osmeña to Villaverde to SSF Kahayagan in support to Agribusiness Industry, Sitio Mabuhay, Kahayagan, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/1/2019 to 11/07/2019	11/21/2019	01/14/2020	01/20/2020	GOP	25,000,000.00		25,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Construction (Extension) of Two-Storey Laboratory Building for QAS of DPWH Surigao del Sur 2nd DEO, Poblacion, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	4,020,000.00		4,020,000.00	Construction of Multi Purpose Building
	Concreting of Bitoon-Maharlika-Lacas-Sasa-Cantabon Circumferential Road, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	01/14/2020	01/20/2020	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of Jct. Highway Barobo-Gamut-Cabacungan-Baculin-Dugmanon-Hinatuan Coastal Road, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Jct. Highway Malixi-Manambia-Soriano-Jct. Bahi By-pass Road, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of San Roque, Bislig to Bunawan By-pass Road, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	01/14/2020	01/20/2020	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of Multipurpose Building (Building A), Sitio Mabog, Brgy. San Roque, Bislig City	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building (Building B), Sitio Mabog, Unidad San Roque, Bislig City	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	500,000.00		500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Aquino, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Barcelona, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Batunan, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Bigaan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Bingcongan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Bitoon, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Bucto, Bislig City	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Cabacungan, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Cambagang, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Cambatong, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multipurpose Building, Brgy. Dugmanon, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Handamayan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Lacasa, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Loyola, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Maglatab, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Maharlika, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Mahayahay, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Maligaya, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Mamis, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Mangagoy, Bislig City	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Palo Alto, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Pamanlinan, Bislig City	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Pocto, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Portlamon, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Roxas, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multipurpose Building, Brgy. Sabang, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. San Jose, Bislig City	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. San Roque, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. San Roque, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Sasa, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Soriano, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	500,000.00		500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Sta. Cruz, Bislig City	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Sto. Niño, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Tabon, Bislig City	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Tagasaka, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Talisay, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Tidman, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multipurpose Building, Brgy. Tiwi, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	10/18/2019 to 10/24/2019	11/06/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Trinidad, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Ugoban, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Unidad, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	01/14/2020	01/20/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Purok 3A Castillo Village, Cabacungan Mangagoy, Bislig City	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Purok 4 Market site, Trinidad Mangagoy, Bislig City	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Purok 6 John Bosco, San Roque Mangagoy, Bislig City	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Brgy. San Fernando, Bislig, Surigao del Sur	Construction Section	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	01/14/2020	01/20/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
GRAND TOTAL									1,042,673,000.00	-	1,042,673,000.00	


Prepared by:

  
**ROSANNA M. SIEGA**  
Head, BAC Secretariat

Recommended by:

  
**CANDELARIO P. PORTILLO**  
Assistant District Engineer  
BAC-Chairman

Approved by:

  
**NOEL R. OCLARIT**  
District Engineer






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SURIGAO DEL SUR II**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XIII  
Bislig City


## C E R T I F I C A T I O N

THIS IS TO CERTIFY THAT THIS OFFICE HAS NO INDICATIVE ANNUAL  
PROCUREMENT PLAN FY 2020 FOR CONSULTING SERVICES.

DONE THIS **27<sup>th</sup>** DAY OF **SEPTEMBER 2019**.



**NOEL R. OCLARIT**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SURIGAO DEL SUR II**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XIII  
Bislig City

September 27, 2019

**ARDELIZA R. MEDENILLA, MNSA, CESO I**

Undersecretary for Support Officer  
DPWH Central Office

Dear Ma'am:

This has reference to your memorandum dated September 23, 2019 with the subject:  
Submission of Indicative Annual Procurement Plan (IAPP) for FY 2020.

We are re-submitting our Indicative Annual Procurement Plan for FY 2020 using the Revised  
Annual Procurement Plan Form.

Please acknowledge receipt hereof.

Thank you.

Very truly yours,

  
**NOEL R. OCLARIT**  
District Engineer

R13.16.5 regine/RMS

Cc: Procurement Service  
DPWH Regional Office XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SURIGAO DEL SUR II**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XIII  
Bislig City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR F.Y. 2020**  
**(FOR GOODS)**

Code	Procurement	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
(PAP)	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
	Procurement of Common Used Office Supplies	SDS II DEO	Yes	Shopping									
				1st Quarter	1/2/2020	1/9/2020	1/14/2020	1/20/2020	GOP	1,275,151.31	173,952.50	1,101,198.81	Common used office supplies
				2nd Quarter	4/2/2020	4/9/2020	4/14/2020	4/20/2020	GOP	1,362,140.45	141,375.00	1,220,765.45	
				3rd Quarter	7/2/2020	7/9/2020	7/14/2020	7/20/2020	GOP	1,256,484.77	173,952.50	1,082,532.27	
				4th Quarter	10/5/2020	10/12/2020	10/19/2020	10/26/2020	GOP	1,178,846.40	141,375.00	1,037,471.40	
	Procurement of IT EQUIPMENT AND Accessories	SDS II DEO	Yes	Shopping									
				1st Quarter	1/2/2020	1/9/2020	1/14/2020	1/20/2020	GOP	2,934,180.95	242,310.50	2,691,870.45	IT Equipment and Accessories
				2nd Quarter	4/2/2020	4/9/2020	4/14/2020	4/20/2020	GOP	2,768,514.45	228,403.00	2,540,111.45	
				3rd Quarter	7/2/2020	7/9/2020	7/14/2020	7/20/2020	GOP	1,556,199.20	292,135.50	1,264,063.70	
				4th Quarter	10/5/2020	10/12/2020	10/19/2020	10/26/2020	GOP	1,434,560.70	72,698.00	1,361,862.70	
	Procurement of Fuel, Oil and Lubricant	SDS II DEO	Yes	Shopping									
				1st Quarter	1/2/2020	1/9/2020	1/14/2020	1/20/2020	GOP	2,465,810.25	1,437,000.00	1,028,810.25	Fuel, Oil and Lubricant
				2nd Quarter	4/2/2020	4/9/2020	4/14/2020	4/20/2020	GOP	2,552,197.75	1,437,000.00	1,115,197.75	
				3rd Quarter	7/2/2020	7/9/2020	7/14/2020	7/20/2020	GOP	2,483,343.25	1,437,000.00	1,046,343.25	
				4th Quarter	10/5/2020	10/12/2020	10/19/2020	10/26/2020	GOP	2,552,277.50	1,437,000.00	1,115,277.50	
	Repair and Maintenance of Service Vehicle and Equipment	SDS II DEO	Yes	Shopping									
				1st Quarter	1/2/2020	1/9/2020	1/14/2020	1/20/2020	GOP	2,698,285.50	509,600.00	2,188,685.50	Repair and Maintenance of Service Vehicle and Equipment
				2nd Quarter	4/2/2020	4/9/2020	4/14/2020	4/20/2020	GOP	2,128,038.00	985,600.00	1,142,438.00	
				3rd Quarter	7/2/2020	7/9/2020	7/14/2020	7/20/2020	GOP	2,252,458.50	509,600.00	1,742,858.50	
				4th Quarter	10/5/2020	10/12/2020	10/19/2020	10/26/2020	GOP	2,788,647.50	965,400.00	1,823,247.50	
	Procurement of Maintenance Tools and Equipment	SDS II DEO	Yes	Shopping									
				1st Quarter	1/2/2020	1/9/2020	1/14/2020	1/20/2020	GOP	1,015,685.00	1,015,685.00	-	Maintenance Tools and Equipment
				2nd Quarter	4/2/2020	4/9/2020	4/14/2020	4/20/2020	GOP	564,435.00	564,435.00	-	
				3rd Quarter	7/2/2020	7/9/2020	7/14/2020	7/20/2020	GOP	240,285.00	240,285.00	-	
				4th Quarter	10/5/2020	10/12/2020	10/19/2020	10/26/2020	GOP	84,785.00	84,785.00	-	



Code	Procurement	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
(PAP)	Program/Project				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Tptal	MOOE	CO	Brief description of Program/ Project
	Procurement of Commonly used maintenance supplies and materials	SDS II DEO	No	Shopping									
				1st Quarter	1/2/2020	1/9/2020	1/14/2019	1/20/2020	GOP	14,261,400.00	14,261,400.00	-	Maintenance Supplies and Materials
				2nd Quarter	4/2/2020	4/9/2020	4/14/2020	4/20/2020	GOP	14,169,675.00	14,169,675.00	-	
				3rd Quarter	7/2/2020	7/9/2020	7/14/2020	7/20/2020	GOP	14,485,550.00	14,485,550.00	-	
				4th Quarter	10/5/2020	10/12/2020	10/19/2020	10/26/2020	GOP	14,145,100.00	14,145,100.00	-	
	Procurement of Office Equipment	SDS II DEO	No	Shopping									
				1st Quarter	1/2/2020	1/9/2020	1/14/2019	1/20/2020	GOP	43,500.00	-	43,500.00	Procurement of Office Equipment
				2nd Quarter	4/2/2020	4/9/2020	4/14/2020	4/20/2020	GOP	38,500.00	-	38,500.00	
				3rd Quarter	7/2/2020	7/9/2020	7/14/2020	7/20/2020	GOP	5,000.00	-	5,000.00	
				4th Quarter	10/5/2020	10/12/2020	10/19/2020	10/26/2020	GOP	36,500.00	-	36,500.00	
	Procurement of Furnitures and Fixtures	SDS II DEO	No	Shopping									
				1st Quarter	AS THE NEED ARISES				GOP	1,190,000.00	-	1,190,000.00	Furnitures and Fixtures
				2nd Quarter					GOP				
				3rd Quarter					GOP				
				4th Quarter					GOP				
	Repair and Maintenance of Office Building	SDS II DEO	No	Shopping									
				1st Quarter	AS THE NEED ARISES				GOP	740,000.00	-	740,000.00	Repair and Maintenance of Office Building
				2nd Quarter					GOP				
				3rd Quarter					GOP				
				4th Quarter					GOP				
GRAND TOTAL										94,707,551.48	69,151,317.00	25,556,234.48	

PREPARED BY:

  
ROSANNA M. SIEGA

Engineer II  
BAC Secretariat

APPROVED BY:

  
NOEL R. OCLARIT

District Engineer