



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA III DISTRICT
ENGINEERING OFFICE
Valenzuela City, Metro Manila



FINAL ANNUAL PROCUREMENT PLAN FY 2024
FOR INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0001	Rehabilitation of Road including Drainage System along Anneville St. (Phase 2), Barangay Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Road including Drainage System
24OD0002	Retrofitting/Strengthening of Permanent Bridges, Ugong Br. (B01768LZ) along Gen T. de Leon St., Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	8,000,000.00		8,000,000.00	Retrofitting/Strengthening of Bridges
24OD0003	Construction of Drainage along Service Road, Barangay Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage
24OD0004	Rehabilitation of Road including Drainage System along Alberto St., (Phase II), Barangay Gen. T De Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	20,000,000.00		20,000,000.00	Rehabilitation of Road including Drainage System
24OD0005	Construction of Drainage (Box Culvert) along F. Francisco NLEX Service Road, Barangay Gen. T. De Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage (Box Culvert)
24OD0006	Construction of Drainage (Box Culvert) along Gold Eagle NLEX Service Road, Barangay Gen. T. De Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage (Box Culvert)
24OD0007	Construction of Box Culvert at De Guzman Compound, Barangay Gen. T. De Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Box Culvert
24OD0008	Rehabilitation of Road including Drainage System along A. Pablo St., (Phase II), Barangay Gen. T De Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	15,000,000.00		15,000,000.00	Rehabilitation of Road including Drainage System
24OD0009	Rehabilitation of Road including Drainage System along Bahayang Pag-Asa (Phase III), Barangay Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/26/23	11/14/23	11/29/23	12/06/23	FY 2024 GAA	29,399,000.00		29,399,000.00	Rehabilitation of Road including Drainage System
24OD0010	Construction of Reinforced Concrete Box Culvert along J.P. Rizal St., Caloocan City	Maintenance Section	Yes	Public Bidding	10/28/23	11/20/23	12/07/23	12/14/23	FY 2024 GAA	38,045,000.00		38,045,000.00	Construction of Reinforced Concrete Box Culvert

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0011	Rehabilitation of Road including Drainage System along 3rd Avenue West, Barangays 43, 44, 45, 46, 47, and 48, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	10/28/23	11/20/23	12/07/23	12/14/23	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
24OD0012	Rehabilitation of Road including Drainage System along 2nd Avenue West, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	10/28/23	11/20/23	12/07/23	12/14/23	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
24OD0013	Construction of Reinforced Concrete Box Culvert along Biglang Awa Street, Caloocan City	Maintenance Section	Yes	Public Bidding	10/28/23	11/20/23	12/07/23	12/14/23	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0014	Construction of Reinforced Concrete Box Culvert along Barangay 86, 87, and 94, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	10/28/23	11/20/23	12/07/23	12/14/23	FY 2024 GAA	40,000,000.00		40,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0015	Construction of Reinforced Concrete Box Culvert along Barangay 66, 69, and 70, Caloocan City	Maintenance Section	Yes	Public Bidding	10/28/23	11/20/23	12/07/23	12/14/23	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0016	Rehabilitation of Road including Drainage System along Magsaysay St. (Phase 2), Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	15,000,000.00		15,000,000.00	Rehabilitation of Road including Drainage System
24OD0017	Construction of Flood Control Wall along Bagong Nayon, Barangay Bagbaguin, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Flood Control Wall
24OD0018	Construction of Flood Control Wall along the Banks of Creeks, Barangay 166, (Phase 3), Caloocan City	Construction Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
24OD0019	Construction of Flood Control Wall along the Banks of Creeks, Barangay 166, Caloocan City	Construction Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
24OD0020	Construction of Flood Control Wall along the Banks of Creeks, Barangay 176 Phase 9, Caloocan City	Construction Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	95,000,000.00		95,000,000.00	Construction of Flood Control Wall
24OD0021	Rehabilitation of Multi-Purpose Building (Day Care Center), Barangay 186, Caloocan City	Maintenance Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Day Care Center)
24OD0022	Construction of Flood Control Wall along the Banks of Creeks in Barangay 179 (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	90,000,000.00		90,000,000.00	Construction of Flood Control Wall
24OD0023	Rehabilitation of Multi-Purpose Building (Covered Court), Midway, Barangay 183, Caloocan City	Maintenance Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0024	Construction of Multi-Purpose Building, Pinagbuklod, Barangay 178, Caloocan City	Maintenance Section	Yes	Public Bidding	11/10/23	11/29/23	12/14/23	12/21/23	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OD0025	Construction of Flood Control Wall along Sampaguita Creek, Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/18/23	12/06/23	12/21/23	12/28/23	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Flood Control Wall
24OD0026	Construction of Drainage System along Karuhatan Service Road NLEX (Phase III), Barangay Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/18/23	12/06/23	12/21/23	12/28/23	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Drainage System
24OD0027	Construction of Drainage System along Maysan Service Road NLEX (Phase III), Barangay Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/18/23	12/06/23	12/21/23	12/28/23	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Drainage System
24OD0028	Construction of Reinforced Concrete Box Culvert along A. Mabini St., Caloocan City	Maintenance Section	Yes	Public Bidding	11/18/23	12/06/23	12/21/23	12/28/23	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0029	Construction of Reinforced Concrete Box Culvert along 8th Street, Caloocan City	Maintenance Section	Yes	Public Bidding	11/18/23	12/06/23	12/21/23	12/28/23	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0030	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Paso de Blas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/23/23	12/13/23	12/28/23	01/04/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
24OD0031	Construction of Flood Control Wall along the Banks of Creeks, Barangay 176 Ph10, Caloocan City	Construction Section	Yes	Public Bidding	11/23/23	12/13/23	12/28/23	01/04/24	FY 2024 GAA	95,000,000.00		95,000,000.00	Construction of Flood Control Wall
24OD0032	Construction of Flood Control Wall along the Banks of Creeks, Barangay 167, Caloocan City	Construction Section	Yes	Public Bidding	11/23/23	12/13/23	12/28/23	01/04/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Flood Control Wall
24OD0033	Construction of Flood Control Wall along Sampaguita Creek, Barangay 171, Caloocan City	Construction Section	Yes	Public Bidding	11/23/23	12/13/23	12/28/23	01/04/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
24OD0034	Construction of Road including Drainage System, Phase 4 Pkg 8, Barangay 176, Caloocan City	Construction Section	Yes	Public Bidding	11/23/23	12/13/23	12/28/23	01/04/24	FY 2024 GAA	8,000,000.00		8,000,000.00	Construction of Road including Drainage System
24OD0035	Construction of Road including Drainage System, Barangay 95, Caloocan City	Maintenance Section	Yes	Public Bidding	11/30/23	12/19/23	01/05/24	01/12/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road including Drainage System
24OD0036	Construction of Flood Control Wall along the Banks of Creeks in Barangay 179, Caloocan City	Maintenance Section	Yes	Public Bidding	11/30/23	12/19/23	01/05/24	01/12/24	FY 2024 GAA	90,000,000.00		90,000,000.00	Construction of Flood Control Wall

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0037	Construction of DPWH Metro Manila 3rd DEO Office Building (Phase II), APDC-BAI Compound R. Valenzuela Extension, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/30/23	12/19/23	01/05/24	01/12/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction
24OD0038	Construction of Road and Drainage System along Lirio Rd., Brgy. 175, (Phase 2) Caloocan City	Construction Section	Yes	Public Bidding	11/30/23	12/19/23	01/05/24	01/12/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Road and Drainage System
24OD0039	Construction of Road including Drainage System, G. De Jesus St., Barangay 146, Caloocan City	Construction Section	Yes	Public Bidding	11/30/23	12/19/23	01/05/24	01/12/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road including Drainage System
24OD0040	Construction of Flood Control Wall along the Banks of Creeks, Barangay 174, Caloocan City	Construction Section	Yes	Public Bidding	11/30/23	12/19/23	01/05/24	01/12/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Flood Control Wall
24OD0041	Rehabilitation of Road including Drainage System along Libis Espina Street, Barangays 13, 14, and 16, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	12/02/23	12/21/23	01/05/24	01/12/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
24OD0042	Construction of Road including Drainage System along Barangays 86, 87, and 94, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	12/02/23	12/21/23	01/05/24	01/12/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road including Drainage System
24OD0043	Construction of Road including Drainage System along Barangay 63, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	12/02/23	12/21/23	01/05/24	01/12/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road including Drainage System
24OD0044	Rehabilitation of Road including Drainage along D. Aquino St., Barangay 53, 54, 55, 57, 60, 61 and 62, Caloocan City	Maintenance Section	Yes	Public Bidding	12/02/23	12/21/23	01/05/24	01/12/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Rehabilitation of Road including Drainage
24OD0045	Rehabilitation of Multi-Purpose Building, Dela Costa Community, Barangay 179, Caloocan City	Maintenance Section	Yes	Public Bidding	12/02/23	12/21/23	01/05/24	01/12/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
24OD0046	Construction of Road including Drainage System, Barangay 75, Caloocan City	Maintenance Section	Yes	Public Bidding	12/02/23	12/21/23	01/05/24	01/12/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Road including Drainage System
24OD0047	Construction of Reinforced Concrete Box Culvert along 2nd Street, Caloocan City	Maintenance Section	Yes	Public Bidding	12/02/23	12/21/23	01/05/24	01/12/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0048	Improvement of Road, Libis 1 & 2, Phase II, Barangay Canumay East, Valenzuela City	Planning and Design Section	No	Public Bidding	12/08/23	12/27/23	01/12/24	01/19/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Improvement of Road
24OD0049	Rehabilitation of Flood Control Wall along Gen. T. de Leon-Parada Creek, Barangay Gen. T. de Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	12/08/23	12/27/23	01/12/24	01/19/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Rehabilitation of Flood Control Wall

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0050	Construction of Flood Control Wall along Polo River (Phase 6), Valenzuela City	Planning and Design Section	No	Public Bidding	12/08/23	12/27/23	01/12/24	01/19/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
24OD0051	Construction of Flood Control Wall along Polo River (Phase 7), Valenzuela City	Planning and Design Section	No	Public Bidding	12/08/23	12/27/23	01/12/24	01/19/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
24OD0052	Construction of Flood Control Wall along Polo River (Phase 8), Valenzuela City	Planning and Design Section	No	Public Bidding	12/08/23	12/27/23	01/12/24	01/19/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
24OD0053	Construction of Drainage System, Service Road, Ramelon St., Doce St., Barangay 156, Caloocan City	Construction Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Drainage System
24OD0054	Improvement of Road including Drainage System, Barangay 157, Caloocan City	Construction Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Improvement of Road including Drainage System
24OD0055	Rehabilitation of Drainage System, Barangay 158, Caloocan City	Construction Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Drainage System
24OD0056	Construction of Road including Drainage System, Milagrosa St., Barangay 150, 152 and 153, Caloocan City	Construction Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road including Drainage System
24OD0057	Rehabilitation of Multi-Purpose Building, Barangay 180, Caloocan City	Maintenance Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Rehabilitation of Multi-Purpose Building
24OD0058	Construction of Flood Control Wall along the Banks of Creeks along Matarik, Barangay 175 (Phase 2), Caloocan City	Construction Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	90,000,000.00		90,000,000.00	Construction of Flood Control Wall
24OD0059	Rehabilitation of Multi-Purpose Building (Covered Court), Tala Glorietta, Phase III, Barangay 188, Caloocan City	Maintenance Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
24OD0060	Rehabilitation of Road including Drainage System along Barangay 123 & 124, (Phase 2), Caloocan City	Maintenance Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	12,473,000.00		12,473,000.00	Rehabilitation of Road including Drainage System
24OD0061	Rehabilitation of Road including Drainage System along Barangay 28, (Phase 2), Caloocan City	Maintenance Section	No	Public Bidding	12/16/23	01/04/24	01/25/24	02/01/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Road including Drainage System
24OD0062	Rehabilitation of Drainage System, Tirad Pass, Barangay 136, Caloocan City	Construction Section	No	Public Bidding	12/23/23	01/11/24	02/01/24	02/08/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Drainage System

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0063	Construction of Box Culvert along Barangay 173, Caloocan City	Construction Section	No	Public Bidding	12/23/23	01/11/24	02/01/24	02/08/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Box Culvert
24OD0064	Rehabilitation of Road including Drainage System along Tilapia Street, Barangay 22, (Phase 2), Caloocan City	Maintenance Section	No	Public Bidding	12/23/23	01/11/24	02/01/24	02/08/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
24OD0065	Rehabilitation of Multi-Purpose Building, Barangay 185, Caloocan City	Maintenance Section	No	Public Bidding	01/06/24	01/25/24	02/15/24	02/22/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
24OD0066	Rehabilitation of Road including Drainage System, Barangay 22, 23, 24, 26 and 27, Caloocan City	Maintenance Section	No	Public Bidding	01/06/24	01/25/24	02/15/24	02/22/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Rehabilitation of Road including Drainage System
24OD0067	Construction of Pumping Station with Flood Control Wall (Phase 2) at Bahayang Pag-Asa, Barangay Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	01/06/24	01/25/24	02/15/24	02/22/24	FY 2024 GAA	56,434,000.00		56,434,000.00	Construction of Pumping Station with Flood Control Wall
24OD0068	Construction of Multi-Purpose Building (Covered Court), Amparo Rotonda, Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	01/06/24	01/25/24	02/15/24	02/22/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0069	Construction of Road including Drainage System, Barangay 38, 41 and 42, Caloocan City	Maintenance Section	No	Public Bidding	01/06/24	01/25/24	02/15/24	02/22/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road including Drainage System
24OD0070	Construction of Relief Pumping Station, Barangay Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	01/12/24	01/31/24	02/21/24	02/28/24	FY 2024 GAA	40,000,000.00		40,000,000.00	Construction of Relief Pumping Station
24OD0071	Construction of Flood Control Wall along the Banks of Creeks along Palmera, Barangay 175 (Phase 3), Caloocan City	Construction Section	No	Public Bidding	01/12/24	01/31/24	02/21/24	02/28/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
24OD0072	Construction of Box Culvert along 8th Avenue East, Barangay 101, 102, 103, 104, 105, 106, 107, 108 and 109, Caloocan City	Maintenance Section	No	Public Bidding	01/12/24	01/31/24	02/21/24	02/28/24	FY 2024 GAA	35,000,000.00		35,000,000.00	Construction of Box Culvert
24OD0073	Construction of Roads and Drainage along Malvar St., Brgy. 178, Caloocan City	Maintenance Section	No	Public Bidding	01/12/24	01/31/24	02/21/24	02/28/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Roads and Drainage
24OD0074	Rehabilitation of Road including Drainage System, Barangay 14, (Phase 2), Caloocan City	Maintenance Section	No	Public Bidding	01/16/24	02/06/24	02/28/24	03/06/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
24OD0075	Rehabilitation of Multi-Purpose Building (Covered Court), Tala Estate, Barangay 186, Caloocan City	Maintenance Section	No	Public Bidding	01/16/24	02/06/24	02/28/24	03/06/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0076	Rehabilitation of Road including Drainage System along Kipapa Road connecting Deparo Camarin, Phase 2, Barangay 178, Caloocan City	Maintenance Section	No	Public Bidding	01/16/24	02/06/24	02/28/24	03/06/24	FY 2024 GAA	16,000,000.00		16,000,000.00	Rehabilitation of Road including Drainage System
24OD0077	Construction of Reinforced Concrete Box Culvert along C-3 Road (5th st. - Tagaytay st.), Caloocan City	Maintenance Section	No	Public Bidding	01/16/24	02/06/24	02/28/24	03/06/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0078	Construction of Reinforced Concrete Box Culvert Along C-3 Road (Dagat-Dagatan Avenue - PNR), Caloocan City	Maintenance Section	No	Public Bidding	01/16/24	02/06/24	02/28/24	03/06/24	FY 2024 GAA	40,000,000.00		40,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0079	Construction of Reinforced Concrete Box Culvert Along C-3 Road (Caloocan/Navotas Boundary - Dagat-Dagatan Avenue), Caloocan City	Maintenance Section	No	Public Bidding	01/16/24	02/06/24	02/28/24	03/06/24	FY 2024 GAA	40,000,000.00		40,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0080	Construction of New Administrative Building - Unit 1, Bureau of Animal Industry - Department of Agriculture (Phase 2), Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	01/18/24	02/07/24	02/28/24	03/06/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction
24OD0081	Construction of New Administrative Building - Unit 2, Bureau of Animal Industry - Department of Agriculture (Phase 2), Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	01/18/24	02/07/24	02/28/24	03/06/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction
24OD0082	Construction of Flood Control Wall along Polo River (Phase 9), Valenzuela City	Planning and Design Section	No	Public Bidding	01/18/24	02/07/24	02/28/24	03/06/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
24OD0083	Construction of Flood Control Wall along Polo River (Phase 10), Valenzuela City	Planning and Design Section	No	Public Bidding	01/18/24	02/07/24	02/28/24	03/06/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
24OD0084	Construction of Flood Control Wall along Polo River (Phase 11), Valenzuela City	Planning and Design Section	No	Public Bidding	01/18/24	02/07/24	02/28/24	03/06/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
24OD0085	Construction of Flood Mitigation Facility (Arkong Bato Relief Pumping Station), Brgy. Arkong Bato, Valenzuela City	Planning and Design Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction
24OD0086	Construction of Bridge along MacArthur Highway, Brgy. Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	12,000,000.00		12,000,000.00	Construction of Bridge
24OD0087	Construction of Concepcion Multi-Purpose Building (Covered Court) Phase 2, Barangay Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0088	Off-Carriageway Improvement - Secondary Roads Mindanao Ave - K0019 + (-309) - K0019 + 898, (S05631LZ) Chainage 0 - Chainage 598, (S05632LZ) Chainage 0 - Chainage 497	Planning and Design Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	46,040,000.00		46,040,000.00	Improvement
24OD0089	Rehabilitation of Drainage System, Pangako St., Barangay 151, Caloocan City	Construction Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	8,000,000.00		8,000,000.00	Rehabilitation of Drainage System
24OD0090	Construction of Road and Drainage along Magnolia Road, Brgy. 174 (Phase 3), Caloocan City	Construction Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Road and Drainage
24OD0091	Construction of Road and Drainage System along San Antonio (Phase 2), Brgy. 174, Caloocan City	Construction Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
24OD0092	Construction of Road and Drainage System along Petunia (Phase 2), Brgy. 174, Caloocan City	Construction Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
24OD0093	Construction of Road and Drainage System along Petunia Rd. (Phase 3), Brgy. 175, Caloocan City	Construction Section	No	Public Bidding	01/23/24	02/13/24	03/06/24	03/13/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
24OD0094	Construction of Road and Drainage System along waling-waling ext. rd., Brgy. 174, Caloocan City	Construction Section	No	Public Bidding	01/24/24	02/14/24	03/06/24	03/13/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
24OD0095	Construction of Road and Drainage System along Sunflower Rd. (Phase 2), Brgy. 174, Caloocan City	Construction Section	No	Public Bidding	01/24/24	02/14/24	03/06/24	03/13/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
24OD0096	Rehabilitation of Road and Drainage at Deparo Subdivision, Brgy. 168, Caloocan City	Construction Section	No	Public Bidding	01/24/24	02/14/24	03/06/24	03/13/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Road and Drainage
24OD0097	Construction of Road and Drainage System along Saranay Rd., Brgy. 171 (Phase 3), Caloocan City	Construction Section	No	Public Bidding	01/24/24	02/14/24	03/06/24	03/13/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Road and Drainage System
24OD0098	Construction of Multi-Purpose Building (Covered Court), Phase 4 Pkg 8, Brgy. 176, Caloocan City	Construction Section	No	Public Bidding	01/24/24	02/14/24	03/06/24	03/13/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0099	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Kaybiga Rd - K0019 + (-328) - K0019 + (-128), Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	10,109,000.00		10,109,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0100	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Deparo-Bagumbong Rd - K0020 + (-270) - K0020 + 038, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24OD0101	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Samson Rd - K0010 + (-745) - K0010 + 255, Barangay 80, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	3,930,000.00		3,930,000.00	Installation/Application
24OD0102	Construction of Road and Drainage, Teofilo Samson Avenue to Northstar Industrial Manufacturing/ Other Manufacturing sites, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Road and Drainage
24OD0103	Improvement of Roads including Drainage leading to GSIS Recreational Park, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Improvement of Roads including Drainage
24OD0104	Rehabilitation of Road and Drainage along NDR West Service Road, Brgys. 141,154,155,160,161 Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Rehabilitation of Road and Drainage
24OD0105	Construction of Road and Drainage along Gen. Tirona cor. Malolos Avenue, Brgy. 146, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage
24OD0106	Construction of Road and Drainage, Road leading to Caybiga Highschool, Brgy. 165, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Road and Drainage
24OD0107	Rehabilitation of Road and Drainage at Rivera Bukid, Brgy. 163, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Rehabilitation of Road and Drainage
24OD0108	Construction of Road and Drainage System along Brgy. 168, Celia Rd. (Phase 2), Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Road and Drainage System
24OD0109	Construction of Road and Drainage System along Jaguar Rd. (Phase 2), Brgy. 175, Caloocan City	Construction Section	No	Public Bidding	02/02/24	02/21/24	03/13/24	03/20/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
24OD0110	Construction of Road and Drainage System along Jasmine Rd. (Phase 2), Brgy. 175, Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Road and Drainage System
24OD0111	Construction of Road and Drainage at Del Rey Ville I, Brgy. 163, Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	6,000,000.00		6,000,000.00	Construction of Road and Drainage
24OD0112	Construction of Road and Drainage System along Pitong Bahay Rd., Brgy. 177 (Phase 2), Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Road and Drainage System
24OD0113	Construction of Road and Drainage System along Sanggunay Rd., Brgy. 175, Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0114	Construction of Road and Drainage System along Sucaban Rd., Brgy. 166, Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Road and Drainage System
24OD0115	Construction of Road and Drainage System, along Bongangbilla Rd. (Phase 2), Brgy. 175, Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Road and Drainage System
24OD0116	Construction of Road and Drainage System, along Del Mundo Rd., Brgy. 167 (Phase 2), Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Road and Drainage System
24OD0117	Construction of Road and Drainage System, along Mayville Rd. (Phase 2), Brgy. 167, Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
24OD0118	Improvement of Road and Drainage System along Caimito Road, Brgy. 79, Connecting to Samson Road & MacArthur Highway (Phase 2), Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Improvement of Road and Drainage System
24OD0119	Construction of Road and Drainage at Greenville, Brgy. 171, Caloocan City	Construction Section	No	Public Bidding	02/09/24	02/28/24	03/20/24	03/27/24	FY 2024 GAA	6,673,000.00		6,673,000.00	Construction of Road and Drainage
24OD0120	Rehabilitation of Road and Drainage along 1st and Paraiso St. Brgy. 175, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Rehabilitation of Road and Drainage
24OD0121	Rehabilitation of Road and Drainage System along Floresco Road, Brgy. 78, Connecting to MacArthur Highway, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage System
24OD0122	Rehabilitation of Road and Drainage System along Tandang Sora Extension Road (Tullahan Road) Connecting to Quirino Highway (Phase 3), Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Rehabilitation of Road and Drainage System
24OD0123	Construction of Road, Barangay 159, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	12,000,000.00		12,000,000.00	Construction of Road
24OD0124	Construction of Road with Drainage System, Sitio Hulo, Barangay 171, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road with Drainage System
24OD0125	Construction of Road with Drainage System, Barangay 172, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Road with Drainage System
24OD0126	Construction of Drainage System, Union Workers, Barangay 167, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage System
24OD0127	Construction of PUP Academic Building (Phase 4), Caloocan City Campus, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	180,000,000.00		180,000,000.00	Construction

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0128	Construction of Road, MGM St. going to Sitio Gitna, Barangay 166, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Road
24OD0129	Construction of Road including Drainage System, Rubyville to Alpha Homes, Barangay 160, Caloocan City	Construction Section	No	Public Bidding	02/16/24	03/06/24	03/27/24	04/03/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Road including Drainage System
24OD0130	Improvement of Road including Drainage System along Rivera St., Barangay 163, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Improvement of Road including Drainage System
24OD0131	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay 148, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall)
24OD0132	Construction (Completion) of Multi-Purpose Building, Brgy. 159, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
24OD0133	Construction (Completion) of Multi-Purpose Building at Almar, Brgy. 177, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
24OD0134	Construction of Multi-Purpose Building (Covered Court) at Melpitas, Phase 8A Pkg4, Brgy. 176, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0135	Construction (Completion) of Multi Purpose Building at MCU, Phase 8 Pkg 4, Brgy. 176, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction (Completion) of Multi Purpose Building
24OD0136	Construction of Multi-Purpose Building (Day Care Center) Villa Crystal, Phase 3, Bagumbong Dulo, Brgy. 171, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Day Care Center)
24OD0137	Construction of Multi-Purpose Building (Covered Court), at Progressive Village 2, Brgy. 171, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0138	Construction of Multi-Purpose Building (Covered Court), Sta Quiteria Village, Brgy. 162, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0139	Rehabilitation of Multi-Purpose Building (Covered Court) at Casimiro Townhomes, Deparo, Brgy. 168, Caloocan City	Construction Section	No	Public Bidding	02/23/24	03/13/24	04/03/24	04/10/24	FY 2024 GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0140	Construction of Multi-Purpose Building, Barangay 144, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
24OD0141	Construction of Multi-Purpose Building, Villa Reform III, Barangay 167, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0142	Construction of Multi-Purpose Building, Natividad, Barangay 168, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
24OD0143	Construction of Multi-Purpose Building, Barangay 173, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
24OD0144	Construction of Multi-Purpose Building, Barangay 174, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
24OD0145	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay 177, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
24OD0146	Construction of Multi-Purpose Building (Covered Court), Barangay 168, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0147	Construction of Multi-Purpose Building, Sitio Gitna, Barangay 166, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OD0148	Construction of Multi-Purpose Building, Sagrado, Barangay 167, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
24OD0149	Construction of Multi-Purpose Building, Building 2, Barangay 167, Caloocan City	Construction Section	No	Public Bidding	03/01/24	03/20/24	04/10/24	04/17/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
24OD0150	Construction of Multi-Purpose Building (Covered Court), Barangay 174, Caloocan City	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0151	Construction of Multi-Purpose Building with Covered Court, North Triangle Subdivision, Barangay Camarin, Caloocan City	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building with Covered Court
24OD0152	Construction of Multi-Purpose Building (Covered Court), Phase 9, Package 7A, Barangay 176, Bagong Silang, Caloocan City, Metro Manila	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0153	Construction of Multi-Purpose Building, Building 1, Barangay 167, Caloocan, Manila	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
24OD0154	Construction of Multi-Purpose Building, Barangay 143, Caloocan City	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
24OD0155	Construction (Completion) of Multi-purpose Building, PUP North Caloocan City Campus Academic Building (Phase 3), Caloocan City	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction (Completion) of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0156	Construction of Multi-purpose Building (Phase I), (PNP/BFP) Samson Road, Barangay 80, Caloocan City	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	205,000,000.00		205,000,000.00	Construction of Multi-purpose Building
24OD0157	Construction of Multi-Purpose Building (TESDAMAN Sport Complex), Samson Road, Barangay 80, Caloocan City, Metro Manila	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	150,000,000.00		150,000,000.00	Construction of Multi-Purpose Building
24OD0158	Construction of COMELEC Building, Phase II, Caloocan City	Construction Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction
24OD0159	Preventive Maintenance - Primary Roads, Epifanio Delos Santos Ave (EDSA) - K0010 + (-920) - K0010 + (-844), K0010 + (- 942) - K0010 + (-920), Caloocan City	Maintenance Section	No	Public Bidding	03/08/24	03/27/24	04/17/24	04/24/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Preventive Maintenance
24OD0160	Preventive Maintenance - Primary Roads, Bonifacio Monument Circle - K0009 + 097 - K0009 + 209, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	3,809,000.00		3,809,000.00	Preventive Maintenance
24OD0161	Preventive Maintenance - Primary Roads, Epifanio Delos Santos Ave (EDSA) - K0010 + 032 - K0010 + 214, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	9,297,000.00		9,297,000.00	Preventive Maintenance
24OD0162	Preventive Maintenance - Secondary Roads, C-3 Road - K0011 + 025 - K0011 + 321, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Preventive Maintenance
24OD0163	Preventive Maintenance - Secondary Roads, C-3 Road - K0008 + (-320) - K0008 + 129, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	7,649,000.00		7,649,000.00	Preventive Maintenance
24OD0164	Preventive Maintenance - Secondary Roads, C-3 Road - K0008 + 129 - K0008 + 673, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	9,764,000.00		9,764,000.00	Preventive Maintenance
24OD0165	Preventive Maintenance - Secondary Roads, Preventive Maintenance (Asphalt Overlay) along C-3 Road, K0010 + (-362) - K0010 + 182, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Preventive Maintenance
24OD0166	Preventive Maintenance - Secondary Roads, Preventive Maintenance (Asphalt Overlay) along C-3 Road, K0009 + 000 - K0008 + 265, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	45,000,000.00		45,000,000.00	Preventive Maintenance
24OD0167	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Gen San Miguel St - K0011 + (-732) - K0011 + (-556), Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	14,424,000.00		14,424,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0168	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, C-3 Road, K0011 + (-319) - K0011 + 681, K0011 + 710 - K0011 + 778, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
24OD0169	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, C-3 Road, K0010 + (-362) - K0010 + 132, Caloocan City	Maintenance Section	No	Public Bidding	03/15/24	04/03/24	04/24/24	05/02/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
24OD0170	Construction of Reinforced Concrete Box Culvert along 8th Avenue, Phase 2, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0171	Construction of Reinforced Concrete Box Culvert Along 10th Avenue (11th St. - Kamantigue St.), Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Reinforced Concrete Box Culvert
24OD0172	Installation/Application of Signage and Pavement Markings along 7th Ave East - K0008 + (-236) - K0008 + 764, Barangay 121, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	4,290,000.00		4,290,000.00	Installation/Application
24OD0173	Installation/Application of Signage and Pavement Markings, and Zebra Pedestrian Crossing along A. Mabini St. - K0008 + 855 - K0009 + 917, Barangay 13, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	3,720,000.00		3,720,000.00	Installation/Application
24OD0174	Installation/Application of Signage, Pavement Markings, and Zebra Pedestrian Crossing along 10th Ave East - K0009 + (-857) - K0009 + 143, Barangay 103, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	4,260,000.00		4,260,000.00	Installation/Application
24OD0175	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Rizal Ave Ext. - K0007 + 359 - K0008 + 410, Barangay 106, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	3,840,000.00		3,840,000.00	Installation/Application
24OD0176	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Rizal Ave Ext. - K0009 + 513 - K0008 + 547, Barangay 68, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	3,840,000.00		3,840,000.00	Installation/Application

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0177	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings-Centerlines, Edge Lines including Profile Edge Lines, and Median Strip along General San Miguel Street - K0011 + (-732) - K0011 + 268, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	4,290,000.00		4,290,000.00	Installation/Application
24OD0178	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings-Centerlines, Edge Lines including Profile Edge Lines, along Epifanio Delos Santos Ave (EDSA) - K0010 + (-822) - K0010 + 178, Brgy. 87, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	1,070,000.00		1,070,000.00	Installation/Application
24OD0179	Construction of Drainage System along Barangay 123, Caloocan City	Maintenance Section	No	Public Bidding	03/23/24	04/11/24	05/02/24	05/09/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage System
24OD0180	Construction of Drainage System along Barangay 61, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Construction of Drainage System
24OD0181	Construction of Drainage System along Tagaytay Street, Barangay 126, 127, 128, 129 and 130, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Drainage System
24OD0182	Construction of Drainage Structure along Langaray Street leading to Peripheral Canal, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Drainage Structure
24OD0183	Rehabilitation of Roads and Drainage System along Barangays 16, 18, 20 and 22, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Rehabilitation of Roads and Drainage System
24OD0184	Rehabilitation of Road and Drainage along Barangays 16, 18, 20 and 22, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	40,000,000.00		40,000,000.00	Rehabilitation of Road and Drainage
24OD0185	Rehabilitation of Road and Drainage along Barangays 23, 25, 25, 26, 27 and 30 Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	40,000,000.00		40,000,000.00	Rehabilitation of Road and Drainage
24OD0186	Rehabilitation of Road including Drainage System along Barangay 73, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Road including Drainage System
24OD0187	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, San Jose - Novaliches Rd - K0025 + (-692) - K0028 + 945, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0188	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Central Luzon Lep. Rd - K0028 + (-895) - K0030 + 284, K0031 + (-698) + K0031 + 724, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24OD0189	Retrofitting/ Strengthening of Permanent Bridges, Alat Br. (B01749LZ) along Novaliches-Sn Jose Rd, Caloocan City	Maintenance Section	No	Public Bidding	03/29/24	04/17/24	05/08/24	05/15/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24OD0190	Construction of Road and Drainage, Malaria Road to Victoria Wave Special Economic Zone, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Road and Drainage
24OD0191	Construction of Road and Drainage along Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	29,829,000.00		29,829,000.00	Construction of Road and Drainage
24OD0192	Rehabilitation of Roads and Drainage along Sikap Miramonte, Brgy. 180, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Rehabilitation of Roads and Drainage
24OD0193	Construction of Roads and Drainage along Mt. Baloy St., Brgy. 183, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	15,000,000.00		15,000,000.00	Construction of Roads and Drainage
24OD0194	Construction of Roads and Drainage along Rosal St., Brgy. 187, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	6,000,000.00		6,000,000.00	Construction of Roads and Drainage
24OD0195	Rehabilitation of Roads and Drainage along Carmelite Village, Brgy. 187, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Rehabilitation of Roads and Drainage
24OD0196	Construction of Roads and Drainage along Dulo Concepcion, Brgy. 188, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	12,000,000.00		12,000,000.00	Construction of Roads and Drainage
24OD0197	Construction of Roads and Drainage along Bo. Concepcion, Brgy. 188, Caloocan City	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Roads and Drainage
24OD0198	Construction of Road and Drainage along Barangay 180, Caloocan	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Roads and Drainage
24OD0199	Construction of Road and Drainage along Barangay 183, Caloocan	Maintenance Section	No	Public Bidding	04/05/24	04/24/24	05/15/24	05/22/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction of Roads and Drainage
24OD0200	Construction of Road and Drainage along Dofia Aurora Brgy. 188, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Roads and Drainage
24OD0201	Rehabilitation of Road including Drainage System along Sitio 6, Phase 4, DagatDagatan, Barangay 178, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Road including Drainage System

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0202	Rehabilitation of Road including Drainage System along St. Francis St., Barangay 186, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Rehabilitation of Road including Drainage System
24OD0203	Rehabilitation of Road including Drainage System along St. Luke St., Barangay 186, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Rehabilitation of Road including Drainage System
24OD0204	Rehabilitation of Road including Drainage System along St. Paul St., Barangay 186, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Road including Drainage System
24OD0205	Construction of Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 200, Barangay 178, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
24OD0206	Construction of Flood Control Structure, M.B. Asistio St. - Dr. Uyguangco St., Barangay 187, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
24OD0207	Construction of Roads and Drainage along Amparo Subdivision, Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	8,000,000.00		8,000,000.00	Construction of Roads and Drainage
24OD0208	Rehabilitation of Multi-Purpose Building (covered court) SMMI, Barangay 178, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building (covered court)
24OD0209	Construction of Multi-Purpose Building, Amparo Nature's Park, Brgy. 179, Caloocan City	Maintenance Section	No	Public Bidding	04/12/24	05/02/24	05/23/24	05/30/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OD0210	Construction of Multi-Purpose Building (Covered Court), Brgy. 179, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0211	Rehabilitation of Multi-Purpose Building (Covered Court), Horacio Dela Costa Homes II, Brgy. 179, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
24OD0212	Construction of Multi-Purpose Building, Brgy. 187, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
24OD0213	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 186, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
24OD0214	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 187, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0215	Rehabilitation of Multi-Purpose Building (Sta. Rita Covered Court), Barangay 188, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building
24OD0216	Construction of Multi-Purpose Building at Capitol Park homes I, Brgy. 179, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
24OD0217	Construction of Multi-Purpose Building (Covered Court), SMMI, Phase 2, Barangay 178, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0218	Rehabilitation of Multi-Purpose Building (Covered Court), Laloma, Barangay 178, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	8,000,000.00		8,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
24OD0219	Rehabilitation of Multi-Purpose Building, Barangay 184, Caloocan City	Maintenance Section	No	Public Bidding	04/19/24	05/08/24	05/29/24	06/05/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
24OD0220	Rehabilitation of Multi-Purpose Facility, Glorietta Tala, Brgy. 188, Caloocan City (Phase 2)	Maintenance Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	40,000,000.00		40,000,000.00	Rehabilitation of Multi-Purpose Facility
24OD0221	Construction of Multi-Purpose Building, Guadanoville Subd., Caloocan North, Caloocan City	Maintenance Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
24OD0222	Construction of Multi-Purpose Building (Barangay Hall Extension), Barangay 184, Caloocan City	Maintenance Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OD0223	Construction of Multi-Purpose Building (Covered Court), Barangay 183, Caloocan City	Maintenance Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
24OD0224	Preventive Maintenance - Primary Roads, MacArthur H-way - K0017 + 216 - K0017 + 388, Valenzuela City	Planning and Design Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	15,900,000.00		15,900,000.00	Preventive Maintenance
24OD0225	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, MacArthur H-way - K0015 + 823 - K0015 + 973, Valenzuela City	Planning and Design Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	21,687,000.00		21,687,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24OD0226	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Pasolo-Rincon Road - K0015 + 898 - K0016 + 681, Valenzuela City	Planning and Design Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	41,467,000.00		41,467,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24OD0227	Construction of Flood Control Wall along Canumay West Creek, Barangay Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	45,198,000.00		45,198,000.00	Construction of Flood Control Wall

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0228	Installation of Roadway Lighting Structures along Canumay East to Lawang Bato (Trinidad, D. Bonifacio, Malinis), Valenzuela City	Planning and Design Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	24,000,000.00		24,000,000.00	Installation
24OD0229	Installation of Roadway Lighting Structures along Lawang Bato-Punturin-Bignay (Malinis Road-Punturin Road-Ibaba Road) Valenzuela City	Planning and Design Section	No	Public Bidding	04/26/24	05/15/24	06/05/24	06/12/24	FY 2024 GAA	27,000,000.00		27,000,000.00	Installation
24OD0230	Construction of Road and Drainage at Mahabang Parang (Looban), Brgy. Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	23,000,000.00		23,000,000.00	Construction of Road and Drainage
24OD0231	Road Concreting and Drainage Canal in Cuerpo St., Brgy. Dalandanan, Valenzuela City (Phase 2)	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Road Concreting and Drainage Canal
24OD0232	Construction of Multi-Purpose Building with Ground Improvement (Phase 6) Pckg 1, Brgy. Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
24OD0233	Construction of Multi-Purpose Building, Phase 2, Barangay Lawang Bato, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	100,700,000.00		100,700,000.00	Construction of Multi-Purpose Building
24OD0234	Construction of a 3-Storey Multipurpose Building (Phase 3), Barangay Lawang Bato, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Multipurpose Building
24OD0235	Construction of Multi-Purpose Building, Laon, Veiente Reales, Valenzuela City (SHFC)	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	300,000,000.00		300,000,000.00	Construction of Multi-Purpose Building
24OD0236	Construction of Multi-Purpose Building, (DepED Building) Malinta, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	225,000,000.00		225,000,000.00	Construction of Multi-Purpose Building
24OD0237	Construction of Multi-Purpose Building, (3S Pinalagad Building, Fire, Health and Daycare) Malinta, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
24OD0238	Construction of Multi Purpose Building (School Building), Roberta De Jesus, Elementary School, Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	35,000,000.00		35,000,000.00	Construction of Multi Purpose Building (School Building)
24OD0239	Construction of Multi Purpose Building (School Building), Punturin Elementary School, Punturin, Valenzuela City	Planning and Design Section	No	Public Bidding	05/03/24	05/22/24	06/13/24	06/20/24	FY 2024 GAA	48,000,000.00		48,000,000.00	Construction of Multi Purpose Building (School Building)
24OD0240	Construction Multi Purpose Building (School Building), Luis Francisco Elementary School, Veinte Reales, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	48,000,000.00		48,000,000.00	Construction of Multi Purpose Building (School Building)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0241	Construction of Multi-Purpose Building, Pasolo, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	45,000,000.00		45,000,000.00	Construction of Multi-Purpose Building
24OD0242	Construction of Multi Purpose Building with Ground Improvements at Mahabang Parang, Brgy. Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	12,000,000.00		12,000,000.00	Construction of Multi Purpose Building
24OD0243	Construction of Water Supply System, Brgy. Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Water Supply System
24OD0244	Preventive Maintenance - Primary Roads, MacArthur H-way - K0011 + (-297) - K0011 + 014, K0011 + (-447) - K0011 + (-297), K0011 + 014 - K0011 + 521, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	16,773,000.00		16,773,000.00	Preventive Maintenance
24OD0245	Preventive Maintenance - Tertiary Roads, Gen T de Leon St - K0013 + 345 - K0014 + 000, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	7,188,000.00		7,188,000.00	Preventive Maintenance
24OD0246	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, MacArthur H-way - K0011 + 521 - K0012 + 836, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	24,896,000.00		24,896,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24OD0247	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Polo-Pugad Baboy Rd - K0017 + (-184) - K0017 + 000, K0017 + (-259) - K0017 + (-184), K0017 + (-265) - K0017 + (-259), K0017 + 000 - K0017 + 120,Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	7,289,000.00		7,289,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24OD0248	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Gen T de Leon St - K0013 + (-202) - K0013 + 000, K0013 + (-366) - K0013 + (-202), K0013 + 000 - K0013 + 345,Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	13,459,000.00		13,459,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24OD0249	Off-Carriageway Improvement - Tertiary Roads, Polo-Pugad Baboy Rd - K0017 + 088 - K0017 + 395, Valenzuela City	Planning and Design Section	No	Public Bidding	05/10/24	05/29/24	06/19/24	06/26/24	FY 2024 GAA	20,001,000.00		20,001,000.00	Off-Carriageway Improvement
24OD0250	Construction of Drainage along Fortune 1, Barangay Gen. T. De Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction of Drainage
24OD0251	Construction of Flood Control Wall along Family Compound, Barangay Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Construction of Flood Control Wall

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0252	Construction of Retaining Wall at Disiplina Village (Phase 2), Barangay Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Construction of Retaining Wall
24OD0253	Installation/Application of Signage, Pavement Markings, and Improve Sight Distance-Clear Obstructions along Mac Arthur Highway - K0011 + (-362) - K0011 + 638 Barangay Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	3,800,000.00		3,800,000.00	Installation/Application
24OD0254	Installation/Application of Signage, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Polo-Novaliches Road - K0014 + 868 - K0016 + 100, Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	3,750,000.00		3,750,000.00	Installation/Application
24OD0255	Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings-Centerlines, Edge Lines including Profile Edge Lines along Gen. T. de Leon St. - K0015 + 076 - K0016 + 142, Hen. T. De Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	1,620,000.00		1,620,000.00	Installation/Application
24OD0256	Installation of Roadway Lighting Structures along Marulas to Gen T. De Leon (Pio Valenzuela Road-Gen T. De Leon Road), Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	13,000,000.00		13,000,000.00	Installation
24OD0257	Installation of Roadway Lighting Structures along Gen T. De Leon to Ugong (Que Grande Road), Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	14,000,000.00		14,000,000.00	Installation
24OD0258	Installation of Roadway Lighting Structures along Karuhatan to Malinta (Francisco Road Paxton-Pinalagad), Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	19,000,000.00		19,000,000.00	Installation
24OD0259	Installation of Roadway Lighting Structures along Ugong Valenzuela to Mindanao Avenue. Valenzuela City	Planning and Design Section	No	Public Bidding	05/17/24	06/05/24	06/26/24	07/03/24	FY 2024 GAA	44,000,000.00		44,000,000.00	Installation
24OD0260	Installation of Roadway Lighting Structures along Ugong. (Service Road NLEX Segment 8. 1 Feliciano Road-Que Balag Road) Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	14,000,000.00		14,000,000.00	Installation
24OD0261	Installation of Roadway Lighting Structures along Parada, (Segment 9 Parada ExitCapitan Cruz Street) Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	12,000,000.00		12,000,000.00	Installation
24OD0262	Construction of Road and Drainage from Pabaya st. to KKK, Brgy. Mapulang Lupa & Brgy. Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	12,000,000.00		12,000,000.00	Construction of Road and Drainage
24OD0263	Construction of Multi-Purpose Building, Brgy. Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0264	Construction of Multi-Purpose Building (Convention Center), Barangay Marulas (Phase 3), Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	34,755,000.00		34,755,000.00	Construction of Multi-Purpose Building (Convention Center)
24OD0265	Construction of Parada Convention Center, Barangay Parada (Phase 3), Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	34,755,000.00		34,755,000.00	Construction
24OD0266	Construction (Completion) of Multi-Purpose Building, Tomas Manuel Subdivision, Barangay Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
24OD0267	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	25,000,000.00		25,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall)
24OD0268	Construction (Completion) of Multi-Purpose Building, Barangay Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	40,000,000.00		40,000,000.00	Construction (Completion) of Multi-Purpose Building
24OD0269	Construction (Completion) of Tomas Manuel Covered Court, Brgy. Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	05/24/24	06/13/24	07/04/24	07/11/24	FY 2024 GAA	10,000,000.00		10,000,000.00	Construction (Completion) of Covered Court
24OD0270	Construction (Completion) of Multi-Purpose Building, Karuhatan National High School, Barangay Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
24OD0271	Construction of Multi-Purpose Building, A. Fernando, Barangay Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building
24OD0272	Construction of Multi-Purpose Building, Aces Code, Barangay Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OD0273	Construction of Multi-Purpose Building, AMVA, Barangay Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	17,000,000.00		17,000,000.00	Construction of Multi-Purpose Building
24OD0274	Construction of Multi-Purpose Building, Dekadaville, Barangay Bagbaguin, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OD0275	Construction of Multi-Purpose Building, St. John Villas, Barangay Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24OD0276	Construction of Multi-Purpose Building, Barangay Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
24OD0277	Construction of Multi-Purpose Building, (3S Completion, Learning Center, ValACE) Gen T. De Leon Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
24OD0278	Construction Multi-Purpose Building, Parada Elementary School, Parada, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	62,000,000.00		62,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OD0279	Construction of Multi-Purpose Building, Mapulang Lupa, Valenzuela City	Planning and Design Section	No	Public Bidding	05/31/24	06/20/24	07/11/24	07/18/24	FY 2024 GAA	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building
24OD0280	Construction of Multi-Purpose Building, Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	06/07/24	06/27/24	07/18/24	07/25/24	FY 2024 GAA	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building
24OD0281	Construction of Multi Purpose Building (School Building), Silvestre Lazaro Elementary School, Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	06/07/24	06/27/24	07/18/24	07/25/24	FY 2024 GAA	48,000,000.00		48,000,000.00	Construction of Multi Purpose Building (School Building)
24OD0282	Construction Multi Purpose Building (School Building), Bitik Elementary School, Gen T. De Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	06/07/24	06/27/24	07/18/24	07/25/24	FY 2024 GAA	48,000,000.00		48,000,000.00	Construction of Multi Purpose Building (School Building)
24OD0283	Construction of Multi Purpose Building (School Building), Bagbaguin High School, Malinis, Bagbaguin, Valenzuela City	Planning and Design Section	No	Public Bidding	06/07/24	06/27/24	07/18/24	07/25/24	FY 2024 GAA	35,000,000.00		35,000,000.00	Construction of Multi Purpose Building (School Building)

Submitted by:

CARLO LUIZ B. MARTIN
OIC / Head, Procurement Unit

Recommended By:

ROMEO T. ZABALA
BAC Chairperson

Approved By:

RUEL V. UMALI
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA III
DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
Valenzuela City, Metro Manila



FINAL ANNUAL PROCUREMENT PLAN FY 2024
FOR GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Supplies, Equipments/Devices	Administrative	No	Direct					101	28,164,422.32		28,164,422.32	Purchase of
	1st Quarter	Section		Purchase						6,369,409.22		6,369,409.22	Office Supplies,
	2nd Quarter			to						8,600,112.72		8,600,112.72	Equipments/Devices
	3rd Quarter			PS-DBM/						6,972,255.21		6,972,255.21	
	4th Quarter			Shopping						6,222,645.17		6,222,645.17	
	IT Equipments, Supplies & Accessories	Administrative	No	Direct					101	32,479,830.38		32,479,830.38	Purchase of
	1st Quarter	Section		Purchase						7,738,508.17		7,738,508.17	IT Equipments,
	2nd Quarter			to						7,686,770.27		7,686,770.27	Supplies & Accessories
	3rd Quarter			PS-DBM/						9,756,489.17		9,756,489.17	
	4th Quarter			Shopping						7,298,062.77		7,298,062.77	
	Common Janitorial Supplies	Administrative	No	Direct					101	269,727.43		269,727.43	Purchase of
	1st Quarter	Section		Purchase						48,223.11		48,223.11	Common
	2nd Quarter			to						112,596.45		112,596.45	Janitorial Supplies
	3rd Quarter			PS-DBM/						59,224.21		59,224.21	
	4th Quarter			Shopping						49,683.66		49,683.66	
	Common Electrical Supplies	Administrative	No	Direct					101	1,559,309.55		1,559,309.55	Purchase of
	1st Quarter	Section		Purchase						445,846.33		445,846.33	Common
	2nd Quarter			to						411,746.92		411,746.92	Electrical Supplies
	3rd Quarter			PS-DBM/						411,891.15		411,891.15	
	4th Quarter			Shopping						289,825.15		289,825.15	
	Government Standard Forms	Administrative	No	Direct					101	225,966.00		225,966.00	Purchase of
	1st Quarter	Section		Purchase						32,741.50		32,741.50	Government
	2nd Quarter			to National						32,241.50		32,241.50	Standard Forms
	3rd Quarter			Printing						128,741.50		128,741.50	
	4th Quarter			Office						32,241.50		32,241.50	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Equipment/Spare Parts/Hand Tools/Pick-up	Maintenance	No	Public					101	2,049,887.80		2,049,887.80	Purchase of
	1st Quarter	Section		Bidding/						667,675.45		667,675.45	Equipment/Spare
	2nd Quarter			Shopping						509,476.45		509,476.45	Parts/Hand Tools
	3rd Quarter									475,717.20		475,717.20	
	4th Quarter									397,018.70		397,018.70	
	Fuels, Oil & Lubricants	Maintenance	No	Public					101	5,518,810.39		5,518,810.39	
	1st Quarter	Section		Bidding/						1,477,883.26		1,477,883.26	Fuels, Oil
	2nd Quarter			Shopping						1,865,500.36		1,865,500.36	& Lubricants
	3rd Quarter									1,472,404.81		1,472,404.81	
	4th Quarter									1,857,621.96		1,857,621.96	
	Construction Materials & Supplies	Maintenance	No	Public					101	22,347,526.20		22,347,526.20	Purchase of
	1st Quarter	Section		Bidding/						6,031,493.27		6,031,493.27	Construction
	2nd Quarter			Shopping						10,537,749.72		10,537,749.72	Materials &
	3rd Quarter									3,558,819.01		3,558,819.01	Supplies
	4th Quarter									2,219,464.20		2,219,464.20	
	Asphalt Materials/Goods	Maintenance	No	Public					101	26,044,313.90		26,044,313.90	Purchase of
	1st Quarter	Section		Bidding/						1,976,198.60		1,976,198.60	Asphalt
	2nd Quarter			Shopping						7,688,155.25		7,688,155.25	Materials/Goods
	3rd Quarter									8,241,595.40		8,241,595.40	
	4th Quarter									8,138,364.65		8,138,364.65	
	Tires and Batteries	Maintenance	No	Public					101	3,419,893.82		3,419,893.82	Purchase of
	1st Quarter	Section		Bidding/						829,463.39		829,463.39	Tires
	2nd Quarter			Shopping						803,481.39		803,481.39	and Batteries
	3rd Quarter									794,826.39		794,826.39	
	4th Quarter									992,122.65		992,122.65	
	COVID-19 Prevention/Response Items	MMIIIDEO	No	Public					101	2,525,710.38		2,525,710.38	Purchase of
	1st Quarter			Bidding/						66,000.00		66,000.00	COVID-19
	2nd Quarter			Shopping						1,989,077.38		1,989,077.38	Prevention/
	3rd Quarter									360,975.00		360,975.00	Response Items
	4th Quarter									109,658.00		109,658.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	National Womens Month Celebration	MMIIDE0	No	Public					101	36,000.00		36,000.00	Purchase of
	1st Quarter			Bidding/						-		-	National Womens
	2nd Quarter			Shopping						36,000.00		36,000.00	Month Celebration
	3rd Quarter									-		-	Items
	4th Quarter												
	Emergency Purchase/Reimbursement	MMIIDE0	No	Direct					101	1,000,000.00		1,000,000.00	Emergency Purchase/
	1st Quarter			Purchase						250,000.00		250,000.00	Reimbursement
	2nd Quarter			to						250,000.00		250,000.00	
	3rd Quarter			PS-DBM/						250,000.00		250,000.00	
	4th Quarter									250,000.00		250,000.00	
	Field Survey Supplies/Equipment	MMIIDE0	No	Direct					101	407,963.40		407,963.40	Emergency Purchase/
	1st Quarter			Purchase						-		-	Reimbursement
	2nd Quarter			to						407,963.40		407,963.40	
	3rd Quarter			PS-DBM/						-		-	
	4th Quarter									-		-	

Submitted by:


CARLO J. MARTIN
OIC - Head, Procurement Unit

Recommended By:

ROMEO I. ZABALA
BAC Chairperson

Approved By:

ROEL V. UMALIN
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**METRO MANILA III DISTRICT
ENGINEERING OFFICE**
Valenzuela City, Metro Manila




CERTIFICATION

This is to certify that this office has no scheduled procurement of Consulting Services for the period of January to February 2024.

This certification is being issued this 3rd day of January 2024 at DPWH Metro Manila 3rd District Engineering Office, Marulas, Valenzuela City.


RYAN N. DELA CRUZ
OIC, Planning and Design Division

Noted by:


RUEL V. UMALI
District Engineer