



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**METRO MANILA III DISTRICT  
ENGINEERING OFFICE**  
Valenzuela City, Metro Manila



January 24, 2025

**MEMORANDUM**

FOR : **MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services  
This Department


THRU : **Procurement Service**

SUBJECT : **Submission of Final APP Non-CSE for CY 2025**

Respectfully submitted herewith is the Final Annual Procurement Plan (APP) Non-CSE for Civil Works, Goods and Consulting Services for C.Y. 2025.

Attached are pertinent documents for your ready reference.

Very truly yours,



**RUEL V. UMALI**  
District Engineer

cc: LORETA M. MALALUAN  
Regional Director  
DPWH, NCR, 2nd St., Port Area, Manila

NCR.15 JTG/jld



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**METRO MANILA III DISTRICT  
ENGINEERING OFFICE**  
Valenzuela City, Metro Manila



**FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025  
FOR INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0001	Construction of Drainage System and Sidewalk along Maysan Service Road NLEX (Phase IV), Barangay Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	20,000,000.00		20,000,000.00	Construction of Drainage System and Sidewalk
25OD0002	Construction of Drainage System and Sidewalk along Karuhatan Service Road NLEX (Phase IV), Barangay Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	20,000,000.00		20,000,000.00	Construction of Drainage System and Sidewalk
25OD0003	Construction of Reinforced Concrete Box Culvert along 11th Avenue West & F. Roxas St., Barangay 67 & 68, Caloocan City	Maintenance Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	25,000,000.00		25,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0004	Construction of Road and Drainage along Tatiana Street, Barangay 186, Caloocan City	Maintenance Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	15,000,000.00		15,000,000.00	Construction of Road and Drainage
25OD0005	Rehabilitation of Road and Drainage along Lapu-Lapu Extension, Barangay 8 & 12, Caloocan City	Maintenance Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage
25OD0006	Rehabilitation of Road and Drainage System along Susano St., Barangay 54, 55, 110 and 113, Caloocan City	Maintenance Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road and Drainage System
25OD0007	Rehabilitation of Road and Drainage along Bonnicelle Street, Victory Heights, Barangay 180, Caloocan City	Maintenance Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road and Drainage
25OD0008	Construction of Retaining Wall at CKV-Bisalao, Barangay Bagbaguin, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	42,315,000.00		42,315,000.00	Construction of Retaining Wall
25OD0009	Construction of Retaining Wall at Disiplina Village (Phase 3), Barangay Ugong, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	25,000,000.00		25,000,000.00	Construction of Retaining Wall
25OD0010	Construction of Road and Drainage System along Villa Maria connecting to Deparo-Bagumbong Road, Barangay 168 (Phase 2), Caloocan City	Construction Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage System

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0011	Construction of Road and Drainage System along Urduja, Barangay 172 (Phase 2), Caloocan City	Construction Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	23,072,000.00		23,072,000.00	Construction of Road and Drainage System
25OD0012	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Teofilo Samson Avenue to Northstar Industrial Manufacturing and other Manufacturing sites, Caloocan City, Metro Manila	Construction Section	Yes	Public Bidding	10/09/24	10/29/24	11/20/24	11/27/24	GoP	30,000,000.00		30,000,000.00	Construction/ Improvement
25OD0013	Rehabilitation of Road including Drainage System, Barangay 14, (Phase 3), Caloocan City	Maintenance Section	Yes	Public Bidding	10/17/24	11/05/24	11/27/24	12/04/24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
25OD0014	Rehabilitation of Road including Drainage System along Barangay 73, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	10/17/24	11/05/24	11/27/24	12/04/24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
25OD0015	Construction of Road and Drainage, Manunggal Street, Mountain Heights, Barangay 183, Caloocan City	Maintenance Section	Yes	Public Bidding	10/17/24	11/05/24	11/27/24	12/04/24	GoP	6,000,000.00		6,000,000.00	Construction of Road and Drainage
25OD0016	Rehabilitation of Road and Drainage System along Talakitok Street, Barangays. 20 and 22, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	10/17/24	11/05/24	11/27/24	12/04/24	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage System
25OD0017	Rehabilitation of Road including Drainage System along Tilapia Street, Barangay 22, (Phase 3), Caloocan City	Maintenance Section	Yes	Public Bidding	10/17/24	11/05/24	11/27/24	12/04/24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road including Drainage System
25OD0018	Construction of Flood Control Wall along the Banks of Creek, Phase 8, Barangay 176, Caloocan City	Construction Section	Yes	Public Bidding	10/17/24	11/05/24	11/27/24	12/04/24	GoP	95,000,000.00		95,000,000.00	Construction of Flood Control Wall
25OD0019	Construction of Flood Control Wall along the Banks of Creeks, Barangay 166, (Phase 4), Caloocan City	Construction Section	Yes	Public Bidding	10/17/24	11/05/24	11/27/24	12/04/24	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
25OD0020	Construction of Road and Drainage, Samat Street, Mountain Heights, Barangay 183, Caloocan City	Maintenance Section	Yes	Public Bidding	10/19/24	11/07/24	11/28/24	12/05/24	GoP	5,000,000.00		5,000,000.00	Construction of Road and Drainage
25OD0021	Rehabilitation of Road and Drainage System along 2nd Avenue West, (Phase 3), Caloocan City	Maintenance Section	Yes	Public Bidding	10/19/24	11/07/24	11/28/24	12/05/24	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Road and Drainage System
25OD0022	Construction of Road and Drainage along Malvar Street, Phase 2, Barangay 178, Caloocan City	Maintenance Section	Yes	Public Bidding	10/19/24	11/07/24	11/28/24	12/05/24	GoP	8,000,000.00		8,000,000.00	Construction of Road and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0023	Rehabilitation of Road and Drainage along Barangay 115 & 116, Caloocan City	Maintenance Section	Yes	Public Bidding	10/19/24	11/07/24	11/28/24	12/05/24	GoP	12,000,000.00		12,000,000.00	Rehabilitation of Road and Drainage
25OD0024	Construction of Reinforced Concrete Box Culvert along 10th St. and 11th St., Barangay 92, 93 & 97, Caloocan City	Maintenance Section	Yes	Public Bidding	10/19/24	11/07/24	11/28/24	12/05/24	GoP	40,000,000.00		40,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0025	Rehabilitation of Relief Pumping Station (RPS), F. Bautista (Elysian), Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	10/19/24	11/07/24	11/28/24	12/05/24	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Relief Pumping Station
25OD0026	Construction of Flood Control Wall along Nanay Nanayan Creek, Barangay 176, Caloocan City	Construction Section	Yes	Public Bidding	10/26/24	11/04/24	12/05/24	12/12/24	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
25OD0027	Construction of Flood Control Wall along the Banks of Creek, Phase 10, Barangay 176, Caloocan City (Phase 2)	Construction Section	Yes	Public Bidding	10/26/24	11/04/24	12/05/24	12/12/24	GoP	47,165,000.00		47,165,000.00	Construction of Flood Control Wall
25OD0028	Rehabilitation of Road and Drainage along Barangay 60, Caloocan City	Maintenance Section	Yes	Public Bidding	10/26/24	11/04/24	12/05/24	12/12/24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road and Drainage
25OD0029	Rehabilitation of Road and Drainage along Barangay 39, 42, & 43, Caloocan City	Maintenance Section	Yes	Public Bidding	10/26/24	11/04/24	12/05/24	12/12/24	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage
25OD0030	Construction of Road and Drainage, Barangay 71, Caloocan City	Maintenance Section	Yes	Public Bidding	10/26/24	11/04/24	12/05/24	12/12/24	GoP	10,000,000.00		10,000,000.00	Construction of Road and Drainage
25OD0031	Construction of Reinforced Concrete Box Culvert along M. Austria St. and L. Tolentino St., Barangay 88, Caloocan City	Maintenance Section	Yes	Public Bidding	10/26/24	11/04/24	12/05/24	12/12/24	GoP	28,000,000.00		28,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0032	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Polo-Novaliches Rd - K0017 + 181 - K0017 + 242	Planning and Design Section	Yes	Public Bidding	10/30/24	11/15/24	12/06/24	12/13/24	GoP	5,844,000.00		5,844,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0033	Construction of Drainage System along Tagaytay Street, Barangay 126, 127, 129 and 130, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	10/30/24	11/15/24	12/06/24	12/13/24	GoP	30,000,000.00		30,000,000.00	Construction of Drainage System
25OD0034	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads B Serrano St - K0010+ (-330) - K0010 + 1065	Maintenance Section	Yes	Public Bidding	10/30/24	11/15/24	12/06/24	12/13/24	GoP	99,999,000.00		99,999,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
25OD0035	Construction of Reinforced Concrete Box Culvert along D. Aquino Street, Barangay 67, 66, 61, 60, 57, 55, 54 & 53, Caloocan City	Maintenance Section	Yes	Public Bidding	10/30/24	11/15/24	12/06/24	12/13/24	GoP	60,000,000.00		60,000,000.00	Construction of Reinforced Concrete Box Culvert

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0036	Construction of Flood Control Wall along the Banks of Matarik, Barangay 176 (Phase 3), Caloocan City	Construction Section	Yes	Public Bidding	10/30/24	11/15/24	12/06/24	12/13/24	GoP	95,000,000.00		95,000,000.00	Construction of Flood Control Wall
25OD0037	Rehabilitation of Road and Drainage System along Libis Espina Street, Barangays. 14 and 16, (Phase 3), Caloocan City	Maintenance Section	Yes	Public Bidding	11/01/24	11/19/24	12/11/24	12/18/24	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage System
25OD0038	Preventive Maintenance - Tertiary Roads 7th Ave West - K0008 + (-337) - K0008 + 481	Maintenance Section	Yes	Public Bidding	11/01/24	11/19/24	12/11/24	12/18/24	GoP	24,662,000.00		24,662,000.00	Preventive Maintenance
25OD0039	Construction of Road and Drainage, Barangay 30 & 35, Caloocan City	Maintenance Section	Yes	Public Bidding	11/01/24	11/19/24	12/11/24	12/18/24	GoP	25,000,000.00		25,000,000.00	Construction of Road and Drainage
25OD0040	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Malaria Road to Victoria Wave Special Economic Zone, Caloocan City, Metro Manila	Maintenance Section	Yes	Public Bidding	11/01/24	11/19/24	12/11/24	12/18/24	GoP	30,000,000.00		30,000,000.00	Construction/ Improvement
25OD0041	Construction of Road and Drainage, Barangay 64, 65, 66, 67, Caloocan City	Maintenance Section	Yes	Public Bidding	11/01/24	11/19/24	12/11/24	12/18/24	GoP	15,000,000.00		15,000,000.00	Construction of Road and Drainage
25OD0042	Construction of Flood Control Wall along Northville Creek, Barangay 171, Caloocan City	Construction Section	Yes	Public Bidding	11/01/24	11/19/24	12/11/24	12/18/24	GoP	95,000,000.00		95,000,000.00	Construction of Flood Control Wall
25OD0043	Construction of Flood Control Wall along the Banks of Creeks, Barangay 171 Tiera Nova, Caloocan City	Construction Section	Yes	Public Bidding	11/01/24	11/19/24	12/11/24	12/18/24	GoP	95,000,000.00		95,000,000.00	Construction of Flood Control Wall
25OD0044	Construction of Reinforced Concrete Box Culvert along 4th Avenue West & 2nd St., Barangay 117, 118 & 119, Caloocan City	Maintenance Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	30,000,000.00		30,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0045	Construction of Reinforced Concrete Box Culvert along S. Asistio St., Barangay 86, 87, 88 & 89, Caloocan City	Maintenance Section	Yes	Public Bidding	11/08/24	11/26/24	12/18/24	12/26/24	GoP	32,000,000.00		32,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0046	Construction of Reinforced Concrete Box Culvert along Nadurata St., Barangay 66, 60, 57 & 53, Caloocan City	Maintenance Section	Yes	Public Bidding	11/08/24	11/26/24	12/18/24	12/26/24	GoP	52,000,000.00		52,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0047	Rehabilitation of Road and Drainage along 7th Avenue East, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	11/08/24	11/26/24	12/18/24	12/26/24	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Road and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0048	Construction (Completion) of DPWH Metro Manila 3rd DEO Office Building, APDC-BAI Compound R. Valenzuela Extension, Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/14/24	12/03/24	12/26/24	01/02/25	GoP	25,000,000.00		25,000,000.00	Construction (Completion) of Building
25OD0049	Construction of Reinforced Concrete Box Culvert along Barangay 86, 87, and 94, (Phase 3), Caloocan City	Maintenance Section	Yes	Public Bidding	11/14/24	12/03/24	12/26/24	01/02/25	GoP	10,000,000.00		10,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0050	Rehabilitation of Road and Drainage System along M.H. Del Pilar St., (11th Ave. to 2nd Ave.), Barangays. 91, 106, 109, 110, 113, 117, 119, and 120, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	11/14/24	12/03/24	12/26/24	01/02/25	GoP	25,000,000.00		25,000,000.00	Rehabilitation of Road and Drainage System
25OD0051	Construction of Reinforced Concrete Box Culvert along Barangay 66, 69, and 70, (Phase 2), Caloocan City	Maintenance Section	Yes	Public Bidding	11/14/24	12/03/24	12/26/24	01/02/25	GoP	35,000,000.00		35,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0052	Construction of Reinforced Concrete Box Culvert along M.H. Del Pilar St. & 6th Ave. West, Barangay 106, 109, 110 & 111, Caloocan City	Maintenance Section	Yes	Public Bidding	11/14/24	12/03/24	12/26/24	01/02/25	GoP	61,776,000.00		61,776,000.00	Construction of Reinforced Concrete Box Culvert
25OD0053	Rehabilitation of Road and Drainage along G. Salazar St., Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/22/24	12/12/24	01/02/25	01/09/25	GoP	25,000,000.00		25,000,000.00	Rehabilitation of Road and Drainage
25OD0054	Construction of Flood Control Wall along Polo River (Phase 12), Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/22/24	12/12/24	01/02/25	01/09/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0055	Construction of Flood Control Wall along Polo River (Phase 13), Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/22/24	12/12/24	01/02/25	01/09/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0056	Construction of Flood Control Wall along Polo River (Phase 14), Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/22/24	12/12/24	01/02/25	01/09/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0057	Construction of Flood Control Wall along Polo River (Phase 15), Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/26/24	12/16/24	01/13/25	01/20/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0058	Preventive Maintenance - Tertiary Roads, Malaria Field Control Rd - K0029 + (-492) - K0029 + 012	Maintenance Section	Yes	Public Bidding	11/26/24	12/16/24	01/13/25	01/20/25	GoP	15,195,000.00		15,195,000.00	Preventive Maintenance
25OD0059	Construction of Road and Drainage, Barangay 5, 6, 7, 8, 10, 11 & 15, Caloocan City	Maintenance Section	Yes	Public Bidding	11/26/24	12/16/24	01/13/25	01/20/25	GoP	25,000,000.00		25,000,000.00	Construction of Road and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0060	Construction of Road and Drainage along 9th Street, Barangay 103, 101, 96, 93 & 92, Caloocan City	Maintenance Section	Yes	Public Bidding	11/26/24	12/16/24	01/13/25	01/20/25	GoP	27,473,000.00		27,473,000.00	Construction of Road and Drainage
25OD0061	Construction of Flood Control Wall along the Banks of Creeks in Barangay 179 (Phase 3), Caloocan City	Maintenance Section	Yes	Public Bidding	11/26/24	12/16/24	01/13/25	01/20/25	GoP	59,025,000.00		59,025,000.00	Construction of Flood Control Wall
25OD0062	Rehabilitation of Road and Drainage along Atyesa St., Kahel St., Tsiko St., Duhat St., Santol St. & Kastanyas St., Barangay Balangkas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/26/24	12/16/24	01/13/25	01/20/25	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Road and Drainage
25OD0063	Rehabilitation of Road and Drainage along Mansanas St. & Lanzones St., Barangay Balangkas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/26/24	12/16/24	01/13/25	01/20/25	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Road and Drainage
25OD0064	Rehabilitation of Road and Drainage along Rimas St., Mangga St., Dayap St., Kamatsili St., & Bignay St., Barangay Balangkas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Road and Drainage
25OD0065	Rehabilitation of Road and Drainage along Dizon St., Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage
25OD0066	Rehabilitation of Road and Drainage along G. Rocio St., Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage
25OD0067	Rehabilitation of Road and Drainage along Barangay 1 and Barangay 2 (Phase 2), Caloocan City	Construction Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage
25OD0068	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Deparo-Bagumbong Rd - K0021 + 849 - K0022 + 395, K0022 + 597 - K0022 + 1000	Construction Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	51,192,000.00		51,192,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0069	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Gov T Santiago St - K0018 + 236 - K0018 + 728	Planning and Design Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	23,739,000.00		23,739,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0070	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Pasolo-Rincon Road - K0015 + 321 - K0015 + 898	Planning and Design Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	27,840,000.00		27,840,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0071	Construction of Multi-Purpose Building (Covered Court), Amparo Rotonda, (Phase 2), Barangay 179, Caloocan City	Maintenance Section	Yes	Public Bidding	11/27/24	12/17/24	01/13/25	01/20/25	GoP	52,000,000.00		52,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0072	Rehabilitation of roads and drainages along Sebastian St., Barangay Balangkas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/30/24	12/20/24	01/13/24	01/20/24	GoP	13,000,000.00		13,000,000.00	Rehabilitation of roads and drainages
25OD0073	Construction of Road and Drainages along Ka Mariano St., Barangay Rincon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/30/24	12/20/24	01/13/24	01/20/24	GoP	6,261,000.00		6,261,000.00	Construction of Road and Drainages
25OD0074	Construction of Multi-Purpose Building (Parada Convention Center Phase 3), Barangay Parada, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/30/24	12/20/24	01/13/24	01/20/24	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
25OD0075	Construction of Road and Drainage along Q. Deniega Street, E. Gabriel Street and Sanchez Street, Barangay Arkong Bato, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/30/24	12/20/24	01/13/24	01/20/24	GoP	25,000,000.00		25,000,000.00	Construction of Road and Drainage
25OD0076	Rehabilitation of Road and Drainage along Gen. Velilla St., Barangay Pariancillo Villa, Valenzuela City	Planning and Design Section	Yes	Public Bidding	11/30/24	12/20/24	01/13/24	01/20/24	GoP	32,586,000.00		32,586,000.00	Rehabilitation of Road and Drainage
25OD0077	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Congressional Rd - K0022 + 986 - K0023 + 236	Construction Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	24,607,000.00		24,607,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0078	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Deparo-Camarin Rd - K0021 + 954 - K0022 + 126	Construction Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	15,826,000.00		15,826,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0079	Construction of Road and Drainages along Concepcion St., R. Constantino St., and Angeles II St., Barangay Pasolo, Valenzuela City	Planning and Design Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	30,000,000.00		30,000,000.00	Construction of Road and Drainages
25OD0080	Rehabilitation of Road and Drainage along Valeriano St., Barangay Balangkas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	11,000,000.00		11,000,000.00	Rehabilitation of Road and Drainage
25OD0081	Rehabilitation of roads and drainages along Capalad St., Barangay Balangkas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	28,000,000.00		28,000,000.00	Rehabilitation of roads and drainages
25OD0082	Construction of Road and Drainage along E. Morelos St., Barangay Isla, Valenzuela City	Planning and Design Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	5,000,000.00		5,000,000.00	Construction of Road and Drainage



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0083	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0016 + 009 - K0016 + 529	Planning and Design Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	63,650,000.00		63,650,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0084	Construction of Multi-Purpose Building, Barangay 179, Caloocan City	Maintenance Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0085	Rehabilitation of Multi-Purpose Building, Caloocan North Elementary School, Barangay 178, Caloocan City	Maintenance Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
25OD0086	Rehabilitation of Multi-Purpose Building (Covered Court), ADCNAI Court, Barangay 178, Caloocan City	Maintenance Section	Yes	Public Bidding	12/18/24	01/06/25	01/29/25	02/05/25	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
25OD0087	Construction of Flood Control Wall along Canumay Creek (Phase 2) Barangay Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	01/23/25	02/13/25	03/06/25	03/13/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0088	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0013 + 952 - K0014 + 086	Planning and Design Section	No	Public Bidding	01/09/25	01/28/25	02/19/25	02/26/25	GoP	19,350,000.00		19,350,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0089	Construction of Multi-Purpose Building, Apolonia Rafael Elementary School, Barangay Mapulang Lupa, Valenzuela City	Planning and Design Section	No	Public Bidding	01/09/25	01/28/25	02/19/25	02/26/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0090	Construction of Multi-Purpose Building, Pedro Santiago Elementary School, Barangay Paso de Blas, Valenzuela City	Planning and Design Section	No	Public Bidding	01/09/25	01/28/25	02/19/25	02/26/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0091	Retrofitting/ Strengthening of Permanent Bridges Alat Parallel Br. (B05050LZ) along Novaliches-Sn Jose Rd	Maintenance Section	No	Public Bidding	01/09/25	01/28/25	02/19/25	02/26/25	GoP	20,000,000.00		20,000,000.00	Retrofitting/ Strengthening of Bridges
25OD0092	Rehabilitation of roads and drainages along P. Deato St., Barangay Balangkas, Valenzuela City	Planning and Design Section	No	Public Bidding	01/10/25	01/30/25	02/20/25	02/27/25	GoP	33,000,000.00		33,000,000.00	Rehabilitation of roads and drainages
25OD0093	Construction of Flood Control Structure along Tullahan River, Sta. 0 + 000 to Sta. 0 + 350, Sitio Kabatuhan, Barangay Gen. T. de Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	01/10/25	01/30/25	02/20/25	02/27/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
25OD0094	Construction of Flood Control Structure along Tullahan River, Sta. 0 + 350 to Sta. 0 + 700, Sitio Kabatuhan, Barangay Gen. T. de Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	01/10/25	01/30/25	02/20/25	02/27/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0095	Construction of Flood Control Structure along Tullahan River, Sta. 0 + 700 to Sta. 1 + 050, San Gregorio, Barangay Gen. T. de Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	01/10/25	01/30/25	02/20/25	02/27/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
25OD0096	Construction of roads and drainages along Tagalag Extension, Barangay Tagalag, Valenzuela City	Planning and Design Section	No	Public Bidding	01/11/25	01/30/25	02/20/25	02/27/25	GoP	40,000,000.00		40,000,000.00	Construction of roads and drainages
25OD0097	Construction of Flood Control Wall along the Banks of Creek, Phase 9, Barangay 176, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	01/11/25	01/30/25	02/20/25	02/27/25	GoP	65,000,000.00		65,000,000.00	Construction of Flood Control Wall
25OD0098	Construction of Flood Control wall along Banks of Creeks, Brgy. 170, Caloocan City	Construction Section	No	Public Bidding	01/11/25	01/30/25	02/20/25	02/27/25	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
25OD0099	Construction of Roads and Drainage Systems along Saranay Road (Phase 4), Barangay 171, Caloocan City	Construction Section	No	Public Bidding	01/11/25	01/30/25	02/20/25	02/27/25	GoP	35,000,000.00		35,000,000.00	Construction of Roads and Drainage Systems
25OD0100	Rehabilitation of roads and drainages along N. Calixto St., Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	No	Public Bidding	01/11/25	01/30/25	02/20/25	02/27/25	GoP	10,000,000.00		10,000,000.00	Rehabilitation of roads and drainages
25OD0101	Construction of Flood Control Wall along Sapang Alat Creek, Sta. 2+322 - Sta. 2+522, Caloocan City	Maintenance Section	No	Public Bidding	01/11/25	01/30/25	02/20/25	02/27/25	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Wall
25OD0102	Construction of Flood Control Wall along Sapang Alat Creek, Sta. 5+096 - Sta. 5+399, Caloocan City	Maintenance Section	No	Public Bidding	01/12/25	01/31/25	02/21/25	02/28/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0103	Construction of Flood Control Wall along Sapang Alat Creek, Sta. 4+721 - Sta. 5+096, Caloocan City	Maintenance Section	No	Public Bidding	01/12/25	01/31/25	02/21/25	02/28/25	GoP	120,000,000.00		120,000,000.00	Construction of Flood Control Wall
25OD0104	Construction of Flood Control Wall along Sapang Alat Creek, Sta. 4+346 - Sta. 4+721, Caloocan City	Maintenance Section	No	Public Bidding	01/12/25	01/31/25	02/21/25	02/28/25	GoP	120,000,000.00		120,000,000.00	Construction of Flood Control Wall
25OD0105	Rehabilitation of Road and Drainage along Marton Road, Barangay Canumay East, Valenzuela City	Planning and Design Section	No	Public Bidding	01/14/25	02/04/25	02/26/25	03/05/25	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road and Drainage
25OD0106	Rehabilitation of Road and Drainage along Kaypandan St. Barangay Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	01/14/25	02/04/25	02/26/25	03/05/25	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0107	Rehabilitation of Road and Drainage along Mulawinan St., Barangay Lawang Bato, Valenzuela City	Planning and Design Section	No	Public Bidding	01/14/25	02/04/25	02/26/25	03/05/25	GoP	70,000,000.00		70,000,000.00	Rehabilitation of Road and Drainage
25OD0108	Rehabilitation of Road and Drainage along Galas-Ibaba, Barangay Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	01/14/25	02/04/25	02/26/25	03/05/25	GoP	70,000,000.00		70,000,000.00	Rehabilitation of Road and Drainage
25OD0109	Construction of Road and Drainage System along Ilang-Ilang St., Barangay 174, Caloocan City	Construction Section	No	Public Bidding	01/15/25	02/05/25	02/26/25	03/05/25	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage System
25OD0110	Construction of Road and Drainage System along Barugo Road, Barangay 171 and Barangay 175, Caloocan City	Construction Section	No	Public Bidding	01/15/25	02/05/25	02/26/25	03/05/25	GoP	50,000,000.00		50,000,000.00	Construction of Road and Drainage System
25OD0111	Rehabilitation of Road in Bagong Barrio, Caloocan City	Construction Section	No	Public Bidding	01/15/25	02/05/25	02/26/25	03/05/25	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road
25OD0112	Construction of Road and Drainage System within Sampaguita, Barangay 171 and Barangay 175, Caloocan City	Construction Section	No	Public Bidding	01/15/25	02/05/25	02/26/25	03/05/25	GoP	30,000,000.00		30,000,000.00	Construction of Road and Drainage System
25OD0113	Construction of Road with Drainage System along Kalayaan to Langit Road, Phase 10 to Phase 9, Barangay 176, Caloocan City	Construction Section	No	Public Bidding	01/15/25	02/05/25	02/26/25	03/05/25	GoP	100,000,000.00		100,000,000.00	Construction of Road with Drainage System
25OD0114	Construction of Road with Drainage System along Kalayaan to Langit Road, Phase 9 to Phase 7, Barangay 176, Caloocan City	Construction Section	No	Public Bidding	01/15/25	02/05/25	02/26/25	03/05/25	GoP	100,000,000.00		100,000,000.00	Construction of Road with Drainage System
25OD0115	Construction of Road with Drainage System along Barangay 174, 175 and 177, Caloocan City	Construction Section	No	Public Bidding	01/15/25	02/05/25	02/26/25	03/05/25	GoP	100,000,000.00		100,000,000.00	Construction of Road with Drainage System
25OD0116	Construction of Road and Drainage System along Bagong Barrio, Caloocan City	Construction Section	No	Public Bidding	01/16/25	02/06/25	02/27/25	03/06/25	GoP	50,000,000.00		50,000,000.00	Construction of Road and Drainage System
25OD0117	Preventive Maintenance - Tertiary Roads Asphalt Overlay along North Expressway West Service Rd (Caloocan)	Construction Section	No	Public Bidding	01/16/25	02/06/25	02/27/25	03/06/25	GoP	40,000,000.00		40,000,000.00	Preventive Maintenance
25OD0118	Rehabilitation of Zapote Road and Cap. F.S. Samano Road, Brgy.177 and Brgy.174, Caloocan City	Construction Section	No	Public Bidding	01/16/25	02/06/25	02/27/25	03/06/25	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0119	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0011 + (-447) - K0011 + 226	Planning and Design Section	No	Public Bidding	01/16/25	02/06/25	02/27/25	03/06/25	GoP	80,000,000.00		80,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0120	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0012 + 376 - K0013 + (-297)	Planning and Design Section	No	Public Bidding	01/16/25	02/06/25	02/27/25	03/06/25	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0121	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Pasolo-Rincon Road - K0015 + (-321) - K0015 + 321	Planning and Design Section	No	Public Bidding	01/16/25	02/06/25	02/27/25	03/06/25	GoP	30,976,000.00		30,976,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0122	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0014 + 350 - K0015 + 098	Planning and Design Section	No	Public Bidding	01/17/25	02/11/25	03/05/25	03/12/25	GoP	80,000,000.00		80,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0123	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0015 + 098 - K0015 + 823	Planning and Design Section	No	Public Bidding	01/17/25	02/11/25	03/05/25	03/12/25	GoP	80,000,000.00		80,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0124	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0013 + (-131) - K0013 + 374	Planning and Design Section	No	Public Bidding	01/17/25	02/11/25	03/05/25	03/12/25	GoP	70,000,000.00		70,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0125	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads MacArthur H-way - K0017 + 014 - K0017 + 216	Planning and Design Section	No	Public Bidding	01/17/25	02/11/25	03/05/25	03/12/25	GoP	40,000,000.00		40,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0126	Improvement of Flood Control River Wall along Tullahan River, Sta. 05+050 to Sta. 05+400, Valenzuela City	Planning and Design Section	No	Public Bidding	01/22/25	02/12/25	03/05/25	03/12/25	GoP	100,000,000.00		100,000,000.00	Improvement of Flood Control River Wall
25OD0127	Improvement of Flood Control River Wall along Tullahan River, Sta. 02+350 to Sta. 02+700, Valenzuela City	Planning and Design Section	No	Public Bidding	01/22/25	02/12/25	03/05/25	03/12/25	GoP	100,000,000.00		100,000,000.00	Improvement of Flood Control River Wall
25OD0128	Improvement of Flood Control River Wall along Tullahan River, Sta. 01+050 to Sta. 01+400, Valenzuela City	Planning and Design Section	No	Public Bidding	01/22/25	02/12/25	03/05/25	03/12/25	GoP	100,000,000.00		100,000,000.00	Improvement of Flood Control River Wall
25OD0129	Construction of Various Roads and Drainage Systems along Brgy. 133, Caloocan City	Construction Section	No	Public Bidding	01/22/25	02/12/25	03/05/25	03/12/25	GoP	10,000,000.00		10,000,000.00	Construction of Various Roads and Drainage Systems

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0130	Construction of Flood Control Wall along Banks of Creeks, Del Mundo, Brgy. 167, Caloocan City	Construction Section	No	Public Bidding	01/22/25	02/12/25	03/05/25	03/12/25	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Wall
25OD0131	Construction of Roads and Drainage Systems, Del mundo, Brgy. 167, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	01/22/25	02/12/25	03/05/25	03/12/25	GoP	10,000,000.00		10,000,000.00	Construction of Roads and Drainage Systems
25OD0132	Construction of Flood Control Wall along Canumay Creek (Phase 3) Barangay Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	01/23/25	02/13/25	03/06/25	03/13/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0133	Improvement of Flood Control River Wall along Tullahan River, Sta. 02+000 to Sta. 02+350, Valenzuela City	Planning and Design Section	No	Public Bidding	01/23/25	02/13/25	03/06/25	03/13/25	GoP	115,000,000.00		115,000,000.00	Improvement of Flood Control River Wall
25OD0134	Improvement of Flood Control River Wall along Tullahan River, Sta. 03+500 to Sta. 03+850, Valenzuela City	Planning and Design Section	No	Public Bidding	01/23/25	02/13/25	03/06/25	03/13/25	GoP	100,000,000.00		100,000,000.00	Improvement of Flood Control River Wall
25OD0135	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Kaybiga Rd - K0019 + (-328) - K0019 + (-128), K0019 + 776 - K0019 + 926, K0020 + 579 - K0020 + 679	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	21,711,000.00		21,711,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0136	Construction of Flood Control Wall along Banks of Creek, North Olympus, Brgy. 172, Caloocan City	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Wall
25OD0137	Construction of Roads and Drainage Systems along Barangays 82, 83, 84, and 85, Morning Breeze, Caloocan City (Phase 3)	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	25,000,000.00		25,000,000.00	Construction of Roads and Drainage Systems
25OD0138	Construction of Road and Drainage System along Barangay 172 (Phase 2), Caloocan City	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage System
25OD0139	Construction of Road and Drainage Systems along Malolos Avenue, Bagong Barrio, Caloocan City (Phase 3)	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage Systems
25OD0140	Construction of Roads and Drainage Systems along Barangay 172, Caloocan City (Phase 3)	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	10,000,000.00		10,000,000.00	Construction of Road and Drainage Systems
25OD0141	Construction of Roads and Drainage Systems along Barangay 175, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	10,000,000.00		10,000,000.00	Construction of Road and Drainage Systems

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0142	Construction of Roads and Drainage Systems with Bridge Replacement along Barangay 172, Caloocan City	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	30,000,000.00		30,000,000.00	Construction of Road and Drainage Systems
25OD0143	Construction of Roads and Drainage Systems along Lirio Rd (Phase 3), Barangay 174, Caloocan City	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage Systems
25OD0144	Construction of Roads and Drainage Systems along Narra & Molave Sts., Franville Subdivision, Brgy. 177, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	01/30/25	02/18/25	03/12/25	03/19/25	GoP	20,000,000.00		20,000,000.00	Construction of Road and Drainage Systems
25OD0145	Construction of Roads and Drainage Systems leading to University of Caloocan City and Caloocan National High School, Brgy. 173, Caloocan City	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	30,000,000.00		30,000,000.00	Construction of Road and Drainage Systems
25OD0146	Construction of Roads and Drainage Systems along Yakal St., 177, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	10,000,000.00		10,000,000.00	Construction of Road and Drainage Systems
25OD0147	Construction/Rehab of Roads and Drainage Systems along SM Bernardo Avenue to Main Road of Villa Reform III, Brgy. 167, Caloocan City	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	25,000,000.00		25,000,000.00	Construction/Rehab of Roads and Drainage Systems
25OD0148	Construction of Roads and Drainage Systems along Sta. Fe Homesite , Brgy. 167, Caloocan City	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	10,000,000.00		10,000,000.00	Construction of Road and Drainage Systems
25OD0149	Construction of Roads and Drainage Systems along Taas Extension, Brgy. 171, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	10,000,000.00		10,000,000.00	Construction of Road and Drainage Systems
25OD0150	Construction (Improvement) of Roads and Drainage Systems along Espina to Calamansian, Brgy.177, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	10,000,000.00		10,000,000.00	Construction (Improvement) of Roads and Drainage Systems
25OD0151	Construction of Roads and Drainage System along Union Village, Brgy. 171, Caloocan City	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	20,000,000.00		20,000,000.00	Construction of Roads and Drainage System
25OD0152	Construction of Roads and Drainage Systems along Flores Ville, Brgy. 175, Caloocan City	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	10,000,000.00		10,000,000.00	Construction of Roads and Drainage Systems
25OD0153	Construction of Roads and Drainage System Greenville, Brgy. 171, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	20,000,000.00		20,000,000.00	Construction of Roads and Drainage System

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0154	Construction/Rehabilitation of Roads and Drainage Systems along Matrix Loop, North Matrix Ville, Brgy.177, Caloocan City	Construction Section	No	Public Bidding	02/01/25	02/20/25	03/14/25	03/21/25	GoP	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Roads and Drainage Systems
25OD0155	Construction of Roads and Drainage Systems along Bulak, Phase 7 Pkg 2, Brgy. 176, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	10,000,000.00		10,000,000.00	Construction of Roads and Drainage Systems
25OD0156	Construction of Roads and Drainage Systems along Daliah St., Franville 5, Brgy. 177, Caloocan City (Phase 2)	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	20,000,000.00		20,000,000.00	Construction of Roads and Drainage Systems
25OD0157	Construction of Roads and Drainage Systems along Brgy. 165, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	5,000,000.00		5,000,000.00	Construction of Roads and Drainage Systems
25OD0158	Construction of Roads and Drainage Systems, Llano Road to Industrial, Brgy. 167, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	25,000,000.00		25,000,000.00	Construction of Roads and Drainage Systems
25OD0159	Construction of Roads and Drainage Systems along Union Workers, (Phase 2), Brgy. 167, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	10,000,000.00		10,000,000.00	Construction of Roads and Drainage Systems
25OD0160	Construction of Road and Drainage System along Yellow Bell, Barangay 174, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	10,000,000.00		10,000,000.00	Construction of Road and Drainage System
25OD0161	Construction of Road and Drainage System connecting Congressional National Road to Union Village Creek, Barangay 171, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	50,000,000.00		50,000,000.00	Construction of Road and Drainage System
25OD0162	Construction of Road and Drainage System leading to Bagong Silang Sports Complex, Phase 2, Barangay 176, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	50,000,000.00		50,000,000.00	Construction of Road and Drainage System
25OD0163	Construction of Roads and Drainage Systems along Barangay 171 and Barangay 175, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	50,000,000.00		50,000,000.00	Construction of Roads and Drainage Systems
25OD0164	Rehabilitation of King Solomon Street, going to Phase 3, Barangay 175 and Barangay 176, Caloocan City	Construction Section	No	Public Bidding	02/06/25	02/25/25	03/19/25	03/26/25	GoP	40,000,000.00		40,000,000.00	Rehabilitation of Street
25OD0165	Rehabilitation of Road in Barangay 177, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0166	Construction (Completion) of TEDSAMAN Multi-Purpose Building , Brgy. 80, Caloocan City (Phase 3)	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	85,000,000.00		85,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0167	Construction (Completion) of Multi-Purpose Building (Barangay Hall Extension Building), Barangay 145, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0168	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay 171, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
25OD0169	Construction (Completion) of Multi-Purpose Building (Covered Court), Champaca Ext., Barangay 174, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
25OD0170	Construction (Completion) of Multi-Purpose Building (Covered Court), Cielito Zamora, Jr. High School, Barangay 177, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
25OD0171	Construction (Completion) of Multi-Purpose Building (Covered Court), Palmera Nova East, Barangay 177, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
25OD0172	Construction (Completion) of Multi-Purpose Building (Hall and Covered Court), Barangay 177, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building (Hall and Covered Court)
25OD0173	Construction (Completion) of Multi-Purpose Building, Barangay 167, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0174	Construction (Completion) of Multi-Purpose Building, Grand Walnut Grove, Barangay 167, Caloocan City	Construction Section	No	Public Bidding	02/08/25	02/27/25	03/21/25	03/28/25	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0175	Construction (Completion) of Multi-Purpose Building, Sitio Gitna, Barangay 166, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	7,000,000.00		7,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0176	Construction (Completion) of Multi-Purpose Building, University of Caloocan City (UCC) Congressional Campus, Barangay 173, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0177	Construction of Multi-Purpose Building (Covered Court), Phase 2, Barangay 171, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0178	Construction of Multi-Purpose Building (Covered Court), Sampaguita Senior High School, Barangay 175, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0179	Construction of Multi-Purpose Building (Covered Court), Urduja Elementary School, Barangay 172, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0180	Construction of Multi-Purpose Building, Barangay 176, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0181	Construction of Multi-Purpose Building, Pipit Street, Barangay 170, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0182	Construction of Multi-Purpose Building, United Hillcrest, Barangay 173, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
25OD0183	Rehabilitation of Multi-Purpose Building (Covered Court), Pitong Bahay, Barangay 177, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
25OD0184	Rehabilitation of Multi-Purpose Building (Covered Court), Tierra Nova Royale 1., Barangay 171, Caloocan City	Construction Section	No	Public Bidding	02/13/25	03/04/25	03/26/25	04/02/25	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
25OD0185	Construction of Multi-Purpose Building (Covered Court), Barangay 173, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0186	Construction of Multi-Purpose Building (Covered Court), Natividad Phase 1, Barangay 168, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0187	Construction of Multi-Purpose Building (Covered Court), Ph. 1 Package 3 (Little Tondo), Barangay 176, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0188	Construction of Multi-Purpose Building (Covered Court), Ph. 9 Package 4, Barangay 176, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0189	Construction of Multi-Purpose Building (Covered Court), Phase 1, Barangay 171, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0190	Construction of Multi-Purpose Building (Covered Court), Tierra Nova Royale 3B, Barangay 171, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0191	Construction of Multi-Purpose Building (Covered Court), Tres Maria, Barangay 168, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0192	Construction of Multi-Purpose Building (Covered Court), Villa Angelica, Barangay 166, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0193	Construction of Multi-Purpose Building, Barangay 172, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0194	Construction of Multi-Purpose Building, Llano Urban, Barangay 167, Caloocan City	Construction Section	No	Public Bidding	02/15/25	03/06/25	03/28/25	04/04/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
25OD0195	Construction of Multi-Purpose Building, North Olympus, Barangay 172 Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0196	Construction of Multi-Purpose Building, Phase 10, Package 3 Lot 71, Barangay 176, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0197	Rehabilitation (Completion) of Multi-Purpose Building (Covered Court), Barangay 170, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	4,000,000.00		4,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building (Covered Court)
25OD0198	Rehabilitation of Multi-Purpose Building (Covered Court), Phoenix Cielito, Barangay 177, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
25OD0199	Construction of Multi-Purpose Building (Covered Court), City Homes, Brgy. 177, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0200	Construction of Multi-Purpose Building, Esperanza Subdivision, Brgy. 168, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0201	Construction (Completion) of Multi-Purpose Building (Covered Court), Villa Campo, Barangay 165, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
25OD0202	Construction of Multi-Purpose (Covered Court), Barangay 153, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose (Covered Court)
25OD0203	Construction (Completion) of Multi-Purpose Building (Sports Complex), Barangay 176, Caloocan City (Phase 3)	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	25,000,000.00		25,000,000.00	Construction (Completion) of Multi-Purpose Building (Sports Complex)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0204	Construction (Completion) of Multi-Purpose Building, Barangay 173, Caloocan City	Construction Section	No	Public Bidding	02/20/25	03/11/25	04/02/25	04/09/25	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0205	Construction of Multi-Purpose Building, Barangay 168, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
25OD0206	Construction of Multi-Purpose Building, Sampaguita, Barangay 175, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
25OD0207	Construction (Improvement) of Multi- Purpose Covered Court, Brgy. 172, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	35,000,000.00		35,000,000.00	Construction (Improvement) of Multi-Purpose Covered Court
25OD0208	Construction (Completion) of Sta. Quiteria Multi-Purpose Covered Court, Brgy. 162, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi- Purpose Covered Court
25OD0209	Construction of Multi-Purpose Building (Phase 2), Reform 167 Housing, Brgy. 167, Caloocan, City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
25OD0210	Construction of Multi-Purpose Building, Villa Reform III (Phase 2), Brgy. 167, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
25OD0211	Construction (Completion) of Multi-Purpose Building 1, (Phase 2), Brgy. 173, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0212	Construction of Multi-Purpose Covered Court, Congressional Village (Phase 2), Brgy. 173, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Covered Court
25OD0213	Construction (Completion) of Multi-Purpose Building, Ph4, Pkg 8, (Phase 2), Brgy. 176, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0214	Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay 150, Caloocan City	Construction Section	No	Public Bidding	02/22/25	03/13/25	04/04/25	04/11/25	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0215	Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay 152, Caloocan City	Construction Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
25OD0216	Construction of Multi-Purpose Building, Barangay 156, Caloocan City	Construction Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0217	Construction (Completion) of Multi-Purpose Building (Covered Court), Celina Homes, Barangay 168, Caloocan City	Construction Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
25OD0218	Construction of Multi-Purpose Building (Covered Court), Bagbaguin Elementary School, Barangay 165, Caloocan City	Construction Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0219	Construction of Multi-Purpose Building, Barangay 176, Caloocan City	Construction Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25OD0220	Construction of Roads and Drainage Systems along North Diversion Road (NDR), Caloocan City (Phase 2)	Construction Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	20,000,000.00		20,000,000.00	Construction of Roads and Drainage Systems
25OD0221	Construction (Completion) PUP North Caloocan City Campus Academic Building including ground improvement (Phase 6), Brgy. 168, Caloocan City	Construction Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	145,000,000.00		145,000,000.00	Construction (Completion)
25OD0222	Preventive Maintenance - Secondary Roads C-3 Road (S02136LZ) - K0011 + (-319) - K0011 + 778	Maintenance Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	33,000,000.00		33,000,000.00	Preventive Maintenance
25OD0223	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - C-3 Road - K0010 + (-200) - K0010 + 260	Maintenance Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	35,000,000.00		35,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
25OD0224	Construction of Flood Control Structure along Maligaya Creek, Caloocan City	Maintenance Section	No	Public Bidding	02/27/25	03/18/25	04/09/25	04/16/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
25OD0225	Construction of Flood Control Structure along Estero de Maypajo, Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
25OD0226	Rehabilitation of Road and Drainage along Dagat-Dagatan Ave., Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	43,000,000.00		43,000,000.00	Rehabilitation of Road and Drainage
25OD0227	Rehabilitation of Road and Drainage along Ligaya and C. Arellano St., Barangay 102, 105 and 122, Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Road and Drainage
25OD0228	Rehabilitation of Road and Drainage along Binhagan St., Barangay 128, 129, 130 and 131, Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road and Drainage
25OD0229	Rehabilitation of Drainage along Samson Road, District 2, Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0230	Rehabilitation of Drainage along 10th Ave West, Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	40,000,000.00		40,000,000.00	Rehabilitation of Drainage
25OD0231	Construction of Reinforced Concrete Box Culvert along 8th Street, Caloocan City (Phase 2)	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	27,000,000.00		27,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0232	Construction of Reinforced Concrete Box Culvert along C-3 Road, East Bound, Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	7,000,000.00		7,000,000.00	Construction of Reinforced Concrete Box Culvert
25OD0233	Rehabilitation of Flood Control Structure along Barangay 28 (Phase 1), Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
25OD0234	Rehabilitation of Flood Control Structure along Barangay 28 (Phase 2), Caloocan City	Maintenance Section	No	Public Bidding	03/01/25	03/20/25	04/11/25	04/18/25	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
25OD0235	Construction of Flood Control Structure along Casili Creek, Caloocan City (Phase 1)	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
25OD0236	Construction of Flood Control Structure along Casili Creek, Caloocan City (Phase 2)	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	60,000,000.00		60,000,000.00	Construction of Flood Control Structure
25OD0237	Construction of Flood Control Structure along Casili Creek, Caloocan City (Phase 3)	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure
25OD0238	Construction of Flood Control Structure along Casili Creek, Caloocan City (Phase 4)	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
25OD0239	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Deparo-Camarin Rd - K0023 + 783 - K0024 + 952	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	70,609,000.00		70,609,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0240	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Central Luzon Leprosarium Rd - K0031 + (-170) - K0031 + 724	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	20,000,000.00		20,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
25OD0241	Construction of Flood Control Wall along Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Wall
25OD0242	Construction of Flood Control Wall along Barangay 178, Caloocan City	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Wall

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0243	Rehabilitation of Road along Makabud St. and Anahaw St., Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	65,000,000.00		65,000,000.00	Rehabilitation of Road
25OD0244	Rehabilitation of Road along Crispulo Road, Barangay 178 and Barangay 180, Caloocan City	Maintenance Section	No	Public Bidding	03/06/25	03/25/25	04/16/25	04/23/25	GoP	25,000,000.00		25,000,000.00	Rehabilitation of Road
25OD0245	Rehabilitation of Road along Katmon St., Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Road
25OD0246	Rehabilitation of Road along Malanting St., Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Road
25OD0247	Construction of Roads including Drainage along Kamias St., Brgy. 179, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	8,000,000.00		8,000,000.00	Construction of Roads including Drainage
25OD0248	Construction of Flood Control Structure, Creeks of Amparo Subdivision, Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
25OD0249	Rehabilitation of Protection Wall, NHC Elementary School, Barangay 186, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	9,000,000.00		9,000,000.00	Rehabilitation of Protection Wall
25OD0250	Rehabilitation of Multi-Purpose Building (Covered Court), Phase 3, Barangay 186, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	27,000,000.00		27,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
25OD0251	Rehabilitation of Multi-Purpose Building, Barangay 188, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building
25OD0252	Construction of Multi-Purpose Building (Covered Court), Barangay 187, Zone 16, District 3, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0253	Construction of Multi-Purpose Building (Covered Court), Amparo Rotonda, (Phase 3), Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	26,000,000.00		26,000,000.00	Construction of Multi-Purpose Building (Covered Court)
25OD0254	Rehabilitation of Multi-Purpose Building (Covered Court), Midway, (Phase 2), Brgy. 183, Caloocan City	Maintenance Section	No	Public Bidding	03/08/25	03/27/25	04/18/25	04/25/25	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
25OD0255	Rehabilitation of Multi-Purpose Building (Covered Court), (Phase 2), Barangay 184, Caloocan City	Maintenance Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
25OD0256	Construction of Multi-Purpose Building (Covered Court), (Phase 2), Barangay 187, Zone 16, District 3, Caloocan City	Maintenance Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0257	Construction of Multi-Purpose Building, Amparo Nature Park, Phase 2, Barangay 179, Caloocan City	Maintenance Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
25OD0258	Construction of Multi-Purpose Building (Barangay Hall), Barangay 187, Caloocan City	Maintenance Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
25OD0259	Construction of Multi-Purpose Building, Brgy. 180, Caloocan City	Maintenance Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
25OD0260	Construction of Flood Control Wall along Polo River (Phase 16), Valenzuela City	Planning and Design Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	95,128,000.00		95,128,000.00	Construction of Flood Control Wall
25OD0261	Construction of Flood Control Structure along Polo River (Phase 17), Valenzuela City	Planning and Design Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure
25OD0262	Construction of Flood Control Structure along Polo River (Phase 18), Valenzuela City	Planning and Design Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure
25OD0263	Construction of Flood Control Structure along Polo River (Phase 19), Valenzuela City	Planning and Design Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure
25OD0264	Construction of Flood Control Structure along Polo River (Phase 20), Valenzuela City	Planning and Design Section	No	Public Bidding	03/13/25	04/01/25	04/23/25	04/30/25	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure
25OD0265	Construction of Flood Control Wall along Polo River (Phase 17), Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Wall
25OD0266	Construction of Flood Control Wall along Polo River (Phase 18), Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Wall
25OD0267	Construction of Flood Control Wall along Polo River (Phase 21), Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
25OD0268	Roadsafety: Streetlighting along Balangkas — Wawang Pulo Road Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	43,500,000.00		43,500,000.00	Roadsafety: Streetlighting
25OD0269	Roadsafety: Streetlighting along R. Jacinto — Bahay Kanlungan Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	15,900,000.00		15,900,000.00	Roadsafety: Streetlighting
25OD0270	Roadsafety: Streetlighting along F. Lazaro St., L. San Diego St., Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	7,800,000.00		7,800,000.00	Roadsafety: Streetlighting
25OD0271	Roadsafety: Streetlighting along Coloong I, Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	33,000,000.00		33,000,000.00	Roadsafety: Streetlighting

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0272	Roadsafety: Streetlighting along Coloong II, Valenzuela Cit	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	33,000,000.00		33,000,000.00	Roadsafety: Streetlighting
25OD0273	Roadsafety: Streetlighting along Esteban North, Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	11,100,000.00		11,100,000.00	Roadsafety: Streetlighting
25OD0274	Roadsafety: Streetlighting along Encarnacion St., Dalandanan to San Simon St., Rincon, Valenzuela City	Planning and Design Section	No	Public Bidding	03/15/25	04/03/25	04/25/25	05/02/25	GoP	10,200,000.00		10,200,000.00	Roadsafety: Streetlighting
25OD0275	Roadsafety: Streetlighting along Isla road, Isla, Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	16,800,000.00		16,800,000.00	Roadsafety: Streetlighting
25OD0276	Roadsafety: Streetlighting along Lingunan - Pinagbayanan - T. Santiago, Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	18,300,000.00		18,300,000.00	Roadsafety: Streetlighting
25OD0277	Roadsafety: Streetlighting Dulalia St. (Lingunan) to Sapang Bakaw (Lawang Bato) , Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	14,400,000.00		14,400,000.00	Roadsafety: Streetlighting
25OD0278	Roadsafety: Streetlighting along St. Jude — Dulong Tangke Malinta, Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	10,200,000.00		10,200,000.00	Roadsafety: Streetlighting
25OD0279	Roadsafety: Streetlighting along I. Fernando Street, Malanday, Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	12,300,000.00		12,300,000.00	Roadsafety: Streetlighting
25OD0280	Roadsafety: Streetlighting along I. Marcelo (Lingahan), Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	13,500,000.00		13,500,000.00	Roadsafety: Streetlighting
25OD0281	Roadsafety: Streetlighting along F. Valenzuela St., Parada to Arkong Bato, Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	12,600,000.00		12,600,000.00	Roadsafety: Streetlighting
25OD0282	Roadsafety: Streetlighting along M. Hernandez to M. H. Del Pilar, Mabolo Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	2,700,000.00		2,700,000.00	Roadsafety: Streetlighting
25OD0283	Roadsafety: Streetlighting along C. Molina St., to Venus St., Veinte Reales, Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	16,200,000.00		16,200,000.00	Roadsafety: Streetlighting
25OD0284	Streetlighting along B. Espiritu Brgy. (Mabolo) to M.H. Del Pilar, Valenzuela City	Planning and Design Section	No	Public Bidding	03/20/25	04/08/25	04/30/25	05/07/25	GoP	3,300,000.00		3,300,000.00	Streetlighting
25OD0285	Streetlighting along M. Gregorio Street. Brgy. Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	8,400,000.00		8,400,000.00	Streetlighting
25OD0286	Streetlighting along F. San Diego (Viente Reales) to San Miguel (Balubaran), Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	22,800,000.00		22,800,000.00	Streetlighting



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0287	Streetlighting along C. Santiago St. (Mc Arthur) to F. San Diego Viente Reales, Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	9,900,000.00		9,900,000.00	Streetlighting
25OD0288	Streetlighting along P. Gregorio St . Brgy. Lingunan, Valenziuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	12,600,000.00		12,600,000.00	Streetlighting
25OD0289	Streetlighting along Kaypandan St., Brgy, Canumay East, Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	8,400,000.00		8,400,000.00	Streetlighting
25OD0290	Streetlighting along Maligaya St., Brgy. Palasan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	2,100,000.00		2,100,000.00	Streetlighting
25OD0291	Roadsafety: Streetlighting along Esteban South Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	13,200,000.00		13,200,000.00	Roadsafety: Streetlighting
25OD0292	Roadsafety: Streetlighting along Balubaran - San Miguel - Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	8,700,000.00		8,700,000.00	Roadsafety: Streetlighting
25OD0293	Streetlighting along I. Francisco (Maysan) to San Miguel (Balubaran), Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	10,200,000.00		10,200,000.00	Streetlighting
25OD0294	Rehabilitation of Road and Drainage along Salambao St., Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	No	Public Bidding	03/22/25	04/10/25	05/02/25	05/09/25	GoP	22,000,000.00		22,000,000.00	Rehabilitation of Road and Drainage
25OD0295	Construction of Road and Drainage, Phase 2, Barangay Tagalag, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	12,000,000.00		12,000,000.00	Construction of Road and Drainage
25OD0296	Construction of Multi-Purpose Building, Phase 7, Barangay Canumay West, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	55,000,000.00		55,000,000.00	Construction of Multi-Purpose Building
25OD0297	Construction of Multi-Purpose Building, Villa Encarnacion II, Brgy. Malanday, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
25OD0298	Construction of Multi-Purpose Building, Brgy. Tagalag , Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
25OD0299	Construction of Multi-Purpose Building at Barangay Malinta, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
25OD0300	Construction of School Building Bignay National High School, Brgy. Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	112,000,000.00		112,000,000.00	Construction of School Building
25OD0301	Construction of School Building at Coloong Elementary School, Barangay Coloong, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	45,000,000.00		45,000,000.00	Construction of School Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0302	Construction of School Building at Polo National High School, Barangay Palasan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	45,000,000.00		45,000,000.00	Construction of School Building
25OD0303	Construction of School Building at Tagalog Elementary School, Barangay Tagalog, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	60,000,000.00		60,000,000.00	Construction of School Building
25OD0304	Construction of School Building at Lingunan National High School, Brgy. Lingunan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/27/25	04/15/25	05/07/25	05/14/25	GoP	35,000,000.00		35,000,000.00	Construction of School Building
25OD0305	Construction of 3S Center Building at Barangay Rincon, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	90,000,000.00		90,000,000.00	Construction of Building
25OD0306	Construction of Multi-Purpose Building (3S Center Building) at Barangay Coloong, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	104,000,000.00		104,000,000.00	Construction of Multi-Purpose Building
25OD0307	Completion of Multi-Purpose Building (3S Center Building) at Barangay Viente Reales, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	50,000,000.00		50,000,000.00	Completion of Multi-Purpose Building
25OD0308	Construction of Multi-Purpose Building (3S Center Building) at Barangay Isla, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	90,000,000.00		90,000,000.00	Construction of Multi-Purpose Building
25OD0309	Construction of Multi-Purpose Building (3S Center Building) at Barangay Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	18,000,000.00		18,000,000.00	Construction of Multi-Purpose Building
25OD0310	Construction of Multi-Purpose Building (3S Center Building) at Barangay Punturin, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
25OD0311	Construction of Multi-Purpose Building (3S Center Building) at Barangay Mabolo, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	120,000,000.00		120,000,000.00	Construction of Multi-Purpose Building
25OD0312	Construction of School Building at Dalandanan National High School (BLDG 1), Brgy. Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	60,000,000.00		60,000,000.00	Construction of School Building
25OD0313	Construction of School Building at Dalandanan National High School (BLDG 2), Brgy. Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	60,000,000.00		60,000,000.00	Construction of School Building
25OD0314	Construction of School Building at Disiplina Village Elementary School, Brgy. Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	03/29/25	04/17/25	05/09/25	05/16/25	GoP	48,000,000.00		48,000,000.00	Construction of School Building
25OD0315	Construction of School Building at Disiplina Village National High School, Brgy. Bignay, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	35,000,000.00		35,000,000.00	Construction of School Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0316	Installation of New Unit Pumps with Flood Gate at Wawang Pulo Pumping Station with Construction of Pump House, Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	200,000,000.00		200,000,000.00	Installation
25OD0317	Installation of New Unit Pumps with Flood Gate at Coloong Pumping Station with Construction of Pump House at Barangay Coloong, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	200,000,000.00		200,000,000.00	Installation
25OD0318	Construction of Flood Control Wall along Lingunan Creek Sta 0+300 to Sta. 0+600, Brgy. Lingunan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Wall
25OD0319	Rehabilitation of Balangkas Pumping Station and Additional Unit Pump and Reconstruction of Pump House at Barangay Balangkas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Pumping Station and Additional Unit Pump and Reconstruction of Pump House
25OD0320	Rehabilitation of Nuestra Pumping Station and Additional Unit Pump and Reconstruction of Pump House at Barangay Poblacion, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Pumping Station and Additional Unit Pump and Reconstruction of Pump House
25OD0321	Rehabilitation of Polo Market Pumping Station and Additional Unit Pump and Reconstruction of Pump House at Barangay Polo, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	65,000,000.00		65,000,000.00	Rehabilitation of Pumping Station and Additional Unit Pump and Reconstruction of Pump House
25OD0322	Rehabilitation of Isla Pumping Station and Additional Unit Pump and Construction of Pump House at Barangay Isla, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Pumping Station and Additional Unit Pump and Reconstruction of Pump House
25OD0323	Construction (Completion) of Out Patient Department (OPD) with Sewerage Treatment Plant (STP), Brgy. Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	85,000,000.00		85,000,000.00	Construction (Completion)
25OD0324	Rehabilitation of VCEH Main Building with Sewerage Treatment Plant (STP), Medical Gas and Vacuum System, Barangay Dalandanan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/03/25	04/22/25	05/14/25	05/21/25	GoP	90,000,000.00		90,000,000.00	Rehabilitation
25OD0325	Construction of Multi-Purpose Building (Resettlement Program for ISFs), Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	200,000,000.00		200,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0326	Roadsafety: Streetlighting along L. San Diego St. Canumay West to Maysan Road Paso de Blas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	10,500,000.00		10,500,000.00	Roadsafety: Streetlighting
25OD0327	Roadsafety: Streetlighting along C. J. Santos to Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	3,000,000.00		3,000,000.00	Roadsafety: Streetlighting
25OD0328	Roadsafety: Streetlighting along Arca North, Karuhatan to G. Marcelo, Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	15,900,000.00		15,900,000.00	Roadsafety: Streetlighting
25OD0329	Roadsafety: Streetlighting along M. Antonio St., Maysan to NLEX Segment 9, Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	3,600,000.00		3,600,000.00	Roadsafety: Streetlighting
25OD0330	Roadsafety: Streetlighting along G. Marcelo, Maysan to MacArthur Highway, Karuhatan Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	10,500,000.00		10,500,000.00	Roadsafety: Streetlighting
25OD0331	Roadsafety: Streetlighting along JP. Rizal to Gen Luna, Barangay Karuhatan Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	9,600,000.00		9,600,000.00	Roadsafety: Streetlighting
25OD0332	Roadsafety: Streetlighting along San Vicente (PNB) to Sugar St., Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	6,000,000.00		6,000,000.00	Roadsafety: Streetlighting
25OD0333	Roadsafety: Streetlighting along Pio - T. Concepcion - Independence, Barangay Gen T. de Leon Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	21,900,000.00		21,900,000.00	Roadsafety: Streetlighting
25OD0334	Roadsafety: Streetlighting along Fortune 1 (Angeles St) to M. Delos Reyes, Gen T. De Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	04/05/25	04/24/25	05/16/25	05/23/25	GoP	14,700,000.00		14,700,000.00	Roadsafety: Streetlighting
25OD0335	Roadsafety : Streettlighting along Santolan Road to M. Delos Reyes, Gen T De Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	13,200,000.00		13,200,000.00	Roadsafety: Streetlighting
25OD0336	Roadsafety: Streetlighting along E. Lagdameo St., Parada to Mariano St., Paso de Blas Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	7,500,000.00		7,500,000.00	Roadsafety: Streetlighting
25OD0337	Roadsafety: Streetlighting along A. Mariano to De Castro Service road Bagbaguin, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	14,700,000.00		14,700,000.00	Roadsafety: Streetlighting
25OD0338	Roadsafety: Streetlighting along Disiplina Ugong Service Rd. — Disiplina Village Main Gate, Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	12,300,000.00		12,300,000.00	Roadsafety: Streetlighting

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0339	Streetlighting along F. Dela Cruz to G. Marcelo, Brgy. Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	2,700,000.00		2,700,000.00	Streetlighting
25OD0340	Streetlighting along Fortune Drive Brgy. Parada to Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	9,600,000.00		9,600,000.00	Streetlighting
25OD0341	Streetlighting along A. Pablo St. to Sugar St. (Karuhatan), Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	4,500,000.00		4,500,000.00	Streetlighting
25OD0342	Streetlighting along Diam St. Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	7,500,000.00		7,500,000.00	Streetlighting
25OD0343	Streetlighting along Don Pedro Brgy. Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	7,200,000.00		7,200,000.00	Streetlighting
25OD0344	Streetlighting along T. Serrano St. to Tamaraw Hill Brgy. Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/10/25	04/29/25	05/21/25	05/28/25	GoP	6,900,000.00		6,900,000.00	Streetlighting
25OD0345	Streetlighting along Tamaraw Hills Road Brgy. Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	6,000,000.00		6,000,000.00	Streetlighting
25OD0346	Streetlighting along Sampaguita St., Brgy. Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	6,600,000.00		6,600,000.00	Streetlighting
25OD0347	Streetlighting along Fausto St., Brgy. Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	5,700,000.00		5,700,000.00	Streetlighting
25OD0348	Streetlighting along A. Mariano St., Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	13,800,000.00		13,800,000.00	Streetlighting
25OD0349	Streetlighting along Karuhatan Rd. to Arbortowne, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	13,200,000.00		13,200,000.00	Streetlighting
25OD0350	Streetlighting along A. Pablo St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	3,900,000.00		3,900,000.00	Streetlighting
25OD0351	Streetlighting along Padrigal St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	7,500,000.00		7,500,000.00	Streetlighting
25OD0352	Streetlighting along F. Zafra St. To Maysan Road, Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	19,200,000.00		19,200,000.00	Streetlighting
25OD0353	Streetlighting along P. Santiago (Paso De Blas), Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	6,600,000.00		6,600,000.00	Streetlighting

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0354	Streetlighting along F.A. Sebastian St. To (Polo) G. Feliciano St/ F. Rivera St., Valenzuela City	Planning and Design Section	No	Public Bidding	04/12/25	05/02/25	05/23/25	05/30/25	GoP	8,100,000.00		8,100,000.00	Streetlighting
25OD0355	Roadsafety: Streetlighting along A. Marcelo St., Dalandanan to F. Zafrá St., Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	9,300,000.00		9,300,000.00	Roadsafety: Streetlighting
25OD0356	Rehabilitation of Elysian Pumping Station and Additional Two (2) Units Pumps and Reconstruction of Pump House at Barangay Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	65,000,000.00		65,000,000.00	Rehabilitation of Pumping Station and Additional Unit Pump and Reconstruction of Pump House
25OD0357	Construction of Pump House and Installation of Pump, Rehabilitation of Drainage and Water Impounding Facility at A. Fernando Street, Barangay Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	60,000,000.00		60,000,000.00	Construction of Pump House and Installation of Pump
25OD0358	Construction of Multi-Purpose Building (3S Maysan) Phase 2, Barangay Maysan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
25OD0359	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Gen. T. de Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
25OD0360	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Karuhatan, Phase 3, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
25OD0361	Rehabilitation of Multi-Purpose Building, Marulas Central School, Barangay Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	25,000,000.00		25,000,000.00	Rehabilitation of Multi-Purpose Building
25OD0362	Construction of Multi-Purpose Building, Sitero Francisco National High School, Barangay Ugong, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
25OD0363	Construction of Multi-Purpose Building (Finance Building Expansion), Valenzuela City (Phase III)	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	200,000,000.00		200,000,000.00	Construction of Multi-Purpose Building
25OD0364	Construction of Multi-Purpose Building (Ampitheater) at Gen T. de Leon National High School, Gen. T. De Leon, Valenzuela City	Planning and Design Section	No	Public Bidding	04/17/25	05/06/25	05/28/25	06/04/25	GoP	96,000,000.00		96,000,000.00	Construction of Multi-Purpose Building
25OD0365	Construction of Multi-Purpose Building (VALACE Learning Center) at Gen T. de Leon National High School, Valenzuela City	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	72,000,000.00		72,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25OD0366	Construction of School Building at Gen. T. de Leon National High School, Valenzuela City	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	70,000,000.00		70,000,000.00	Construction of School Building
25OD0367	Construction of School Building at Valenzuela National High School (Building 1), Brgy. Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	64,000,000.00		64,000,000.00	Construction of School Building
25OD0368	Completion of School Building, Pio Carreon Elementary School, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	17,000,000.00		17,000,000.00	Completion of School Building
25OD0369	Construction of Legislative Building, Brgy. Karuhatan, Valenzuela City (Phase II)	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	120,000,000.00		120,000,000.00	Construction of Building
25OD0370	Construction of Multi-Purpose Facility, (Ancillary/Powerhouse for Legislative Building), Barangay Karuhatan, Valenzuela City	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	110,000,000.00		110,000,000.00	Construction of Multi-Purpose
25OD0371	Construction of School Building at Paso De Blas Elementary, Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	48,000,000.00		48,000,000.00	Construction of School Building
25OD0372	Construction of DPWH Building at Barangay Marulas, Brgy. Marulas, Valenzuela City	Planning and Design Section	No	Public Bidding	04/19/25	05/08/25	05/30/25	06/05/25	GoP	50,000,000.00		50,000,000.00	Construction

Submitted by:

**JESSEL G. TORRES - GATCHALIAN**  
OIC - Head, Procurement Unit

Recommended By:

**REJEANE S. MANGULABNAN**  
BAC Chairperson

**ROEL V. UMALI**  
District Engineer

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s).: (02) 293-9538





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**METRO MANILA III**  
**DISTRICT ENGINEERING OFFICE**  
NATIONAL CAPITAL REGION  
Valenzuela City, Metro Manila



**FINAL ANNUAL PROCUREMENT PLAN FY 2025**  
**FOR GOODS AND SERVICES**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Office Supplies, Equipments/Devices</b>	Administrative	No	Direct					101	<b>33,803,285.14</b>		<b>33,803,285.14</b>	Purchase of
1st Quarter	Section			Purchase						12,398,969.47		12,398,969.47	Office Supplies,
2nd Quarter				to						8,411,998.14		8,411,998.14	Equipments/Devices
3rd Quarter				PS-DBM/						6,394,386.93		6,394,386.93	
4th Quarter				Shopping						6,597,930.60		6,597,930.60	
	<b>IT Equipments, Supplies &amp; Accessories</b>	Administrative	No	Direct					101	<b>30,538,409.43</b>		<b>30,538,409.43</b>	Purchase of
1st Quarter	Section			Purchase						8,688,282.92		8,688,282.92	IT Equipments,
2nd Quarter				to						7,852,183.92		7,852,183.92	Supplies & Accessories
3rd Quarter				PS-DBM/						8,578,907.42		8,578,907.42	
4th Quarter				Shopping						5,419,035.17		5,419,035.17	
	<b>Common Janitorial Supplies</b>	Administrative	No	Direct					101	<b>281,623.17</b>		<b>281,623.17</b>	Purchase of
1st Quarter	Section			Purchase						54,648.48		54,648.48	Common
2nd Quarter				to						109,735.92		109,735.92	Janitorial Supplies
3rd Quarter				PS-DBM/						67,075.66		67,075.66	
4th Quarter				Shopping						50,163.11		50,163.11	
	<b>Common Electrical Supplies</b>	Administrative	No	Direct					101	<b>2,073,125.31</b>		<b>2,073,125.31</b>	Purchase of
1st Quarter	Section			Purchase						543,584.42		543,584.42	Common
2nd Quarter				to						691,150.17		691,150.17	Electrical Supplies
3rd Quarter				PS-DBM/						456,821.06		456,821.06	
4th Quarter				Shopping						381,569.66		381,569.66	
	<b>Government Standard Forms</b>	Administrative	No	Direct					101	<b>169,396.00</b>		<b>169,396.00</b>	Purchase of
1st Quarter	Section			Purchase						18,599.00		18,599.00	Government
2nd Quarter				to National						18,099.00		18,099.00	Standard Forms
3rd Quarter				Printing						114,599.00		114,599.00	
4th Quarter				Office						18,099.00		18,099.00	
	<b>Equipment/Spare Parts/Hand Tools/Pick-up</b>	Maintenance	No	Public					101	<b>4,032,868.25</b>		<b>4,032,868.25</b>	Purchase of
1st Quarter	Section			Bidding/						1,157,532.25		1,157,532.25	Equipment/Spare
2nd Quarter				Shopping						960,309.50		960,309.50	Parts/Hand Tools
3rd Quarter										972,604.00		972,604.00	
4th Quarter										942,422.50		942,422.50	



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Fuels, Oil &amp; Lubricants</b>	Maintenance	No	Public					101	<b>5,679,872.84</b>		<b>5,679,872.84</b>	
	1st Quarter	Section		Bidding/						1,284,911.51		1,284,911.51	Fuels, Oil
	2nd Quarter			Shopping						1,566,290.43		1,566,290.43	& Lubricants
	3rd Quarter									1,245,959.25		1,245,959.25	
	4th Quarter									1,582,711.65		1,582,711.65	
	<b>Construction Materials &amp; Supplies</b>	Maintenance	No	Public					101	<b>24,224,222.05</b>		<b>24,224,222.05</b>	Purchase of
	1st Quarter	Section		Bidding/						6,409,578.92		6,409,578.92	Construction
	2nd Quarter			Shopping						11,027,026.97		11,027,026.97	Materials &
	3rd Quarter									4,083,034.56		4,083,034.56	Supplies
	4th Quarter									2,704,581.60		2,704,581.60	
	<b>Asphalt Materials/Goods</b>	Maintenance	No	Public					101	<b>29,421,257.75</b>		<b>29,421,257.75</b>	Purchase of
	1st Quarter	Section		Bidding/						6,513,765.75		6,513,765.75	Asphalt
	2nd Quarter			Shopping						7,041,283.40		7,041,283.40	Materials/Goods
	3rd Quarter									8,077,231.75		8,077,231.75	
	4th Quarter									7,788,976.85		7,788,976.85	
	<b>Tires and Batteries</b>	Maintenance	No	Public					101	<b>4,487,214.32</b>		<b>4,487,214.32</b>	Purchase of
	1st Quarter	Section		Bidding/						1,049,375.89		1,049,375.89	Tires
	2nd Quarter			Shopping						1,007,916.39		1,007,916.39	and Batteries
	3rd Quarter									1,101,250.39		1,101,250.39	
	4th Quarter									1,328,671.65		1,328,671.65	
	<b>Prevention/Response Items</b>	MMIIIDEO	No	Public					101	<b>3,386,805.60</b>		<b>3,386,805.60</b>	Purchase of
	1st Quarter			Bidding/						1,083,160.00		1,083,160.00	Prevention/
	2nd Quarter			Shopping						1,373,272.90		1,373,272.90	Response Items
	3rd Quarter									512,834.70		512,834.70	
	4th Quarter									417,538.00		417,538.00	
	<b>National Womens Month Celebration</b>	MMIIIDEO	No	Public					101	<b>47,250.00</b>		<b>47,250.00</b>	Purchase of
	1st Quarter			Bidding/						-		-	National Womens
	2nd Quarter			Shopping						47,250.00		47,250.00	Month Celebration
	3rd Quarter									-		-	Items
	4th Quarter												
	<b>Emergency Purchase/Reimbursement</b>	MMIIIDEO	No	Direct					101	<b>1,000,000.00</b>		<b>1,000,000.00</b>	Emergency Purchase/
	1st Quarter			Purchase						250,000.00		250,000.00	Reimbursement
	2nd Quarter			to						250,000.00		250,000.00	
	3rd Quarter			PS-DBM/						250,000.00		250,000.00	
	4th Quarter									250,000.00		250,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	Field Survey Supplies/Equipment	MMIIIIDEO	No	Direct					101	407,963.40		407,963.40	Field Survey Supplies/	
	1st Quarter			Purchase						-		-	Equipment	
	2nd Quarter			to						407,963.40		407,963.40		
	3rd Quarter			PS-DBM/						-		-		
	4th Quarter									-		-		
	Laboratory Equipment	MMIIIIDEO	No	Direct					101	621,600.00		621,600.00	Field Survey Supplies/	
	1st Quarter			Purchase						621,600.00		621,600.00	Equipment	
	2nd Quarter			to										
	3rd Quarter			PS-DBM/						-		-		
	4th Quarter									-		-		
	For Purchase of One (1) unit, Dump-Truck, One (1) unit, Service Vehicle Pick-up, One (1) unit, Mini Tandem Double Drum Roller, One (1) unit, Hybrid Multi-Purpose Vehicle and One (1) unit, Apache Payloader C.Y. 2024 (4th Quarter) for use of MM3rdDEO	MMIIIIDEO	No	Direct					101	19,766,250.00		19,766,250.00	Field Survey Supplies/	
			No	Purchase					101				Equipment	
				to										
				PS-DBM/										
									19,766,250.00		19,766,250.00			

Submitted by:

JESSEL G. TORRES - GATCHALIAN  
OIC - Head, Procurement Unit

Recommended By:

REJEANE M. MANGULABNAN  
BAC Chairperson

Approved By:

RUEL V. UMALI  
District Engineer

Website: www.dpwh.gov.ph  
Tel. No(s).: (02) 293-9538





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**METRO MANILA III DISTRICT  
ENGINEERING OFFICE**  
Valenzuela City, Metro Manila



## CERTIFICATION

This is to certify that this office has no scheduled procurement of Consulting Services for the period of January to June 2025.

This certification is being issued this 24<sup>th</sup> day of January 2025 at DPWH Metro Manila 3<sup>rd</sup> District Engineering Office, Marulas, Valenzuela City.

**CARLO LUIZ D. MARTIN**  
OIC, Planning and Design Division

Noted by:

**RUEL V. UMALI**  
District Engineer