

Northern Samar Second District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24II0001	Preventive Maintenance, Secondary Roads, Catarman-Laoang Rd - K0787 + 823 - K0788 + 156	Public	YES	Competitive Bidding	09/29/2023	10/19/2023	01/02/2024	01/03/2024	GoP	PhP 8.870 M		PhP 8.870 M	Asphalt overlay of 1.396 lane km road
24II0002	Preventive Maintenance, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0807 + 002 - K0808 + 000	Public	YES	Competitive Bidding	09/29/2023	10/19/2023	01/02/2024	01/03/2024	GoP	PhP 12.809 M		PhP 12.809 M	Asphalt overlay of 2.016 lane km road
24II0003	Preventive Maintenance, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd - K0855 + 100 - K0855 + 400	Public	YES	Competitive Bidding	09/29/2023	10/19/2023	01/02/2024	01/03/2024	GoP	PhP 3.186 M		PhP 3.186 M	Asphalt overlay of 0.6 lane km road
24II0004	Preventive Maintenance, Tertiary Roads, Rawis-Catubig Rd - K0797 + 040 - K0797 + 241, K0797 + 280 - K0797 + 887	Public	YES	Competitive Bidding	09/29/2023	10/19/2023	01/02/2024	01/03/2024	GoP	PhP 8.581 M		PhP 8.581 M	Asphalt overlay of 1.616 lane km road
24II0005	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd - K0853 + 722 - K0853 + 825, K0853 + 903 - K0854 + 000	Public	YES	Competitive Bidding	10/04/2023	10/24/2023	01/02/2024	01/03/2024	GoP	PhP 4.787 M		PhP 4.787 M	Construction of 0.428 lane km damaged paved road
24II0006	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd - K0852 + 790 - K0852 + 940, K0853 + 526 - K0853 + 613, K0854 + 735 - K0854 + 850, K0857 + 470 - K0857 + 630, K0858 + 675 - K0858 + 928	Public	YES	Competitive Bidding	10/04/2023	10/24/2023	01/02/2024	01/03/2024	GoP	PhP 100.000 M		PhP 100.000 M	Construction of 5111.81 sq. m. road slope protection structure
24II0007	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0824 + 885 - K0825 + 000, K0828 + 180 - K0828 + 300	Public	YES	Competitive Bidding	10/04/2023	10/24/2023	01/02/2024	01/03/2024	GoP	PhP 50.000 M		PhP 50.000 M	Construction of 3333.33 sq. m. road slope protection structure
24II0008	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Arteche-Jipapad-Las Navas-Rawis Rd - K0805 + 384 - K0805 + 455	Public	YES	Competitive Bidding	10/04/2023	10/24/2023	01/02/2024	01/03/2024	GoP	PhP 15.000 M		PhP 15.000 M	Construction of 1000.00 sq. m. road slope protection structure
24II0009	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Secondary Roads, Catarman-Laoang Rd - K0771 + 355 - K0771 + 696, K0778 + 125 - K0778 + 429	Public	YES	Competitive Bidding	10/06/2023	10/26/2023	01/02/2024	01/03/2024	GoP	PhP 20.000 M		PhP 20.000 M	Upgrading of 986 ln.m. drainage structure
24II0010	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0810 + 442.90 - K0810 + 648, K0811 + 980 - K0812 + 167	Public	YES	Competitive Bidding	10/06/2023	10/26/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Upgrading of 392.10 ln.m. drainage structure


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24II0011	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Secondary Roads, Sn Policarpo-Arteche-Lapinig Rd - K0858 + 386 - K0858 + 675, K0858 + 928 - K0859 + 105	Public	YES	Competitive Bidding	10/06/2023	10/26/2023	01/02/2024	01/03/2024	GoP	12.500 M		12.500 M	Upgrading of 480 In.m. drainage structure
24II0012	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Tertiary Roads, Rawis-Talisay Rd - (S00055SM) Chainage 050 - Chainage 444	Public	YES	Competitive Bidding	10/06/2023	10/26/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Upgrading of 394 In.m. drainage structure
24II0013	Road Widening, Secondary Roads, Catarman-Laoang Rd - K0769 + 166 - K0770 + 340.50, K0774 + 300 - K0774 + 800,K0775 + 000 - K0776 + 313	Public	YES	Competitive Bidding	10/11/2023	10/31/2023	01/02/2024	01/03/2024	GoP	PhP 59.970 M		PhP 59.970 M	Widening of 5.501 lane km road
24II0014	Road Widening, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0810 + 801 - K0811 + 904, K0812+ 533 - K0813 + 320, K0813 + 458 - K0814 + 661	Public	YES	Competitive Bidding	10/11/2023	10/31/2023	01/02/2024	01/03/2024	GoP	PhP 75.001 M		PhP 75.001 M	Widening of 6.196 lane km road
24II0015	Road Widening, Secondary Roads, Sn Pollcarpo-Arteche-Lapinig Rd - K0855 + 400 - K0857 + 000, K0863 + 085 - K0864+ 000	Public	YES	Competitive Bidding	10/11/2023	10/31/2023	01/02/2024	01/03/2024	GoP	PhP 59.376 M		PhP 59.376 M	Widening of 5.074 lane km road
24II0016	Road Widening, Secondary Roads, Catarman-Laoang Rd - K0786 + 000 - K0786 + 575	Public	YES	Competitive Bidding	10/11/2023	10/31/2023	01/02/2024	01/03/2024	GoP	PhP 5.990 M		PhP 5.990 M	Widening of 0.575 lane km road
24II0017	Road Widening, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0798 + 000 - K0798 + 1015	Public	YES	Competitive Bidding	10/18/2023	11/07/2023	01/02/2024	01/03/2024	GoP	PhP 26.500 M		PhP 26.500 M	Widening of 2.03 lane km road
24II0018	Road Widening, Secondary Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0805 + 836 - K0807 + 002	Public	YES	Competitive Bidding	10/18/2023	11/07/2023	01/02/2024	01/03/2024	GoP	PhP 30.500 M		PhP 30.500 M	Widening of 2.374 lane km road
24II0019	Road Widening, Tertiary Roads, Arteche-Jipapad-Las Navas-Rawis Rd - K0808 + 507.40 - K0810 + 708.80, K0815 + 131.40 - K0815 + 634.40, K0815 + 808 - K0816 + 004	Public	YES	Competitive Bidding	10/18/2023	11/07/2023	01/02/2024	01/03/2024	GoP	PhP 74.767 M		PhP 74.767 M	Widening of 5.801 lane km road
24II0020	Road Widening, Tertiary Roads, Rawis-Catubig Rd - K0787 + (-767) - K0789 + 762.60, K0792 + 765 - K0792 + 789.30, K0792 + 901.70 - K0792 + 937, K0794 + 396 - K0795 + 009.30	Public	YES	Competitive Bidding	10/18/2023	11/07/2023	01/02/2024	01/03/2024	GoP	PhP 89.824 M		PhP 89.824 M	Widening of 8.278 lane km road
24II0021	Road Widening, Tertiary Roads, Rawis-Catubig Rd - K0801 + 500 - K0801 + 760, K0801 + 794.40 - K0801 + 851, K0803 + 833.30 - K0804 + 400	Public	YES	Competitive Bidding	10/20/2023	11/09/2023	01/02/2024	01/03/2024	GoP	PhP 18.500 M		PhP 18.500 M	Widening of 1.768 lane km road
24II0022	Construction of Missing links/ New Roads, Arteche, Brgy. Catumsan - Jipapad -Las Navas-Catubig-Rawis Road, Northern Samar Side	Public	YES	Competitive Bidding	10/20/2023	11/09/2023	01/02/2024	01/03/2024	GoP	PhP 81.206 M		PhP 81.206 M	Construction of 3.248 lane km road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24II0023	Off-Carriageway Improvement - Secondary Roads, Catarman-Laoang Rd - K0765 + (-473) - K0765 + 600, K0766 + 644 - K0766 + 826	Public	YES	Competitive Bidding	10/20/2023	11/09/2023	01/02/2024	01/03/2024	GoP	PhP 27.000 M		PhP 27.000 M	Paving of 5088.8 sq.m shoulder
24II0024	Off-Carriageway Improvement - Secondary Roads,Catarman-Laoang Rd - K0782 + (-174) - K0782 + 258, K0782 + 274 - K0783 + 584	Public	YES	Competitive Bidding	10/20/2023	11/09/2023	01/02/2024	01/03/2024	GoP	PhP 30.000 M		PhP 30.000 M	Paving of 5238 sq.m shoulder
24II0025	Off-Carriageway Improvement - Secondary Roads,Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0800 + 1001 - K0801 + 838, K0800 + 720 - K0800 + 1001, K0801 + 838 - K0802 + 000, K0805 + 690 - K0805 +836. K0808 + 000 - K0809 + 000	Public	YES	Competitive Bidding	10/25/2023	11/14/2023	01/02/2024	01/03/2024	GoP	PhP 33.966 M		PhP 33.966 M	Paving of 9731.317 sq.m shoulder
24II0026	Off-Carriageway Improvement - Secondary Roads,Sn Policarpo-Arteche-Lapinig Rd - K0860 + 240 - K0861 + 000	Public	YES	Competitive Bidding	10/25/2023	11/14/2023	01/02/2024	01/03/2024	GoP	PhP 10.385 M		PhP 10.385 M	Paving of 3026.8 sq.m shoulder
24II0027	Off-Carriageway Improvement - Tertiary Roads, Arteche-Jipapad-Las Navas-Rawis Rd - K0806 + 829 - K0808 + 507, K0812 + 000 - K0812 + 041, K0812 + 807 - K0813 + 000, K0815 + 634 - K0815 + 636	Public	YES	Competitive Bidding	10/25/2023	11/14/2023	01/02/2024	01/03/2024	GoP	PhP 26.255 M		PhP 26.255 M	Paving of 7654.4 sq.m shoulder
24II0028	Off-Carriageway Improvement - Tertiary Roads, Rawis-Catublg Rd - K0792 + 789 - K0792 + 808, K0792 + 885 - K0792 + 901, K0792 + 937 - K0793 + 960	Public	YES	Competitive Bidding	10/25/2023	11/14/2023	01/02/2024	01/03/2024	GoP	PhP 15.000 M		PhP 15.000 M	Paving of 4294 sq.m shoulder
24II0029	Retrofitting/ Strengthening of Permanent Bridges, Burabod Br. 1 (B00303SM) along Catarman-Laoang Rd	Public	YES	Competitive Bidding	10/27/2023	11/16/2023	01/02/2024	01/03/2024	GoP	PhP 8.000 M		PhP 8.000 M	Retrofitting / Strengthening of Bridge
24II0030	Retrofitting/ Strengthening of Permanent Bridges, Burabod Br. 2 (B00304SM) along Catarman-Laoang Rd	Public	YES	Competitive Bidding	10/27/2023	11/16/2023	01/02/2024	01/03/2024	GoP	PhP 28.000 M		PhP 28.000 M	Retrofitting / Strengthening of Bridge
24II0031	Retrofitting/ Strengthening of Permanent Bridges, Cabacongognan Br. (B00295SM) along Catarman-Laoang Rd	Public	YES	Competitive Bidding	10/27/2023	11/16/2023	01/02/2024	01/03/2024	GoP	PhP 11.000 M		PhP 11.000 M	Retrofitting / Strengthening of Bridge
24II0032	Retrofitting/ Strengthening of Permanent Bridges, Cadat-olan Br. (B00301SM) along Catarman-Laoang Rd	Public	YES	Competitive Bidding	10/27/2023	11/16/2023	01/02/2024	01/03/2024	GoP	PhP 14.000 M		PhP 14.000 M	Retrofitting / Strengthening of Bridge
24II0033	Retrofitting/ Strengthening of Permanent Bridges, Camparanga Br. (B00302SM) along Catarman-Laoang Rd	Public	YES	Competitive Bidding	11/03/2023	11/21/2023	01/02/2024	01/03/2024	GoP	PhP 22.000 M		PhP 22.000 M	Retrofitting / Strengthening of Bridge
24II0034	Retrofitting/ Strengthening of Permanent Bridges, Malarag Br. (B00297SM) along Catarman-Laoang Rd	Public	YES	Competitive Bidding	11/03/2023	11/21/2023	01/02/2024	01/03/2024	GoP	PhP 13.000 M		PhP 13.000 M	Retrofitting / Strengthening of Bridge
24II0035	Retrofitting/ Strengthening of Permanent Bridges, Tabonon Br. (B00294SM) along Catarman-Laoang Rd	Public	YES	Competitive Bidding	11/03/2023	11/21/2023	01/02/2024	01/03/2024	GoP	PhP 8.000 M		PhP 8.000 M	Retrofitting / Strengthening of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24II0036	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bantayan Flood Control Structure, Bantayan River Basin, San Roque, Northern Samar	Public	YES	Competitive Bidding	11/03/2023	11/21/2023	01/02/2024	01/03/2024	GoP	PhP 50.000 M		PhP 50.000 M	Construction of 356.317 In.m. revetment
24II0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Palapag CIS River Bank Protection at Damsite, Palapag, Northern Samar	Public	YES	Competitive Bidding	11/03/2023	11/23/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of Revetment
24II0038	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Pambujan Flood Control Structure, Pambujan River Basin, Pambujan, Northern Samar	Public	YES	Competitive Bidding	11/03/2023	11/23/2023	01/02/2024	01/03/2024	GoP	PhP 50.000 M		PhP 50.000 M	Construction of 356.317 In.m. revetment
24II0039	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall along Bantayan Bay, San Roque, Northern Samar	Public	YES	Competitive Bidding	11/03/2023	11/23/2023	01/02/2024	01/03/2024	GoP	PhP 50.000 M		PhP 50.000 M	Construction of 300 In.m. revetment
24II0040	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Dale River Control, Dale River Basin, San Roque, Northern Samar	Public	YES	Competitive Bidding	11/03/2023	11/23/2023	01/02/2024	01/03/2024	GoP	PhP 50.000 M		PhP 50.000 M	Construction of 356.317 In.m. revetment
24II0041	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Road Control Structure, Catubig River, Barangay Canuctan, Catubig, Northern Samar	Public	YES	Competitive Bidding	11/08/2023	11/28/2023	01/02/2024	01/03/2024	GoP	PhP 30.000 M		PhP 30.000 M	Construction of 213.79 In.m. revetment
24II0042	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Las Navas Road Control Structure, Catubig River Basin, Las Navas, Northern Samar	Public	YES	Competitive Bidding	11/08/2023	11/28/2023	01/02/2024	01/03/2024	GoP	PhP 25.000 M		PhP 25.000 M	Construction of 178.159 In.m. revetment
24II0043	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Palapag Flood Control Structure, Palapag River Basin, Palapag, Northern Samar	Public	YES	Competitive Bidding	11/08/2023	11/28/2023	01/02/2024	01/03/2024	GoP	PhP 50.000 M		PhP 50.000 M	Construction of 356.317 In.m. revetment
24II0044	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Catubig Flood Control Structure, Catubig, Northern Samar	Public	YES	Competitive Bidding	11/08/2023	11/28/2023	01/02/2024	01/03/2024	GoP	PhP 25.000 M		PhP 25.000 M	Construction of 178.159 In.m. revetment
24II0045	Construction of Road, Barangay Catigbian to Barangay Palmera, Laoang, Northern Samar	Public	YES	Competitive Bidding	11/15/2023	12/05/2023	01/02/2024	01/03/2024	GoP	PhP 20.000 M		PhP 20.000 M	Concreting of 1.572 lane km road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24II0046	Construction of Road, Barangay Vigo to Barangay Atipolo, Laoang, Northern Samar	Public	YES	Competitive Bidding	11/15/2023	12/05/2023	01/02/2024	01/03/2024	GoP	PhP 20.000 M		PhP 20.000 M	Concreting of 1.28 lane km road
24II0047	Construction of Road, Bugay - Geguinta - Bogtosan - Mabini - Rizal - Taylor - Victory - Osmena - El Empon - Poponton - Caputoan - Cuenco, Las Navas, Northern Samar	Public	YES	Competitive Bidding	11/15/2023	12/05/2023	01/02/2024	01/03/2024	GoP	PhP 70.000 M		PhP 70.000 M	Construction of 4.5 lane km road
24II0048	Construction of Road, Sitio Tawi-Tawi, Barangay 8 Poblacion, Pambujan, Northern Samar	Public	YES	Competitive Bidding	11/15/2023	12/05/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 0.786 lane km Road
24II0049	Construction (Completion) of Multi-Purpose Building, Barangay Zone 3, San Roque, Northern Samar	Public	YES	Competitive Bidding	11/17/2023	12/07/2023	01/02/2024	01/03/2024	GoP	PhP 3.000 M		PhP 3.000 M	Construction/Completion of 1 multi-purpose building
24II0050	Construction of Multi-Purpose Building (Gymcast), Barangay Poblacion 3, Silvino Lobos, Northern Samar	Public	YES	Competitive Bidding	11/17/2023	12/07/2023	01/02/2024	01/03/2024	GoP	PhP 13.000 M		PhP 13.000 M	Construction of 1 multi-purpose building
24II0051	Construction of Multi-Purpose Covered Court, Barangay Cababtoan, Pambujan, Northern Samar	Public	YES	Competitive Bidding	11/17/2023	12/07/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 1 multi-purpose building
24II0052	Rehabilitation of Multi-Purpose Building, Barangay Calomotan, Laoang, Northern Samar	Public	YES	Competitive Bidding	11/17/2023	12/07/2023	01/02/2024	01/03/2024	GoP	PhP 7.000 M		PhP 7.000 M	Construction of 1 multi-purpose building
24II0053	Rehabilitation of Multi-Purpose Building, Barangay Pangpang, Palapag, Northern Samar	Public	YES	Competitive Bidding	11/22/2023	12/12/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 1 multi-purpose building
24II0054	Rehabilitation of Multi-Purpose Building, Barangay Rawis, Laoang, Northern Samar	Public	YES	Competitive Bidding	11/22/2023	12/12/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 1 multi-purpose building
24II0055	Rehabilitation of Multi-Purpose Building, Barangay Tumaguingting, Laoang, Northern Samar	Public	YES	Competitive Bidding	11/22/2023	12/12/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 1 multi-purpose building
24II0056	Construction (Completion) of Evacuation Center (Municipal), Barangay Potenciana, Mapanas. Northern Samar	Public	YES	Competitive Bidding	11/22/2023	12/12/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 1 multi-purpose building (evacuation center)
24II0057	Construction of Evacuation Center, Barangay Bonifacio, Catubig, Northern Samar	Public	YES	Competitive Bidding	11/24/2023	12/14/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 1 multi-purpose building (evacuation center)
24II0058	Construction of Evacuation Center, Barangay Lomala-Og, Las Navas	Public	YES	Competitive Bidding	11/24/2023	12/14/2023	01/02/2024	01/03/2024	GoP	PhP 10.000 M		PhP 10.000 M	Construction of 1 multi-purpose building (evacuation center)
24II0059	Construction of DPWH Northern Samar 2nd DEO, Barangay Burabud, Laoang, Northern Samar	Public	YES	Competitive Bidding	11/24/2023	12/14/2023	01/02/2024	01/03/2024	GoP	PhP 20.000 M		PhP 20.000 M	Rehabilitation of 1 building


Submitted by:


JOSEPH C. ROMANCE
 Engineer III
 Head, Procurement Unit
 Date:

Recommended by:


ATTY. ARTHUR ERIC L. SABONG
 OIC, Asst. District Engineer
 BAC Chairman
 Date:

Approved by:


CHARITO S. CARLOBOS
 OIC, District Engineer
 Date:



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
NORTHERN SAMAR
SECOND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Brgy. Burabod, Laoang, Northern Samar

CERTIFICATION

TO WHOM IT MAY CONCERN

THIS IS TO CERTIFY that Bids and Awards Committee (BAC), this Office, have no **INDICATIVE FY 2024 ANNUAL PROCUREMENT PLAN (APP NON-CSE)** for **Goods** as of September 22, 2023.

Issued at DPWH – Northern Samar 2nd District Engineering Office, Brgy. Burabod, Laoang, Northern Samar, this 22nd day of September, 2023.

For whatever legal purpose this may serve.



JOSEPH C. ROMANCE
Head, Procurement Unit



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
NORTHERN SAMAR
SECOND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Brgy. Burabod, Laoang, Northern Samar

CERTIFICATION

TO WHOM IT MAY CONCERN

THIS IS TO CERTIFY that Bids and Awards Committee (BAC), this Office, have no **INDICATIVE FY 2024 ANNUAL PROCUREMENT PLAN (APP NON-CSE)** for **Consultancy Services** as of September 22, 2023.

Issued at DPWH – Northern Samar 2nd District Engineering Office, Brgy. Burabod, Laoang, Northern Samar, this 22nd day of September, 2023.

For whatever legal purpose this may serve.



JOSEPH C. ROMANCE
Head, Procurement Unit