




**Updated Annual Procurement Plan for FY 2024**  
**DPWH CENTRAL OFFICE**  
**as of September 17, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106 300002 000	Contract Package 2: Construction of Malabang Viaduct	UPMO - RMC II	NO	Others - Foreign-funded procurement	10/01/24	11/19/24	01/14/25	02/14/25	Foreign	2,910,914,542.70	-	2,910,914,542.70	[Open Competitive Bidding] Construction of Bridge
-	CP03&CP4B: Construction of Main Drainages, Open Channels and Five (5) Bridges	UPMO - RMC II	NO	Others - Foreign-funded procurement	10/01/24	11/19/24	01/14/25	02/13/25	Foreign	1,250,484,306.98	-	1,250,484,306.98	[Open Competitive Bidding] Construction of Drainage, Roads and Bridges
310106 300002 000	23Z00033 Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	NO	Others - Foreign-funded procurement	10/01/24	11/19/24	01/14/25	01/17/25	Foreign	997,407,447.58	-	997,407,447.58	[Open Competitive Bidding] Road Construction

Submitted by:

  
**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service

Recommending Approval:

  
**ADOR G. CANLAS**  
Undersecretary for Technical Services and  
Information Management Service  
Chairperson, BAC for Civil Works

Approved:

  
**MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services

  
**EMIL K. SADAIN, CESO I**  
Senior Undersecretary




**Updated Annual Procurement Plan for FY 2024**  
**DPWH CENTRAL OFFICE**  
**as of September 17, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106 300002 000	Contract Package 2: Construction of Malabang Viaduct	UPMO - RMC II	NO	Others - Foreign-funded procurement	10/01/24	11/19/24	01/14/25	02/14/25	Foreign	2,910,914,542.70	-	2,910,914,542.70	[Open Competitive Bidding] Construction of Bridge
-	CP03&CP4B: Construction of Main Drainages, Open Channels and Five (5) Bridges	UPMO - RMC II	NO	Others - Foreign-funded procurement	10/01/24	11/19/24	01/14/25	02/13/25	Foreign	1,250,484,306.98	-	1,250,484,306.98	[Open Competitive Bidding] Construction of Drainage, Roads and Bridges
310106 300002 000	23Z00033 Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	NO	Others - Foreign-funded procurement	10/01/24	11/19/24	01/14/25	01/17/25	Foreign	997,407,447.58	-	997,407,447.58	[Open Competitive Bidding] Road Construction

Submitted by:

  
**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service

Recommending Approval:

  
**ADOR G. CANLAS**  
Undersecretary for Technical Services and  
Information Management Service  
Chairperson, BAC for Civil Works

Approved:

  
**MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services

  
**EMIL K. SADAIN, CESO I**  
Senior Undersecretary

12.1.1 RLF/MCRG/RAG

