

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0001 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Governor's Rapids, Maddela, Quirino	Construction Section	YES	Competitive Bidding	09/28/2024	10/21/2024	02/03/2025	02/07/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete road
	25BK0002 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Agri-Tourism Park, Villa Cardenas, Saguday, Quirino	Construction Section	YES	Competitive Bidding	09/28/2024	10/21/2024	02/03/2025	02/07/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete road
	25BK0003 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Asaklat Caves, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	09/28/2024	10/21/2024	02/03/2025	02/07/2025	GoP	4,900,000.00	-	4,900,000.00	Construction of concrete road
	25BK0004 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Kimmalugong Falls, Jose Ancheta, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/05/2024	10/28/2024	02/03/2025	02/07/2025	GoP	4,900,000.00	-	4,900,000.00	Construction of concrete road
	25BK0005 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Napipiwongan, Mabo and Dibiwen Falls, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/05/2024	10/28/2024	02/03/2025	02/07/2025	GoP	5,436,060.00	-	5,436,060.00	Construction of concrete road
	25BK0006 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Pedlisan Falls, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/05/2024	10/28/2024	02/06/2025	02/14/2025	GoP	4,900,000.00	-	4,900,000.00	Construction of concrete road
	25BK0007 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Bantay Aran, Villa Agullana, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/14/2024	11/04/2024	02/06/2025	02/14/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete road
	25BK0008 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Bantay Lakay in Calaoacan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/14/2024	11/04/2024	02/06/2025	02/14/2025	GoP	4,900,000.00	-	4,900,000.00	Construction of concrete road

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0009 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Eagle's Beak - Batumbaket, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/14/2024	11/04/2024	02/06/2025	02/14/2025	GoP	4,900,000.00	-	4,900,000.00	Construction of concrete road
	25BK0010 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Dingasan Road, Barangay Dingasan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/14/2024	11/04/2024	02/06/2025	02/14/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0011 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Echague-Jones-Maddela Rd (Villa Norte-Panang Sect) - K0377+(-836) - K0377+(-046), Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/17/2024	11/06/2024	02/11/2025	02/19/2025	GoP	25,487,840.00	-	25,487,840.00	Construction of concrete road
	25BK0012 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Divisoria Norte Road, Barangay Divisoria Norte, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/17/2024	11/06/2024	02/11/2025	02/19/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0013 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Don Mariano Perez Road, Barangay Don Mariano Perez, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/17/2024	11/06/2024	02/11/2025	02/19/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0014 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Gomez Road, Barangay Gomez, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/17/2024	11/06/2024	02/11/2025	02/19/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0015 - Network Development Program - Construction of Missing Links/New Roads - Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax (Bucao-La Conwap Section) / (La Conwap-Keat Section), Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/11/2025	02/19/2025	GoP	144,750,000.00	-	144,750,000.00	Construction of concrete road
	25BK0016 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Echague-Jones-Maddela Rd (Villa Norte-Panang Sect) - K0377+612 - K0377+918, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/13/2025	02/21/2025	GoP	9,974,440.00	-	9,974,440.00	Construction of concrete road
	25BK0017 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of A. Bonifacio Road, Barangay A. Bonifacio, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/13/2025	02/21/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0018 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0343+452 - K0343+673, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/13/2025	02/21/2025	GoP	3,890,600.00	-	3,890,600.00	Construction of concrete road
	25BK0019 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0331+640 - K0332+651, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/06/2024	11/26/2024	02/13/2025	02/21/2025	GoP	29,160,880.00	-	29,160,880.00	Construction of concrete road
	25BK0020 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0360+946 - K0361+869, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/06/2024	11/26/2024	02/13/2025	02/21/2025	GoP	20,237,000.00	-	20,237,000.00	Construction of concrete road
	25BK0021 - Network Development Program - Road Widening - Tertiary Roads - Echague-Jones-Maddela Rd (Villa Norte-Panang Sect) - K0383+000 - K0383+155, K0385+109 - K0385+540, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/06/2024	11/26/2024	02/18/2025	02/27/2025	GoP	19,600,000.00	-	19,600,000.00	Construction of concrete road
	25BK0022 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Dumabel Road, Barangay Dumabel, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/09/2024	12/02/2024	02/18/2025	02/27/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0023 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Ligaya Road, Barangay Ligaya, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/09/2024	12/02/2024	02/18/2025	02/27/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0024 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities To Support Social Services - Construction of Multi-Purpose Building (School Gymnasium), Guinagat Elementary School, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/09/2024	12/02/2024	02/18/2025	02/27/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	25BK0025 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities To Support Social Services - Construction of Multi-Purpose Building , Andres Bonifacio Elementary School, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/09/2024	12/02/2024	02/18/2025	02/27/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0026 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Rang-ayan Road, Barangay Rang-ayan, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/20/2024	12/10/2024	02/24/2025	03/03/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0027 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ricarte Sur Road, Barangay Ricarte Sur, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/20/2024	12/10/2024	02/24/2025	03/03/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Flood Mitigation Structure

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0028 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Guribang Road, Barangay Guribang, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/20/2024	12/10/2024	02/24/2025	03/03/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0029 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Luttuad Road, Barangay Luttuad, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/20/2024	12/10/2024	02/24/2025	03/03/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0030 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Macate Road, Barangay Macate, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/20/2024	12/10/2024	02/24/2025	03/03/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0031 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magsaysay Road, Barangay Magsaysay, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/20/2024	12/10/2024	02/28/2025	03/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Slope Protection
	25BK0032 - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Cabarroguis Water System, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/22/2024	12/16/2024	02/28/2025	03/07/2025	GoP	49,000,000.00	-	49,000,000.00	Construction of concrete road
	25BK0033 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Dumabato-Balligui Rd - K0372+877 - K0373+000, K0374+000 - K0374+468, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/22/2024	12/16/2024	02/28/2025	03/07/2025	GoP	20,893,600.00	-	20,893,600.00	Construction of concrete road
	25BK0034 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ponggo Road, Barangay Ponggo, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	11/22/2024	12/16/2024	02/28/2025	03/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0035 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Palacian - Victoria Road Connecting Loom weaving and Feeds Processing Jct. Victoria - Kasibu Road (National Tertiary Road), Dumabato - Balligui Road (National Tertiary Road) and Cordon - Aurora (National Secondary Road) in support of Agri-Business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/23/2024	12/17/2024	02/28/2025	03/07/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete road

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0036 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Ramos - San Ramon Road Connecting Feeds Processing and Cordon - Aurora Road (National Secondary Road) in support of Agri-Business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/23/2024	12/17/2024	03/04/2025	03/12/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete road
	25BK0037 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Marcos Road, Barangay San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/23/2024	12/17/2024	03/04/2025	03/12/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete road
	25BK0038 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Manglad Road, Barangay Manglad, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/23/2024	12/17/2024	03/04/2025	03/12/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0039 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Villamor, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	11/23/2024	12/17/2024	03/04/2025	03/12/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0040 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Dionisio I Road, Barangay San Dionisio I, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/23/2024	12/17/2024	03/04/2025	03/12/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0041 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0344+000 - K0345+044, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/18/2024	03/06/2025	03/17/2025	GoP	23,305,380.00	-	23,305,380.00	Construction of concrete road
	25BK0042 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Jct Dumabato - Aurora Bdry) - K0371+074 - K0371+575, K0371+659 - K0371+904, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/18/2024	03/06/2025	03/17/2025	GoP	16,830,520.00	-	16,830,520.00	Construction (Completion) of Multi-Purpose Building
	25BK0043 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Jct Dumabato - Aurora Bdry) - K0375+300 - K0375+509, K0375+561 - K0376+000, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/18/2024	03/06/2025	03/17/2025	GoP	14,325,640.00	-	14,325,640.00	Construction of concrete road

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0044 - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Maddela Water System, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/27/2024	03/06/2025	03/17/2025	GoP	49,000,000.00	-	49,000,000.00	Construction of concrete road
	25BK0045 - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0322+(-730) - K0339+000, K0360+000 - K0360+542, Diffun, Cabarroguis and Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/20/2024	03/06/2025	03/17/2025	GoP	29,400,000.00	-	29,400,000.00	Asphalt Overlay
	25BK0046 - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0339+000 - K0345+338, Cabarroguis and Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/20/2024	03/13/2025	03/21/2025	GoP	29,400,000.00	-	29,400,000.00	Construction of Multi-Purpose Building
	25BK0047 - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Echague-Jones-Maddela Rd (Villa Norte-Panang Sect) - K0377+(-859) - K0380+298, Maddela, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/20/2024	03/13/2025	03/21/2025	GoP	19,600,000.00	-	19,600,000.00	Construction (Completion) of Multi-Purpose Building
	25BK0048 - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct Mangandingay-Saguday-Isabela Bdry Rd - K0336+(-310) - K0340+334, Diffun and Saguday, Quirino	Construction Section	YES	Competitive Bidding	11/27/2024	12/20/2024	03/13/2025	03/21/2025	GoP	19,600,000.00	-	19,600,000.00	Road Widening
	25BK0049 - Network Development Program - Road Widening - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0342+980 - K0343+800, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/28/2024	12/20/2024	03/13/2025	03/21/2025	GoP	33,163,200.00	-	33,163,200.00	Construction of Flood Mitigation Structure
	25BK0050 - Network Development Program - Road Widening - Tertiary Roads - CDMA (Dalemdem-Pinaripad-Palacian) By-Pass Rd - K0348+500 - K0348+868, K0349+579 - K0349+927, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	11/28/2024	12/20/2024	03/13/2025	03/21/2025	GoP	28,097,580.00	-	28,097,580.00	Construction of Flood Mitigation Structure
	25BK0051 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Rizal Road, Barangay Rizal, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/28/2024	12/20/2024	03/19/2025	03/27/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	25BK0052 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Aurora West, Diffun, Quirino	Construction Section	YES	Competitive Bidding	11/28/2024	12/20/2024	03/19/2025	03/27/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0053 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Dionisio II Road, Barangay San Dionisio II, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	01/18/2025	02/10/2025	03/19/2025	03/27/2025	GoP	4,950,000.00	-	4,950,000.00	Road Concreting
	25BK0054 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Santo Tomas Road, Barangay Santo Tomas, Saguday, Quirino	Construction Section	NO	Competitive Bidding	01/18/2025	02/10/2025	03/19/2025	03/27/2025	GoP	4,950,000.00	-	4,950,000.00	Road Concreting
	25BK0055 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Disimungal Road, Barangay Dissimungal, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	01/18/2025	02/10/2025	03/19/2025	03/27/2025	GoP	4,950,000.00	-	4,950,000.00	Road Concreting
	25BK0056 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Salvador Road, Barangay San Salvador, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/18/2025	02/10/2025	03/25/2025	04/01/2025	GoP	4,950,000.00	-	4,950,000.00	Road Concreting
	25BK0057 - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Upstream (Sangbay Section),Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	01/28/2025	02/17/2025	03/25/2025	04/01/2025	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Protection Structure
	25BK0058 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Divisoria Sur - San Salvador - Dungo Road Connecting Banana Chips Making, Feeds Processing, Muscovado Processing and Sugar Cane Juice Making and Cordon - Aurora Road (National Secondary Road) in Support of the Agri-business: Food and Resourced Based Processing, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/28/2025	02/17/2025	03/25/2025	04/01/2025	GoP	16,660,000.00	-	16,660,000.00	Construction of Concrete Road
	25BK0059 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Maldanum - San Bernabe Road Connecting Feeds Processing (Corn/Cassava) and Echague - Jones - Maddela Rd and Cordon -Aurora Rd in Support of the Agri-business: Food and Resourced Based Processing, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/28/2025	02/17/2025	03/25/2025	04/01/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BK0060 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sta. Maria Road, Barangay Santa Maria, Maddela, Quirino	Construction Section	NO	Competitive Bidding	01/28/2025	02/17/2025	03/25/2025	04/01/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	25BK0061 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of San Marcos Road, Barangay San Marcos, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	01/28/2025	02/17/2025	03/28/2025	04/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	25BK0062 - Bridge Program - Widening of Permanent Bridges - Decuraban Br. 1 (B03242LZ) along Cordon - Aurora bdry Rd (Jct. Dumabato - Aurora Bdry), Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	01/29/2025	02/19/2025	03/28/2025	04/07/2025	GoP	31,654,000.00	-	31,654,000.00	Bridge Widening
	25BK0063 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Leonardo, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/29/2025	02/19/2025	03/28/2025	04/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	25BK0064 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Day Care Center), Barangay Rizal, Saguday, Quirino	Construction Section	NO	Competitive Bidding	01/29/2025	02/19/2025	03/28/2025	04/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	25BK0065 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Pinaripad Norte Road, Barangay Pinaripad Norte, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	01/29/2025	02/19/2025	03/28/2025	04/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0362 + 437 - K0363 +350, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	02/04/2025	02/24/2025	03/19/2025	03/27/2025	GoP	46,938,080.00	-	46,938,080.00	Construction of concrete road
	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) - K0356 + 673 - K0356 +708	Construction Section	NO	Competitive Bidding	02/04/2025	02/24/2025	03/19/2025	03/27/2025	GoP	1,960,000.00	-	1,960,000.00	Construction of concrete road
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Echague - Jct Abbag - Nagtipunan - Nueva Viscaya Rd via Dupax - K0446 + 265 - K0446 + 346, K0446 + 425 - K0446 + 610, K0447 + 800 - K0447 + 869, K0448 + 280, K0456 + 130 - K0456 + 180, Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	02/04/2025	02/24/2025	03/19/2025	03/27/2025	GoP	5,254,760.00	-	5,254,760.00	Construction of concrete road



## FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Program - Road Widening - Secondary Roads - Cordon - Aurora Bdry (Isabela Rd - Jct Dumabato) - K0328 + 200 - K0328 + 326, K0328 + 364 - K0329 + 560	Construction Section	NO	Competitive Bidding	02/04/2025	02/24/2025	03/19/2025	03/27/2025	GoP	51,940,000.00	-	51,940,000.00	Construction of concrete road
	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Bridge, Barangay Dingasan to Barangay Alicia, Cabarroguis and Aglipay, Quirino	Construction Section	NO	Competitive Bidding	02/11/2025	03/03/2025	03/25/2025	04/01/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete road
	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road to Draman at Purok 2 Liwayway, Diffun, Quirino	Construction Section	NO	Competitive Bidding	02/11/2025	03/03/2025	03/25/2025	04/01/2025	GoP	2,970,000.00	-	2,970,000.00	Construction of concrete road
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Flood Control at Nalungtutan Bridge (San Dionisio II Section), Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	02/11/2025	03/03/2025	03/25/2025	04/01/2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Flood Protection Structure
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Structure, Diduyon Bridge, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/11/2025	03/03/2025	03/25/2025	04/01/2025	GoP	29,027,200.00	-	29,027,200.00	Construction of Flood Protection Structure
	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading To Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Ganano Falls, Diffun, Quirino	Construction Section	NO	Competitive Bidding	02/11/2025	03/03/2025	03/25/2025	04/01/2025	GoP	39,690,000.00	-	39,690,000.00	Construction of concrete road
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Drainage of Pilak Pilak Creek, Sta. 0+000 - 5 + 930, Addalam River Irrigation System, Saguday, Quirino	Construction Section	NO	Competitive Bidding	02/22/2025	03/14/2025	04/03/2025	04/11/2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Protection Structure
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gabion Protection Works at Main Canal, Sta. 1+010 - Sta. 1+210, Cabaruan Communal Irrigation System, Barangay Cabaruan, Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/22/2025	03/14/2025	04/03/2025	04/11/2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Protection Structure
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of NRJ - Andres Bonifacio - San Isidro - Quirino, Quirino Province	Construction Section	NO	Competitive Bidding	02/22/2025	03/14/2025	04/03/2025	04/11/2025	GoP	83,300,000.00	-	83,300,000.00	Construction of concrete road

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Structure, Ganano Bridge Downstream, Diffun, Quirino	Construction Section	NO	Competitive Bidding	02/22/2025	03/14/2025	04/03/2025	04/11/2025	GoP	32,327,500.00	-	32,327,500.00	Construction of Flood Protection Structure
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control (Manglad Section), Maddela, Quirino	Construction Section	NO	Competitive Bidding	02/22/2025	03/14/2025	04/03/2025	04/11/2025	GoP	33,775,000.00	-	33,775,000.00	Construction of Flood Protection Structure
	Bridge Program - Widening of Permanent Bridges - Gibien Br. (B02085LZ) along Jct Abbag - Nagtipunan - Nueva Vizcaya Rd via Dupax	Construction Section	NO	Competitive Bidding	03/01/2025	03/21/2025	04/07/2025	04/16/2025	GoP	24,206,000.00	-	24,206,000.00	Bridge Widening
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control (Ponggo Section), Nagtipunan, Quirino	Construction Section	NO	Competitive Bidding	03/01/2025	03/21/2025	04/07/2025	04/16/2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Flood Protection Structure
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Addalam River Flood Control Structure Downstream, Disilud Section, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	03/01/2025	03/21/2025	04/07/2025	04/16/2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Flood Protection Structure
	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Structure, Ganano Bridge Upstream, Diffun, Quirino	Construction Section	NO	Competitive Bidding	03/01/2025	03/21/2025	04/07/2025	04/16/2025	GoP	32,327,500.00	-	32,327,500.00	Construction of Flood Protection Structure
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Barangay Office), San Manuel, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	03/01/2025	03/21/2025	04/07/2025	04/16/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi- Purpose Building
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control (Lusod Section), Maddela, Quirino	Construction Section	NO	Competitive Bidding	03/01/2025	03/21/2025	04/07/2025	04/16/2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Flood Protection Structure
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building ( Day Care Center ), Barangay Aurora West, Diffun, Quirino	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi- Purpose Building
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Downstream (Villa Sur Section), Maddela, Quirino	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Flood Protection Structure

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Downstream (San Pedro Section), Maddela, Quirino	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Flood Protection Structure
	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control (Sto. Niño Section), Maddela, Quirino	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Protection Structure
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of NRJ - Liwayway - Ifugao Village Road, Quirino Province	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	83,300,000.00	-	83,300,000.00	Construction of concrete road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of NRJ - Gundaway - Dibibi - Dingasan Road, Quirino Province	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	58,800,000.00	-	58,800,000.00	Construction of concrete road
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, San Marcos, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	9,900,000.00	-	9,900,000.00	Construction (Completion) of Multi- Purpose Building
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Governor's Cottage), Barangay San Marcos, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi- Purpose Building
	Local Program - National Building Program - Buildings and Other Structures - Multi-Purpose Facilities - Improvement of DPWH-QDEO Gymnasium, Barangay Mangandingay, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	03/05/2025	03/25/2025	04/09/2025	04/18/2025	GoP	4,950,000.00	-	4,950,000.00	Improvement of Multi- Purpose Building
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Maddela District Hospital, Maddela, Quirino	Construction Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	9,900,000.00	-	9,900,000.00	Construction (Completion) of Multi- Purpose Building
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Progreso, Aglipay, Quirino	Construction Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi- Purpose Building

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sta. Maria, Maddela, Quirino	Construction Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	39,600,000.00	-	39,600,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Completion of Multi-Purpose Building (Two-Storey Office Building) San Marcos, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	79,200,000.00	-	79,200,000.00	Construction (Completion) of Multi-Purpose Building
	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Completion of Multi-Purpose Building, Cabarroguis, Quirino	Construction Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	148,500,000.00	-	148,500,000.00	Construction (Completion) of Multi-Purpose Building
	<b>CONSULTANCY</b>												
	25CSBK01 - Soil Testing/Exploration for the Proposed Construction of Addalam River Flood Control Structure Downstream, Disilud Section,	Planning and Design Section	YES	Competitive Bidding	10/16/2024	11/19/2024	02/03/2025	02/07/2025	GoP	165,628.42	-	165,628.42	Soil Exploration
	25CSBK02 - Soil Testing/Exploration for the Proposed Construction of River Flood Control Structure, Ganano Bridge Upstream,	Planning and Design Section	YES	Competitive Bidding	10/16/2024	11/19/2024	02/03/2025	02/07/2025	GoP	165,628.42	-	165,628.42	Soil Exploration
	25CSBK03 - Soil Testing/Exploration for the Proposed Construction of River Flood Control Structure, Diduyon Bridge,	Planning and Design Section	YES	Competitive Bidding	10/16/2024	11/19/2024	02/03/2025	02/07/2025	GoP	165,628.42	-	165,628.42	Soil Exploration
	25CSBK04 - Soil Testing/Exploration for the Proposed Widening of Gibien Bridge (B02085LZ) along Jct. Abbag - Nagtipunan - Nueva Vizcaya Rd via Dupax	Planning and Design Section	YES	Competitive Bidding	10/16/2024	11/19/2024	02/03/2025	02/07/2025	GoP	603,227.14	-	603,227.14	Soil Exploration
	25CSBK07 - Soil Testing/Exploration for the Proposed Widening of Decuraban Bridge 1 (B03242LZ) along Cordon - Aurora Bdry. Rd. (Jct. Dumabato - Aurora Bdry.)	Planning and Design Section	YES	Competitive Bidding	10/16/2024	11/19/2024	02/03/2025	02/07/2025	GoP	603,227.14	-	603,227.14	Soil Exploration
	25CSBK06 - Soil Testing/Exploration for the Proposed Construction of DPWH-QDEO QAS Laboratory Building, Barangay Mangandingay, Cabarroguis, Quirino Phase 1	Planning and Design Section	YES	Competitive Bidding	10/16/2024	11/19/2024	02/03/2025	02/07/2025	GoP	239,250.77	-	239,250.77	Soil Exploration
	Soil Testing/Exploration for the Proposed Construction of River Flood Control Structure, Ganano Bridge Upstream,	Planning and Design Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	165,628.42	-	165,628.42	Soil Exploration
	Soil Testing/Exploration for the Proposed Construction of Multi-Purpose Building, Sta. Maria, Maddela, Quirino	Planning and Design Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	239,250.77	-	239,250.77	Soil Exploration
	Soil Testing/Exploration for the Proposed Construction of Multi-Purpose Building, San Marcos, Cabarroguis, Quirino	Planning and Design Section	NO	Competitive Bidding	03/11/2025	03/31/2025	04/14/2025	04/24/2025	GoP	609,727.52	-	609,727.52	Soil Exploration
	<b>GOODS AND SERVICES</b>												
	Purchase of Office Equipment	this district	NO	Shopping	01/31/2025	02/03/2025	02/07/2025	02/12/2025	GoP	14,600.00	-	14,600.00	Office Equipment
	Purchase of Fuel	this district	NO	Direct Contracting	01/31/2025	02/03/2025	02/07/2025	02/12/2025	GoP	732,302.05	-	732,302.05	Fuel Additives
	Purchase of Fuel Additives	this district	NO	Direct Contracting	01/31/2025	02/03/2025	02/07/2025	02/12/2025	GoP	2,769.00	-	2,769.00	Fuel Additives

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	01/31/2025	02/03/2025	02/07/2025	02/12/2025	GoP	172,650.00	-	172,650.00	Repair and Maintenance of Office Service Vehicle
	Purchase of Office Equipment Parts and Accessories	this district	NO	Shopping	02/07/2025	02/10/2025	02/14/2025	02/19/2025	GoP	171,312.00	-	171,312.00	Office Equipment parts and accessories
	Repair and Maintenance of Office Equipment	this district	NO	Shopping	02/07/2025	02/10/2025	02/14/2025	02/19/2025	GoP	32,500.00	-	32,500.00	Repair and Maintenance of Office Equipment
	Purchase of Unforeseen Expenditures	this district	NO	NP-53.9 - Small Value Procurement	02/14/2025	02/17/2025	02/21/2025	02/26/2025	GoP	557,500.00	-	557,500.00	Unforeseen Expenditures
	Purchase of Vehicle Parts & Accessories	this district	NO	NP-53.9 - Small Value Procurement	02/21/2025	02/24/2025	02/28/2025	03/05/2025	GoP	190,115.00	-	190,115.00	Vehicle parts and Accessories
	Purchase of Contruction/Hardware materials and supplies	this district	NO	Competitive Bidding	02/28/2025	03/03/2025	03/07/2025	03/12/2025	GoP	4,519,360.00	-	4,519,360.00	Contruction/Hardware materials and supplies
	Repair of Photocopier machine	this district	NO	Shopping	03/07/2025	03/10/2025	03/14/2025	03/19/2025	GoP	30,000.00	-	30,000.00	Repair of Photocopier machine
	Repair of Airconditioner	this district	NO	NP-53.9 - Small Value Procurement	03/14/2025	03/17/2025	03/21/2025	03/26/2025	GoP	30,000.00	-	30,000.00	Repair of Airconditioner
	Repair of Printer	this district	NO	NP-53.9 - Small Value Procurement	03/21/2025	03/24/2025	03/28/2025	04/02/2025	GoP	30,000.00	-	30,000.00	Repair of Printer
	Purchase of Common Electrical Supplies	this district	NO	NP-53.9 - Small Value Procurement	04/04/2025	04/07/2025	04/11/2025	04/16/2025	GoP	3,300.00	-	3,300.00	Electrical Supplies
	Purchase of Office Equipment	this district	NO	Shopping	04/11/2025	04/14/2025	04/18/2025	04/23/2025	GoP	173,020.00	-	173,020.00	Office Equipment
	Purchase of Fuel	this district	NO	Direct Contracting	04/18/2025	04/21/2025	04/25/2025	04/30/2025	GoP	757,034.55	-	757,034.55	Fuel
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	04/25/2025	04/28/2025	05/02/2025	05/07/2025	GoP	561,635.00	-	561,635.00	Repair and Maintenance of Office Service Vehicle
	Purchase of Office Equipment Parts and Accessories	this district	NO	Shopping	05/02/2025	05/05/2025	05/09/2025	05/14/2025	GoP	84,912.56	-	84,912.56	Office Equipment Parts and Accessories
	Repair and Maintenance of Office Equipment	this district	NO	Shopping	05/09/2025	05/12/2025	05/16/2025	05/21/2025	GoP	60,000.00	-	60,000.00	Repair and Maintenance of Office Equipment
	Purchase of Unforeseen Expenditures	this district	NO	NP-53.9 - Small Value Procurement	05/16/2025	05/19/2025	05/23/2025	05/28/2025	GoP	780,550.00	-	780,550.00	Unforeseen Expenditures
	Purchase of Vehicle Parts & Accessories	this district	NO	NP-53.9 - Small Value Procurement	05/23/2025	05/26/2025	05/30/2025	06/04/2025	GoP	337,237.50	-	337,237.50	Vehicle Parts & Accessories
	Purchase of Contruction/Hardware materials and supplies	this district	NO	Competitive Bidding	05/30/2025	06/02/2025	06/06/2025	06/11/2025	GoP	6,684,898.00	-	6,684,898.00	Contruction/Hardware materials and supplies
	Repair of Photocopier machine	this district	NO	Shopping	06/06/2025	06/09/2025	06/13/2025	06/18/2025	GoP	30,000.00	-	30,000.00	Repair of Photocopier machine

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair of Airconditioner	this district	NO	NP-53.9 - Small Value Procurement	06/13/2025	06/16/2025	06/20/2025	06/25/2025	GoP	30,000.00	-	30,000.00	Repair of Airconditioner
	Repair of Printer	this district	NO	NP-53.9 - Small Value Procurement	06/20/2025	06/23/2025	06/27/2025	07/02/2025	GoP	30,000.00	-	30,000.00	Repair of Printer
	Purchase of Health & Safety Equipment	this district	NO	NP-53.9 - Small Value Procurement	06/27/2025	06/30/2025	07/04/2025	07/09/2025	GoP	123,000.00	-	123,000.00	Health & Safety Equipment
	Purchase of Common Electrical Supplies	this district	NO	NP-53.9 - Small Value Procurement	07/04/2025	07/07/2025	07/11/2025	07/16/2025	GoP	1,650.00	-	1,650.00	Electrical Supplies
	Purchase of Office Equipment	this district	NO	Shopping	07/11/2025	07/14/2025	07/18/2025	07/23/2025	GoP	635,547.52	-	635,547.52	Office Equipment
	Purchase of Fuel	this district	NO	Direct Contracting	07/18/2025	07/21/2025	07/25/2025	07/30/2025	GoP	738,632.05	-	738,632.05	Fuel
	Purchase of Fuel Additives	this district	NO	Direct Contracting	07/25/2025	07/28/2025	08/01/2025	08/06/2025	GoP	2,769.00	-	2,769.00	Fuel Additives
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	08/01/2025	08/04/2025	08/08/2025	08/13/2025	GoP	380,000.00	-	380,000.00	Repair and Maintenance of Office Service Vehicle
	Purchase of Office Equipment Parts and Accessories	this district	NO	Competitive Bidding	08/08/2025	08/11/2025	08/15/2025	08/20/2025	GoP	1,073,422.56	-	1,073,422.56	Office Equipment Parts and Accessories
	Repair and Maintenance of Office Equipment	this district	NO	Shopping	08/15/2025	08/18/2025	08/22/2025	08/27/2025	GoP	32,500.00	-	32,500.00	Repair and Maintenance of Office Equipment
	Purchase of Unforeseen Expenditures	this district	NO	NP-53.9 - Small Value Procurement	08/22/2025	08/25/2025	08/29/2025	09/03/2025	GoP	860,900.00	-	860,900.00	Unforeseen Expenditures
	Purchase of Vehicle Parts & Accessories	this district	NO	NP-53.9 - Small Value Procurement	08/29/2025	09/01/2025	09/05/2025	09/10/2025	GoP	121,230.00	-	121,230.00	Vehicle Parts & Accessories
	Purchase of Contruction/Hardware materials and supplies	this district	NO	Competitive Bidding	09/05/2025	09/08/2025	09/12/2025	09/17/2025	GoP	6,374,205.00	-	6,374,205.00	Contruction/Hardware materials and supplies
	Repair of Photocopier machine	this district	NO	Shopping	09/12/2025	09/15/2025	09/19/2025	09/24/2025	GoP	30,000.00	-	30,000.00	Repair of Photocopier machine
	Repair of Airconditioner	this district	NO	NP-53.9 - Small Value Procurement	09/19/2025	09/22/2025	09/26/2025	10/01/2025	GoP	30,000.00	-	30,000.00	Repair of Airconditioner
	Repair of Printer	this district	NO	NP-53.9 - Small Value Procurement	09/26/2025	09/29/2025	10/03/2025	10/08/2025	GoP	30,000.00	-	30,000.00	Repair of Printer
	Purchase of Health & Safety Equipment	this district	NO	NP-53.9 - Small Value Procurement	09/26/2025	09/29/2025	10/03/2025	10/08/2025	GoP	92,656.00	-	92,656.00	Health & Safety Equipment
	Purchase of Office Equipment	this district	NO	Shopping	10/03/2025	10/06/2025	10/10/2025	10/15/2025	GoP	695,500.00	-	695,500.00	Office Equipment
	Purchase of Fuel	this district	NO	Direct Contracting	10/10/2025	10/13/2025	10/17/2025	10/22/2025	GoP	740,607.05	-	740,607.05	Fuel
	Repair and Maintenance of Office Service Vehicle	this district	NO	NP-53.9 - Small Value Procurement	10/17/2025	10/20/2025	10/24/2025	10/29/2025	GoP	380,000.00	-	380,000.00	Repair and Maintenance of Office Service Vehicle




## FY 2025 FINAL ANNUAL PROCUREMENT PLAN for Non-CSE \_ DPWH-QUIRINO District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Office Equipment Parts and Accessories	this district	NO	Shopping	10/24/2025	10/27/2025	10/31/2025	11/05/2025	GoP	436,640.00	-	436,640.00	Office Equipment Parts and Accessories
	Repair and Maintenance of Office Equipment	this district	NO	Shopping	10/31/2025	11/03/2025	11/07/2025	11/12/2025	GoP	60,000.00	-	60,000.00	Repair and Maintenance of Office Equipment
	Purchase of Unforeseen Expenditures	this district	NO	NP-53.9 - Small Value Procurement	11/07/2025	11/10/2025	11/14/2025	11/19/2025	GoP	712,500.00	-	712,500.00	Unforeseen Expenditures
	Purchase of Contruction/Hardware materials and supplies	this district	NO	Competitive Bidding	11/14/2025	11/17/2025	11/21/2025	11/26/2025	GoP	8,953,080.00	-	8,953,080.00	Contruction/Hardware materials and supplies
	Repair of Photocopier machine	this district	NO	Shopping	11/21/2025	11/24/2025	11/28/2025	12/03/2025	GoP	30,000.00	-	30,000.00	Repair of Photocopier machine
	Repair of Airconditioner	this district	NO	NP-53.9 - Small Value Procurement	11/28/2025	12/01/2025	12/05/2025	12/10/2025	GoP	30,000.00	-	30,000.00	Repair of Airconditioner
	Repair of Printer	this district	NO	NP-53.9 - Small Value Procurement	12/05/2025	12/08/2025	12/12/2025	12/17/2025	GoP	30,000.00	-	30,000.00	Repair of Printer


Prepared by:

  
**BRENDA B. CARBONEL**  
Engineer III  
Head, Procurement Staff

Recommending Approval:

  
**FERDINAND JINGGO M. YTING**  
Officer-in-Charge, Office the Assistant District Engineer  
BAC Chairman

Approved by:

  
**ROSARIO V. DE GUZMAN**  
District Engineer