



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

January 29, 2018

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-6741 to 44
E-mail: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the DPWH Regional Office I Consolidated Final Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018, duly accomplished in the prescribe form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,


RONNEL M. TAN, CESO IV
OIC, Regional Director

ROI. RAS/DMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union

January 29, 2018

PERFORMANCE MONITORING DIVISION


Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-6741 to 44
E-mail: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the DPWH Regional Office I Consolidated Final Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018, duly accomplished in the prescribe form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,


RONNEL M. TAN, CESO IV
OIC, Regional Director

ROI. RAS/DMM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAIP)	Procurement Program/Project	PHO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A000001	Rehabilitation/Major Repair of Permanent Bridges, Amburayan Br. (8005981z) along Manila North Road	Regional Office I	Public Bidding	8/24/2017	9/26/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱279,850,000.00		₱279,850,000.00	1. Construction of Concrete Bored Piles 2.0m dia. 2. Provision of Steel Casing. 3. Conduct of Pile Integrity Testing and High Strain Dynamic Testing. 4. Fabrication and Erection of Structural Steel 5. Concrete Jacketing of Foundation.
18A000002	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Bridges - Replacement of Calungbuyan Bridge along Santa-Rancho Road	Regional Office I	Public Bidding	9/6/2017	9/26/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱115,800,000.00		₱115,800,000.00	1. Construction of PCC Pavement Unreinforced (150 mm thick); 2. Construction of PCC Pavement Unreinforced (220 mm thick); 3. Provision of Driveway and Subdrainage Sheet Piles; 4. Removal of Structures and Obstructions (Grouded Riprap); and Existing PCC Pavement; 5. Provision and Fabrication of Structural Steel, (ASTM Grade 50); 6. Construction of Slope Protection (Gabions and Stone Masonry); 7. Construction of Abutment Protection (Grouded Riprap); 8. Provision of Finger Type Expansion Joint; 9. Provision of Drain Pipe (Galvanized); 10. Provision of Metal Guardrail (Metal Beam) including Post (W-beam); 11. Provision of Metal Beam End Piece (Fish Tail); 12. Provision of Regulatory Signs and Hazard Markers; 13. Application of Paint (Steel Structures); 14. Application of ReflectORIZED Thermoplastic Pavement Markings (White); 15. Application of ReflectORIZED Thermoplastic Pavement Markings (Yellow).
18A000003	Construction of Bypass and Diversion Roads - Urdaneta City Bypass Road, Incl. Bridge & ROW, Pangasinan	Regional Office I	Public Bidding	9/6/2017	12/18/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱104,749,562.79		₱104,749,562.79	1. Earthworks; 2. Provision and Removal of Craneway; 3. Construction of Camaniles Bridge Foundation, 2 Span @ 30.0m); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. Construction of Slope Protection Structures; 7. Installation of Signages.
18A000004	National Building Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Five (5) Storey Building, Office of Civil Defense (OCD), Regional Office I, Sevilla, San Fernando City, La Union]	Regional Office I	Public Bidding	9/13/2017	10/5/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱57,899,999.07		₱57,899,999.07	1. Paving of Driveway - 230mm PCCP. 2. Installation of Street Lights. 3. Installation of Fire Alarm System. 4. Installation of Fire Alarm System. 5. Installation of Fire Alarm System. 6. Installation of Fire Alarm System. 7. Installation of Fire Alarm System. 8. Installation of Fire Alarm System. 9. Forms and Reinforcement. 10. Soil Reinforcement. 11. Pumping Works. 12. Installation of Steel Doors. 13. Installation of Aluminum Gas Doors and Windows. 14. Installation of Aluminum Gas Doors and Windows. 15. Installation of Aluminum Gas Doors and Windows. 16. Installation of Aluminum Gas Doors and Windows. 17. Installation of Aluminum Gas Doors and Windows. 18. Installation of Aluminum Gas Doors and Windows. 19. Installation of Aluminum Gas Doors and Windows. 20. Installation of Aluminum Gas Doors and Windows. 21. Installation of Aluminum Gas Doors and Windows. 22. Installation of Aluminum Gas Doors and Windows. 23. Installation of Aluminum Gas Doors and Windows. 24. Installation of Aluminum Gas Doors and Windows. 25. Installation of Aluminum Gas Doors and Windows. 26. Installation of Aluminum Gas Doors and Windows. 27. Installation of Aluminum Gas Doors and Windows. 28. Installation of Aluminum Gas Doors and Windows. 29. Installation of Aluminum Gas Doors and Windows. 30. Installation of Aluminum Gas Doors and Windows. 31. Installation of Aluminum Gas Doors and Windows. 32. Installation of Aluminum Gas Doors and Windows. 33. Installation of Aluminum Gas Doors and Windows. 34. Installation of Aluminum Gas Doors and Windows. 35. Installation of Aluminum Gas Doors and Windows. 36. Installation of Aluminum Gas Doors and Windows. 37. Installation of Aluminum Gas Doors and Windows. 38. Installation of Aluminum Gas Doors and Windows. 39. Installation of Aluminum Gas Doors and Windows. 40. Installation of Aluminum Gas Doors and Windows. 41. Installation of Aluminum Gas Doors and Windows. 42. Installation of Aluminum Gas Doors and Windows. 43. Installation of Aluminum Gas Doors and Windows. 44. Installation of Aluminum Gas Doors and Windows. 45. Installation of Aluminum Gas Doors and Windows. 46. Installation of Aluminum Gas Doors and Windows. 47. Installation of Aluminum Gas Doors and Windows. 48. Installation of Aluminum Gas Doors and Windows. 49. Installation of Aluminum Gas Doors and Windows. 50. Installation of Aluminum Gas Doors and Windows. 51. Installation of Aluminum Gas Doors and Windows. 52. Installation of Aluminum Gas Doors and Windows. 53. Installation of Aluminum Gas Doors and Windows. 54. Installation of Aluminum Gas Doors and Windows. 55. Installation of Aluminum Gas Doors and Windows. 56. Installation of Aluminum Gas Doors and Windows. 57. Installation of Aluminum Gas Doors and Windows. 58. Installation of Aluminum Gas Doors and Windows. 59. Installation of Aluminum Gas Doors and Windows. 60. Installation of Aluminum Gas Doors and Windows. 61. Installation of Aluminum Gas Doors and Windows. 62. Installation of Aluminum Gas Doors and Windows. 63. Installation of Aluminum Gas Doors and Windows. 64. Installation of Aluminum Gas Doors and Windows. 65. Installation of Aluminum Gas Doors and Windows. 66. Installation of Aluminum Gas Doors and Windows. 67. Installation of Aluminum Gas Doors and Windows. 68. Installation of Aluminum Gas Doors and Windows. 69. Installation of Aluminum Gas Doors and Windows. 70. Installation of Aluminum Gas Doors and Windows. 71. Installation of Aluminum Gas Doors and Windows. 72. Installation of Aluminum Gas Doors and Windows. 73. Installation of Aluminum Gas Doors and Windows. 74. Installation of Aluminum Gas Doors and Windows. 75. Installation of Aluminum Gas Doors and Windows. 76. Installation of Aluminum Gas Doors and Windows. 77. Installation of Aluminum Gas Doors and Windows. 78. Installation of Aluminum Gas Doors and Windows. 79. Installation of Aluminum Gas Doors and Windows. 80. Installation of Aluminum Gas Doors and Windows. 81. Installation of Aluminum Gas Doors and Windows. 82. Installation of Aluminum Gas Doors and Windows. 83. Installation of Aluminum Gas Doors and Windows. 84. Installation of Aluminum Gas Doors and Windows. 85. Installation of Aluminum Gas Doors and Windows. 86. Installation of Aluminum Gas Doors and Windows. 87. Installation of Aluminum Gas Doors and Windows. 88. Installation of Aluminum Gas Doors and Windows. 89. Installation of Aluminum Gas Doors and Windows. 90. Installation of Aluminum Gas Doors and Windows. 91. Installation of Aluminum Gas Doors and Windows. 92. Installation of Aluminum Gas Doors and Windows. 93. Installation of Aluminum Gas Doors and Windows. 94. Installation of Aluminum Gas Doors and Windows. 95. Installation of Aluminum Gas Doors and Windows. 96. Installation of Aluminum Gas Doors and Windows. 97. Installation of Aluminum Gas Doors and Windows. 98. Installation of Aluminum Gas Doors and Windows. 99. Installation of Aluminum Gas Doors and Windows. 100. Installation of Aluminum Gas Doors and Windows.
18A000005	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	Public Bidding	9/21/2017	10/11/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱77,199,883.02		₱77,199,883.02	Earthworks, Subbase Courses, PCCP (150mm x 230mm thickness), Lateral Drainage Canal, Pipe Culverts (910mm x 1220mm Ø), Stone Masonry Curb and Gutter, Metal Beam Guardrails, Reflective Thermoplastic Pavement Markings, Chevron Signs (600x800mm)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00006	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Naguilian-Bagulin Road leading to Tuddingan Falls and Kedlap Burial Cave, Naguilian-Bagulin, La Union	Regional Office I	Public Bidding	9/21/2017	10/11/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱95,942,753.34		₱95,942,753.34	1. Earthworks;2. PCOP Carriageway, w=6.10m, t=230mm;3. PCOP Shoulder, w=1.00m bth sides, t=150mm;4. Stone Masonry (Bracewall, Slope Protection);5. Slope Protection (Crib Wall);6. RCPC Cross Drain (including headwall and catch basin);7. Concrete Gutter (V-Shape);8. Metal Beam Guardrail;9. Road Signages;10. Application of ReflectORIZED Thermoplastic Pavement Markings;11. Waiting Sheds;12. Removal of Trees
18A00007	Road Widening - Secondary Roads - Laoag-Airport Rd - K0487 + 839 - K0487 + 909, K0488 + 506 - K0490+470, K0490 + 510 - K0490 + 667, K0491 + 755 - K0492 + 092	Regional Office I	Public Bidding	9/22/2017	11/7/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱144,335,956.98		₱144,335,956.98	1. Earthworks including removal of Natural Obstructions and Existing Structures;2.PCCP Widening (w=3.35m t=280mm) PCOP Shoulder (w=1.5m t=230mm);3.Reinforced Concrete Lateral Drainage, Catch Basin and Headwalls;4.Reinforced Concrete Pipe Culvert Extension (910mm dia);5.Stone Masonry Slope Protection;6.Curb and Gutter, Sidewalk with Railings, Waiting Sheds;7.Monuments;8.Road Signages, Application of ReflectORIZED Thermoplastic Pavement Markings;9.Removal of trees.
18A00009	Road Widening - Primary Roads -Manila North Rd - K0221+085 - K0222 + 613, K0222+626 - K0223+000	Regional Office I	Public Bidding	9/28/2017	10/24/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱53,687,647.38		₱53,687,647.38	1. Earthworks including removal of Natural Obstructions and Existing Structures; 2. PCOP Widening (w=3.35m t=280mm); 3. Reinforced Concrete Lateral Drainage, RCBC Extension, Catch Basin and Headwalls; 4. Reinforced Concrete Pipe Culvert Extension (910mm dia); 5. Stone Masonry Slope Protection; 6. Curb and Gutter, Sidewalk with Railings, Waiting Sheds; 7. Monuments; 8. Metal Beam Guardrail; 9. Road Signages, Application of ReflectORIZED Thermoplastic Pavement Markings; 10. Removal of Trees.
18A00010	Construction of By-pass and Diversion Roads, Bantay-San Ildefonso Bypass Road, incl. ROW, Ilocos Sur	Regional Office I	Public Bidding	9/28/2017	11/14/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱106,026,758.12		₱106,026,758.12	1.Earthworks including removal of Natural Obstructions, 2.Reinforced Concrete Pipe Culvert Cross Drainage (910mm dia),3.Stone Masonry Slope Protection including Parapet Wall, 4.Monuments, 5.Removal of Trees.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00012	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Napidad View Deck and Water Falls of Takulao Matalala and Pao, Dumalinog, Ilocos Norte	Regional Office I	Public Bidding	9/29/2017	10/27/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱151,548,890.41		₱151,548,890.41	1. Earthworks including removal of Natural Obstructions; 2.Construction of Gravel Road; 3.Reinforced Concrete Pipe Culvert Cross Drainage (910mm dia); 4. Stone Masonry Slope Protection including Parapet Wall; 5. Monuments; 6. Removal of Trees.
18A00013	Widening of Permanent Bridges - Ramos Br. (B02776L2) along Judge Jose de Venecia Sr Ave	Regional Office I	Public Bidding	9/29/2017	12/18/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱106,327,178.24		₱106,327,178.24	1. Earthworks; 2. Provision and Removal of CraneWay; 3. Widening of Bridge to more two lanes (PSCG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCCP Carriageway (230mm thk. And 280mm thk.); 7. Construction of Slope Protection Structures; 8. Installation of Signages; 9. Application of ReflectORIZED Thermoplastic Pavement Markings; 10. Provision of Street Lightings.
18A00014	Construction of By-pass and Diversion Roads, Bangui Bypass Road, Incl. ROW and Bridge, Ilocos Norte	Regional Office I	Public Bidding	10/5/2017	10/30/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱171,907,500.85		₱171,907,500.85	1. Earthworks with removal of Structures & Obstructions (Houses and PCCP including Trees); 2. Base Course & PCCP; 3. Bangui Bridge (four (4) lanes RCDG resting on bored pile foundation- 3 spans @ 15 m/span; 4. Bridge of (1.20 m & 1.40 m Ø) concrete piles cast in drilled holes foundation; 5. Ø concrete piles cast in drilled holes foundation; 5. Structural Steel finger type expansion joint; 6. Grouted riprap & Stone masonry as slope protection work; 7. Lined canal, RCBC & RCPC as lateral and cross drainage structure; 7. Right of Way Monuments & Metal Guardrails as miscellaneous structures.
18A00015	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects -Local Bridges - Construction of New Permanent Bridge, Tinaan Br. along along Sta. Maria - Babalasloan Rd leading to Pinsal Falls,Ilocos Sur	Regional Office I	Public Bidding	10/5/2017	2/8/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱139,924,978.75		₱139,924,978.75	1. Earthworks including Embankment for Roadway; 2. Provision and Removal of CraneWay; 3. Construction of Tinaan Bridge (Two Lanes PSCG Bridge resting on Bored Pile Foundation, 2-3-2 Span @ 35.0m); 4. Provision of FingerType Expansion Joint; 5. Use of Grouted Riprap for Abutment Protection; 6. Installation of Signages.
18A00016	Replacement of Permanent Weak Bridges - Sobol Br. (B00681L2) along Pangasinan-Tarlac Rd (Phase II)	Regional Office I	Public Bidding	10/13/2017	11/2/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱19,300,000.00		₱19,300,000.00	1. Earthworks including Removal of Existing Bridge; 2. PCCP (Carriageway & Widening) 280mm THICK; 3. PCCP (Shoulder), 150mm THICK; 4. Embankment for Approaches and CraneWay; 5. Application of Thermoplastic Pavement Markings (white and yellow); 6. Provision of Angel Bar Nosing with Compression Seal for Expansion; 7. Construction of Bridge(PSCG TYPE III) - 2 Lanes - Phase II.

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00017	Widening of Permanent Bridges - Nilangyan Br. (B02628LZ) along Manila North Rd.	Regional Office I	Public Bidding	10/13/2017	11/2/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱53,990,654.89		₱53,990,654.89	1. Earthworks; 2. Provision and Removal of Craneaway (Embankment Type); 3. Widening of Bridge to more two lanes (RCDG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCCP Carriageway (230mm thk. and 280mm thk.); 7. Construction of Slope Protection Structures; 8. Installation of Signages; 9. Application of ReflectORIZED Thermoplastic Pavement Markings; 10. Installation of Guardrails; 11. Construction of Lateral Drainage Canal
18A00018	Construction of By-pass and Diversion Roads - Bantay-Vigan Diversion Road, Incl. ROW, Ilocos Sur	Regional Office I	Public Bidding	10/13/2017	11/14/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱80,127,670.79		₱80,127,670.79	Road opening including concreting of 2.89 km including 2.34km Concreting (2-lane), Slope Protection, Construction of Cross Drain (RCPC & RCBC).
18A00019	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Groins at (1) Brgy. Santiago Norte, Caba (2) Cabaruan, Sto. Tomas (3)Narvacan, Sto. Tomas and (4)Construction of Shore Protection at San Manuel Norte, Agoo, all in La Union	Regional Office I	Public Bidding	10/13/2017	12/1/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱115,786,025.60		₱115,786,025.60	1. Clearing and Grubbing (w/ stripping); 2. Structure Excavation; 3. Embankment-4. Gabions, Zinc Coated (2 x 1 x 1), 3.05 mm Ø Body wire; 5. Filter Fabric; 6. Mattresses, Zinc Coated (6 x 2 x 0.30), 2.20 mm Ø Body wire.
18A00022	Widening of Permanent Bridges, Villamil Br. 1 (B04605LZ) along Sn Carlos-Cilasiao Rd	Regional Office I	Public Bidding	11/2/2017	12/18/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱95,145,862.67		₱95,145,862.67	1. Earthworks; 2. Provision and Removal of Craneaway; 3. Widening of Bridge to more two lanes (PSCG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCCP Carriageway (280mm thk.); 7. Construction of Slope Protection Structures; 8. Installation of Signages; 9. Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00023	Construction of By - pass and Diversion Roads, Candon City Bypass Road, Incl. Bridge, Ilocos Sur	Regional Office I	Public Bidding	11/2/2017	1/23/2017	2/12/2018	2/22/2018	GAA (CY 2018)	₱125,450,000.00		₱125,450,000.00	FOR ROAD CONSTRUCTION: 1. Earthworks 2. Sealing of Shoulder for Bypass Road (2-lane) 3. Construction of Concrete Retaining Wall (2-lane) 4. Construction of Concrete Retaining Wall (2-lane) 5. Construction of 5. Installation of Reinforced Concrete Pipe Culvert 6. Stone Masonry Briemwall and Slope Protection 7. Concrete Curb at median including vegetation 8. Monument, Marker and Kilometer Post 9. Installation of Road Safety Features: SCOPE OF WORK FOR O&G DATA BRIDGE: 1. Construction of Bridge (2-lane) 2. Installation of Bridge Deck 3. Provision of Permanent Casing (1500mm diameter); 4. P.I.T and P.D.A. Tieding of Completed Bored Pile; 5. Provision of Craneaway w/ RCPC (Embankment Type); 6. Construction of Abutment-Protection (Ground Rerap); 7. Construction of Concrete Retaining- Protection (Double); 8. Provision of Bridge Deck (2-lane) 9. Construction of 10. Provision of Bridge Deck (2-lane) 11. Provision of Bridge Deck (2-lane) 11. Provision of Drain Pipe (Galvanized).

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00024	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Manila North Rd - K0194 + 859 - K0198 + 635	Regional Office I	Public Bidding	11/2/2017	12/7/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱166,815,831.98		₱166,815,831.98	Construction of Drainage 7,642 Lm.; Curb and Gutter 7,642 Lm.
18A00026	Road Widening - Primary Roads - Manila North Rd - K0490+ 504- K0491+ 278; K0492+ 800-K0493+019; K0493+050-K0493+216; K0506+656- K0507+368; K0521+000-K0522+400; K0527+459-K0529+407; K0531+363- K0531+921; K0532+981-K0534+359	Regional Office I	Public Bidding	11/7/2017	11/27/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱192,578,732.49		₱192,578,732.49	1. Removal of Trees; 2. Removal of Obstructions and Existing Structures; 3. Earthworks; 4. PCCP Carriageway, w=3.35m, on one side t=280mm; 5. PCCP Shoulder, w=1.50m on one side, t=230mm; 6. RC Lateral Drainage Canal; 7. Stone Masonry (Bracewall, Slope Protection); 8. Sidewalk with Metal Railings; 9. Curb and Gutter; 10. Monuments; 11. Metal Beam Guardrail; 12. Road Signages; 13. Application of ReflectORIZED Thermoplastic Pavement Markings; 14. Provision of Waiting Sheds
18A00027	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila North Rd - K0524+564-K0526+321, K0555+000- K0555+896; K0556+047-K0557+100; K0561+000-K0561+122; K0563+556- K0564+000; K0526+321-K0526+469; K0555+000-K0555+158; K0555+171- K0555+558; K0555+569-K0555+896; K0556+047-K0557+100; K0561+000- K0561+122	Regional Office I	Public Bidding	11/7/2017	11/27/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱192,933,824.72		₱192,933,824.72	1. Removal of Trees; 2. Removal of Obstructions and Existing Structures; 3. Earthworks; 4. Subbase Course; 5. PCCP Carriageway, w=6.70 m, t=280mm; 6. PCCP Shoulder, w=1.50m both sides, t=230mm; 7. Asphalt Overlay (2 layers at 40mm each); 8. RC Lateral Drainage; 9. Stone Masonry (Bracewall, Slope Protection); 10.V-Shaped Gutter; 11. Installation of Monuments; 12. Installation of Metal Beam Guardrail with Posts; 13. Installation of Road Signages; 14. Application of ReflectORIZED Thermoplastic Pavement Markings; 15. Provision of Waiting Sheds;
18A00028	Construction of Missing Links/ New Roads - Mangatarem-Sta Cruz Road,Package 1 incl. ROW, Pangasinan	Regional Office I	Public Bidding	11/7/2017	11/27/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱187,765,715.37		₱187,765,715.37	1. Road Opening, L= 5,493 Km 2. PCCP Carriageway, width=6.7, length=2,194 KM; 3. PCCP Shoulder, L=2,194 Km, W=1.50m @ B/S; 4. Earthworks; 5. Construction of Stone masonry for slope protection; 6. Construction of island for channelization at intersection; 7. Construction of cross drainages;8. Installation of Road Signages; 9. Application of ReflectORIZED Thermoplastic Pavement; 10. Installation of Metal Beam Guardrail
18A00029	Construction of Missing Links/ New Roads - Mangatarem-Sta Cruz Road, Package 2, incl. ROW, Pangasinan	Regional Office I	Public Bidding	11/9/2017	12/1/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱187,999,050.39		₱187,999,050.39	1. Road Opening with a length of 6.963 Km. 2. PCCP Carriageway, width=6.7 m, length=2,194 KM; 3. PCCP Shoulder, L=2,194 Km, W=1.50m @ B/S; 4. Earthworks; 5. Construction of Stone masonry for slope protection; 6. Construction of island for channelization at intersection; 7. Construction of cross drainages;8. Installation of Road Signages; 9. Application of ReflectORIZED Thermoplastic Pavement; 10. Installation of Metal Beam Guardrail;

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00031	Preventive Maintenance - Tertiary Roads - Jct Candon-Salcedo-Del Pilar Rd. K0349+000-K0349+423, K0349+454-K0350+801, K0352+000-K0353+129, K0356+074-K0358+000, K0358+916-K0360+336	Regional Office I	Public Bidding	11/10/2017	12/1/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱77,222,094.23		₱77,222,094.23	1. Removal of Existing Pavement;2. PCCP Slab Replacement, w=6.70m, t=280mm; 3. Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00032	Road Widening - Primary Roads - Manila North Rd - K0320+353.10-K0321+604, K0321+618-K0323+218, K0324+491-K0324+958, K0324+985-K0325+250, K0330+796-K0331+230	Regional Office I	Public Bidding	11/10/2017	12/1/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱103,725,578.74		₱103,725,578.74	1. Earthworks including removal of Natural Obstructions and Existing Structures; 2. PCCP Widening (w=3.35m t=280mm) PCCP Shoulder t=230mm; 3. Reinforced Concrete Lateral Drainage, Catch Basin and Headwalks; 4. Reinforced Concrete Pipe Culvert Extension (910mm dia); 5. Stone Masonry Slope Protection; 6. Curb and Gutter, Sidewalk with Railings, Waiting Sheds; 7. Monuments; 8. Metal Beam Guardrail; 9. Road Signages, Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00034	Widening of Permanent Bridges - Guesang-Magsaysay Br. (B02773L2) Along Lingayen-Labrador Div. Rd.	Regional Office I	Public Bidding	11/16/2017	12/13/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱57,742,650.20		₱57,742,650.20	1. Removal of Trees; 2. Earthworks; 3. Provision and Removal of Craneway (Embankment Type); 4. Widening of Bridge to more than two lanes (PSCG - T-Girder resting on existing substructure); 5. PCCP Carriageway (280mm thk.); 6. Construction of Slope Protection Structures; 7. Installation of Signages; 8. Application of ReflectORIZED Thermoplastic Pavement Markings; 9. Installation of Guardrails; 10. Construction of Lateral Drainage Canal
18A00035	Construction of By - pass and Diversion Roads, Pasuquin Bypass Road, Ilocos Norte	Regional Office I	Public Bidding	11/10/2017	12/5/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱101,324,989.34		₱101,324,989.34	1. Earthworks; 2. PCCP Carriageway, w=6.7m each side, t=280mm; 3. PCCP Shoulder, w=1.50m each side, t=150mm; 4. Sidewalk; 5. Curb and Gutter; 6. Median Island; 7. Application of ReflectORIZED Thermoplastic Pavement Markings; 8. Installation of Road Signs.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00036	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Colayo Road connecting Alaminos Road in support of Cassava, Peanut, and Corn Production and Processing, Bani, Pangasinan	Regional Office I	Public Bidding	11/16/2017	12/13/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱75,113,555.46		₱75,113,555.46	1. Earthworks 2. Concreting of Carriageway 6.10m wide, 230m thick; 3. Concreting of Shoulder 1.45m wide on both sides; 150m thick; 4. Construction of Drainage, Replacement of Existing Cross Drains; 5. Construction of Slope Protection Structures and other miscellaneous structures; 6. Application of Pavement Markings.
18A00037	Off Carriageway Improvement - Secondary Roads - Alaminos-Boliniao Rd - K0326+000 - K0327+080, K0328+796 - K0329+296, K0329+349 - K0329+953, K0330+000-K0332+183, K0332+226 - K0333+909	Regional Office I	Public Bidding	11/16/2017	12/7/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱75,690,549.11		₱75,690,549.11	1. Concreting of Shoulder 2.00m on both sides, Construction of Stone Masonry, 2. Removal and Reinstallation of Existing Guard Rails.
18A00039	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Poblacion-Puguil- Tubaday Road, Connecting Balaoan- Santol Road in Support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	Public Bidding	11/22/2017	12/2/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱141,634,264.52		₱141,634,264.52	1. Earthworks including removal of natural obstructions; 2. Construction of PCP; 3. Reinforced Concrete Pipe Culvert Cross Drainage (910mm dia); 4. Stone Masonry Slope Protection including Parapet Wall; 5. Construction of Canal; 6. Removal of existing PCCP
18A00041	Construction of Missing Links /New Roads, Cabugao - Nueva Era - Danglas Road (Cabugao Section), Incl. ROW, Ilocos Sur	Regional Office I	Public Bidding	11/23/2017	12/19/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱56,877,328.62		₱56,877,328.62	1. Removal of Trees; 2. Earthworks; 3. Subbase Course; 4. RCPC Cross Drain (including headwall and catch basin); 5. RCBC Cross Drain; 6. Stone Masonry Slope Protection; 7. V-Shaped Gutter; 8. Installation of Right-of-Way Monuments; 9. Installation of Maintenance Marker Post; 10. Installation of Kilometer Posts; 11. Installation of Metal Beam Guardrail with Posts

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00042	Road Widening - Primary Roads-Manila North Rd - K0351+193-K0352+400, K0352+406-K0353+000, K0357+300- K0358+272	Regional Office I	Public Bidding	11/23/2017	12/19/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱79,813,330.84		₱79,813,330.84	1. Earthworks including removal of Natural Obstructions and Existing Structures;2. PCCP Widening (w=3.35m, t=280mm, L=2.82 KM), PCCP Shoulder t=230mm; 3. Reinforced Concrete Lateral Drainage, Catch Basin and Headwalls;4. Reinforced Concrete Pipe Culvert Extension (910mm dia);5. Stone Masonry Slope Protection;6. Curb and Gutter, Sidewalk with Railings, Waiting Sheds;7. Monuments;8. Metal Beam Guardrail; 9. Road Signages, Application of Reflectortized Thermoplastic Pavement Markings.
18A00043	Construction of New Permanent Bridges - Suwagayan Br. 2 Along Cervantes- Quirino Rd.,incl. ROW,	Regional Office I	Public Bidding	11/23/2017	1/30/2018	2/19/2018	3/1/2018	GAA (CY 2018)	₱116,024,603.83		₱116,024,603.83	1. Earthworks;2. Provision and Removal of Caneway (Embankment Type); 3. Construction of New Bridge (PSCG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCCP Carriageway (280mm thk.); 7. PCCP Shoulder (150mm thk.); 8. Construction of Slope Protection Structures; 9. Installation of Signages; 10. Installation of Curb and Gutter; 11. Application of Reflectortized Thermoplastic Pavement Markings.
18A00044	Construction/Improvement of Access Roads leading to Declared tourism Destinations - Sta. Rita Paratong Road leading to Agoo Eco- Fun World and Agoo-Damortis Protected Landscape- Seascape, Brgy. Santa Rita West, Agoo, La Union	Regional Office I	Public Bidding	11/24/2017	12/18/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱57,703,961.91		₱57,703,961.91	1. Reconstruction/Rehabilitation of PCCP Carriageway (width=6.10, 0.23m thick, length=2.309km); 2. New Construction of PCCP Carriageway (width=6.10, thickness=0.23m , length=520.82m); 3. PCCP shoulder @ b/s (width=1.5m, thickness=0.15m, length=2830m); 4. Construction of Stone masonry for slope protection; 5. Construction of cross drainage; 6. Cutting of trees; 7. Construction of lateral drainage; 8. Installation of Metal beam guardrails; 9. Installation of Road Signages; 10. Application of Pavement Markings;
18A00045 (Rebid)	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Macalva Sur/Central/ Norte Agoo, La Union connecting Agoo-Baguio City Road and Agoo Processing Center, Agoo, La Union	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/25/2018	3/7/2018	GAA (CY 2018)	₱66,492,584.57		₱66,492,584.57	1. Reconstruction of PCCP Carriageway (width=6.7 m, 0.28m thick, length=2.765km); 2. PCCP shoulder @ b/s (width=1.5m, thickness=0.15m, length=2.765m); 3. Application of Pavement Markings; 4. Construction of Stone masonry for slope protection; 5. Construction of cross drainage; 6. Cutting of trees; 7. Construction of lateral drainage; 8. Installation of Metal beam guardrails; 9. Installation of Road Signages

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
18A00046	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Seawall in Cato, Infanta, Pangasinan	Regional Office I	Public Bidding	11/24/2017	12/18/2017	1/30/2018	2/9/2018	₱77,200,000.00		₱77,200,000.00	Construction of Seawall using Class II and Class III Boulders with Concrete Facing and Reinforced Concrete (R.C.) Sheet Piles, Construction of Mattress (6m x 2m x 0.30m), Installation of Filter Cloth.
18A00047 (Rebid)	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Cupang-Poblacion Road connecting Manila North Road in support of Fish Processing Industry, Sto. Tomas, La Union	Regional Office I	Public Bidding	1/18/2017	2/6/2018	2/25/2018	3/7/2018	₱67,261,028.75		₱67,261,028.75	1. Reconstruction of PCCP Carriageway (width=6.7m, 0.28m thick, length=2.800km); 2. PCCP shoulder @ b/s (width=1.5m, thickness=0.15m, length=2.800 km); 3. Application of Pavement Markings; 4. Construction of Stone masonry for slope protection; 5. Construction of cross drainage; 6. Cutting of trees; 7. Construction of lateral drainage.
18A00051	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall in Egula, Dasol, Pangasinan	Regional Office I	Public Bidding	12/7/2017	12/28/2017	1/30/2018	2/9/2018	₱19,299,999.82		₱19,299,999.82	1. Construction of Seawall using Class II and Class III Boulders with R.C. Sheet Piles; 2. Installation of Filter Cloth.
18A00052	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Maruaya-Dupitac-Calamneg Estancia Road Leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	Public Bidding	12/7/2017	12/28/2017	1/30/2018	2/9/2018	₱98,015,970.10		₱98,015,970.10	1. Earthworks 2. Construction of PCCP Carriageway w=6.1m t=230mm 3. Construction of RCPC Cross Drainage including Catch Basins and Headwalls, Extension of RCBC 4. Stone Masonry Slope Protection, and Bracewall 5. Provision of Road Signages and Pavement Markings.
18A00054	Construction of Missing Links/New Roads-Pangasinan - Nueva Vizcaya Road, Pangasinan	Regional Office I	Public Bidding	12/7/2017	12/28/2017	1/30/2018	2/9/2018	₱144,750,000.00		₱144,750,000.00	1. Earthworks including removal of Natural Obstructions and Existing Structures; 2. Asphalt Reconstruction with overlay (80mm thick); 3. PCCP Widening (w=3.35m t=280mm), PCCP Shoulder (w= varies t=230mm); 4. Reinforced Concrete Lateral Drainage, Catch Basin and Headwalls; 5. Reinforced Concrete Pipe Culvert Extension (910mm dia); 6. Stone Masonry Slope Protection; 7. Curb and Gutter, Sidewalk with Railings, Waiting Sheds; 8. Monuments; 9. Metal Beam Guardrail; 10. Road Signages, Application of ReflectORIZED Thermoplastic Pavement Markings; 11. Removal of Trees.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00057	Construction/Improvement of Access Roads Leading to Trades, Industries, and Economic Zones, Poblacion Sur- Soriano-Lucuban-Ubbog-Baybayading Road Connecting Candon-Salcido-San Emilio Del Pilar National Road In Support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱70,167,969.74		₱70,167,969.74	1. Removal of Trees; 2. Removal of Obstructions and Existing Structures ; 3. Earthworks; 4. Aggregate Subbase Course; 5. PCCP Carriageway, L=2,8625 km, w=3.35m each side, t=280mm; 6. PCCP Shoulder, L=2,8625km, w=1.50m each side, t=230mm; 7. RCPC Cross Drain (including headwall and catch basin); 8. Stone Masonry (Bracewall Slope Protection); 9. Sidewalk; 10. V-Shaped Gutter; 11. Curb and Gutter; 12. Installation of Monuments; 13. Installation of Metal Beam Guardrail with Posts; 14. Installation of Road Signages; 15. Application of ReflectORIZED Thermoplastic Pavement Markings; 16. Provision of Waiting Sheds
18A00058	Widening of Permanent Bridges - Baroro Br. (802651L2) Along Manila North Rd.	Regional Office I	Public Bidding	12/7/2017	1/30/2018	2/19/2018	3/1/2018	GAA (CY 2018)	₱189,785,479.53		₱189,785,479.53	1. Earthworks; 2. Provision and Removal of Craneway (Embankment Type and Structural Steel); 3. Removal of Trees; 4. Widening of Bridge to more two lanes (PSCG Resting on Bored Pile Foundation); 5. Low Strain Dynamic Testing for Completed Piles; 6. High Strain Dynamic Testing for Completed Piles; 7. Structural Steel Sheet Pile for Cofferdams; 8. PCCP Carriageway (280mm thk.); 9. PCCP Shoulder (230mm thk.); 10. Construction of Slope Protection Structures; 11. Installation of Signages; 12. Application of ReflectORIZED Thermoplastic Pavement Markings; 13. Installation of Guardrails.
18A00059	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads Construction of Vigan - Cabaugao Coastal Road, Ilocos Sur	Regional Office I	Public Bidding	12/21/2017	1/23/2018	2/12/2018	2/22/2018	GAA (CY 2018)	₱115,799,604.62		₱115,799,604.62	Road opening of 4.755KM road including gravel surfacing (100mm. thick sub-base course), construction of cross drainage (RCPC) and slope protection (stone masonry).
18A00060	Construction of Bypass and Diversion Roads, Bauang - San Fernando - San Juan Bypass Road (San Juan Section), Incl. ROW and Bridge, La Union	Regional Office I	Public Bidding	12/7/2017	12/29/2017	Postpone Indefinitely		GAA (CY 2018)	₱114,680,732.48		₱114,680,732.48	Road Opening Including Gravel Surfacing (100mm thick subbase course), cross drainage (RCPC), slope protection (stone masonry) and bridge construction
18A00061	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Pandan Avenue and Fire Tree Avenue leading to Minor Basilica of Our Lady of Manaoag Shrine, Brgy. Nilombot, Mapandan Pangasinan	Regional Office I	Public Bidding	12/7/2017	12/29/2017	1/30/2018	2/9/2018	GAA (CY 2018)	₱77,469,200.77		₱77,469,200.77	1. Construction of PCCP 6.10m Wide 0.280m Thick, 2. Construction of concrete covered canal, 3. Construction of Stone Masonry, 4. Application of Pavement Markings.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00062	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Pallogan Flood Control, Tagudin, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱48,150,934.97		₱48,150,934.97	1. Project Billboards, 2. Clearing and Grubbing (w/ stripping), 3. Embankment, 4. Structural Concrete Class A, 5. Reinforcing Steel Bars Grade 40, 6. Bed Course Granular Material, 7. Structural Steel Sheet Piles, Furnished/Driven Type 2 (width = 0.40 m, thickness = 10mm)
18A00063	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Pudoc East - Pudoc West Flood Control, Tagudin, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱44,389,730.48		₱44,389,730.48	1. Clearing and Grubbing (w/ stripping); 2. Structure Excavation (Common Soil); 3. Embankment: Mixed Sand and Gravel; 4. Embankment: Selected Borrow (Compacted Clay); 5. Gabions, PVC Coated (1 x 1 x 2), 3.05 mm Ø Body wire; 6. Mattresses, PVC Coated (6 x 2 x 0.30), 2.20 mm Ø Body wire; 7. Filter Fabric; 8. Aggregate Subbase Course.
18A00064	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Magsaysay Flood Control, Tagudin, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	2/20/2018	3/7/2018	GAA (CY 2018)	₱5,022,277.79		₱5,022,277.79	1. Project Billboards, 2. Clearing and Grubbing (w/ stripping); 3. Embankment: Mixed Sand and Gravel; 4. Structural Concrete Class A; 5. Reinforcing Steel Bars Grade 40; 6. Bed Course Granular Material; 7. Structural Sheet Piles, Furnished Type 2 0.40 m; 8. Structural Sheet Piles Driven Type 2 0.40 m.
18A00065	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapita Tribal Community and View Deck to Nayong Aguilan (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase I, Brgy. Laoag, Aguilan, Pangasinan	Regional Office I	Public Bidding	12/19/2017	2/1/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱163,313,514.74		₱163,313,514.74	1. Construction of PCPP 6.10m Wide 0.230m Thick; 2. Construction of PCPP 1.5m Wide 0.15m Thick shoulder both sides; 3. Construction of concrete covered canal; 4. Construction of Brace wall with open canal; 5. Construction of Stone Masonry.
18A00066	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapita Tribal Community and View Deck to Nayong Aguilan (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase II, Brgy. Laoag, Aguilan, Pangasinan	Regional Office I	Public Bidding	12/19/2017	2/1/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱163,961,590.77		₱163,961,590.77	1. Construction of PCPP 6.10m Wide 0.230m Thick; 2. Construction of PCPP 1.5m Wide 0.15m Thick shoulder both sides; 3. Construction of Brace wall with open canal; 4. Construction of Stone Masonry
18A00067	Construction / Improvement of Access Roads leading to Declared Tourism Destinations, V. Delos Reyes Street and all Streets connecting Crisologo and V. delos Reyes, Vigan City, Ilocos Sur	Regional Office I	Public Bidding	12/19/2017	1/30/2018	2/19/2018	3/1/2018	GAA (CY 2018)	₱65,680,771.39		₱65,680,771.39	1. Removal of Existing Pavement 2. PCPP Carriageway t=230mm under cobble stone 3. Synthetic Adobe Finish t=50mm on top of PCPP 4. Reinforced Concrete Lateral Drainage and Drainage accessories 5. Sidewalk with concrete curb and gutter 6. Informative Signages

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00068	Construction of By-pass and Diversion Roads - Agoog Diversion Road Incl. ROW, La Union	Regional Office I	Public Bidding	12/19/2017	1/23/2017	2/12/2018	2/22/2018	GAA (CY 2018)	₱37,582,966.20		₱37,582,966.20	1. Rehab/Reconstruction of PCCP (Carriageway=6.7m, Thickness=280mm, Length=1.334 Km); 2. Construction of Shoulder (w=1.5m @ both sides); 3. Removal of Obstructions (Utilities/Concrete); 4. Construction of Stone Masonry for slope protection; 5. Construction of Sidewalk and Installation of Metal Railings; 6. Construction of Lateral Drainage and Curb & Gutter; 7. Application of Reflectortized Thermoplastic Pavement Markings
18A00069	Road Widening - Primary Roads - Manila North Road, K0534+000- K0535+084, K0535+771-K0536+078, K0539+062-K0539+342, K0544+927- K0545+734, K0545+884-K0546+049, K0558+369-K0561+000, K0561+174- K0562+133; and Improvement of Intersections - K0486+000 and K0496+680	Regional Office I	Public Bidding	12/19/2017	1/23/2017	2/12/2018	2/22/2018	GAA (CY 2018)	₱144,637,000.00		₱144,637,000.00	FOR ROAD WIDENING: 1. Removal of Trees; 2. Removal of Obstructions and Existing Structures; 3. Earthworks; 4. Subbase Course; 5. PCCP Carriageway, w=3.35m on one side, l=280mm; 6. PCCP Shoulder, w=1.00m on one side, l=230mm; 7. RC Lateral Drainage; 8. Stone Masonry (Slope Protection); 9. Installation of Monuments; 10. Installation of Metal Beam Guardrail with Posts; 11. Installation of Road Signages; 12. Application of Reflectortized Thermoplastic Pavement Markings; 13. Provision of Waiting Sheds; FOR IMPROVEMENT OF INTERSECTION: 1. Removal of Obstructions and Existing Structures; 2. Earthworks; 3. Subbase Course; 4. PCCP Carriageway, w=3.35m on one side, l=280mm; 5. Asphalt Overlay; 6. Sidewalk; 7. Metal Railings; 8. Installation of Road Signages; 9. Application of Reflectortized Thermoplastic Pavement Markings.
18A00070	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapla Tribal Community and View Deck to Nayong Aguilu (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase III, Brgy. Laoag, Aguilar, Pangasinan	Regional Office I	Public Bidding	12/21/2017	2/1/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱154,397,789.33		₱154,397,789.33	1. Construction of PCCP 6.10m Wide 0.230m Thick; 2. Construction of PCCP 1.5m Wide 0.15m Thick shoulder both sides; 3. Construction of Brace wall with open canal; 4. Construction of Stone Masonry
18A00071	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapla Tribal Community and View Deck to Nayong Aguilu (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase IV, Brgy. Laoag, Aguilar, Pangasinan	Regional Office I	Public Bidding	12/21/2017	2/1/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱169,838,959.84		₱169,838,959.84	1. Construction of PCCP 6.10m Wide 0.230m Thick; 2. Construction of PCCP 1.5m Wide 0.15m Thick shoulder both sides; 3. Construction of Brace wall with open canal; 4. Construction of Stone Masonry
18A00072	Local Infrastructure Program - Buildings and other structures - Multipurpose Facilities - Construction of Multi- Purpose Building (Candon Sports Complex) Brgy. Bagani Campo, Candon City, Ilocos Sur	Regional Office I	Public Bidding	12/21/2017	1/11/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱67,549,999.47		₱67,549,999.47	1. Laying of Subbase Course; 2. Reinforcing Concrete Works; 3. Reinforcing Steel Works; 4. Soil Poisoning; 4. Plumbing Works (Roughing-in); 5. Water Proofing; 6. Masonry Works including Plastering; 7Electrical Works (Roughing-in).

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00075	Replacement of Permanent Weak Bridges - Suso Br. (B00627LZ) along Manila North Road	Regional Office I	Public Bidding	1/18/2018	2/8/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱93,365,489.35		₱93,365,489.35	1. Earthworks; 2. Provision and Removal of Craneway (Embankment Type); 3. Construction of Bridge Substructures (Bored Piles); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCCP Carriageway (280mm thk.); 7. PCCP Shoulder (230mm thk.); 8. Construction of Slope Protection Structures; 9. Installation of Signages; 10. Application of ReflectORIZED Thermoplastic Pavement Markings; 11. Installation of Guardrails 12. Demolition of Existing Bridge
18A00076	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Candon-Santiago-San Esteban-Sta. Maria Coastal Road Leading to Santiago Cove, Santiago, Ilocos Sur	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/25/2018	3/7/2018	GAA (CY 2018)	₱168,041,946.31		₱168,041,946.31	1. Earthworks 2. PCCP Carriageway (w=6.10m, t=230mm) PCCP Shoulder (w=1.30m b/s, t=150mm) Including Road Reblocking and Flaring 3. Drainage Structures 4. Stone Masonry Slope Protection and Bracewall 5. Road Signages 6. ReflectORIZED Thermoplastic Pavement Markings 7. Sidewalk w/ Railings 8. Concrete Curb 9. Waiting Shed10. Seashore Park including Seawall
18A00077	Widening of Permanent Bridges - Aringay Br. (B02638LZ) along Manila North Rd.	Regional Office I	Public Bidding	1/18/2018	2/8/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱149,451,972.30		₱149,451,972.30	1. Earthworks; 2. Provision and Removal of Craneway (Embankment Type); 3. Widening of Bridge to more two lanes (PSCG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCCP Carriageway (230mm thk. and 280mm thk.); 7. PCCP Shoulder (230mm thk.); 8. Construction of Slope Protection Structures; 9. Application of ReflectORIZED Thermoplastic Pavement Markings; 10. Installation of Guardrails
18A00078	Widening of Permanent Bridges - Osmeña Br. (B00591LZ) along Manila North Rd.	Regional Office I	Public Bidding	1/18/2018	2/8/2018	2/26/2018	3/8/2018	GAA (CY 2018)	₱170,089,574.71		₱170,089,574.71	1. Earthworks; 2. Provision and Removal of Craneway (Embankment Type and Structural Steel); 3. Removal of Trees; 4. Widening of Bridge to more two lanes (PSCG Resting on Bored Pile Foundation); 5. Low Strain Dynamic Testing for Completed Bored Piles; 6. High Strain Dynamic Testing for Completed Bored Piles; 7. Structural Steel Sheet Pile for Cofferdams; 8. PCCP Carriageway (280mm thk.); 9. PCCP Shoulder (230mm thk.); 10. Construction of Slope Protection Structures; 11. Installation of Signages; 12. Application of ReflectORIZED Thermoplastic Pavement Markings; 13. Installation of Guardrails
18A00079	Construction of By-Pass and Diversion Roads - Villasis - Sto.Tomas Bypass Road, (Phase I) Incl. Bridge and ROW, Pangasinan	Regional Office I	Public Bidding	1/18/2018	2/8/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱337,749,804.27		₱337,749,804.27	1. Provision and Removal of Craneway; 2. Construction of Bridge Substructures (Bored Piles, Columns & Coving) at Abut. B and Pier 13-25; 3. Low Strain Dynamic Testing for Completed Bored Piles; 4. High Strain Dynamic Testing for Completed Bored Piles.
18A00080	Replacement of Permanent Weak Bridges - Gumapos Br. (B02146LZ) along Pangasinan - Zambales Rd (Phase II)	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/25/2018	3/7/2018	GAA (CY 2018)	₱143,245,426.45		₱143,245,426.45	1. Earthworks; 2. Provision and Removal of Craneway (Embankment); 3. Construction of Gumapos Bridge (Additional three Lanes PSCG Bridge resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. Construction of Slope Protection Structures; 7. Erection of Steel Sheet Pile for Flood Control; 8. Installation of Signages; 9. Application of Pavement Markings; 10. Provision of Solar Powered Street Lights

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A000081	Widening of Permanent Bridges, Cayanga Br. (B02151LZ) along Pangasinan - La Union Inter-Provl. Rd. (Phase II)	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/25/2018	3/7/2018	GAA (CY 2018)	₱95,549,943.39		₱95,549,943.39	1. Widening of Bridge to more than two lanes - One Side (Downstream Side); 2. Construction of Steel Craneway; 3. High Strain Dynamic Testing (P.D.A.) for Completed Bored Piles; 4. Low Strain Dynamic Testing (P.T.T.) for Completed Bored Piles; 5. Installation of Longitudinal & Transverse Expansion Joint
18A000082	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Protection Works along Agno River, Brgy. San Gabriel 1st, Bayambang, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	3/8/2018	3/18/2018	GAA (CY 2018)	₱64,780,348.65		₱64,780,348.65	Clearing and Grubbing (w/ stripping), Embankment: Mixed Sand and Gravel, Embankment: Selected Borrow (Compacted Clay), Aggregate Subbase Course, Gabions Zinc Coated (3 x 1 x 0.5 m), 3.05 mm diam body wire, Mattress Zinc Coated (6 x 2 x 0.3 m), 2.20 mm diam body wire, Filter Cloth
18A000083	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Protection works along Agno River, Brgy. Telbang, Bayambang, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱64,729,919.56		₱64,729,919.56	Clearing and Grubbing (w/ stripping), Structure Excavation, Embankment: Mixed Sand and Gravel, Embankment: Selected Borrow (Compacted Clay), Aggregate Subbase Course, Gabions Zinc Coated (3 x 1 x 0.5 m), 3.05 mm dia. body wire, Mattress Zinc Coated (6 x 2 x 0.3 m), 2.20 mm dia. body wire, Filter Cloth
18A000084	Construction of By-Pass and Diversion Roads-Lingayen Bypass Road, Phase I, Incl. ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱184,999,913.91		₱184,999,913.91	1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).
18A000085	Construction of By-Pass and Diversion Roads-Lingayen Bypass Road, Phase II, Incl. Bridge and ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱184,982,036.21		₱184,982,036.21	1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick ; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white); 8. Construction of 20m PSCG Overpass Bridge resting on Bored Piles
18A000086	Construction of By- Pass and Diversion Roads-Lingayen Bypass Road, Phase III,Incl. ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱184,999,629.62		₱184,999,629.62	1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00087	Construction of By-Pass and Diversion Roads-Lingayen Bypass Road, Phase IV, incl. ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/13/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱184,999,621.53		₱184,999,621.53	1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).
18A00088	Construction of By-Pass and Diversion Roads-Lingayen Bypass Road, Phase V incl. ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/13/2018	2/20/2018	3/7/2018	GAA (CY 2018)	₱184,999,983.62		₱184,999,983.62	1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).
18A00089	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control along Abra River, Bantay Section, Phase II, Bantay, Ilocos Sur	Regional Office I	Public Bidding	2/20/2018	3/14/2018	4/2/2018	4/12/2018	GAA (CY 2018)	₱99,468,339.30		₱99,468,339.30	1. Earthworks 2. Construction of Reinforced Concrete Retement 3. Furnishing and Driving of Structural Steel Sheet Piles
18A00090	Construction of Missing Links/ New Roads, Piddig-Carasi-Calanasan Road, incl. ROW, Ilocos Norte	Regional Office I	Public Bidding	2/20/2018	3/14/2018	4/2/2018	4/12/2018	GAA (CY 2018)	₱91,225,936.91		₱91,225,936.91	Construction of Concrete Road
18A00091	Construction of Missing Links/New Roads-Mangatarem-Sta Cruz Road,Package 3, incl. Bridge and ROW, Pangasinan	Regional Office I	Public Bidding	2/20/2018	3/14/2018	4/2/2018	4/12/2018	GAA (CY 2018)	₱187,999,875.00		₱187,999,875.00	Construction of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00092	Construction of Missing Links/New Roads-Mangatarem-Sta Cruz Road,Package 4 Incl. ROW, Pangasinan	Regional Office I	Public Bidding	2/20/2018	3/14/2018	4/2/2018	4/12/2018	GAA (CY 2018)	₱187,999,917.78		₱187,999,917.78	Construction of Concrete Road
18A00093	Construction of Missing Links/New Roads-Mangatarem-Sta Cruz Road,Package 5 Incl. ROW, Pangasinan	Regional Office I	Public Bidding	2/20/2018	3/14/2018	4/2/2018	4/12/2018	GAA (CY 2018)	₱187,999,994.60		₱187,999,994.60	Construction of Concrete Road
18A00094	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Lanao-San Isidro Road leading to Bolo River Dam and Darna Falls Road, Dumalneg, Ilocos Norte	Regional Office I	Public Bidding	2/27/2018	3/21/2018	4/9/2018	4/19/2018	GAA (CY 2018)	₱100,796,970.32		₱100,796,970.32	Construction of Concrete Road
18A00095	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poro Point Freeport Zone, San Fernando City, La Union	Regional Office I	Public Bidding	2/27/2018	3/21/2018	4/9/2018	4/19/2018	GAA (CY 2018)	₱96,500,000.00		₱96,500,000.00	Construction of Concrete Road
18A00096	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Lingayen Baywalk to Binmaley, Pangasinan	Regional Office I	Public Bidding	2/27/2018	3/21/2018	4/9/2018	4/19/2018	GAA (CY 2018)	₱105,000,000.00		₱105,000,000.00	Construction of Concrete Road
18A00097	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pallas - Paraparoc Road Leading to Abkir-PF Alviar - Salsamagui - Aisem (Bridge Construction) in support of Different Agricultural Products, Ilocos Norte	Regional Office I	Public Bidding	2/27/2018	3/21/2018	4/9/2018	4/19/2018	GAA (CY 2018)	₱289,500,000.00		₱289,500,000.00	Bridge Construction

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Infrastructure Projects FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00098	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Isic - Isic (Bridge Construction) in support of Fancy Rice Production, Agro Products and Organic, Aquatic Resources (Eel, Catfish, etc.), Ilocos Norte	Regional Office I	Public Bidding	3/5/2018	3/27/2018	4/15/2018	4/25/2018	GAA (CY 2018)	₱115,800,000.00		₱115,800,000.00	Bridge Construction
18A00099	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Lapaz Bailey (Bridge Construction) leading to and in support of Bagoong and Patis and other Aquatic Resources, Ilocos Norte	Regional Office I	Public Bidding	3/5/2018	3/27/2018	4/15/2018	4/25/2018	GAA (CY 2018)	₱241,250,000.00		₱241,250,000.00	Bridge Construction
18A00100	Construction of By-pass and Diversion Roads, Bauang - San Fernando - San Juan Bypass Road (Bauang Section), Ind. ROW and Bridge, La Union	Regional Office I	Public Bidding	3/5/2018	3/27/2018	4/15/2018	4/25/2018	GAA (CY 2018)	₱299,150,000.00		₱299,150,000.00	ROW Acquisition, Construction of Concrete Bridge
18A00101	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Construction/Rehabilitation of Concrete Road Including RROW (from Jct. MNR, Candon City, Paras-Parotoc Road to By Pass Road) Candon City, Ilocos Sur	Regional Office I	Public Bidding	3/5/2018	3/27/2018	4/15/2018	4/25/2018	GAA (CY 2018)	₱57,900,000.00		₱57,900,000.00	Construction/Rehabilitation of Concrete Road incl. ROW
18A00102	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structures along Pangasinan- Nueva Viscaya Road, Pangasinan	Regional Office I	Public Bidding	3/5/2018	3/27/2018	4/15/2018	4/25/2018	GAA (CY 2018)	₱144,750,000.00		₱144,750,000.00	Construction of slope protection structures

Prepared By:


DAISY M. MANZANO

Head, Procurement Unit / BAC Secretariat

Date:

Recommended By:


JORD ACHARES R. DAVID, CESE
BAC Chairman

Date:

Approved By:


RONNEL M. TAN, CESO IV
OIC Regional Director

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Consultancy Services CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSA001	Sub-Surface Exploration of the Construction of Bridge along Pailas- Paparot Road leading to Abkir-P. F. Alviar-Salsamagui-Alsem in support of Different Agricultural Products, Vintar, Ilocos Norte	Regional Office I (Planning and Design Division)	Public Bidding	2/27/2018 ✓	3/26-27/2018 ✓	4/5/2018 ✓	4/13/2018 ✓	PDE	₱600,000.00 ✓		₱600,000.00	Conduction of Soil Exploration of Bridges (6 holes)
18CSA002	Sub-Surface Exploration of the Construction of Bridge along Isic-Isic in Support of Fancy Rice Production,Agro Products and Organic Aquatic Resources (Eel, Catfish, Etc), Vintar, Ilocos Norte	Regional Office I (Planning and Design Division)	Public Bidding	2/27/2018 ✓	3/26-27/2018 ✓	4/5/2018 ✓	4/13/2018 ✓	PDE	₱500,000.00 ✓		₱500,000.00	Conduction of Soil Exploration of Bridges (5 holes)
18CSA003	Sub-Surface Exploration of the Construction of Bridge along La Paz Bailey leading to and in support of Bagoong and Patis and Other Aquatic Resources, Laoag City, Ilocos Norte	Regional Office I (Planning and Design Division)	Public Bidding	3/6/2018 ✓	4/2-3/2018 ✓	4/10/2018 ✓	4/18/2018 ✓	PDE	₱1,000,000.00 ✓		₱1,000,000.00	Conduction of Soil Exploration of Bridges (10 holes)
18CSA004	Sub-Surface Exploration of the Construction of Bridge 1 along Ilocos Sur-Abra Road	Regional Office I (Planning and Design Division)	Public Bidding	3/6/2018 ✓	4/2-3/2018 ✓	4/10/2018 ✓	4/18/2018 ✓	PDE	₱200,000.00 ✓		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA005	Sub-Surface Exploration of the Construction of Bridge 2 along Ilocos Sur-Abra Road	Regional Office I (Planning and Design Division)	Public Bidding	3/13/2018 ✓	4/9-10/2018 ✓	4/17/2018 ✓	4/25/2018 ✓	PDE	₱800,000.00 ✓		₱800,000.00	Conduction of Soil Exploration of Bridges (8 holes)
18CSA006	Sub-Surface Exploration of the Construction of Barong Bridge, Dingras, Ilocos Norte	Regional Office I (Planning and Design Division)	Public Bidding	3/13/2018 ✓	4/9-10/2018 ✓	4/17/2018 ✓	4/25/2018 ✓	PDE	₱1,500,000.00 ✓		₱1,500,000.00	Conduction of Soil Exploration of Bridges (15 holes)
18CSA007	Sub-Surface Exploration of the Construction of Bridge 1 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	3/20/2017 ✓	4/16-17/2017 ✓	4/24/2017 ✓	5/2/2017 ✓	PDE	₱300,000.00 ✓		₱300,000.00	Conduction of Soil Exploration of Bridges (3 holes)
18CSA008	Sub-Surface Exploration of the Construction of Bridge 2 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	3/20/2017 ✓	4/16-17/2017 ✓	4/24/2017 ✓	5/2/2017 ✓	PDE	₱300,000.00 ✓		₱300,000.00	Conduction of Soil Exploration of Bridges (3 holes)
18CSA009	Sub-Surface Exploration of the Construction of Bridge 3 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	3/20/2017 ✓	4/16-17/2017 ✓	4/24/2017 ✓	5/2/2017 ✓	PDE	₱400,000.00 ✓		₱400,000.00	Conduction of Soil Exploration of Bridges (4 holes)
18CSA010	Sub-Surface Exploration of the Construction of Bridge 4 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	3/27/2017 ✓	4/23-24/2018 ✓	5/2/2018 ✓	5/10/2018 ✓	PDE	₱200,000.00 ✓		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Consultancy Services CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSA011	Sub-Surface Exploration of the Construction of Bridge 5 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	3/27/2017	4/23-24/2018	5/2/2018	5/10/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA012	Sub-Surface Exploration of the Construction of Bridge 6 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	3/27/2017	4/23-24/2018	5/2/2018	5/10/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA013	Sub-Surface Exploration of the Construction of Bridge 7 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	4/3/2018	4/30/2018 - 5/2/2018	5/10/2018	5/18/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA014	Sub-Surface Exploration of the Construction of Bridge 8 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	4/3/2018	4/30/2018 - 5/2/2018	5/10/2018	5/18/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA015	Sub-Surface Exploration of the Construction of Bridge 9 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	4/3/2018	4/30/2018 - 5/2/2018	5/10/2018	5/18/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA016	Sub-Surface Exploration of the Construction of Bridge 10 along Dagupan-Mangaldan-Calasiao Circumferential Rd	Regional Office I (Planning and Design Division)	Public Bidding	4/3/2018	4/30/2018 - 5/2/2018	5/10/2018	5/18/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA017	Sub-Surface Exploration of the Widening of Bimmedlat Bridge (B04592L2) along Manila North Road	Regional Office I (Planning and Design Division)	Public Bidding	4/10/2018	5/7-8/2018	5/15/2018	5/23/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA018	Sub-Surface Exploration of the Widening of San Juan Br. (B00590L2) along Manila North Road	Regional Office I (Planning and Design Division)	Public Bidding	4/10/2018	5/7-8/2018	5/15/2018	5/23/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA019	Sub-Surface Exploration of the Construction of Bridge connecting Lingayen Baywalk and Dagupan- Bonuan-Mangaldan Rd	Regional Office I (Planning and Design Division)	Public Bidding	4/17/2018	5/14-15/2018	5/22/2018	5/30/2018	PDE	₱1,000,000.00		₱1,000,000.00	Conduction of Soil Exploration of Bridges (10 holes)
18CSA020	Sub-Surface Exploration of the Construction of Bridge along Cervantes- Abra Rd	Regional Office I (Planning and Design Division)	Public Bidding	4/17/2018	5/14-15/2018	5/22/2018	5/30/2018	PDE	₱600,000.00		₱600,000.00	Conduction of Soil Exploration of Bridges (6 holes)
18CSA021	Sub-Surface Exploration of theConstruction of Bridge 1 along Pangasinan-Nueva Vizcaya Road	Regional Office I (Planning and Design Division)	Public Bidding	4/24/2018	5/22-23/2018	5/30/2018	6/7/2018	PDE	₱200,000.00		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Consultancy Services CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSA022	Sub-Surface Exploration of the Construction of Bridge 2 along Pangasinan-Nueva Vizcaya Road	Regional Office I (Planning and Design Division)	Public Bidding	4/24/2018 ✓	5/22-23/2018 ✓	5/30/2018 ✓	6/7/2018 ✓	PDE	₱200,000.00 ✓		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA023	Parcellary Survey for the Construction of Missing Links/ New Roads, Ilocos Sur - Abra Road Including ROW	Regional Office I (Planning and Design Division)	Public Bidding	4/24/2018 ✓	5/22-23/2018 ✓	5/30/2018 ✓	6/7/2018 ✓	PDE	₱360,000.00 ✓		₱360,000.00	Conduction of Parcellary Survey ✓
18CSA024	Parcellary Survey for the Construction of Bypass and Diversion Roads, San Vicente-San Idefonso Bypass Road	Regional Office I (Planning and Design Division)	Public Bidding	4/24/2018 ✓	5/22-23/2018 ✓	5/30/2018 ✓	6/7/2018 ✓	PDE	₱800,000.00 ✓		₱800,000.00	Conduction of Parcellary Survey ✓
18CSA025	Sub-Surface Exploration of the Construction of Bridge 3 along Pangasinan-Nueva Vizcaya Road	Regional Office I (Planning and Design Division)	Public Bidding	5/2/2018 ✓	5/29-30/2018 ✓	6/6/2018 ✓	6/14/2018 ✓	PDE	₱200,000.00 ✓		₱200,000.00	Conduction of Soil Exploration of Bridges (2 holes)
18CSA026	Sub-Surface Exploration of theConstruction of Bridge connecting Pangasinan-Zambales Rd to Judge Jose de Venecia Blvd Extension via Canalaoan-Cailman Div Rd, Binmaley- Dagupan, Pangasinan	Regional Office I (Planning and Design Division)	Public Bidding	5/2/2018 ✓	5/29-30/2018 ✓	6/6/2018 ✓	6/14/2018 ✓	PDE	₱1,100,000.00 ✓		₱1,100,000.00	Conduction of Soil Exploration of Bridges (11 holes) ✓
18CSA027	Parcellary Survey for the Construction of Missing Links/New Roads, Cervantes- Abra Road including ROW	Regional Office I (Planning and Design Division)	Public Bidding	5/2/2018 ✓	5/29-30/2018 ✓	6/6/2018 ✓	6/14/2018 ✓	PDE	₱680,000.00 ✓		₱680,000.00	Conduction of Parcellary Survey ✓
18CSA028	Parcellary Survey for the Construction of Bypass and Diversion Roads, Bantay- Sinait Bypass Road	Regional Office I (Planning and Design Division)	Public Bidding	5/2/2018 ✓	5/29-30/2018 ✓	6/6/2018 ✓	6/14/2018 ✓	PDE	₱680,000.00 ✓		₱680,000.00	Conduction of Parcellary Survey ✓
18CSA029	Sub-Surface Exploration of the Construction of Bridge connecting Bolinao to Santiago Island	Regional Office I (Planning and Design Division)	Public Bidding	5/7/2018 ✓	5/31/2018 -6/1/2018 ✓	6/8/2018 ✓	6/18/2018 ✓	PDE	₱1,400,000.00 ✓		₱1,400,000.00	Conduction of Soil Exploration of Bridges (14 holes) ✓
18CSA030	Parcellary Survey for the Construction of Bypass and Diversion Roads, San Nicolas Diversion Road including ROW, Laoag City-San Nicolas, Ilocos Norte	Regional Office I (Planning and Design Division)	Public Bidding	5/7/2018 ✓	5/31/2018 -6/1/2018 ✓	6/8/2018 ✓	6/18/2018 ✓	PDE	₱700,000.00 ✓		₱700,000.00	Conduction of Parcellary Survey ✓
18CSA031	Parcellary Survey for the Construction of Bypass and Diversion Roads, Dingras Diversion Road including ROW, Dingras Ilocos Norte	Regional Office I (Planning and Design Division)	Public Bidding	5/7/2018 ✓	5/31/2018 -6/1/2018 ✓	6/8/2018 ✓	6/18/2018 ✓	PDE	₱784,000.00 ✓		₱784,000.00	Conduction of Parcellary Survey ✓

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I FINAL Annual Procurement Plan (APP) for Consultancy Services CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PUP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of ID/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSA032	Parcellary Survey for the Construction of Bypass and Diversion Roads, Pangasinan-Nueva Vizcaya connecting TPLEX	Regional Office I (Planning and Design Division)	Public Bidding	5/16/2018 ✓	6/13-15/2018 ✓	6/22/2018 ✓	7/2/2018 ✓	PDE	₱925,000.00 ✓		₱925,000.00	Conduction of Parcellary Survey
18CSA033	Parcellary Survey for the Construction of Bypass and Diversion Roads, Pangasinan- Zambales Road to Judge Jose De Venecia Boulevard Extension Road via Canaolan- Calmay Diversion Road, Binmaley, Pangasinan	Regional Office I (Planning and Design Division)	Public Bidding	5/16/2018 ✓	6/13-15/2018 ✓	6/22/2018 ✓	7/2/2018 ✓	PDE	₱1,140,000.00 ✓		₱1,140,000.00	Conduction of Parcellary Survey
18CSA034	Parcellary Survey for the Construction of Bypass and Diversion Roads, Dagupan City-Mangaldan Diversion Road, Including Bridge and ROW, Dagupan City- Mangaldan, Pangasinan 4th LD	Regional Office I (Planning and Design Division)	Public Bidding	5/22/2018 ✓	6/18-19/2018 ✓	6/26/2018 ✓	7/4/2018 ✓	PDE	₱1,350,000.00 ✓		₱1,350,000.00	Conduction of Parcellary Survey
18CSA035	Parcellary Survey for the Construction of Bypass and Diversion Roads, Malasiqui Bypass Road	Regional Office I (Planning and Design Division)	Public Bidding	5/22/2018 ✓	6/18-19/2018 ✓	6/26/2018 ✓	7/4/2018 ✓	PDE	₱1,400,000.00 ✓		₱1,400,000.00	Conduction of Parcellary Survey
18CSA036	Parcellary Survey for the Construction of Bypass and Diversion Roads, Dagupan City-Mangaldan- Calasiao Circumferential Road, Including Bridge and ROW, Dagupan City- Mangaldan- Calasiao, Pangasinan	Regional Office I (Planning and Design Division)	Public Bidding	5/29/2018 ✓	6/25-26/2018 ✓	7/3/2018 ✓	7/11/2018 ✓	PDE	₱1,980,000.00 ✓		₱1,980,000.00	Conduction of Parcellary Survey
18CSA037	Parcellary Survey for the Construction of Bypass and Diversion Roads, San Carlos City Bypass Road	Regional Office I (Planning and Design Division)	Public Bidding	5/29/2018 ✓	6/25-26/2018 ✓	7/3/2018 ✓	7/11/2018 ✓	PDE	₱2,930,000.00 ✓		₱2,930,000.00	Conduction of Parcellary Survey

Prepared By:


DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: _____

Recommended By:


JORD ACHASER R. DAVID, CESE
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO IV
OIC Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2018


Ref No.	Procurement Program / Project	PMO / IU/EU	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Office Supplies, electrical, Office Printing supplies Janitorial supplies		Negotiated Procurement (PS DBM)						PHP 2,138,017.50		PHP 2,138,017.50	
	1) Common/Inventory Office Supplies		Shopping									
	1st Quarter								PHP 3,029,376.75		PHP 3,029,376.75	
	2nd Quarter								PHP 2,833,761.75		PHP 2,833,761.75	
	3rd Quarter								PHP 2,835,296.75		PHP 2,835,296.75	
	4th Quarter								PHP 2,819,121.75		PHP 2,819,121.75	
									Total	PHP	11,517,557.00	
	2) Common/Inventory Janitorial Supplies		Shopping									
	1st Quarter								PHP 262,400.00		PHP 262,400.00	
	2nd Quarter								PHP 262,400.00		PHP 262,400.00	
	3rd Quarter								PHP 262,400.00		PHP 262,400.00	
	4th Quarter								PHP 262,400.00		PHP 262,400.00	
									Total	PHP	1,049,600.00	
	3) Common/Inventory Printing Supplies		Shopping									
	1st Quarter								PHP 2,210,585.00		PHP 2,210,585.00	
	2nd Quarter								PHP 2,014,585.00		PHP 2,014,585.00	
	3rd Quarter								PHP 2,111,440.00		PHP 2,111,440.00	
	4th Quarter								PHP 2,013,940.00		PHP 2,013,940.00	
									Total	PHP	8,350,550.00	
								Total Budget Amount		PHP	23,055,724.50	

Prepared By:


DAJSY M. MANZANO
Procurement Unit
Head, BAC Secretariat


Date:

Recommending Approval:


JORD ACHILLES R. DAVID, CESE
BAC Chairman

Date:

Approved By:


RONNEL M. TAN, CESO IV
OIC, Regional Director

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2018

Ref No.	Procurement Program / Project	PMO/ IU/EU	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4) Common/Inventory Electrical Supplies		Shopping									
									BALANCE BROUGHT FORWARD>>>>		PHP 23,055,724.50	
	1st Quarter								PHP 194,072.00			194,072.00
	2nd Quarter								PHP 193,522.00			193,522.00
	3rd Quarter								PHP 194,072.00			194,072.00
	4th Quarter								PHP 228,612.00			228,612.00
									Total		PHP 810,278.00	
	5) Common/Inventory Information Technology		Shopping									
	1st Quarter								PHP 3,811,650.00			3,811,650.00
	2nd Quarter								PHP 1,643,200.00			1,643,200.00
	3rd Quarter								PHP 1,502,600.00			1,502,600.00
	4th Quarter								PHP 1,058,250.00			1,058,250.00
									Total		PHP 8,015,700.00	
	6) Common/Inventory Reproduction Services		Small Value									
	1st Quarter								PHP 65,000.00			65,000.00
	2nd Quarter								PHP 65,000.00			65,000.00
	3rd Quarter								PHP 65,000.00			65,000.00
	4th Quarter								PHP 65,000.00			65,000.00
									Total		PHP 260,000.00	
									Total Budget Amount		PHP 32,141,702.50	

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Recommending Approval:


JORD ACHARES R. DAVID, CESE
BAC Chairman

Approved By:


RONNEL M. TAN, CESO IV
OIC, Regional Director

Date:

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2018

Ref No.	Procurement Program / Project	PMO/ IU/EU	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
									BALANCE BROUGHT FORWARD>>>	PHP	36,657,702.50	
	10) Common/Inventory Postal		Alternative									
	1st Quarter								PHP	20,000.00	PHP	20,000.00
	2nd Quarter								PHP	20,000.00	PHP	20,000.00
	3rd Quarter								PHP	20,000.00	PHP	20,000.00
	4th Quarter								PHP	20,000.00	PHP	20,000.00
									Total	PHP	80,000.00	
	11) Common/Inventory Courier		Small Value									
	1st Quarter								PHP	13,350.00	PHP	13,350.00
	2nd Quarter								PHP	13,350.00	PHP	13,350.00
	3rd Quarter								PHP	13,350.00	PHP	13,350.00
	4th Quarter								PHP	13,350.00	PHP	13,350.00
									Total	PHP	53,400.00	
	12) Common/Inventory Fuels		Small Value									
	1st Quarter								PHP	1,282,500.00	PHP	1,282,500.00
	2nd Quarter								PHP	1,282,500.00	PHP	1,282,500.00
	3rd Quarter								PHP	1,282,500.00	PHP	1,282,500.00
	4th Quarter								PHP	1,282,500.00	PHP	1,282,500.00
									Total	PHP	5,130,000.00	
									Total Budget Amount	PHP	41,921,102.50	

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date:

Recommending Approval:


JORD ACHARES R. DAVID, CESE
BAC Chairman

Date:

Approved By:


RONNEL M. TAN, CESO IV
OIC, Regional Director

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2018

Ref No.	Procurement Program / Project	PMO/ IU/EU	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
									BALANCE BROUGHT FORWARD>>>>	PHP	41,921,102.50	
	13) Common/Inventory Newspaper		Small Value									
	1st Quarter								PHP	4,000.00		4,000.00
	2nd Quarter								PHP	4,000.00		4,000.00
	3rd Quarter								PHP	4,000.00		4,000.00
	4th Quarter								PHP	4,000.00		4,000.00
										Total	PHP	16,000.00
	14) Common/Inventory Office Devices		Shopping									
	1st Quarter								PHP	479,920.00		479,920.00
	2nd Quarter								PHP	329,920.00		329,920.00
	3rd Quarter								PHP	418,920.00		418,920.00
	4th Quarter								PHP	323,920.00		323,920.00
										Total	PHP	1,552,680.00
	15) Common/Inventory Construction Materials		Small Value									
	1st Quarter								PHP	602,680.00		602,680.00
	2nd Quarter								PHP	602,680.00		602,680.00
	3rd Quarter								PHP	602,680.00		602,680.00
	4th Quarter								PHP	602,680.00		602,680.00
										Total	PHP	2,410,720.00
									Total Budget Amount	PHP	45,900,502.50	

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat


Date:

Recommending Approval:


JORD ACHARS B. DAVID, CESE
BAC Chairman

Date:

Approved By:


RONNEL M. TAN, CESO IV
OIC, Regional Director

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2018


Ref No.	Procurement Program / Project	PMO/ IU/EU	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
									BALANCE BROUGHT FORWARD>>>>	PHP	45,900,502.50	
	16) Common/Inventory Laboratory Apparatus		Small Value									
	1st Quarter								PHP 14,035,845.00		PHP 14,035,845.00	
	2nd Quarter								PHP 28,425.00		PHP 28,425.00	
	3rd Quarter								PHP 2,125.00		PHP 2,125.00	
	4th Quarter								PHP 2,125.00		PHP 2,125.00	
									Total		PHP 14,068,520.00	
	17) Security Services		Public Bidding									
	1st Quarter								PHP 6,000,000.00		PHP 6,000,000.00	
	2nd Quarter								PHP -		PHP -	
	3rd Quarter								PHP 1,440,000.00		PHP 1,440,000.00	
	4th Quarter								PHP -		PHP -	
									Total		PHP 7,440,000.00	
	18) Common/Inventory Repair and Maintenance of Land Base		Small Value									
	1st Quarter								PHP 300,000.00		PHP 300,000.00	
	2nd Quarter								PHP 300,000.00		PHP 300,000.00	
	3rd Quarter								PHP 300,000.00		PHP 300,000.00	
	4th Quarter								PHP 300,000.00		PHP 300,000.00	
									Total		PHP 1,200,000.00	
									Total Budget Amount		PHP 68,609,022.50	

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date:

Recommending Approval:


JORD ACHARES R. DAVID, CESE
BAC Chairman

Date:

Approved By:


RONNEL M. TAN, CESO IV
OIC, Regional Director

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Final Annual Procurement Plan for Goods and Services FY 2018

Ref No.	Procurement Program / Project	PMO / IU/EU	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
									BALANCE BROUGHT FORWARD>>>>	PHP	68,609,022.50	
	19) Common/Inventory Medical Supplies		Small Value									
	1st Quarter								PHP	225,720.00	PHP	225,720.00
	2nd Quarter								PHP	225,720.00	PHP	225,720.00
	3rd Quarter								PHP	225,720.00	PHP	225,720.00
	4th Quarter								PHP	225,720.00	PHP	225,720.00
											PHP	902,880.00
	20) Common/Inventory Gaoqing Station		Small Value									
	1st Quarter								PHP	1,814,755.00	PHP	1,814,755.00
	2nd Quarter								PHP	3,555.00	PHP	3,555.00
	3rd Quarter								PHP	3,320.00	PHP	3,320.00
	4th Quarter								PHP	3,320.00	PHP	3,320.00
										Total	PHP	1,824,950.00
	21) Common/Inventory Personal Protective Equipment (PPE)		Small Value									
	1st Quarter								PHP	2,328,750.00	PHP	2,328,750.00
	2nd Quarter								PHP	2,274,000.00	PHP	2,274,000.00
	3rd Quarter								PHP	2,274,000.00	PHP	2,274,000.00
	4th Quarter								PHP	2,274,000.00	PHP	2,274,000.00
										Total	PHP	9,150,750.00
									Subtotal		PHP	11,878,580.00
									Total		PHP	80,487,602.50
									10% Contingency		PHP	8,048,760.25
									Grand Total		PHP	88,536,362.75

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date:

Recommending Approval:


JORD ACHARES R. DAVID, CESE
BAC Chairman

Date:

Approved By:


RONNEL M. TAN, CESO IV
OIC, Regional Director

Date: