

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - <b>Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0636 + 465 - K0638 + 000, K0638 + 960 - K0640 + 000, K0643 + 500 - K0644 + 222.70</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	80,398,000.00		80,398,000.00	Preventive Maintenance - Primary Roads .
20F00002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - <b>Preventive Maintenance - Tertiary Roads - Ariman-Casiguran Rd - K0602 + (-832) - K0603 + 000, K0607 + 117 - K0607 + 500, K0608 + 224 - K0609 + 239, K0610 + 000 - K0610 + 580</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	67,662,000.00		67,662,000.00	Preventive Maintenance - Tertiary Roads
20F00003	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Pasacao Section), Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	55,232,000.00		55,232,000.00	Construction of concrete road.
20F00004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Calabanga - Tinambac Road, Calabanga Section, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	120,000,000.00		120,000,000.00	Construction of concrete road.
20F00005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Nabua Bypass Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	41,843,000.00		41,843,000.00	Construction of By-Pass and Diversion Roads
20F00006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - <b>Pawili Br. (B00451LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	105,000,000.00		105,000,000.00	Replacement of Permanent Weak Bridge
20F00007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Talinga Br. (B00269LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	55,000,000.00		55,000,000.00	Replacement of Permanent Weak Bridge
20F00008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Tawog Br. (B00182LZ) along Ariman-Jct Bulusan Lake Rd</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	75,000,000.00		75,000,000.00	Replacement of Permanent Weak Bridge
20F00009	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Polangui - Albay West Coast Road leading to Beaches (Sitio Balinsasayaw Libon, Sitio Cabugaw Libon, Sitio Imaco Oas, Catburawan Ligao), Maonon, Ligao, Albay</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of concrete road.

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**  
**(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00010	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of concrete road.
20F00011	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Brgy. 3-Brgy.2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of concrete road.
20F00012	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Road Widening - Primary Roads - Rolando A Andaya Highway - K0290 + 720 - K0294 + 000</b>	ROV	YES	Construction	Public Bidding	10/23/2019-1029/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Road widening.
20F00013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Road Widening - Primary Roads - Rolando A Andaya Highway - K0300 + 000 - K0302 + 255, K0302 + 283 - K0303 + 000</b>	ROV	YES	Construction	Public Bidding	10/23/2019-1029/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Road widening.
20F00014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road , Camarines Sur 5th District</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of concrete road.
20F00015	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - <b>Daang Maharlika (LZ) - K0566 + 680 - K0566 + 957</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	110,000,000.00		110,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20F00016	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (San Fernando-Pili), Package 1, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20F00017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (San Fernando-Pili), Package 2, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**  
**(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00018	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (San Fernando-Pili), Package 3, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/11/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20F00019	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - <b>Ligao-Pioduran Road (Ligao Section), Ligao City</b>	ROV		Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	131,761,000.00		131,761,000.00	Preventive Maintenance - Secondary Roads
20F00020	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Road With Seawall Barangay Tabataba Basud, Camarines Norte</b>	ROV		Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction Of Road With Seawall
20F00021	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction of Road with Seawall Barangay Tabataba to Barangay Mangcamagong, Basud, Camarines Norte</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction Of Road With Seawall
20F00022	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Bacon-Manito Road, Package 2, Sorsogon</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Roads - Road Slope Protection Structures
20F00023	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Conrete Road
20F00024	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Balatan Section), Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	58,579,000.00		58,579,000.00	Construction of Conrete Road
20F00025	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	41,842,000.00		41,842,000.00	Construction of Conrete Road

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00026	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Bypass Rd Extension Of Cory Aquino Blvd - Mun Of Paracale, San Jose - Del Carmen Section, Talisay - Calangcawan Sur, Vinzons, Camarines Norte</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Conrete Road with Seawall
20F00027	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Bypass Rd Extension Of Cory Aquino Blvd. Aguit-It, Sabang, Vinzon Section</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Conrete Road with Seawall
20F00028	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Bypass Rd Extension Of Cory Aquino Blvd- Municipality Of Paracale, Aguit-It-Bakal-Labnig Section</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Conrete Road with Seawall
20F00029	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Jovellar &amp; Guinobatan, Albay</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	36,116,000.00		36,116,000.00	Construction of Concrete Road
20F00030	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Barcelona-Casiguran Diversion Road, (Barcelona Section), Sorsogon</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/18/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Road
20F00031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Legazpi City Coastal Road, Albay</b>	ROV	YES	Construction	Public Bidding	11/04/2019-11/11/2019	11/25/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Road
20F00032	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon</b>	ROV	YES	Construction	Public Bidding	11/04/2019-11/11/2019	11/25/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
20F00033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Bacon-Manito Road, Package 1, Sorsogon</b>	ROV	YES	Construction	Public Bidding	11/05/2019-11/11/2019	11/25/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Missing Links/ New Road
20F00034	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - <b>Construction/ Rehabilitation of Flood Control Along Bonga-Mabinit- Miisi-Salvacion, Daraga, Albay</b>	ROV	YES	Construction	Public Bidding	11/07/2019-11/13/2019	11/26/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	116,272,000.00		116,272,000.00	Construction of Flood Control Structures / Facilities



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/ REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00035	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - <b>Constructon/Rehabilitation Of Dulong Bayan Flood Control Dike, Sitio Dulong Bayan, Camanitohan, Manito Construction</b>	ROV	YES	Construction	Public Bidding	11/07/2019-11/13/2019	11/26/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	162,780,000.00		162,780,000.00	Construction of Flood Control Structures / Facilities
20F00036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road , Camarines Sur 2nd District</b>	ROV	YES	Construction	Public Bidding	11/07/2019-11/13/2019	11/26/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
20F00037	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Camalig, Albay</b>	ROV	YES	Construction	Public Bidding	11/11/2019-11/18/2019	12/2/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
20F00038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>San Fernando-San Jacinto Monreal Road, Monreal Section, Masbate</b>	ROV	YES	Construction	Public Bidding	11/11/2019-11/18/2019	12/2/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	75,000,000.00		75,000,000.00	Construction of Missing Links/ New Road
20F00039	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/ Rehabilitation of Purok, Quirangay Flood Control System, Purok 6, Quirangay, Camalig, Albay</b>	ROV	YES	Construction	Public Bidding	11/11/2019-11/18/2019	12/2/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	116,272,000.00		116,272,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20F00040	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Improvement Of Talisay River Flood Control System In Oas And Libon, Albay</b>	ROV	YES	Construction	Public Bidding	11/11/2019-11/18/2019	12/2/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	131,761,000.00		131,761,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20F00041	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - <b>Pili-Tigaon-Albay Boundary Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/11/2019-11/18/2019	12/2/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	250,000,000.00		250,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20F00042	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Cagraray Circumferential Road, Bacacay, Albay</b>	ROV	YES	Construction	Public Bidding	11/14/2019-11/20/2019	12/4/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Concrete Road
20F00043	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports - <b>Jct. DM (Tabon-Tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay</b>	ROV	YES	Construction	Public Bidding	11/14/2019-11/20/2019	12/4/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	8,892,000.00		8,892,000.00	Construction of Concrete Road

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00044	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon</b>	ROV	YES	Construction	Public Bidding	11/14/2019-11/20/2019	12/4/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	104,433,000.00		104,433,000.00	Construction of Concrete Road
20F00045	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Labo Bypass Road, Camarines Norte</b>	ROV	YES	Construction	Public Bidding	11/14/2019-11/20/2019	12/4/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
20F00046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - <b>Daang Maharlika (LZ) - K0553 + 551 - K0554 + 630, K0562 + 660 - K0564 + 000</b>	ROV	YES	Construction	Public Bidding	11/15/2019-11/21/2019	12/5/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	105,000,000.00		105,000,000.00	Preventive Maintenance - Primary Roads
20F00047	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Sorsogon City Coastal By-Pass Road, Package 6, Sorsogon</b>	ROV	YES	Construction	Public Bidding	11/15/2019-11/21/2019	12/5/2019	01/02/2020-01/15/2020	01/16/2020-01/24/2020	GAA 2020	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20F00048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - <b>Daang Maharlika (LZ) - K0356 + 076 - K0357 + 377, K0357 + 406 - K0357 + 894, K0357 + 920 - K0360 + 111</b>	ROV	YES	Construction	Public Bidding	11/15/2019-11/21/2019	12/5/2019	01/06/2020-01/13/2020	01/14/2020-01/28/2020	GAA 2020	150,000,000.00		150,000,000.00	Road Widening - Primary Roads
20F00049	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Imelda Boulevard, Virac, Catanduanes, Package I</b>	ROV	YES	Construction	Public Bidding	11/18/2019-11/25/2019	12/9/2019	01/07/2020-01/14/2020	01/15/2020-01/29/2020	GAA 2020	105,000,000.00		105,000,000.00	Construction of Concrete Road with Seawall
20F00050	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Imelda Boulevard, Virac, Catanduanes, Package II</b>	ROV	YES	Construction	Public Bidding	11/18/2019-11/25/2019	12/9/2019	01/07/2020-01/14/2020	01/15/2020-01/29/2020	GAA 2020	105,000,000.00		105,000,000.00	Construction of Concrete Road with Seawall
20F00051	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Imelda Boulevard, Virac, Catanduanes, Package III</b>	ROV	YES	Construction	Public Bidding	11/18/2019-11/25/2019	12/9/2019	01/07/2020-01/14/2020	01/15/2020-01/29/2020	GAA 2020	105,000,000.00		105,000,000.00	Construction of Concrete Road with Seawall
20F00052	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - <b>Construction Of Provincial Integrated Transport Terminal And Business Complex, Catanduanes</b>	ROV	YES	Construction	Public Bidding	11/20/2019-11/26/2019	12/10/2019	01/07/2020-01/14/2020	01/15/2020-01/29/2020	GAA 2020	155,118,000.00		155,118,000.00	Construction of Building
20F00053	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package I</b>	ROV	YES	Construction	Public Bidding	11/22/2019-11/28/2019	12/13/2019	01/10/2020-01/17/2020	01/20/2020-02/03/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00054	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package II</b>	ROV	YES	Construction	Public Bidding	11/22/2019-11/28/2019	12/13/2019	01/10/2020-01/17/2020	01/20/2020-02/03/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
20F00055	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package III</b>	ROV	YES	Construction	Public Bidding	11/22/2019-11/28/2019	12/13/2019	01/10/2020-01/17/2020	01/20/2020-02/03/2020	GAA 2020	95,000,000.00		95,000,000.00	Construction of Concrete Road
20F00056	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/25/2019-12/02/2019	12/16/2019	01/13/2020-01/20/2020	01/21/2020-02/04/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
20F00057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Poblacion Morocborocan-Guinhadap Road, Masbate</b>	ROV	YES	Construction	Public Bidding	11/25/2019-12/02/2019	12/16/2019	01/13/2020-01/20/2020	01/21/2020-02/04/2020	GAA 2020	75,000,000.00		75,000,000.00	Construction of Missing Links/ New Roads
20F00058	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Claveria-San Isidro-Peñafrancia Road, Masbate</b>	ROV	YES	Construction	Public Bidding	11/25/2019-12/02/2019	12/16/2019	01/13/2020-01/20/2020	01/21/2020-02/04/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
20F00059	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - <b>Masbate-Cataingan-Placer Rd - K0056 + 300 - K0058 + 000, K0060 + 885 - K0061 + 912, K0064 + 540 - K0066 + 458</b>	ROV	YES	Construction	Public Bidding	11/25/2019-12/02/2019	12/16/2019	01/13/2020-01/20/2020	01/21/2020-02/04/2020	GAA 2020	137,624,000.00		137,624,000.00	Road Widening - Secondary Roads
20F00060	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - <b>Construction/ Improvement of Manapo River Flood Mitigation Structures (Salvacion-Solnopan Section), Caramoan, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction/ Improvement of Flood Control Structure
20F00061	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road , Albay</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads - Camarines Sur
20F00062	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Widening of Permanent Bridges - Agos Br. (B00279LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	100,000,000.00		100,000,000.00	Widening of Permanent Bridges
20F00063	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Tubli Br. (B00030CN) along Catanduanes Cir Rd</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	60,000,000.00		60,000,000.00	Replacement of Permanent Weak Bridges

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00064	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Construction of New Bridges - Viga Br. along Catanduanes Cir Rd</b>	ROV	YES	Construction	Public Bidding	11/20/2019-11/26/2019	12/10/2019	01/07/2020-01/14/2020	01/15/2020-01/29/2020	GAA 2020	90,000,000.00		90,000,000.00	Construction of New Bridges
20F00065	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Lalud-Garchitorena Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	110,000,000.00		110,000,000.00	Construction of Missing Links/ New Roads
20F00066	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Lagonoy-Caramoan Road, Lagonoy Section, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	110,000,000.00		110,000,000.00	Construction of Missing Links/ New Roads
20F00067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Poblacion-Quintana, San Pascual Road, Masbate</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019	12/17/2019	01/17/2020-01/24/2020	01/27/2020-02/10/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
20F00068	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Camalig Br. (B00195LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	65,500,000.00		65,500,000.00	Replacement of Permanent Weak Bridge
20F00069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Asid-Tigbao-Bara-Malbug Road, Milagros Section, Masbate</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	110,000,000.00		110,000,000.00	Construction of Missing Links/ New Roads
20F00070	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Asid-Tigbao-Bara-Malbug Road, Cawayan Section, Masbate</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	140,000,000.00		140,000,000.00	Construction of Missing Links/ New Roads
20F00071	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Juban-Bulan Diversion Road, Bulan Section, Sorsogon</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
20F00072	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Daraga Urban Tourism Eco Route (DUTERTE) Project, Albay</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
20F00073	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	125,000,000.00		125,000,000.00	Construction of Concrete Road



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00074	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	150,000,000.00		150,000,000.00	Construction of Concrete Road
20F00075	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Naga-Jct. Magarao-Canaman-Libmanan Jct. PPH Road (Skybridge), Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019	12/23/2019	01/24/2020-01/31/2020	02/03/2020-02/17/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
20F00076	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Tagkawayan-Labo Diversion Road, (Labo Section), Camarines Norte</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	130,000,000.00		130,000,000.00	Construction of By-Pass and Diversion Roads
20F00077	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Pamplona-San Fernando Bypass Road, Burabod,Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	45,768		45,768	Construction of By-Pass and Diversion Roads
20F00078	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Pamplona-San Fernando Bypass Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	45,768,000.00		45,768,000.00	Construction of By-Pass and Diversion Roads
20F00079	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0037 + 500 - K0038 + 860, K0040 + 000 - K0041 + 000</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	70,000,000.00		70,000,000.00	Road Widening - Secondary Roads
20F00080	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - <b>Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0056 + 304 - K0058 + 000, K0062 + 700 - K0064 + 060</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	70,000,000.00		70,000,000.00	Road Widening - Secondary Roads
20F00081	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - <b>Concreting of Road, Junction National Road, Barangay San Pedro to Barangay Concepcion, Madamba Aguada Road, Cataingan, Masbate</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	70,000,000.00		70,000,000.00	Construction of Concrete Road
20F00082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Widening of Permanent Bridges - Marcos Br. (B00042CN) along Catanduanes Cir Rd</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	75,000,000.00		75,000,000.00	Widening of Permanent Bridges

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON NEP FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00083	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lightdouse, Japanese Garrison (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	35,468,000.00		35,468,000.00	Construction of Concrete Road
20F00084	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - <b>Construction of Catanduanes Provincial Police Office Building, Camp Francisco Camacho, Virac, Catanduanes</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	24,800,000.00		24,800,000.00	Contruction of Building
20F00085	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - <b>Construction of Masbate Provincial Police Office Building, Camp Bonny Serrano, Masbate City</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019	1/2/2020	01/28/2020-02/04/2020	02/05/2020-02/19/2020	GAA 2020	24,800,000.00		24,800,000.00	Contruction of Building
20F00086	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - <b>Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0572 + 833 - K0572 + 975, K0573 + 573 - K0573 + 623, K0573 + 684 - K0573 + 749, K0574 + 067 - K0574 + 167, K0574 + 941 - K0575 + 420, K0576 + 950 - K0577 + 417, K0578 + 893 - K0578 + 968, K0579 + 120 - K0579 + 180</b>	ROV	YES	Construction	Public Bidding	12/13/2019-12/19/2019	1/6/2020	01/30/2020-02/06/2020	02/07/2020-02/21/2020	GAA 2020	110,000,000.00		110,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20F00087	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Construction of By-Pass and Diversion Roads - Camalig Bypass Road, Albay</b>	ROV	YES	Construction	Public Bidding	12/13/2019-12/19/2019	1/6/2020	01/30/2020-02/06/2020	02/07/2020-02/21/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
20F00088	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Daraga, Placer-Divisoria, Cawayan Road, Cawayan, Masbate</b>	ROV	YES	Construction	Public Bidding	12/13/2019-12/19/2019	1/6/2020	01/30/2020-02/06/2020	02/07/2020-02/21/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction of Concrete Road

Prepared by:

  
**BENJAMIN G. BUITRE, JR.**  
Engineer IV  
Head, Procurement

Checked by:

  
**Atty. OLIVER T. RODULFO**  
BAC Chairman

Approved by:

  
**VIRGILIO C. EDUARTE, CSO IV**  
Regional Director