

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0069-Road Concreting, Barangay Tawin Tawin (to Garrita, Bani), Alaminos City, Pangasinan at Barangay Tawin Tawin, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱1,960,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gvel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0070-Road Concreting at Barangay Sabangan, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱1,960,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gvel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0071-Bridge Rehabilitation/Major Repair of Permanent Bridges, Casoling Bridge (B00709L2) Along Pangasinan-Zambales Road at Alaminos City, Pangasinan (K0326+160),	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱8,920,035.24			Grinding, Sand and Water Blasting and Water proofing of Bridge Deck, Application of Carbon Fiber Sheets at Superstructures, Asphalt Overlay, Application of Thermoplastic Pavement Markings Construction of Slope Protections and Installation of Solar Powered Street Light
CY 2018 PROJECTS	18AG0072-Construction of Seawall in the Municipality of Bolinao, Pangasinan at Bolinao, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱8,920,035.24			Provision of 16,289.67 cu.m. of Embankment, Sungrade Preparation of 4,095 sq.m., Concreting of 3,843 sq.m. of PCCP Construction of 630 L.m. x 3m x 1mthk Class B Riprap at Seaside with Rock Embankment Protection at Toes with filter Cloth Construction of 630 L.m. x 3m x 5mthk Class A Riprap at L. Seaside with Rock Embankment
CY 2018 PROJECTS	18AG0073-Road Concreting at Barangay Bolaney, Alaminos City, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱2,940,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gvel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0074-Road Concreting at Barangay Cabuyao, Bolinao, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱2,940,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gvel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0075-Road Concreting at Barangay Belayang, Alaminos City Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱2,940,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gvel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0076-Road Concreting, Barangay Sampaloc – Barangay Samang Sur, Pangasinan at Barangay Sampaloc, Bolinao, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱4,900,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gvel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0077-Road Concreting at Barangay Estanza, Bolinao, Pangasinan	Pang. 1 st SO.	PUBLIC BIDDING	11/21-27/2017	12/12/2017	-	-	GAA 2018	₱4,900,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gvel Shoulder (1.00 width Each side)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilã Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0078-Construction (Completion) of Multi-Purpose Building (16.00m. x 24.00m.) Gymnasium at Bolinao School of Fisheries, Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱1,960,000.00			Completion of 16.00 x 24.00 m Multi-Purpose Building (Covered Court) with plastering of columns & Beams Repainting of Existing Structural Steel.
CY 2018 PROJECTS	18AG0079-Construction of Multi-Purpose Building (16.00m. x 24.00m.) Gymnasium at Barangay Samang Sur, Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱2,940,000.00			Construction of 16.00 m x 24.00 m. Multi-Purpose Building (Covered Court) with Plastering of columns & Beam
CY 2018 PROJECTS	18AG0080-Construction of Multi-Purpose Building (16.00m. x 30.00m.) Gymnasium at Arnedo National High School (ANHS) Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱3,430,000.00			Construction of 16.00 m x 30.00 m. Multi-Purpose Building (Covered Court) with Plastering of columns & Beam
CY 2018 PROJECTS	18AG0081-Construction of Multi-Purpose Building (16.00m. x 30.00m.) Gymnasium at Barangay Inerangan, Alaminos City, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱3,430,000.00			Construction of 16.00 m x 30.00 m. Multi-Purpose Building (Covered Court) with Plastering
CY 2018 PROJECTS	18AG0082-Road Concreting at Barangay Sampaloc, Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱4,900,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gravel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0083-Road Concreting at Barangay Cabuyao, Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱4,900,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gravel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0084-Road Concreting of Barangay Luna, Bolinao, Pangasinan at Barangay Luna, Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱4,900,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gravel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0085-Road Concreting, Barangay Samang Norte-Tupa, Bolinao, Pangasinan at Barangay Samang Norte, Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/24-30/2017	12/15/2017	-	-	GAA 2018	₱4,900,000.00			Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gravel Shoulder (1.00 width Each side)
CY 2018 PROJECTS	18AG0086-Bridge, Rehabilitation/Major Repair of Permanent Bridges, Aparbali Bridge (B00717LZ) AT Along Burgos-Agno Road, Mabini, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	11/27-12/03/2017	12/18/2017	-	-	GAA 2018	₱7,448,000.00			Grinding, Sand and Water Blasting and Water proofing of Bridge Deck, Application of Carbon Fiber Sheets at Superstructures, Asphalt Overlay, Application Thermoplastic Pavement Markings, Construction of Slope Protection and Installation of Solar Powered Street Light

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
CY 2018 PROJECTS	18AG0087-Construction of Flood Mitigation Facilities along Balingaguing River (Poblacion Section) Agno, Pangasinan, Barangay Pobalcion West, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	12/12-18/2017	1/3/2018	-	-	GAA 2018	₱24,500,000.00			Construction of 250 L.M. of Reinforced Concrete Slope Protection of 5,286.97 cu.m. of Embankment Construction and Driving of 3,250 L.m. of Concrete Sheet Piles and Provision of 8 sets of Solar powered street light
CY 2018 PROJECTS	18AG0088-Construction of Flood Mitigation Facilities along Balingaguing River (Bangan-Oda Section) Agno, Pangasinan, Brgy Bangan-Oda, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	12/12-18/2017	1/3/2018	-	-	GAA 2018	₱24,500,000.00			Construction and Pile Driving of 326 L.m. of Reinforced Concrete Sheet Pile Slope Protection with provision of 638.90 cu.m. of Embankment Construction of 236 L.m. of 4m x 239m x 20m PCCP with .20m thick Base Course and 1m shoulders
CY 2018 PROJECTS	18AG0089-Construction of Flood Control Structure along Alaminos River, Alaminos City, Pangasinan (KO001+980 KO001+600)	Pang. 1 st div.	PUBLIC BIDDING	12/12-18/2017	1/3/2018	-	-	GAA 2018	₱49,000,000.00			Construction of 600 L.m. Reinforced Concrete Revetment, Provision of 1,240 cu.m. Gabions, 2,162.56 cu.m. of Riprap and 14, 746.12 cu.m. of Embankment
CY 2018 PROJECTS	18AG0090-Construction of Multi-Purpose Building (16.00 m. x 12.00m.)Barangay Bolaney, Alaminos City, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	12/12-18/2017	1/3/2018	-	-	GAA 2018	₱1,960,000.00			Construction of 16.00 m x 30.00 m. Multi-Purpose Building (Covered Court) with Plastering
CY 2018 PROJECTS	18AG0091-Construction of Multi-Purpose Building 2-Storey at Brgy. Poblacion, Sual, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	12/18-24/2017	1/8/2018	-	-	GAA 2018	₱3,430,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0092-Bridge, Rehabilitation/Major Repair of Permanent Bridges, atel Br. (B00693LZ) Along Pangasinan-Zambales Road at Infanta, Pangasinan KO274+380	Pang. 1 st div.	PUBLIC BIDDING	12/18-24/2017	1/8/2018	-	-	GAA 2018	₱6,860,000.00			Grinding, Sand and Water Blasting and Water proofing of Bridge Deck, Application of Carbon Fiber Sheets at Superstructures, Asphalt Overlay, Application of Thermoplastic Pavement Markings, Construction of Slope Protections and Installation of Solar Powered Street Light
CY 2018 PROJECTS	18AG0093-Bridge, Rehabilitation/Major Repair of Permanent Bridges, Almacin Br. (B00716LZ) along Bani-Agno Road at Bani, Pangasinan KO337+040	Pang. 1 st div.	PUBLIC BIDDING	12/18-24/2017	1/8/2018	-	-	GAA 2018	₱8,526,000.00			Grinding, Sand and Water Blasting and Water proofing of Bridge Deck, Application of Carbon Fiber Sheets at Superstructures, Asphalt Overlay, Application of Thermoplastic Pavement Markings, and Installation of Solar Powered Street Light
CY 2018 PROJECTS	18AG0094-Road Concreting Brgy. Luciente II, Bolinao, Pangasinan at Brgy. Luciente II, Bolinao, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	12/18-24/2017	1/8/2018	-	-	GAA 2018	₱6,820,000.00			Road Concreting
CY 2018 PROJECTS	18AG0095-Road Concreting of Brgy. Tupa-Samang Norte, Bolinao, Pangasinan at Brgy. Tupa, Bolinao, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	12/18-24/2017	1/8/2018	-	-	GAA 2018	₱9,800,000.00			Road Concreting

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0096-Asset Preservation Construction Upgrading/Rehab. of Drainage along National Roads- Secondary Roads-Alaminos-Bolinao Road KO321+(-204)-KO321+600, KO336+927-KO339+530 at Alaminos City and Bani, Pangasinan, Alaminos- Bolinao Road KO321+(-204)- KO321+600, KO336+927-KO339+530	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	12/18-24/2017	1/8/2018	-	-	GAA 2018	₱49,000,000.00			Removal of Existing Concrete lined Canal, Excavation and Clearing of Obstructions, Concreting of New Drainage Canal and Provision of Solar Powered Street Light
CY 2018 PROJECTS	18AG0098-Asset Preservation Construction Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads-Bani-Agno Road KO336+(-570)-KO336+000, KO336+(- 775)-KO336+(-598) at Bani, Pangasinan, Bani-Agno Road KO336+(- 570)-KO336+000, KO336+(-775)- KO336+(-598)	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	12/18-24/2017	1/8/2018	-	-	GAA 2018	₱14,641,200.00			Removal of Existing Concrete Canal, Excavation and Clearing of Obstructions, Concreting of New Canal and Provision of Solar Powered Street Light
CY 2018 PROJECTS	18AG0063-RE-INVITATION- Construction of Multi-Purpose Building Two(2) Storey at Bolinao Coast Guard Station, Bolinao, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱1,960,000.00			Construction of 2-Storey NPB Complete w/ Other General Requirements, Earthworks Plain and Reinforced Concrete Works, Finishing Works and Electrical Works
CY 2018 PROJECTS	18AG0097-Asset Preservation Construction Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads-Pangasinan-Zambales Road KO319+950-KO321+000 at Alaminos City, Pangasinan; Pangasinan- Zambales Road KO319+950- KO321+000	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱26,140,302.00			Removal of Existing Concrete Canal, Excavation and Clearing of Obstruction, Construction of New Canal and Provision of Solar Powered Street light
CY 2018 PROJECTS	18AG0099-Construction of Flood Mitigation Facilities along Alaminos River (Balangobong Section), Alaminos City, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱24,500,000.00			Construction of 660 l.m. Reinforced Concrete Revetment, Provision of 1,120 cu.m. Gabions 494 cu.m. of Riprap and 1,996 cu.m. of Embankment
CY 2018 PROJECTS	18AG0100-Construction of Seawall, Poblacion, Infanta, Pangasinan at Brgy. Poblacion, Infanta, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱24,500,000.00			Construction of 120 l.m. Concrete Sheet Pile Shore Protection, with 4.0. m x 40 m thick PCCP and Provision of 6 pcs. Solar powered Street light
CY 2018 PROJECTS	18AG0101-Convergence and Special Support-Const./Improv't of Access Roads Leading to Declared Tourism Destination-Poblacion Ilo-Ilo Road Leading to Cabongaao Beach, Brgy. Ilo-Ilo (Ilw-Ilw), Burgos, Pangasinan	Pang. 1 st - ⁹⁶⁰	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱39,200,000.00			Construction of 3.294 km x 6.1m x .25m PCCP

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0102-Convergence and Special Support-Const./Improv't of Access Roads Leading to Declared Tourism Destinations-Poblacion-San Jose- Namagbagan-Imbo-Tondol Road Leading to Tondol Beach, Incl. Bridge, Anda, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱49,000,000.00			Concreting of 4,111 Lm. x 6.1 m x .25m thick PCCP and Construction of 2-Barrel Box Culvert
CY 2018 PROJECTS	18AG0104-Road Concreting with Canal, Brgy. Germinal, Bolinao, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱9,803,921.57			Road Concreting with Canal
CY 2018 PROJECTS	18AG0105-Completion of Multi-Purpose Building at Bolinao Integrated School, Bolinao, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/15-21/2018	2/5/2018	-	-	GAA 2018	₱1,960,000.00			Completion of Multi-Purpose Building
CY 2018 PROJECTS	18AG0106-Construction of Multi-Purpose Building (16.00 m x 30.00m.)Gymnasium at Brgy. Concordia, Bolinao, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱4,900,000.00			Construction of Multi-Purpose Building (16.00 m x 30.00m.)Gymnasium
CY 2018 PROJECTS	18AG0107-Bridge-Widening of Permanent Bridges-Matalikit 1Br. (B00712LZ) Along Pangasinan-Zambales Road KO334+500, Brgy. Caoayan , Sual, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱11,760,000.00			Widening of Bridge
CY 2018 PROJECTS	18AG0108-Bridge-Widening of Permanent Bridges-Versoza Br. (B00714LZ) Along Pangasinan-Zambales Road KO338+070, Brgy. Poblacion, Sual, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱5,880,000.00			Widening of Bridge
CY 2018 PROJECTS	18AG0109-Bridge-Widening of Permanent Bridges-Colos Boa Br. (B00710LZ) Along Pangasinan-Zambales Road KO327+220, Brgy. Sesselangen, Sual, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱11,760,000.00			Widening of Bridge
CY 2018 PROJECTS	18AG0110-Bridge-Widening of Permanent Bridges-Darayasen Br. (B00708LZ) Along Pangasinan-Zambales Road KO324+490, Brgy. San Vicente, Alaminos City, Pangasinan	Pang. 1 st div.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱11,760,000.00			Widening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0111-Bridge-Widening of Permanent Bridges-Amandiego Br. (800705LZ) Along Pangasinan- Zambales Road KO318+160, Brgy. Amandiego, Alaminos City, Pangasinan	Pang. 1 ^o divo.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱14,700,000.00			Widening of Bridge, Construction of Slope Protection, and PCP
CY 2018 PROJECTS	18AG0112-Bridge-Widening of Permanent Bridges-Quartal Br. (800715LZ) Along Pangasinan- Zambales Road KO339+070, Brgy. Poblacion, Sual, Pangasinan	Pang. 1 ^o divo.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱5,880,000.00			Widening of Bridge, and Excavation of Bridge Waterway
CY 2018 PROJECTS	18AG0113-Asphalt Overlay Along Alaminos-Bolinao Road KO328+000- KO332+862	Pang. 1 ^o divo.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱39,200,000.00			Asphalt Overlay of 4,862 km
CY 2018 PROJECTS	18AG0114-Asphalt Overlay Along Bani- Aguino Road KO344+000-KO348+862	Pang. 1 ^o divo.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱39,200,000.00			Asphalt Overlay of 4,862 km
CY 2018 PROJECTS	18AG0115-Asphalt Overlay Along Burgos-Aguino Road KO303+(-962)- KO306+901	Pang. 1 ^o divo.	PUBLIC BIDDING	01/24-30/2018	2/14/2018	-	-	GAA 2018	₱39,200,000.00			Asphalt Overlay of 4,862 km
CY 2018 PROJECTS	18AG0103-Network Development-off Carriageway Improvement-Tertiary Roads-Bani-Aguino Rd(KO341+000 - KO344+000, KO344+783-KO345+000)	Pang. 1 ^o divo.	PUBLIC BIDDING	02/9-15/2017	3/1/2018	-	-	GAA 2018	₱26,625,620.00			Network Development-off Carriageway Improvement-Tertiary Roads-Bani-Aguino Rd
CY 2018 PROJECTS	18AG0116-Construction of Road, Alliao, Dasol, Pangasinan	Pang. 1 ^o divo.	PUBLIC BIDDING	02/9-15/2017	3/1/2018	-	-	GAA 2018	₱1,960,000.00			Construction of Road
CY 2018 PROJECTS	18AG0117-Construction of Road, Viga, Dasol, Pangasinan	Pang. 1 ^o divo.	PUBLIC BIDDING	02/9-15/2017	3/1/2018	-	-	GAA 2018	₱1,960,000.00			Construction of Road
CY 2018 PROJECTS	18AG0118-Construction of Road, Magsaysay, Agno, Pangasinan	Pang. 1 ^o divo.	PUBLIC BIDDING	02/9-15/2017	3/1/2018	-	-	GAA 2018	₱2,940,000.00			Construction of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0119-Convergence and Special Support-Construction /Improvement of Access Road leading to declared Tourism Destination-Bobonot-Tambobong Beach, Dasol, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	02/9-15/2017	3/1/2018	-	-	GAA 2018	₱39,200,000.00			Convergence and Special Support-Construction /Improvement of Access Roadleading to declared Tourism
CY 2018 PROJECTS	18AG0120-Road Concreting, Brgy. Luciente I-Luciente II, Bolinao, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/15-21/2018	3/7/2018			GAA 2018	₱3,430,000.00			Road Concreting
CY 2018 PROJECTS	18AG0121-Road Concreting, Brgy. Binabalian (Icob) to Lucero, Bolinao, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/15-21/2018	3/7/2018			GAA 2018	₱4,900,000.00			Road Concreting
CY 2018 PROJECTS	18AG0122-Road Concreting with riprapping of Spillway, Brgy. Ilog Malino-Estanza, Bolinao, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/15-21/2018	3/7/2018			GAA 2018	₱1,950,000.00			Road Concreting with riprapping of Spillway
CY 2018 PROJECTS	18AG0123-Road Opening, Brgy- Magsaysay, Agno Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/15-21/2018	3/7/2018			GAA 2018	₱14,700,000.00			Road Opening
CY 2018 PROJECTS	18AG0124-Construction of Road from Poblacion-San Vicente to Mallimpin, Dasol, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/15-21/2018	3/7/2018			GAA 2018	₱4,900,000.00			Construction of Road
CY 2018 PROJECTS	18AG0125-Construction/Repair/Rehabilitation of Road at Barangay Ranao, Bani, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/15-21/2018	3/7/2018			GAA 2018	₱2,940,000.00			onstruction/Repair/Rehabilitation of Road
CY 2018 PROJECTS	18AG0126-Road Concreting at Luciente I, Bolinao, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/21-27/2018	3/27/2018			GAA 2018	₱9,800,000.00			Road Concreting
CY 2018 PROJECTS	18AG0127-Construction of Multi-Purpose Building (Senior Ceizen Center), Brgy. Banog Norte, Bani, Pangasinan	Pang. 1 ²⁴⁰	PUBLIC BIDDING	2/21-27/2018	3/27/2018			GAA 2018	₱4,900,000.00			Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0128-Construction of Multi-Purpose Building, Brgy. Magsaysay, Alaminos City, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/21-27/2018	3/27/2018			GAA 2018	₱3,430,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0129-Construction of Multi-Purpose Building, Amandiego Elementary School, Barangay Amandiego, Alaminos City, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/21-27/2018	3/27/2018			GAA 2018	₱1,470,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0130-Construction of Multi-Purpose Building (Livelihood Center) in Barangay Roxas, Anda, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/21-27/2018	3/27/2018			GAA 2018	₱2,940,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0131-Construction of Multi-Purpose Building (Livelihood Center) in Barangay Mona, Alaminos City, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/21-27/2018	3/27/2018			GAA 2018	₱2,940,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0132-Construction of Multi-Purpose Building, Landoc Elementary School, Barangay Landoc, Alaminos City, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/27/2018- 3/5/2018	3/12/2018			GAA 2018	₱1,470,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0133-Construction of Multi-Purpose Building, Barangay Poblacion, Sual, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/27/2018- 3/5/2018	3/12/2018			GAA 2018	₱2,940,000.00			Construction of Multi-Purpose Building
CY 2018 PROJECTS	18AG0134-Construction of Flood Control to Palamis, Alaminos City, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/27/2018- 3/5/2018	3/12/2018			GAA 2018	₱5,800,000.00			Construction of Flood Control
CY 2018 PROJECTS	18AG0135-Construction of Flood Control to Poblacion, Agno, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/27/2018- 3/5/2018	3/12/2018			GAA 2018	₱5,800,000.00			Construction of Flood Control
CY 2018 PROJECTS	18AG0136-Slope Protection, Brgy. Zaragoza, Bolinao, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/27/2018- 3/5/2018	3/12/2018			GAA 2018	₱1,960,000.00			Slope Protection
CY 2018 PROJECTS	18AG0137-Construction of a Four-Barrel Box Culvert, Sitio Bulog, Barangay Bamban Norte, Infanta, Pangasinan	Pang. 1 st SOO	PUBLIC BIDDING	2/27/2018- 3/5/2018	3/12/2018			GAA 2018	₱1,015,280.00			Construction of a Four-Barrel Box Culvert

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
CY 2018 PROJECTS	18AG0138-Bridge- Retrofitting/Strengthening of Permanent Bridges-Espital Br. (B00696LZ)along Pangasinan-Zambales Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/5-11/2018	3/26/2018		GAA 2018	₱19,600,000.00			Bridge-Retrofitting/Strengthening of Permanent Bridges
CY 2018 PROJECTS	18AG0139-Bridge- Retrofitting/Strengthening of Permanent Bridges-Hermosa Br. (B00698LZ)along Pangasinan-Zambales Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/5-11/2018	3/26/2018		GAA 2018	₱29,400,000.00			Bridge-Retrofitting/Strengthening of Permanent Bridges
CY 2018 PROJECTS	18AG0140-Bridge- Retrofitting/Strengthening of Permanent Bridges-Puente Br. (B00697LZ)along Pangasinan-Zambales Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/5-11/2018	3/26/2018		GAA 2018	₱19,600,000.00			Bridge-Retrofitting/Strengthening of Permanent Bridges
CY 2018 PROJECTS	18AG0141-Bridge- Retrofitting/Strengthening of Permanent Bridges-Tambacan Br. (B00702LZ)along Pangasinan-Zambales Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/5-11/2018	3/26/2018		GAA 2018	₱49,000,000.00			Bridge-Retrofitting/Strengthening of Permanent Bridges
CY 2018 PROJECTS	18AG0142-Bridge-Replacement of Permanent Weak Bridges-Cato Br. (B00690LZ)along Pangasinan-Zambales Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/5-11/2018	3/26/2018		GAA 2018	₱9,800,000.00			Bridge-Replacement of Permanent Weak Bridges
CY 2018 PROJECTS	18AG0143-Bridge-Widening of Permanent Bridges-Ambabaay Br. (B00866LZ)along Alaminos-Bolinao Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/5-11/2018	3/26/2018		GAA 2018	₱21,462,000.00			Bridge-Widening of Permanent Bridges
CY 2018 PROJECTS	18AG0144-Bridge-Widening of Permanent Bridges-Embarcadero Br. 2 (B00868LZ)along Alaminos-Bolinao Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/12-18/2018	4/2/2018		GAA 2018	₱42,140,000.00			Bridge-Widening of Permanent Bridges
CY 2018 PROJECTS	18AG0145-Bridge-Widening of Permanent Bridges-Gayaga Br. (B00706LZ)along Pangasinan-Zambales Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/12-18/2018	4/2/2018		GAA 2018	₱45,080,000.00			Bridge-Widening of Permanent Bridges
CY 2018 PROJECTS	18AG0146-Bridge-Widening of Permanent Bridges-Matalakht Br. (B00713LZ)along Pangasinan-Zambales Rd	Pang. 1 st DDO	PUBLIC BIDDING	3/12-18/2018	4/2/2018		GAA 2018	₱44,100,000.00			Bridge-Widening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
CY 2018 PROJECTS	18AG0147 Bridge-Widening of Permanent Bridges-Obay-Obay Br. (B00870LZ)along Alaminos-Bollinao Rd	Pang. 1 st DEO	PUBLIC BIDDING	3/12-18/2018	4/2/2018			GAA 2018	₱25,480,000.00		Bridge-Widening of Permanent Bridges

CONSULTING SERVICES

-	-	-	-	-	-	-	-	-	-	-	No Project Procurement Management Plan (PPMP) and Annual Procurement Plan (APP) FY 2018 for Consulting Services for CY 2018
---	---	---	---	---	---	---	---	---	---	---	---

GOODS AND SERVICES

CY 2018 PROJECTS	Supply and Office Equipment for the use of the Administrative Section	Pang. 1 st DEO	PUBLIC BIDDING	4/04-10/2018	4/17/2018	-	-	PUBLIC BIDDING	Php 850,000.00		Patching of potholes and alligator cracks
CY 2018 PROJECTS	Supply and Delivery of Tank Printer	Pang. 1 st DEO,	PUBLIC BIDDING	03/1-7/2018	3/14/2018	-	-		₱160,000.00		Supply and Delivery of Tank Printer
CY 2018 PROJECTS	Supply and Delivery of Desktop Computer (Planning and Design Use)	Pang. 1 st DEO,	PUBLIC BIDDING	3/05-12/2018	3/14/2018	-	-		₱540,000.00		Supply and Delivery of Desktop Computer (Planning and Design Use)
CY 2018 PROJECTS	Supply and Delivery of Laptop Computer (Application Use)	Pang. 1 st DEO,	PUBLIC BIDDING	04/02-08/2018	4/10/2018	-	-		₱360,000.00		Supply and Delivery of Laptop Computer (Application Use)
CY 2018 PROJECTS	Supply and Delivery of Echo-Sounding Machine (Application Use)	Pang. 1 st DEO,	PUBLIC BIDDING	04/02-08/2018	4/10/2018	-	-		₱1,500,000.00		Supply and Delivery of Laptop Computer (Application Use)
CY 2018 PROJECTS	Supply and Delivery of Drone for Survey (Application Use)	Pang. 1 st DEO,	PUBLIC BIDDING	04/02-08/2018	4/10/2018	-	-		₱3,000,000.00		Supply and Delivery of Laptop Computer (Application Use)
CY2018	Common Office Supplies, Electrical Supplies, Office Devices	Pang. 1 st DEO,	Public Bidding	2/5-9/2018	2/14/2018	2/19/2018	2/26/2018		₱100,000.00		

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY2018	Common Computer Supplies, Office Supplies, 1st Quarter	Pang. 1 st SOO	Public Bidding	2/5-9/2018	2/14/2018	2/19/2018	2/26/2018		₱150,000.00			
	3rd Quarter	Pang. 1 st SOO	Shopping	7/2-7/2018	7/10/2018	7/12/2018	7/16/2018					
CY2018	Office Devices/Equipment (Desktop)	Pang. 1 st SOO	Small Value Procurement	6/5-10/2018	6/14/2018	6/16/2018	6/16/2018		₱120,000.00			
CY2018	Fuel, Automotive Diesel	Pang. 1 st SOO	Public Bidding	2/5-9/2018	2/14/2018	2/19/2018	2/26/2018		₱120,000.00			
CY2018	PPE at laboratory Personnel (gloves, aprn, mask, etc.)	Pang. 1 st SOO	Public Bidding	3/5-10/2018	3/14/2018	3/16/2018	3/21/2018		₱50,000.00			
CY2018	Vehicles Repair and Maintenance	Pang. 1 st SOO	Public Bidding	2/5-10/2018	2/14/2018	2/16/2018	2/26/2018		₱100,000.00			
CY2018	Repair And Maintenance/Calibration of Office Equipment	Pang. 1 st SOO	Public Bidding	2/5-10/2018	2/14/2018	2/16/2018	2/26/2018		₱200,000.00			
CY 2018 PROJECTS	Provision of Office Equipment	Pang. 1 st SOO	PUBLIC BIDDING	03/07-13/2018	3/20/2018	-	-		Php 600,000.00			Provision of Office Equipment
CY 2018 PROJECTS	Provision of Office Equipment	Pang. 1 st SOO	PUBLIC BIDDING	03/07-13/2018	3/20/2018	-	-		Php 661250			Provision of Office Equipment

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CY 2018 PROJECTS	Provision of Office Equipment	Pang. 1 ^{MOO}	PUBLIC BIDDING	03/07-13/2018	3/20/2018	-	-		Php 480000			Provision of Office Equipment.
18AG001G	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Bani - Agno Road, K0336+000 to K0350+000 with exception	Pang. 1 ^{MOO}	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks
18AG002G	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0279+000 to K0280+000 with exception	Pang. 1 ^{MOO}	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks
18AG003G	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0308+000 to K0310+000 with exception	Pang. 1 ^{MOO}	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks
18AG007G	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0336+000 to K0361+000 with exception	Pang. 1 ^{MOO}	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks
18AG008G	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0321+000 to K0335+500 with exception	Pang. 1 ^{MOO}	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks
18AG006G	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	Pang. 1 ^{MOO}	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱488,250.00			Patching of potholes and alligator cracks

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AG004G	Supply and Delivery of Bituminous Materials (Hot Asphalt) for use in Resealing of Cracks on Asphalt and Concrete Pavement along National Road within the District	Pang. 1 st geo.	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱491,400.00			Resealing of cracks and joints on concrete pavement
18AG0011G	Supply and Delivery of Paint Materials for Painting of Guardrails within the District	Pang. 1 st geo.	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱999,810.00			Painting of Guardrails
18AG0012G	Supply and Delivery of Paint Materials for Repainting of Bridges within the District	Pang. 1 st geo.	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱499,800.00			Painting of Bridges
18AG005G	Act.63x - Resurfacing of Unpaved Shoulder along Pangasinan - Zambales Road, K0289+000 to K0295+000 with exception	Pang. 1 st geo.	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱499,884.00			Regraveling of unpaved road shoulder
18AG009G	Act.63x - Resurfacing of Unpaved Shoulder along Alaminos - Bolinao Road, K0336+000 to K0361+000 with exception	Pang. 1 st geo.	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱499,884.00			Regraveling of unpaved road shoulder
18AG013G	Supply and Delivery of Materials and Tools for use in the Repair/Maintenance of National Roads and Bridges	Pang. 1 st geo.	Public Bidding	01/12-18/2018	1/22/2018			Routinary Maint.	₱498,920.00			Tools and Materials for use of Roadside workers in the Repair/Maintenance of National Roads and Bridges
18AG010G	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1 st geo.	Public Bidding	01/23-29/2018	2/2/2018			Routinary Maint.	₱3,163,490.00			Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials
	Box -> Selected replacement of concrete Pavement (Furnishing of Materials) along Pangasinan - Zambales, K0268+-(814) to K0340+154 with exception and along Burgos - Agno Road, K0303+(-961) to K0310+702 with exception	Pang. 1 st geo.	Public Bidding	02/9-15/2018	2/19/2018			Routinary Maint.	₱907,700.00			Reblocking of Concrete Pavement (22 blocks)
	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0275+800 to K0292+500 with exception	Pang. 1 st geo.	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks
	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	Pang. 1 st geo.	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱488,250.00			Patching of potholes and alligator cracks

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for use in Repainting of Pavement Markings along Pangasinan - Zambales Road, K0268+(-814) to K0340+154 with exception	Pang. 1 ^{MOE}	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱1,055,000.00			Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials
	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for use in Repainting of Pavement Markings along Alaminos Bolinao Road, K0321+(-204) to K0361+327 with exception	Pang. 1 ^{MOE}	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱1,055,000.00			Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials
	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for use in Repainting of Pavement Markings along Bani - Agno Road, K0336+(-775) to K0350+134 and along Burgos - Agno Road, K0350+134 to K0354+360	Pang. 1 ^{MOE}	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱1,055,000.00			Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials
	Furnishing of Materials for the New Kilometer Post Design within the District	Pang. 1 ^{MOE}	Public Bidding					Routinary Maint.	₱650,000.00			Furnishing of Materials for the New Kilometer Post Design
	Furnishing of Materials for the New RROW and Drainage Markers Design within the District	Pang. 1 ^{MOE}	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱600,000.00			Furnishing of Materials for the New RROW and Drainage Markers Design
	Act.63x - Resurfacing of Unpaved Shoulder along Alaminos - Bolinao Road, K0322+000 to K0335+000	Pang. 1 ^{MOE}	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱495,884.00			Regraveling of unpaved road shoulder
	Furnishing of Materials for the Repair/Improvement of Grouted Line Canal along Pangasinan - Zambales Road, K0285+500 to K0288+500 with exception	Pang. 1 ^{MOE}	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱495,440.00			Repair/Improvement of Grouted Line Canal
	Supply and Delivery of Office Equipment for use of Maintenance Section. DPWH - Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1 ^{MOE}	Public Bidding	4/6-12/2017	4/16/2018			Routinary Maint.	₱400,000.00			Supply and Delivery of 3 unit laplop computer and 1 unit network printer
	Supply and Delivery of Bituminous Materials (Premix Asphalt) for the use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0335+500 to K0361+327 exception	Pang. 1 ^{MOE}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks
	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0269+400 to K0273+000 exception	Pang. 1 ^{MOE}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	₱999,810.00			Thin overlay and patching of potholes and alligator cracks

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Bani - Agno Road, K0339+000 to K0350+134 with exception	Pang. 1 ^{-REG}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	9999,810.00			Thin overlay and patching of potholes and alligator cracks
	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	Pang. 1 ^{-REG}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	9488,250.00			Patching of potholes and alligator cracks
	Supply and Delivery of Bituminous Materials (Hot Asphalt) for use in Resealing of Cracks on Asphalt and Concrete Pavement along National Road within the District	Pang. 1 ^{-REG}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	9491,400.00			Resealing of cracks and joints on concrete pavement
	66x - Selected Replacement of Concrete Pavement (Furnishing of Materials) along Alaminos - Bolinao Road, K0322+281 to K0355+00 with exception	Pang. 1 ^{-REG}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	9907,700.00			Reblocking of Concrete Pavement (22 blocks)
	Supply and Delivery of Paint Materials for Painting of Guardrails within the District	Pang. 1 ^{-REG}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	9999,810.00			Painting of Guardrails
	Supply and Delivery of Paint Materials for Repainting of Bridges within the District	Pang. 1 ^{-REG}	Public Bidding	7/6-12/2017	7/16/2018			Routinary Maint.	9499,800.00			Painting of Bridges
	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along Pangasinan - Zambales Road, K0325+000 to K0338+100 with exception	Pang. 1 ^{-REG}	Public Bidding	11/6-12/2018	11/16/2018			Routinary Maint.	9999,810.00			Thin overlay and patching of potholes and alligator cracks
	Supply and Delivery of Bituminous Materials (Premix Asphalt) for the use in Rectification of Defects on Asphalt Pavement along Alaminos - Bolinao Road, K0322+000 to K0335+000 with exception	Pang. 1 ^{-REG}	Public Bidding	11/6-12/2018	11/16/2018			Routinary Maint.	9999,810.00			Thin overlay and patching of potholes and alligator cracks
	Supply and Delivery of Bituminous Materials (Emulsified Asphalt) for use in Rectification of Pavement Defects along National Road within the District	Pang. 1 ^{-REG}	Public Bidding	11/6-12/2018	11/16/2018			Routinary Maint.	9488,250.00			Patching of potholes and alligator cracks

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Act.63x - Resurfacing of Unpaved Shoulder along Bani - Agno Road, K0337+000 to K0350+000 with exception	Pang. 1 st sec.	Public Bidding	11/6-12/2018	11/16/2018			Routinary Maint.	₱499,884.00			Regravelling of unpaved road shoulder
	Act.63x - Resurfacing of Unpaved Shoulder along Pangasinan - Zambales Road, K0290+000 to K0319+0000 with exception	Pang. 1 st sec.	Public Bidding	11/6-12/2018	11/16/2018			Routinary Maint.	₱499,884.00			Regravelling of unpaved road shoulder

PANGASINAN 2ND DISTRICT ENGINEERING OFFICE

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

INFRASTRUCTURE PROJECTS

18AH0001	Concreting of Road, Brgy. Salay, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱1,485,000.00		₱1,485,000.00	Concreting of Road
18AH0002	Construction of Road, Brgy. Mamingling, Dagupan City	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱990,000.00		₱990,000.00	Construction of Road
18AH0003	Concreting of Libsong Cemetery (Phase II), Brgy. Libsong West to Brgy. Libsong East, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱6,860,000.00		₱6,860,000.00	Concreting of Road
18AH0004	Concreting of Brgy. Road, Brgy. Dalanguing, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Concreting of Brgy. Road
18AH0005	Concreting of Road, Brgy. Pasibe East, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Concreting of Road
18AH0006	Concreting of Road, Brgy. Macayug, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱1,485,000.00		₱1,485,000.00	Concreting of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0007	Concreting of Don Antonio Sison Road (Phase II) Brgy. Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱7,840,000.00		₱7,840,000.00	Concreting of Road
18AH0008	Concreting of Brgy. Road from Baywalk to Brgy. Baybay Lopez, Binmaley, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱2,970,000.00		₱2,970,000.00	Concreting of Road
18AH0009	Construction of Road, Brgy. Bacayao Sur, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱990,000.00		₱990,000.00	Construction of Road
18AH0010	Asset Preservation-Preventive Maintenance (Asphalt Overlay) along Pangasinan-La Union Inter Provincial Road, Dagupan City	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱7,844,900.00		₱7,844,900.00	Preventive Maintenance (Asphalt Overlay)
18AH0011	Asset Preservation-Preventive Maintenance (Asphalt Overlay) along Manaoag Cadre Road, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱1,713,040.00		₱1,713,040.00	Preventive Maintenance (Asphalt Overlay)
18AH0012	Asset Preservation-Preventive Maintenance (Asphalt Overlay) along Mangaldan-Manaoag-Binalonan Road, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/27-10/3/2017	10/18/2017	11/7-13/2017	11/24-28/2017	GAA 2018	₱20,863,220.00		₱20,863,220.00	Preventive Maintenance (Asphalt Overlay)
18AH0013	Concreting of Barangay Road, Brgy. Pogonsill, Aguilan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/6-12/2017	10/27/2017	11/16-22/2017	12/3-7/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Concreting of Road
18AH0014	Road Concreting at Brgy. Buaya, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/6-12/2017	10/27/2017	11/16-22/2017	12/3-7/2017	GAA 2018	₱1,485,000.00		₱1,485,000.00	Road Concreting
18AH0015	Construction of Brgy. Hall at Brgy. Cabarabuan, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/6-12/2017	10/27/2017	11/16-22/2017	12/3-7/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Brgy. Hall
18AH0016	Construction of Brgy. Hall at Brgy. Doronagan Keaket, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/6-12/2017	10/27/2017	11/16-22/2017	12/3-7/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Brgy. Hall

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
18AH0017	Construction of Brgy. Hall at Brgy. Torre 1st, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/6-12/2017	10/27/2017	11/16-22/2017	12/3-7/2017	GAA 2018	₱1,980,000.00			₱1,980,000.00	Construction of Brgy. Hall
18AH0018	Construction of Brgy. Hall at Brgy. Bayaas, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/6-12/2017	10/27/2017	11/16-22/2017	12/3-7/2017	GAA 2018	₱1,980,000.00			₱1,980,000.00	Construction of Brgy. Hall
18AH0019	Construction of Riverbank Protection at Brgy. Bolaoen, Bugallon, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱19,600,000.00			₱19,600,000.00	Construction of Riverbank Protection
18AH0020	Construction of Riverbank Protection along Mangin-Tebeng Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱19,600,000.00			₱19,600,000.00	Construction of Riverbank Protection
18AH0021	Rehabilitation of Riverbank Protection of Brgy. Guesang (Downstream), Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱39,200,000.00			₱39,200,000.00	Rehabilitation of Riverbank Protection
18AH0022	Rehabilitation of Riverbank Protection of Brgy. Guesang (Upstream), Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱39,200,000.00			₱39,200,000.00	Rehabilitation of Riverbank Protection
18AH0023	Construction of Footbridge, Brgy. Lelamaan, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱1,980,000.00			₱1,980,000.00	Construction of Footbridge
18AH0024	Construction of Barangay Health Center, Brgy. Sta. Ines, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱1,980,000.00			₱1,980,000.00	Construction of Barangay Health Center
18AH0025	Construction of Multi-Purpose Building, Brgy. Bedania, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱1,980,000.00			₱1,980,000.00	Construction of Multi-Purpose Building
18AH0026	Construction of Multi-Purpose Building, Brgy. Pogombos, Aguiar, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	₱1,980,000.00			₱1,980,000.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH00027	Construction of Road, Brgy. San Vicente, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	9990,000.00		9990,000.00	Construction of Road
18AH00028	Construction of Drainage System at Brgy. Poblacion, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/17-23/2017	11/7/2017	11/27-12/3/2017	12/14-18/2017	GAA 2018	1,980,000.00		1,980,000.00	Construction of Drainage System
18AH00029	Construction of Road, Brgy. Bolosan, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/28-12/4/2017	12/20/2017	1/9-15/2018	1/16-25/2018	GAA 2018	9990,000.00		9990,000.00	Construction of Road
18AH00030	Construction of River Flood Control at Brgy. San Vicente, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/28-12/4/2017	12/20/2017	1/9-15/2018	1/16-25/2018	GAA 2018	19,600,000.00		19,600,000.00	Construction of River Flood Control
18AH00031	Construction of Riverbank Protection at Brgy. Navaluan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	29,400,000.00		29,400,000.00	Construction of Riverbank Protection
18AH00032	Construction of River Flood Control at Brgy. Magaysay, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	19,600,000.00		19,600,000.00	Construction of River Flood Control
18AH00033	Construction of River Flood Control at Brgy. Macayug, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	24,500,000.00		24,500,000.00	Construction of River Flood Control
18AH00034	Construction of Flood Control Works and River Bank Protection Works, Brgy. Licsi, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	19,600,000.00		19,600,000.00	Construction of Flood Control Works and River Bank Protection Works
18AH00035	Rehabilitation of Riverbank Protection of San Jose Creek, Brgy. Poblacion - Brgy. Libsong, Section 1, Sta. 2+697 - Sta. 2+960; Section 2, Sta. 0+525 - Sta. 1+240, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	49,000,000.00		49,000,000.00	Rehabilitation of Riverbank Protection
18AH00036	Rehabilitation of Riverbank Protection of San Jose Creek, Brgy. Poblacion - Brgy. Libsong, Sta. 0+000 - Sta. 0+525, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	29,400,000.00		29,400,000.00	Rehabilitation of Riverbank Protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0037	Construction of Building, Brgy. Bari, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Building
18AH0038	Construction of Drainage System, Brgy. Gullig, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Drainage System
18AH0039	Concreting of Road, Brgy. Bonuan Binloc, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Concreting of Road
18AH0040	Concreting of Road, Brgy. Sepang, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	₱1,485,000.00		₱1,485,000.00	Concreting of Road
18AH0041	Repair & Rehabilitation of Road, Duyala St., Brgy. Poblacion, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	₱990,000.00		₱990,000.00	Repair & Rehabilitation of Road
18AH0042	Repair/Maintenance of Concrete Shoulder along Ungayen-Labrador Road, Estanza Bridge Approach, Sta KO366+-671-KO366+790, Labrador, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/23-29/2017	11/14/2017	12/4-10/2017	12/11-20/2017	GAA 2018	₱1,000,000.00		₱1,000,000.00	Not included in GAA 2018
18AH0043	Construction of Multi - Purpose Building in Brgy. Baguinay, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0044	Construction of Multi - Purpose Building, Brgy. Baybay Polong, Binmaley, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0045	Construction of Multi - Purpose Building, Brgy. Mallimpuec, Basista, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0046	Construction of Bank Protection at Brgy. Pangapisan Norte, Ungayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	12/21-27/2017	1/12/2018	2/2-8/2018	2/9-18/2018	GAA 2018	₱22,733,090.10		₱22,733,090.10	Construction of Bank Protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0047	Construction of Riverbank Protection, Brgy. Babasit, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱39,200,000.00		₱39,200,000.00	Construction of Riverbank Protection
18AH0048	Construction of Riverbank Protection, Brgy. Inamotan, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0049	Rehabilitation of Riverbank Protection, Brgy. Bartao, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱49,000,000.00		₱49,000,000.00	Rehabilitation of Riverbank Protection
18AH0050	Construction of Drainage System, Brgy. Gubel, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱1,485,000.00		₱1,485,000.00	Construction of Drainage System
18AH0051	Construction of Drainage System, Brgy. Longos Parac Parac, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/28-12/4/2017	12/20/2017	1/9-15/2018	1/16-25/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Drainage System
18AH0052	Construction of Drainage System, Brgy. Nibaliw West, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	10/25-31/2017	11/16/2017	12/6-12/2017	12/13-22/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Drainage System
18AH0053	Construction of Drainage System, Brgy. Salisay, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱990,000.00		₱990,000.00	Construction of Drainage System
18AH0054	Construction of Drainage System, Brgy. San Roque, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱1,485,000.00		₱1,485,000.00	Construction of Drainage System
18AH0055	Concreting of Road, Brgy. Mangin, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱990,000.00		₱990,000.00	Concreting of Road
18AH0056	Concreting of Road, Brgy. Tempra Guilig, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱990,000.00		₱990,000.00	Concreting of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0057	Construction of Multi - Purpose Building in Brgy. Lobong, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0058	Construction of Building, Brgy. Nalsian, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Building
18AH0059	Construction of Building, Brgy. Nalsian, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱990,000.00		₱990,000.00	Construction of Building
18AH0060	Construction and Upgrading of Dike, Brgy. Pogo Chico, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction and Upgrading of Dike
18AH0061	Construction of Multi - Purpose Building, Brgy. Caslagan, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0062	Construction of Multi - Purpose Building, Brgy. Gayaman, Blnmaley, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0063	Concreting of Road, Brgy. Salapingao, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/2-8/2017	11/23/2017	12/13-19/2017	12/20-29/2017	GAA 2018	₱1,980,000.00		₱1,980,000.00	Concreting of Road
18AH0064	Construction of Road, Brgy. Pogo Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/10-16/2017	12/1/2017	12/21-27/2017	12/28/2017-1/6/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Road
18AH0065	Construction of Road, Brgy. Lasip Chico, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/10-16/2017	12/1/2017	12/21-27/2017	12/28/2017-1/6/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Road
18AH0066	Construction of Road, Brgy. Tapuac, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/10-16/2017	12/1/2017	12/21-27/2017	12/28/2017-1/6/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0067	Concreting of Barangay Road and Drainage, Brgy. Calib, Aguilan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/10-16/2017	12/1/2017	12/21-27/2017	12/28/2017-1/6/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Concreting of Barangay Road and Drainage
18AH0068	Concrete Paving of Road, Brgy. Cavernezan, Mangataram, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/10-16/2017	12/1/2017	12/21-27/2017	12/28/2017-1/6/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Concrete Paving of Road
18AH0069	Concreting of Barangay Road, Brgy. Bantayan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/10-16/2017	12/1/2017	12/21-27/2017	12/28/2017-1/6/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Concreting of Barangay Road
18AH0070	Concreting of Road at Barangay San Jose, Aguilan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/10-16/2017	12/1/2017	12/21-27/2017	12/28/2017-1/6/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Concreting of Road
18AH0071	Construction of Multi - Purpose Building, Brgy. Bial, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	12/21-27/2017	1/12/2018	2/2-8/2018	2/9-18/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0072	Construction of Foot Bridge, Brgy. Bolasi, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	12/21-27/2017	1/12/2018	2/2-8/2018	2/9-18/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Foot Bridge
18AH0073	Construction of Building, Brgy. Embarcadero, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Building
18AH0074	Construction of Multi - Purpose Building, Mangataram National High School (Phase II), Mangataram, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0075	Construction of MPB, Nagueguil, Ungayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of MPB
18AH0076	Agno River Basin Flood Control Project - Construction of Bank Protection at Brgy. Salavante, Mangataram, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱49,000,000.00		₱49,000,000.00	Construction of Bank Protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0077	Construction of Building, Brgy. Talogtog, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Building
18AH0078	Rehabilitation of Alvear St., Brgy. Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱6,930,000.00		₱6,930,000.00	Rehabilitation of Road
18AH0079	Concreting of Balliang Road, Brgy. Libsong East, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Concreting of Road
18AH0080	Construction of Multi - Purpose Building, Bisal-Bucao Elementary School, Brgy. Bisal, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	12/21-27/2017	1/12/2018	2/2-8/2018	2/9-18/2018	GAA 2018			₱1,980,000.00	Not included in GAA 2018
18AH0081	Construction of Riverbank Protection at Brgy. Sawat, Urbitondo, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0082	Rehabilitation of A.U. Sison St., Brgy. Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Rehabilitation of Drainage
18AH0083	Construction of Building (Mangaldan Central School), Brgy. Poblacion, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Building
18AH0084	Construction of Riverbank Protection at Brgy. Lipit Norte, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱14,700,000.00		₱14,700,000.00	Construction of Riverbank Protection
18AH0085	Construction / Improvement of Boboc Road connecting San Carlos City to Aguilera, including bridge and approaches, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱11,760,000.00		₱11,760,000.00	Construction / Improvement of Road
18AH0086	Construction of Drainage System at PPO Compound, Brgy. Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Drainage System

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0087	Preventive Maintenance (Asphalt Overlay) along Carmen Jct'n - Bayambang - Manat Road, K0217+773 - K0218+014, K0218+029 - K0218+460, K097+(-668) - K0197+082	Pangasinan 2nd DEO	Public Bidding	11/16-22/2017	12/7/2017	12/27-1/2/2018	1/3-12/2018	GAA 2018	₱14,700,000.00		₱14,700,000.00	Preventive Maintenance (Asphalt Overlay)
18AH0088	Construction of Bonuan Seawall, Brgy. Bonuan Gueset, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Seawall
18AH0089	Construction of Riverbank Protection along Angalacan River at Brgy. Poblacion, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0090	Construction of River Flood Control at Brgy. Bartao, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of River Flood Control
18AH0091	Construction of Riverbank Protection at Brgy. Bocboc East, Aguilu, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0092	Rehabilitation of Riverbank Protection of Dumoloc River, Cayanga Section, Bugallon, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Rehabilitation of Riverbank Protection
18AH0093	Construction of Building, Brgy. Nibaliw East, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Building
18AH0094	Construction of Multi - Purpose Building, Brgy. Lomboy Quetegan, Bimaley, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building
18AH0095	Construction of Multi - Purpose Building, Brgy. Bongalon, Labrador, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Multi - Purpose Building
18AH0096	Construction of Multi - Purpose Building, Two (2) Storey, Two Classroom Building at Malindog ES, Brgy. Malindog, Bimaley, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0097	Construction of Multi - Purpose Building, Brgy. Lasip Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	11/27-12/3/2017	12/18/2017	1/8-14/2018	1/15-24/2018	GAA 2018	₱2,475,000.00		₱2,475,000.00	Construction of Multi - Purpose Building
18AH0098	Construction of Riverbank Protection at Brgy. Oraan West, Manaoag, Pangasiann	Pangasinan 2nd DEO	Public Bidding	12/5-11/2017	12/26/2017	1/16-22/2018	1/23-2/1/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0099	Construction of Riverbank Protection at Brgy. Memier, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	12/5-11/2017	12/26/2017	1/16-22/2018	1/23-2/1/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0100	Construction of Multi - Purpose Building, Brgy. Cabayaosan, Bugallon, Pangasinan	Pangasinan 2nd DEO	Public Bidding	12/5-11/2017	12/26/2017	1/16-22/2018	1/23-2/1/2018	GAA 2018	₱4,950,000.00		₱4,950,000.00	Construction of Multi - Purpose Building
18AH0101	Construction of River Flood Control at Brgy. Sta. Cruz, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	12/5-11/2017	12/26/2017	1/16-22/2018	1/23-2/1/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of River Flood Control
18AH0102	Off-Carriageway Improvement along Carmen Jctn - Bayambang - Manat Road, K0216+860 - K0217+773	Pangasinan 2nd DEO	Public Bidding	12/5-11/2017	12/26/2017	1/16-22/2018	1/23-2/1/2018	GAA 2018	₱17,592,960.00		₱17,592,960.00	Off-Carriageway Improvement
18AH0103	Construction of Building, Brgy. Nibaliw East, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Building
18AH0104	Construction of Barangay Hall, Brgy. Lasip Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Barangay Hall
18AH0105	Construction of Riverbank Project, Agno River Basin Flood Control Project, Ninoy, Aguilar, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱25,329,080.00		₱25,329,080.00	Construction of Riverbank Project
18AH0106	Construction of River Flood Control at Brgy. Bolo, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of River Flood Control

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0107	Construction of Riverbank Protection at Brgy. Pao (Pajarillo), Manaoag , Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0108	Construction of Riverbank Protection at Brgy. Sapang, Manaoag , Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0109	Construction of Drainage System, Brgy. It, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Drainage System
18AH0110	Rehabilitation/Major Repair of Permanent Bridges at Bagket Bridge (802153L2) along Pangasinan – La Union Inter-Provincial Road, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱35,280,000.00		₱35,280,000.00	Rehabilitation/Major Repair of Permanent Bridges
18AH0111	Construction of River Flood Control at Brgy. Palua, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱44,100,000.00		₱44,100,000.00	Construction of River Flood Control
18AH0112	Construction of River Flood Control at Brgy. Sto. Tomas, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of River Flood Control
18AH0113	Construction of River Flood Control at Brgy. Labney, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of River Flood Control
18AH0114	Construction of Riverbank Project, Agno River Basin Flood Control Project, Brgy. Bayacas and Buer, Aguilan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱26,318,880.00		₱26,318,880.00	Construction of Riverbank Project
18AH0115	Construction of Riverbank Protection at Brgy. Salomague Norte, Bugallon, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/23-29/2018	2/13/2018	3/5-11/2018	3/12-21/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0116	Road Widening including Drainage along Pangasinan - Tarlac Road, K0168+136 - K0168+851	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱18,889,500.00		₱18,889,500.00	Road Widening including Drainage

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0117	Construction of Riverbank Protection at Brgy. Oslern, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0118	Construction of Multi - Purpose Building, Pangasinan Police Provincial Office (PPO), Brgy. Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱4,950,000.00		₱4,950,000.00	Construction of Multi - Purpose Building
18AH0119	Completion of Pangasinan Provincial Police Office in Barangay Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱4,950,000.00		₱4,950,000.00	Completion of Building
18AH0120	Construction / Improvement of Circumferential Road leading to San Fabian Beach, Brgy. Bolasi, San Fabian, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱44,100,000.00		₱44,100,000.00	Construction / Improvement of Road
18AH0121	Construction of Riverbank Protection at Brgy. Bogtong Centro, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0122	Construction of Riverbank Protection at Brgy. Nalsian, (Sitio Borac), Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Construction of Riverbank Protection
18AH0123	Construction / Upgrading / Rehabilitation of Drainage along Mangaldan - Manaoag - Binalonan Road, KO208+506 - KO209+771	Pangasinan 2nd DEO	Public Bidding	1/25-1/31/18	2/15/2018	3/8-14/2018	3/15-24/2018	GAA 2018	₱34,300,000.00		₱34,300,000.00	Construction / Upgrading / Rehabilitation of Drainage
18AH0124	Construction of Riverbank Protection at Brgy. Cabanbanan, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0125	Construction of Building (Day Care Center), Brgy. Pantai, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Building (Day Care Center)
18AH0126	Construction of Multi - Purpose Building in Brgy. Baguinay, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Multi - Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0127	Construction of Riverbank Protection at Brgy. Balangbong to Brgy. Capandanan (Limahong Channel), Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0128	Construction / Upgrading / Rehabilitation of Drainage along Pangasinan - Zambales Road, K0356+820 - K0357+065, K0358+290 - K0358+472, K0360+300 - K0360+500	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱23,520,000.00		₱23,520,000.00	Construction / Upgrading / Rehabilitation of Drainage
18AH0129	Construction of Multi - Purpose Building, Brgy. Lobong, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Multi - Purpose Building
18AH0130	Concreting of Tadeo Road at Brgy. Buenlag, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱990,000.00		₱990,000.00	Concreting of Road
18AH0131	Concreting of Road, Brgy. San Vicente, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱990,000.00		₱990,000.00	Concreting of Road
18AH0132	Repair/Rehabilitation of Foot Bridge, Brgy. Lomboy, Dagupan City	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018			₱0.00	Repair/Rehabilitation of Foot Bridge
18AH0133	Construction of Multi - Purpose Building in Brgy. Balagan, Birmaley, Pangasinan	Pangasinan 2nd DEO	Public Bidding	1/30-2/5/2018	2/20/2018	3/13-19/2018	3/20-29/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Multi - Purpose Building
18AH0134	Construction / Improvement of Access Road leading to Kanding and Timmangyob Falls, Brgy. Cacaolten, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱34,300,000.00		₱34,300,000.00	Construction / Improvement of Access Road
18AH0135	Construction of Wharf, Lingayen Riverland, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Wharf
18AH0136	Construction / Improvement of Laquit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Bessy Falls, Brgy. Laquit Padilla, Bugallon, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction / Improvement of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of TB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0137	Development of Pangapisan Port, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱4,900,000.00		₱4,900,000.00	Development of Port
18AH0138	Construction of Water Supply Project, Aguilar, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱83,955,000.00		₱83,955,000.00	Construction of Water Supply Project
18AH0139	Construction / Upgrading / Rehabilitation of Drainage along Pangasinan - La Union Inter-Provincial Road, K0393+120 - K0393+469, K0396+700 - K0399+113, K0399+156 - K0399+700	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱55,275,200.00		₱55,275,200.00	Construction / Upgrading / Rehabilitation of Drainage
18AH0140	Construction of Drainage System along Pangapisan North- Brgy. Maniboc - Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱9,900,000.00		₱9,900,000.00	Construction of Drainage System
18AH0141	Widening of Permanent Bridges, Alacan Bridge (B02154LZ) along Pangasinan - La Union Inter-Provincial Road	Pangasinan 2nd DEO	Public Bidding	2/1-7/2018	2/22/2018	3/15-21/2018	3/22-31/2018	GAA 2018	₱42,140,000.00		₱42,140,000.00	Widening of Permanent Bridges
18AH0142	Widening of Permanent Bridges, Paldakit Bridge (B02150LZ) along Pangasinan - La Union Inter-Provincial Road	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱23,520,000.00		₱23,520,000.00	Widening of Permanent Bridges
18AH0143	Construction of Riverbank Protection along Abrogat River at Sitio Namacpacan to Sitio Cabaongan, Brgy. Nalsian, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0144	Construction / Improvement of Access Road leading to Maniliug Hot Spring, Brgy. Malabobo, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱42,047,880.00		₱42,047,880.00	Construction / Improvement of Access Road
18AH0145	Construction of Multi - Purpose Building (Mangaldan NHS), Brgy. Poblacion, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0146	Construction of Riverbank Protection, Brgy. Pogo Chico, (Nazareth Hospital), Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱29,400,000.00		₱29,400,000.00	Construction of Riverbank Protection
18AH0147	Rehabilitation / Construction of Riverbank Protection, Brgy. Pantal, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱49,000,000.00		₱49,000,000.00	Rehabilitation / Construction of Riverbank Protection
18AH0148	Construction of Riverbank Protection, Sinucalan River, Brgy. Pogo-Lasip - Brgy. Pogo Grande, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱49,000,000.00		₱49,000,000.00	Construction of Riverbank Protection
18AH0149	Construction / Improvement of Access Road leading to Tondaligan Park, Brgy. Bonuan Gueset, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱72,375,000.00		₱72,375,000.00	Construction / Improvement of Access Road
18AH0150	Construction / Improvement of Access Roads leading to the New Growth Center of Dagupan and Esplanade and Boardwalk, Brgy. Pantal, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱72,375,000.00		₱72,375,000.00	Construction / Improvement of Access Roads
18AH0151	Construction / Improvement of Access Road leading to Magno St., P. De Guzan St., J.L. De Guzman St., G. Visperas St., and Bari Diversion Road connecting Pangasinan - La Union Inter- Provincial Road, in support of Meat Processing Industry, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱49,000,000.00		₱49,000,000.00	Construction / Improvement of Access Road
18AH0152	Improvement/Raising of Grade/Construction of Drainage, Malued-Gullig Road, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱49,000,000.00		₱49,000,000.00	Improvement/Raising of Grade/Construction of Drainage
18AH0153	Construction of Building (Day Care Center), Brgy. Binloc, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of Building (Day Care Center)
18AH0154	Construction of MP8, Bongalon, Labrador, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱990,000.00		₱990,000.00	Construction of MP8

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0155	Construction of Multi - Purpose Building, Brgy. Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/6-12/2018	2/27/2018	3/20-26/2018	3/27-4/5/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi - Purpose Building
18AH0156	Construction of Multi - Purpose Building (Biker's Den), Brgy. Imalog Sur, San Fabian, Pangasinan	Pangasinan 2nd DEO		2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱1,980,000.00		₱1,980,000.00	Construction of Multi - Purpose Building (Biker's Den)
18AH0157	Construction/Repair/Rehabilitation of Covered Drainage System at Dalmacio Visperas St. (Starting corner Duyala St. and Provincial Road), Left Side, Poblacion, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱3,960,000.00		₱3,960,000.00	Construction/Repair/Rehabilitation of Covered Drainage System
18AH0158	Construction of Multi - Purpose Building, Manaoag Central School, Poblacion, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱4,950,000.00		₱4,950,000.00	Construction of Multi - Purpose Building
18AH0159	Construction of Multi - Purpose Building, Brgy. Pugaro, Manaoag, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱3,960,000.00		₱3,960,000.00	Construction of Multi - Purpose Building
18AH0160	Construction of Multi - Purpose Building (Livelihood Center) in Tempira Gullig (Sitio Pansil), San Fabian Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi - Purpose Building (Livelihood Center)
18AH0161	Construction of a Multi - Purpose Building (Covered Court), West Central Elementary School 1, Brgy. Poblacion Oeste, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱6,286,500.00		₱6,286,500.00	Construction of a Multi - Purpose Building (Covered Court),
18AH0162	Rehabilitation/Major Repair of Permanent Bridges at Taroy Bridge (800578LZ) along Carmen Jct'n - Bayambang - Manat Road	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱19,600,000.00		₱19,600,000.00	Rehabilitation/Major Repair of Permanent Bridges
18AH0163	Construction of Multi - Purpose Building (Livelihood Center) in Brgy. Bolo, Labrador, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi - Purpose Building (Livelihood Center)
18AH0164	Construction of Multi - Purpose Building (Livelihood Center) in Caviemesan, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi - Purpose Building (Livelihood Center)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0165	Construction of Multi - Purpose Building (Livelihood Center) in Brgy. Estanza, Sitio Baybay, Lingayen, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi - Purpose Building (Livelihood Center)
18AH0166	Construction of Multi - Purpose Building. Brgy. Lawak - Langka, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,970,000.00		₱2,970,000.00	Construction of Multi - Purpose Building
18AH0167	Construction/Rehabilitation of Flood Mitigation Facilities along Agno River Basin Flood Control Project - Construction of Bank Protection along Brgy. Pangascasan, Bugallon, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱49,000,000.00		₱49,000,000.00	Construction of Bank Protection
18AH0168	Construction/Rehabilitation of Flood Mitigation Facilities along Agno River Basin Flood Control Project - Construction of Bank Protection along Brgy. Lasip - Brgy. Pangascasan, Bugallon, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱49,000,000.00		₱49,000,000.00	Construction of Bank Protection
18AH0169	Construction / Upgrading / Rehabilitation of Drainage along Pangasinan - Zambales Road, K0361+425-K0362+300, K0362+407 - K0362+807, K0371+246 - K0371+496	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱30,969,960.00		₱30,969,960.00	Construction / Upgrading / Rehabilitation of Drainage
18AH0170	Construction / Upgrading / Rehabilitation of Drainage along Pangasinan - Zambales Road, K0358+(- 929)-K0358+(-655), K0358+(-593)- K0358+290, K0370+ 37 2-K0370+465, K0370+916-K0371+496	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱37,786,840.00		₱37,786,840.00	Construction / Upgrading / Rehabilitation of Drainage
18AH0171	Repair/Maintenance of National Roads along Pangasinan - Zambales Road, K0341+(-841) - K0373+507	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱8,000,000.00		₱8,000,000.00	Repair/Maintenance of National Roads
18AH0172	Repair/Maintenance of National Roads along Pangasinan - Tarlac Road, K0167+(-880) - K0199+927	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱8,000,000.00		₱8,000,000.00	Repair/Maintenance of National Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region 1

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AH0173	Repair/Maintenance of National Roads along Pangasinan - La Union Road, K0379+(-416) - K0403+022	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱8,000,000.00		₱8,000,000.00	Repair/Maintenance of National Roads
18AH0174	Repair/Maintenance of National Roads along Carmen Jct'n - Bayambang - Manat Road, K0197+(-998) - K0202+153, K0214+(-697) - K0219+477	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱8,000,000.00		₱8,000,000.00	Repair/Maintenance of National Roads
18AH0175	Repair/Maintenance of National Roads along Dagupan - Bonuan - San Fabian Road, K0379+(-402) - K0388+871	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱5,000,000.00		₱5,000,000.00	Repair/Maintenance of National Roads
18AH0176	Repair/Maintenance of National Roads along Mangaldan - Manaoag - Binalonan Road, K0198+(-263) - K0211+741	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱8,000,000.00		₱8,000,000.00	Repair/Maintenance of National Roads
18AH0177	Repair/Maintenance of National Roads along Sta. Barbara - Mangaldan Road, K0204+(-046) - K0208+800	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱4,000,000.00		₱4,000,000.00	Repair/Maintenance of National Roads
18AH0178	Repair/Maintenance of National Roads along Judge Jose De Venecia Blvd. Extension, K0375+(-316) - K0379+566	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,000,000.00		₱2,000,000.00	Repair/Maintenance of National Roads
18AH0179	Repair/Maintenance of National Roads along Judge Jose De Venecia Sr. Ave., K0207+992 - Km. 209+793	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱1,000,000.00		₱1,000,000.00	Repair/Maintenance of National Roads
18AH0180	Repair/Maintenance of National Roads along Lingayen - Binmaley Road, K0363+(-762) - K0368+485	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,500,000.00		₱2,500,000.00	Repair/Maintenance of National Roads
18AH0181	Repair/Maintenance of National Roads along Lingayen - Labrador Road, K0362+(-613) - K0369+387	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱2,500,000.00		₱2,500,000.00	Repair/Maintenance of National Roads
18AH0182	Repair/Maintenance of National Roads along Lingayen Capitol Loop RS K0364+(-840) - K0364+242	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱1,000,000.00		₱1,000,000.00	Repair/Maintenance of National Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
18AH0183	Repair/Maintenance of National Roads along Lingayen Capitol Loop LS K0364+(-219) - K0364+836	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱1,000,000.00		₱1,000,000.00	Repair/Maintenance of National Roads
18AH0184	Repair/Maintenance of National Roads along Binnaley Beach Road, K0368+(- 454) - K0369+274	Pangasinan 2nd DEO	Public Bidding	2/13-19/2018	3/6/2018	3/27-4/2/2018	4/3-12/2018	GAA 2018	₱1,000,000.00		₱1,000,000.00	Repair/Maintenance of National Roads

CONSULTING SERVICES

18AH0001CS	Geotechnical Exploration for Construction of Multi-Purpose Building at Various Barangays of 2nd and 4th Legislative District, Pangasinan	Pangasinan 2nd DEO	Public Bidding	2/5-12/2018	3/5/2018	3/22-23/2018	3/26-28/2018	PDE 2018	₱1,500,000.00		₱1,500,000.00	Soil Exploration
------------	---	--------------------	----------------	-------------	----------	--------------	--------------	----------	---------------	--	---------------	------------------

GOODS AND SERVICES

	Supply and Delivery of Common Office Supplies and Equipment	Pangasinan 2nd DEO	Negotiated Procurement (PS DBM)					GoP	₱283,283.50		₱283,283.50	Supply & Delivery
	Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70	Maintenance Section	Public Bidding					GoP	₱3,000,000.00		₱3,000,000.00	Supply & Delivery
18-01-0001	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0026	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0046	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0074	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PHO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt	Maintenance Section	Public Bidding					GoP	₱3,000,000.00		₱3,000,000.00	Supply & Delivery
18-01-0002	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0027	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0047	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0075	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant	Maintenance Section	Public Bidding					GoP	₱1,514,240.00		₱1,514,240.00	Supply & Delivery
18-01-0003	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0028	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0048	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0076	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Construction/Maintenance Materials and Supplies ReflectORIZED Traffic Paint, Paint Thinner & Brush	Maintenance Section	Public Bidding					GoP	₱3,385,200.00		₱3,385,200.00	Supply & Delivery
18-01-0004	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0029	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0049	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0077	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint, International Orange, Paint Thinner & Brush	Maintenance Section	Public Bidding					GoP	₱1,084,200.00		₱1,084,200.00	Supply & Delivery
18-01-0005	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0030	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0050	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0078	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DPWH Logo	Maintenance Section	Public Bidding					GoP	₱747,000.00		₱747,000.00	Supply & Delivery
18-01-0006	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-07-0051	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter	Maintenance Section	Public Bidding					GoP	₱500,500.00		₱500,500.00	Supply & Delivery
18-01-0007	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-07-0052	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamels, Paint Brush and Thinner	Maintenance Section	Public Bidding					GoP	₱750,200.00		₱750,200.00	Supply & Delivery
18-01-0008	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-07-0053	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Supply and Delivery of Construction/Maintenance Materials and Supplies Thermoplastic Powder, Glass Beads, Primer	Maintenance Section	Public Bidding					GoP	₱5,009,080.00		₱5,009,080.00	Supply & Delivery

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-01-0009	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0031	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0054	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0079	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Construction/Maintenance Materials and Supplies Road and Bridge Signages	Maintenance Section	Public Bidding					GoP	₱5,090,280.00		₱5,090,280.00	Supply & Delivery
18-01-0010	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0032	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0055	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0080	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Common Roadside Workers Tools and Equipment	Maintenance Section	Small Value Procurement					GoP	₱255,340.00		₱255,340.00	Supply & Delivery

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-01-0011	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-07-0056	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Supply and Delivery of Common Roadside Workers Uniform and Protective Gear	Maintenance Section	Small Value Procurement					GoP	₱305,200.00		₱305,200.00	Supply & Delivery
18-01-0012	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0033	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0057	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0081	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Preventive Maintenance Asphalt Premix	Maintenance Section	Public Bidding					GoP	₱4,410,000.00		₱4,410,000.00	Supply & Delivery
18-01-0013	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0034	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-10-0058	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0082	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Preventive Maintenance Aggregate Base Course	Maintenance Section	Public Bidding					GoP	₱2,000,040.00		₱2,000,040.00	Supply & Delivery
18-01-0014	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0035	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0059	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0083	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Preventive Maintenance Sand, Gravel, Crushed Aggregates, Surface Course and Riprap	Maintenance Section	Public Bidding					GoP	₱853,340.00		₱853,340.00	Supply & Delivery
18-01-0015	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0036	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-07-0060	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0084	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Common Office Supplies and Equipment	Administrative Section	Public Bidding					GoP	₱1,800,000.00		₱1,800,000.00	Supply & Delivery
18-01-0016	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0037	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0061	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0085	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Common Computer Supplies, IT Equipment and Consumables and Printing Supplies	Administrative Section	Public Bidding					GoP	₱1,193,000.00		₱1,193,000.00	Supply & Delivery
18-01-0017	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0038	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-07-0062	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0086	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Automotive Diesel, Automotive Premium, Automotive Kerosene, Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Administrative Section	Small Value Procurement					GoP	₱2,210,000.00		₱2,210,000.00	Supply & Delivery
18-01-0018	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0039	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0063	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0087	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Spare Parts and Accessories	Administrative Section	Small Value Procurement	As Need Arises				GoP	₱100,000.00		₱100,000.00	Supply & Delivery
	Repair/Repainting and Upkeep of service vehicle spare parts, tires, batteries and upholsteries including labor	Administrative Section	Small Value Procurement					GoP	₱600,000.00		₱600,000.00	Repair/Repainting and upkeep
18-01-0019	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-04-0040	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0064	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0088	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Airconditioning Maintenance services parts, freons, wires and capacitors	Administrative Section	Small Value Procurement					GoP	₱100,000.00		₱100,000.00	Supply & Delivery
18-01-0020	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0041	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0065	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0089	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Information Technology Parts, Accessories & Peripherals	Administrative Section	Small Value Procurement					GoP	₱620,000.00		₱620,000.00	Supply & Delivery