

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-01-0021	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-07-0066	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Supply and Delivery of Consumables for Photo Copier Machine	Administrative Section	Small Value Procurement					GoP	₱194,000.00		₱194,000.00	Supply & Delivery
18-01-0022	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0042	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0067	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0090	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Customized Filed Data Box	Administrative Section	Small Value Procurement					GoP	₱150,000.00		₱150,000.00	Supply & Delivery
18-01-0022	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
	Supply and Delivery of Disaster Rescue Kit and Protective Gear	Administrative Section	Small Value Procurement					GoP	₱261,250.00		₱261,250.00	Supply & Delivery

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-01-0023	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0043	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0068	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0091	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Electrical Supplies and Janitorial Supplies	Administrative Section	Small Value Procurement						₱141,296.00		₱141,296.00	Supply & Delivery
18-01-0024	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-04-0044	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-07-0069	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
18-10-0092	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Common Office Supplies Customized Binder	Administrative Section	Small Value Procurement						₱375,000.00		₱375,000.00	Supply & Delivery

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-01-0025	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
	Supply and Delivery of Common Printing Supplies Premium Matte Film	Planning & Design Section	Public Bidding					GoP	₱1,025,000.00		₱1,025,000.00	Supply & Delivery
18-04-0045	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
18-10-0093	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Repair/Maintenance/Calibration of Surveying Equipment	Planning & Design Section	Public Bidding					GoP	₱1,025,000.00		₱1,025,000.00	Repair/Maintenance/Calibration
18-04-0046	2nd Quarter			4/11-17/2018	4/18/2018	4/20/2018	4/24/2018					
	Supply and Delivery of Common Used Supplies for RBIA	Planning & Design Section	Public Bidding					GoP	₱818,368.00		₱818,368.00	Supply & Delivery
18-01-0026	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
	Supply and Delivery of Common Used Supplies for BMS	Planning & Design Section	Small Value Procurement					GoP	₱291,600.00		₱291,600.00	Supply & Delivery
18-10-0094	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Common IT Equipment for use in PDE	Planning & Design Section	Public Bidding					GoP	₱2,050,000.00		₱2,050,000.00	Supply & Delivery
18-01-0027	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
18-07-0070	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Supply and Delivery of Customized Project Logbook with DPWH Logo	Construction Section	Small Value Procurement					GoP	₱147,500.00		₱147,500.00	Supply & Delivery
18-01-0028	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
	Supply and Delivery of Copier Machine	Construction Section	Small Value Procurement					GoP	₱350,000.00		₱350,000.00	Supply & Delivery
18-10-0095	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Common IT Equipment	Construction Section	Public Bidding					GoP	₱670,000.00		₱670,000.00	Supply & Delivery
18-10-0096	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Various Materials for use of Project Engineers	Construction Section	Small Value Procurement					GoP	₱670,000.00		₱670,000.00	Supply & Delivery

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilã Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-10-0097	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Customized Material Project Logbook	Quality Assurance Section	Small Value Procurement					GoP	₱147,500.00		₱147,500.00	Supply & Delivery
18-01-0029	1st Quarter			1/18-24/2018	1/25/2018	1/30/2018	2/1/2018					
	Supply and Delivery of Asphalt Testing Equipment Apparatus	Quality Assurance Section	Public Bidding					GoP	₱3,650,500.00		₱3,650,500.00	Supply & Delivery
18-10-0098	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					
	Supply and Delivery of Cement Testing Equipment Apparatus	Quality Assurance Section	Public Bidding					GoP	₱3,650,500.00		₱3,650,500.00	Supply & Delivery
18-07-0071	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Repair/Maintenance/Calibration of Surveying Equipment	Quality Assurance Section	Small Value Procurement					GoP	₱230,840.00		₱230,840.00	Repair/Maintenance/Calibration
18-07-0072	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilá Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Copier Machine	Quality Assurance Section	Small Value Procurement					GoP	₱350,000.00		₱350,000.00	Supply and Delivery
18-07-0073	3rd Quarter			7/10-17/2018	7/18/2018	7/20/2018	7/24/2018					
	Supply and Delivery of Common IT Equipment	Quality Assurance Section	Public Bidding					GoP	₱670,000.00		₱670,000.00	Supply & Delivery
18-10-0099	4th Quarter			10/10-17/2018	10/18/2018	10/20/2018	10/24/2018					

PANGASINAN 3RD DISTRICT ENGINEERING OFFICE

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

INFRASTRUCTURE PROJECTS

18A10023	Preventive Maintenance Carmen Jct- Manat Road KO176+000-KO176+500	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱6,554,000.00			Asphalt overlay 50mm with correction
18A10028	Rehabilitation/ reconstruction/ Upgrading of Damaged Paved roads Urdaneta Jct- Daupan Lingayen Road KO182+000- KO182+082, KO182+198- KO183+00	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/9/2018	3/21/2018	GAA 2018	₱19,750,000.00			Reconstruction from Paved to Concrete
17A10466	Road Widening Manila North Road KO171+798-KO172+000	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	3/7/2018	GAA 2018	₱4,985,000.00			Road widening
18A10026	Road Widening Mangaldan- Manaoag- Binalonan Rd incl. ROW- Road widening KO190+(-441)-KO190+(- 241)	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/9/2018	3/21/2018	GAA 2018	₱15,105,000.00			Road widening

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A10027	Road Widening Binalonan-Asingan- Santa Maria Road. Incl. ROW- Road widening KO193+041-KO193+932	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/9/2018	3/21/2018	GAA 2018	₱21,325,000.00			Road widening
17A10717	Replacement of Permanent Weak Bridges Cauringan Br. (B04492LZ) along Manila North Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱16,660,000.00			Replacement of Permanent weak bridge
17A10718	Replacement of Permanent Weak Bridges C.P Primitias (B01597LZ) along Binalonan-Asingan-Sta. Maria Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱70,500,000.00			Replacement of Permanent weak bridge
17A10689	Widening of Permanent Bridges Don Teofilo Sison Br (B19611LZ) along Mangaldan-Manaoag-Binalonan Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱46,990,000.00			Widening of bridge
17A10720	Widening of Permanent Bridges Maraboc Br. (B01962LZ) along Mangaldan-Manaoag Binalonan Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱11,760,000.00			Widening of bridge
17A10706	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Aconstruction of Slope Protection along Sinucalan River, Camantiles, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	3/7/2018	GAA 2018	₱54,998,580.00			Construction
17A10412	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Improvement of Bued River Course and Bank Protection Works. Bued River Control Project (Phase II) at Brgy. Dungon, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/23/2018	3/5/2018	GAA 2018	₱73,500,000.00			Construction of Dike
17A10306	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Angacalan River Course Brgy Dilan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/3/17 to 11/09/17	11/22/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction
17A10696	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Construction of Bank protection Brgy. Pogo-Diaz, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10308	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement and realignment of Tagamusing River Course Brgy. Bued, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/13/17 to 11/09/17	11/22/2017	2/23/2018	3/7/2018	GAA 2018	₱29,400,000.00			Improvement
17A10413	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, brgy. Casantagoan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Improvement
17A10415	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, brgy. Yabtat, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Improvement
17A10714	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, brgy. Pinnaludpod, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/7/2018	GAA 2018	₱19,600,000.00			Improvement of river course
17A10675	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River Course with protection works, Sitio Lico, brgy. Yabtat, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Improvement

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10305	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Tagamusing River with slope Protection Works (Phase 2) Brgy. Pasileng Norte, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/13/17 to 11/09/17	11/22/2017	2/23/2018	3/5/2018	GAA 2018	₱5,800,000.00			Improvement of River Course with Protection works
20	Agno River Basin and Allied Rivers Flood Control Project- Improvement of Villasis-Alcala Earthdike, Brgy. Amamperez, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/9/2018	3/21/2018	GAA 2018	₱19,600,000.00			Improvement of Earthdikes
17A10414	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Villasis-Alcala Earthdike, brgy. Barangobong, Villasis, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/23/2018	3/7/2018	GAA 2018	₱29,400,000.00			Improvement of Earthdike
17A10411	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Villasis-Alcala Earthdike, brgy. Puelay, Villasis, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/21/17 to 11/27/17	12/12/2017	2/23/2018	3/7/2018	GAA 2018	₱19,600,000.00			Improvement of Earthdike
17A10679	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Improvement of Villasis-Asingan Earthdike brgy. Lipay Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/7/2018	GAA 2018	₱14,700,000.00			Improvement

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10307	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- River Improvement and Protection Works of Aloragat River course, Aloragat River Control Project course, Bugayong, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/3/17 to 11/09/17	11/22/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			River Improvement & Protection works
17A10700	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Widening of Tagamusing River Course Brgy. Pinnaludpod-San Jose Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			widening of river course
17A10673	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Agno River Basin and Allied Rivers Flood control Project- Widening River Course, Brgy San Jose (upper) Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			widening of river course
27	Rehabilitation of Dike with Protection works along Agno river Basin and Allied Flood Control Project, Brgy. Kisikis, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 3/7/18	2/20/2018	3/9/2018	3/21/2018	GAA 2018	₱19,600,000.00			Rehabilitation of Dike
28	Rehabilitation of Dike with Protection works along Agno river Basin and Allied Flood Control Project, Brgy. San Pedro III, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 3/7/18	2/20/2018	3/9/2018	3/21/2018	GAA 2018	₱19,600,000.00			Rehabilitation of Dike
18A10024	Construction/ Improvement of Access Roads leading to Declared Tourism Destination Labayug- Inmalog Road leading to Antong Falls, brgy. Labayug, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	2/23/2018	3/5/2018	GAA 2018	₱100,000,000.00			Road Concreting
17A10272	Construction of 1-classroom School Building Vacante ES, brgy. Vacante, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/23/2017	2/23/2018	3/5/2018	GAA 2018	₱1,000,000.00			1 storey bldg.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)				REMARKS (Brief Description of Program/Activity / Project)
				Advertisement/ Posting of IB /REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
17A10499	Construction of 2 classroom School Building, Plaz ES Brgy. Plaz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱1,980,000.00			2 storey bldg.
17A10716	Construction of 3 classroom School Building, Palina East Brgy. Palina East, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱2,475,000.00			Construction of thre (3) Classroom
17A10273	Construction of Balacag Health Center, brgy. Balacag, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/29/17 to 10/5/17	10/23/2017	2/23/2018	3/5/2018	GAA 2018	₱1,000,000.00			Construction of Health Center
34	Construction of Barangay Hall, brgy. Balyot, Bautista, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/9/2018	3/21/2018	GAA 2018	₱1,000,000.00			Construction of Brgy. Hall
17A10301	Construction of Barangay Hall, brgy. San Juan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/17 to 11/5/17	11/20/2017	2/23/2018	3/5/2018	GAA 2018	₱1,000,000.00			Construction of Brgy. Hall
17A10500	Construction of Barangay Hall Brgy. San pedro Ili, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱1,000,000.00			Construction of Brgy. Hall
37	Construction of Covered Court, brgy. Anonas Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/1/17 to 12/7/17	12/20/2017	3/9/2018	3/21/2018	GAA 2018	₱6,500,000.00			Construction of Covered court
17A10270	Construction of Day care Center Building Brgy. Poblacion West, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/23/2017	2/23/2018	3/5/2018	GAA 2018	₱1,000,000.00			Construction of Day Care Center building
18A10031	Construction of Multi-Purpose Hall (Open Court) Brgy. Lipay Villasis, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 to 2/11/18	2/12/2018	3/9/2018	3/21/2018	GAA 2018	₱2,475,000.00			Construction of Multi-Purpose hall
17A10722	Construction of Multi-Purpose Hall Brgy. Bobique, Iaoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/12/17 to 12/18/17	1/10/2018	2/23/2018	3/5/2018	GAA 2018	₱1,980,000.00			Construction of Multi-Purpose hall
17A10723	Construction of Senior Citizen Building Brgy. Pindangan East, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/12/17 to 12/18/17	1/10/2018	2/23/2018	3/5/2018	GAA 2018	₱1,000,000.00			Construction of Senior Citizen Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
17A10303	Concreting of Barangay Lebug- Alarcio Cablaolan West Road, Iaoac, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/17 to 11/5/17	11/20/2017	2/23/2018	3/5/2018	GAA 2018	₱2,970,000.00			concreting of road
17A10279	Concreting of Delos Santos St. Extension Road, Brgy. San Nicolas. Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/11/17 to 10/17/17	11/6/2017	2/23/2018	3/5/2018	GAA 2018	₱2,970,000.00			concreting of road
17A10709	Concreting of Road, brgy. Baluyot to Brgy. Cabuan, Bautista, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱12,375,000.00			concreting of road
17A10304	Concreting of Road, Brgy. Diaz, bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/30/17 to 11/5/17	11/20/2017	2/23/2018	3/5/2018	GAA 2018	₱9,900,000.00			concreting of road
17A10298	Concreting of Road brgy. Talogtog to Brgy. Inmanduyan Laoac, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/20/17 to 10/26/17	11/9/2017	2/23/2018	3/5/2018	GAA 2018	₱2,475,000.00			concreting of road
17A10708	Concreting of Road, brgy. Vacante, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱9,900,000.00			concreting of road
17A10280	Concreting of Road Brgy. Primicias, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/11/17 to 10/17/17	11/6/2017	2/23/2018	3/5/2018	GAA 2018	₱2,475,000.00			concreting of road
17A10297	Concreting of Tramo Road, Brgy. Dilan Pozorrub	DPWH, Pangasinan 3rd DEO	Public Bidding	10/20/17 to 10/26/17	11/9/2017	2/23/2018	3/5/2018	GAA 2018	₱1,980,000.00			concreting of road
17A10719	Rehabilitation of Malasin Bridge Brgy. Malasin Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱1,960,000.00			Rehabilitation of bridge
18A10030	Rehabilitation/reconstruction/Upgrading of Damaged Paved Road Pangasinan- Nueva Vizcaya Rd -KO176+(-126)- KO179+990	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 to 2/11/18	2/26/2018	3/15/2018	3/23/2018	GAA 2018	₱47,061,560.00			Reconstruction from Paved to Concrete
18A10017	Road Widening Bakit-Bakit Jct-Umingan Road Incl ROW- KO200+000- KO200+133, KO200+521-KO200+883, KO200+908-KO201+832, KO200+152- KO200+327	DPWH, Pangasinan 3rd DEO	Public Bidding	1/25/18 to 1/31/18	2/14/2018	3/8/2018	3/16/2018	GAA 2018	₱42,463,410.00			Road widening

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10471	Road widening Pangasinan-Nueva Ecija Road Incl ROW-KO176+656- KO76+928, KO178+765-KO179+037, KO182+650-KO182+963, KO182+798- KO182+963, KO182+993-KO182+1044	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱23,780,800.00			Road widening
18A00018	Road Widening Binalonan-Asingan- Santa Maria Road KO198+786- KO200+405, KO208+700-KO200+980	DPWH, Pangasinan 3rd DEO	Public Bidding	1/25/18 to 1/31/18	2/14/2018	3/8/2018	3/16/2018	GAA 2018	₱56,228,640.00			Road widening including Drainage
55	Road widening Pangasinan-Nueva Vizcaya Rd KO182+148-KO183+735, KO188+557-KO190+390	DPWH, Pangasinan 3rd DEO	Public Bidding	1/25/18 to 1/31/18	2/14/2018	2/23/2018	3/5/2018	GAA 2018	₱70,974,950.00			Road widening including Drainage
18A10019	Construction of By-pass and Diversion Roads Tayug- San Quintin Road, Pngasinan Inclld Bridge, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/25/18 to 1/31/18	2/14/2018	3/8/2018	3/16/2018	GAA 2018	₱100,000,000.00			Construction of Bypass
18A10007	Off Carriageway Improvement Binalonan- Asingan- Sta. Maria Road Incl ROW-KO194 +623- KO196+040	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 1/30/17	2/12/2018	3/1/2018	3/9/2018	GAA 2018	₱25,558,120.00			Off-Carriageway Improvement
17A10277	Widening of Permanent Bridges Acosta Br (B00746LZ) along Pangasinan-Nueva Vizcaya road (Phase II)	DPWH, Pangasinan 3rd DEO	Public Bidding	9/29/17 to 10/5/17	10/25/2017	2/23/2018	3/5/2018	GAA 2018	₱2,940,000.00			Bridge
17A10276	Widening of Permanent Bridges Barangobong Br. (B00739LZ) along Pangasinan-Nueva Vizcaya Road (completion)	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/25/2017	2/23/2018	3/5/2018	GAA 2018	₱6,860,000.00			Bridge
17A10690	Widening of Permanent Bridges Toboy Bridge 2 (B01620LZ) along Binalonan- Asingan-Sta. Maria Road	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱14,450,000.00			Bridge
17A10275	Widening of Permanent Bridges Udiao Br (B000751LZ) along Pangasinan- Nueva Ecija road (cPhase II)	DPWH, Pangasinan 3rd DEO	Public Bidding	9/26/17 to 10/2/17	10/25/2017	2/23/2018	3/5/2018	GAA 2018	₱5,880,000.00			Bridge
17A10693	Widening of Permanent Bridges Udiao Br 1 (B04494LZ) along Bakit- Bakit Jct- Umingan Road (Phase II)	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	1/9/2018	2/23/2018	3/5/2018	GAA 2018	₱14,650,000.00			Bridge
18A10022	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection, Brgy. Bakit- Bakit, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/26/18 to 2/1/18	2/16/2018	2/23/2018	3/5/2018	GAA 2018	₱14,700,000.00			Construction of bank protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10682	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection Brgy. Pugaro - Poblacion, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/5/2018	GAA 2018	₱28,420,000.00			Construction of bank protection
17A10480	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection, Brgy. Salpad, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10702	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection Brg y. Station- District, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction of bank protection
18A10020	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Bank Protection Brgy. Zone V, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/26/18 to 2/1/18	2/16/2018	3/19/2018	3/29/2018	GAA 2018	₱9,800,000.00			Construction of bank protection
17A10684	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Bank Protection, Brgy.Don Antonio Village Tumana East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10476	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Baligayan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱22,540,000.00			Construction/ extension of Bank protection
17A10672	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Bantog- Casantamarian, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10481	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Batchelor- Cacandungan, natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilã Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAF)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
17A10470	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Caillitang, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection
17A10478	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Camangaan, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10707	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Decreto- San leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection
18A10021	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. flores- Esperanza, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/26/18 to 2/1/18	2/16/2018	3/19/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection
17A10681	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Libertad (Tayug)- Burgos (natividad), Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	GAA 2018	₱24,500,000.00			Construction/ extension of Bank protection
17A10676	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Libsong Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection
17A10479	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Mallion, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10685	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy. Namagbagan, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10695	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy.Pataquid, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection
17A10678	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy.San Isidro San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection
17A10484	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy.San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection
17A10483	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection , Brgy.San Julian, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10474	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. San Marcelino-Casanicolasan, Balungao- Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱28,420,000.00			Construction/ extension of Bank protection
17A10477	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. San Pablo, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection
17A10469	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. Sta. Cruz, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	3/5/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection
17A10468	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Brgy. Sta. Maria East, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10482	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Rehabilitation of Bank Protection Brgy. Barangobong, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10451	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Rehabilitation of Bank Protection Brgy. San Miguel, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection
17A10452	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Construction of Bank Protection along Agno River Control brgy. Cauplasan, Sta. maria, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction of Dike
17A10715	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Two (2) units of spurdlkes, using Gabions/ Mattresses, Agno River Control Project, Legaspi, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱24,500,000.00			Construction if 2 spurdlkes using Gabions / Mattresses
17A10698	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Samon, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection
17A10674	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Legaspi-Arnistad, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/5/2018	GAA 2018	₱23,520,000.00			Construction/ extension of Bank protection
17A10450	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy.Agno, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	3/5/2018	GAA 2018	₱24,500,000.00			Construction/ extension of Bank protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17A10704	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project. Brgy. Barangobong, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10472	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project. Brgy. Papalasan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection
17A10677	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project. Brgy. Rajal, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10694	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project. Brgy. Rizal, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	2/16/2018	2/23/2018	3/5/2018	GAA 2018	₱9,800,000.00			Construction/ extension of Bank protection
17A10485	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project. Brgy.San Aurelio I, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17A10475	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project. Brgy.San Aurelio III, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱23,520,000.00			Construction/ extension of Bank protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17AI0467	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. San Leon, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17AI0473	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy.Sinabaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17AI0705	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction / Extension of Bank Protection along Agno River Control Project, Brgy. Tumana West- Carmen East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱19,600,000.00			Construction/ extension of Bank protection
17AI0697	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction / Extension of Bank Protection Agno River Control Project, Brgy.Zone III- Tumana East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱23,520,000.00			Construction/ extension of Bank protection
17AI0713	Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction /Rehabilitation of Bank Protection Agno River Control Project, Brgy. Sitio Cabuan, San Maximo, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	₱14,700,000.00			Construction/ extension of Bank protection
18AI0016	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Tayug- San Quintin road leading to Amazing Sunflower Farm Incl Bridge, Brgy. Panganiban Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/25/18 to 1/31/18	2/14/2018	3/8/2018	3/16/2018	GAA 2018	₱60,000,000.00			Road Rehabilitation including new bridge construction
18AI0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Depalo Falls, Brgy. Casantamaran, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/1/2018	3/9/2018	GAA 2018	₱40,000,000.00			Road Concreting

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	Tayug-Natividad Road Leading to Maranum Falls and Sky Plaza, Natividad, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱30,000,000.00			Road rehab
109	Construction/Rehabilitation/Improvement of Santa Maria-San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱50,000,000.00			road rehab
110	Improvement/ concreting of Roads, PSU-Santa Maria Road, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱20,000,000.00			road concreting
111	Widening of Ambayasan Bridge Phase 1 along San Nicolas- San Manuel Road, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱20,000,000.00			Widening
112	Construction of Multi-Purpose Building in Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱6,000,000.00			
113	Construction of Multi-Purpose Building Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱5,000,000.00			Construction of MPB
114	Construction/Improvement of Multi-Purpose Building Brgy. Cabaritan, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱1,000,000.00			Construction of MPB
115	Construction/Improvement of Multi-Purpose Building, Brgy. San Rafael West, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱1,000,000.00			Construction of MPB
116	Construction/Improvement of Multi-Purpose Building, Brgy. Sto. Domingo, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱1,000,000.00			Construction of MPB
117	Construction/ Improvement of Multi-Purpose Building, tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱4,000,000.00			Construction of MPB
17A10362	Construction of Drainage Canal Brgy. Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/6/2017	2/23/2018	3/5/2018	GAA 2018	₱1,980,000.00			Drainage

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P=)P			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB /REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A10014	Construction of protection Dike atSan Vicente, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 to 1/30/18	2/12/2018	3/1/2018	3/9/2018	GAA 2018	P9,800,000.00			Construction
17A10490	Concreting of Amistad- Agno Road, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	P2,475,000.00			concreting
17A10710	Concreting of Bantog- Alac Road, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	P3,960,000.00			concreting
17A10454	Concreting of Bantog- Baro Road Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	P3,465,000.00			concreting
17A10491	Concreting of Cabangaran- Baracbac Road Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	P1,980,000.00			concreting
17A10495	Concreting of Cabaruan- Casilan Road Umingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	P1,980,000.00			concreting
17A10496	Concreting of Carayungan Sur- Carosalesan Road, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	GAA 2018	P1,980,000.00			concreting
18A10010	Concreting of Carosalesan Sur- Sanchez- Baro Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 TO 1/30/18	2/12/2018	3/1/2018	3/9/2018	GAA 2018	P5,445,000.00			concreting
17A10363	Concreting of Mantadang- Labuan Road San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/6/2017	2/23/2018	3/5/2018	GAA 2018	P3,168,000.00			concreting
18A10011	Concreting of Road Brgy. Macalong Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 TO 1/30/18	2/12/2018	3/1/2018	3/9/2018	GAA 2018	P1,980,000.00			concreting
17A10711	Concreting of Roads Ariston East, Asingan,pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	3/5/2018	GAA 2018	P1,980,000.00			concreting

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE	
17A10455	Concreting of Roads at Cabalaongan Sir, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	3/14/2018	GAA 2018	3/21/2018	₱1,980,000.00		concreting
17A10687	Concreting of Roads at Cabolan- Pataquid Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	GAA 2018	3/5/2018	₱1,980,000.00		concreting
18A10012	Concreting of Roads at Lauren, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 TO 1/30/18	2/12/2018	3/1/2018	GAA 2018	3/9/2018	₱1,980,000.00		concreting
17A10691	Concreting of Roads at San Isidro, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	GAA 2018	3/5/2018	₱1,980,000.00		concreting of road
18A10008	Concreting of roads at San Pablo- Dalayap, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/20/18	2/20/2018	3/14/2018	GAA 2018	3/21/2018	₱1,980,000.00		concreting
17A10680	Concreting of roads at Silag-Luna, natividad, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/29/17 to 12/5/17	12/20/2017	2/23/2018	GAA 2018	3/5/2018	₱1,980,000.00		concreting
18A10009	Concreting of San Andres-Sta. Rosa, Umingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 to 2/7/18	2/20/2018	3/14/2018	GAA 2018	3/21/2018	₱3,267,000.00		concreting
17A10721	Construction of Cabalaongan- San Pedro Bridge, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/7/17 to 12/13/17	12/27/2017	2/23/2018	GAA 2018	3/5/2018	₱1,960,000.00		Construction
17A10271	Construction of 2 classroom Building in Pinnaludpod Elementary School Pinnaludpod Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/10/17 to 11/16/17	12/29/173	3/14/2018	GAA 2018	3/21/2018	₱2,970,000.00		Construction
18A10025	Construction of covered court- Lananpin National High School Brgy. Pinnaludpod Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	2/23/2018	GAA 2018	3/5/2018	₱3,000,000.00		Construction of Covered court
140	Construction of Multi-Purpose Building (Livelihood Center) in Barangay Mangcasuy, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	GAA 2018	3/21/2018	₱3,000,000.00		Construction

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A10029	Rehabilitation of Drainage Canal System in Consejo Street Barangay Poblacion Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱2,000,000.00			Rehabilitation
142	Improvement and Rehabilitation of Drainage Canal at Zone V and VI in Barangay Nancamalitan West, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱2,000,000.00			Rehabilitation
143	Construction/Upgrading of Cabalaongan-Zone I Road, Rosales, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱30,000,000.00			Rehabilitation
144	Improvement/ Concreting of Carmay-Capt Tomas- San pedro Road, Rosales, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱15,000,000.00			Improvement
145	Improvement/ Concreting of Gulling Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱10,000,000.00			Improvement
146	Improvement/ Concreting of Pasngaw Road, Casanicolasan, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱10,000,000.00			Improvement
147	Improvement/ Concreting of Salvacion-San Vicente Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱10,000,000.00			Improvement
148	Improvement/Concreting of Tumana-San Bartolome Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱45,000,000.00			Improvement
17A10274	Road Concreting of barangay San Aurelio 2nd Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/29/17 to 10/5/17	10/23/2017	2/23/2018	3/5/2018	GAA 2018	₱9,900,000.00			concreting of road
150	Construction of MPB Brgy. Cabalaongan Sur, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱1,000,000.00			Construction of MPB
151	Construction of Multi-Purpose Building in San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱1,000,000.00			Construction of MPB

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
152	Construction of Multi-Purpose Building in Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱1,000,000.00			Construction of MPB
153	Construction of Multi-Purpose Building in Umingan,Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱2,000,000.00			Construction of MPB
154	Construction of Multi-Purpose Building Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱13,000,000.00			Construction of MPB
155	Construction of Multi-Purpose Building, Brgy. Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱10,000,000.00			Construction of MPB
18A10032	Construction of Multi-Purpose Building Brgy. Lumayaw San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 TO 2/11/18	2/26/2018	3/14/2018	3/21/2018	GAA 2018	₱5,000,000.00			Construction of MPB
18A10033	Construction of Multi-Purpose Building Brgy. Trenchera Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/5/18 TO 2/11/18	2/26/2018	3/14/2018	3/21/2018	GAA 2018	₱5,000,000.00			Construction of MPB
158	Construction of Multi-Purpose Building Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱5,000,000.00			Construction of MPB
17A10302	Construction of Multi-Purpose Building Sta. maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱4,950,000.00			Construction of MPB
160	Construction of Multi-Purpose Building (Livelihood Center) in Barangay Rabago, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱3,000,000.00			Construction
161	Construction of Multi-Purpose Building (Livelihood Center) in Barangay Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱30,000,000.00			Construction
162	Construction of Multi-Purpose Building (Livelihood Center) in Barangay Cacandungan, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱3,000,000.00			Construction

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
17A10456	Concreting of road Brgy. Alao Caralesan Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/28/17	12/13/2017	2/23/2018	3/5/2018	₱4,950,000.00			Construction of MPB
164	Concreting of Roads at Carriedo, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	₱3,000,000.00			concreting
17A10724	Concreting of Road Brgy. Baligayen San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/12/17 to 12/18/17	1/24/2018	2/23/2018	3/5/2018	₱2,970,000.00			Construction of MPB
17A10686	Concreting of Road Brgy. Bantog Umingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	3/5/2018	₱1,980,000.00			Construction of MPB
17A10364	Concreting of Road Brgy. Cadiz Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/16/2017	2/23/2018	3/5/2018	₱2,970,000.00			Construction of MPB
17A10486	Concreting of Road Brgy. Carosucan Sur, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	₱3,564,000.00			Construction of MPB
17A10498	Concreting of Road, Brgy. Digap Fulgosino, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	₱1,980,000.00			concreting of road
17A10493	Concreting of Road Brgy. Don Justo Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	₱1,980,000.00			concreting of road
17A10487	Concreting of Road Brgy. Dupac Asingan, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	₱2,376,000.00			concreting of road
17A10494	Concreting of Road Brgy. Pangangaan Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	3/5/2018	₱1,980,000.00			concreting of road
17A10365	Concreting of Road Brgy. Prado Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/17/17 to 11/23/17	12/16/2017	2/23/2018	3/5/2018	₱2,970,000.00			concreting of road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
17A10688	Concreting of Road Brgy. San Pablo Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	GAA 2018	₱2,970,000.00			concreting of road
17A10488	Concreting of Road Brgy. San Vicente Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	GAA 2018	₱1,980,000.00			concreting of road
17A10492	Concreting of Brgy. Digap Fulgosino Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	GAA 2018	₱4,950,000.00			Construction of MPB
17A10497	Concreting of Roads at Cabangaran-Barbac, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	GAA 2018	₱3,960,000.00			concreting of road
18A10013	Concreting of Rads at Malico, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	1/24/18 TO 1/30/18	2/12/2018	2/23/2018	GAA 2018	₱3,960,000.00			concreting of road
17A10489	Concreting of Roads at San Joaquin Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/23/17 to 11/29/17	12/14/2017	2/23/2018	GAA 2018	₱1,980,000.00			concreting of road
17A10458	Concreting of Roads, Brgy. Pilar, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/22/17 to 11/28/17	12/13/2017	2/23/2018	GAA 2018	₱1,980,000.00			concreting of road
17A10692	Concreting of Roads, Brgy. San Vicente, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/17 to 12/11/17	12/27/2017	2/23/2018	GAA 2018	₱1,980,000.00			concreting of road
182	Road Construction Barangay Kita-Kita to Barangay Poblacion, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	GAA 2018	₱3,000,000.00			concreting of road
183	Construction/Repair/Rehabilitation of Road at Barangay Zone I, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	GAA 2018	₱3,000,000.00			concreting of road
184	Construction/Repair/Rehabilitation of Road at Barangay Pataquid, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	GAA 2018	₱5,000,000.00			concreting of road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
185	Construction/Repair/Rehabilitation of Road at Barangay Cadiz, Umigan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	2/1/18 TO 2/7/18	2/20/2018	3/14/2018	3/21/2018	GAA 2018	₱3,000,000.00		
											concreting of road

CONSULTING SERVICES

-	-	-	-	-	-	-	-	-	-	-	No Project Procurement Management Plan (PPMP) and Annual Procurement Plan (APP) FY 2018 for Consulting Services, this office
---	---	---	---	---	---	---	---	---	---	---	--

GOODS AND SERVICES

1	Supply and Delivery of Office Supplies (File Boxes and File Folders) for use in the DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/05-07/2018	7/2/2018	9/2/2018	02/15/2018		₱1,800,000.00		Supply / Delivery
2	Supply and Delivery of Office Supplies (Project Logbook) for use in DPWH, Pangasinan 3rd DEO, Tumana, Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/14-16/2018	02/16/2018	02/20/2018	02/26/2018		₱250,000.00		Supply / Delivery
3	Supply and Delivery of Office Supply (Mylar) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/14-16/2018	02/16/2018	02/20/2018	02/26/2018		₱2,200,000.00		Supply / Delivery
4	Supply and Delivery of Office Supply (White Paper) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/26-28/2018	02/28/2018	2/3/2018	8/3/2018		₱1,200,000.00		Supply / Delivery
5	Supply and Delivery of Office Supply (Printer Ink HP Jet T830) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	03/07-09/2018	9/3/2018	03/13/2018	03/19/2018		₱3,800,000.00		Supply / Delivery
6	Supply and Delivery of various Office Supplies for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	03/19-21/2018	03/21/2018	03/23/2018	03/29/2018		₱328,200.00		Supply / Delivery
7	Supply and Delivery of Office Equipment (Printers) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/05-07/2018	7/2/2018	9/2/2018	02/15/2018		₱450,000.00		Supply / Delivery

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Supply and Delivery of Office Equipment (Camera) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/14-16/2018	02/16/2018	02/20/2018	02/26/2018		₱250,000.00			Supply / Delivery
9	Supply and Delivery of Office Equipment (Airconditioner - Split Type) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/14-16/2018	02/16/2018	02/20/2018	02/26/2018		₱200,000.00			Supply / Delivery
10	Supply and Delivery of Office Equipment (Steel Tray) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	02/26-28/2018	02/28/2018	2/3/2018	8/3/2018		₱1,800,000.00			Supply / Delivery
11	Supply and Delivery of various Office Equipment for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	03/07-09/2018	9/3/2018	03/13/2018	03/19/2018		₱205,150.00			Supply / Delivery
12	Supply and Delivery of I.T. Equipment (Laptops and Desktops) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	03/19-21/2018	03/21/2018	03/23/2018	03/29/2018		₱2,200,000.00			Supply / Delivery
13	Supply and Delivery of I.T. Equipment (Smart Phones) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	04/09-11/2018	11/4/2018	04/13/2018	04/19/2018		₱1,250,000.00			Supply / Delivery
14	Supply and Delivery of I.T. Equipments (External Harddrive and VHF Radio) for use in the DPWH, Pangasinan 3rd DEO, Tumana Rosales, Pangasinan	Pang. 3rd DEO	Small Value Procurement	04/09-11/2018	11/4/2018	04/13/2018	04/19/2018		₱170,000.00			Supply / Delivery
	Procurement of Eight (8) Units Service Vehicle (Pick-Up Double Cab)	HRAS	Public Bidding	01/16 - 02/05/2018	2/5/2018	2/13/2018	2/19/2018		₱5,600,000.00			Procurement of Eight (8) Units Service Vehicle (Pick-Up Double Cab)
	Supply/Delivery of Asphalt Premix/SS1) within the District	Maintenance Section	Public Bidding	01/29 - 02/04/2018	2/19/2018	2/27/2018	3/2/2018		₱18,020,000.00			Supply/Delivery of Asphalt Premix
	Supply/Delivery of Hot Asphalt/Sealant within the District	Maintenance Section	Public Bidding	02/19-26/2018	3/12/2018	3/20/2018	3/26/2018		₱10,860,000.00			Supply/Delivery of Hot Asphalt/Sealant
	Supply/Delivery of Ready Mix Concrete within the District	Maintenance Section	Public Bidding	03/20-26/2018	4/10/2018	4/18/2018	4/23/2018		₱5,126,000.00			Supply/Delivery of Ready Mix Concrete

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Latex Paint within the District	Maintenance Section	Public Bidding	04/18-24/2018	5/7/2018	5/15/2018	5/21/2018		₱2,077,394.00			Supply/Delivery of Latex Paint
	Supply/Delivery of Steel Bridge Paint within the District	Maintenance Section	Public Bidding	07/20-26/2018	8/8/2018	8/16/201	8/21/2018		₱425,000.00			Supply/Delivery of Steel Bridge Paint
	Supply/Delivery for Thermoplastic Paint within the District	Maintenance Section	Public Bidding	08/20-26/2018	9/10/2018	8/27/2018	9/2/2018		₱2,280,000.00			Supply/Delivery of Thermoplastic Paint
	Supply/Delivery of ReflectORIZED Paint within the District	Maintenance Section	Public Bidding	10/08-14/2018	10/29/2018	11/6/2018	11/12/2018		₱2,800,000.00			Supply/Delivery of ReflectORIZED Paint
	Repainting of Various Bridges within the District	Maintenance Section	Public Bidding	11/15-21/2018	12/4/2018	12/12/2018	12/18/2018		₱3,830,000.00			Repainting of Various Bridges

PANGASINAN 4TH DISTRICT ENGINEERING OFFICE

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

INFRASTRUCTURE PROJECTS

18AJ0001	Concreting of Local Road, Brgy. Bacundao, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	9/13/2017	10/3/2017	1/25/2018	2/5/2018	GAA 2018	₱1,980,000.00			Road
18AJ0002	Concreting of Local Road, Brgy. Panaranum, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	9/13/2017	10/3/2017	1/25/2018	2/5/2018	GAA 2018	₱1,980,000.00			Road
18AJ0003	Concreting of Local Road, Brgy. Sitio Postor, Brgy. Duera, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/4/2017	10/24/2017	2/1/2018	2/12/2018	GAA 2018	₱1,980,000.00			Road
18AJ0004	Concreting of Local Road, Brgy. Alacan, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/4/2017	10/24/2017	2/1/2018	2/12/2018	GAA 2018	₱1,980,000.00			Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ0005	Concreting of Local Road, Brgy. Baktiw, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/4/2017	10/24/2017	2/1/2018	2/12/2018	GAA 2018	₱1,980,000.00			Road
18AJ0006	Concreting of Local Road, Brgy. Cobol, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/4/2017	10/24/2017	2/1/2018	2/12/2018	GAA 2018	₱1,980,000.00			Road
18AJ0007	Concreting of Local Road, Brgy. Caturay, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/4/2017	10/24/2017	2/1/2018	2/12/2018	GAA 2018	₱1,980,000.00			Road
18AJ0008	Preventive Maintenance along San Carlos – Calasiao Road, KO.207+915 – KO.208+496, KO.209+240 – KO.209+357, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/4/2017	10/24/2017	2/1/2018	2/12/2018	GAA 2018	₱4,939,178.23			Road
18AJ0009	Construction of Pangasinan 4th DEO Building at Tullao, Sta. Barbara, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/4/2017	10/24/2017	2/1/2018	2/12/2018	GAA 2018	₱15,543,000.00			Building
18AJ0010	Widening of Carmen Jct.-Bayambang-Manat Road, KO.203+775 – KO.204+007 – KO.204+022 – KO.204+579, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/26/2017	2/2/2018	2/13/2018	GAA 2018	₱23,179,199.99			Road
18AJ0011	Widening of Carmen Jct.-Bayambang-Manat Road, KO.193+439 – KO.193+505, – KO.193+505 – KO.193+989, KO.195+608 – KO.196+161, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/26/2017	2/2/2018	2/13/2018	GAA 2018	₱31,005,039.83			Road
18AJ0012	Construction of Slope Protection Brgy. Tampog, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/26/2017	2/2/2018	2/13/2018	GAA 2018	₱4,455,000.00			Flood Control
18AJ0013	Concreting of Local Road, Sitio Popi, Brgy. Dusoc, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/26/2017	2/2/2018	2/13/2018	GAA 2018	₱1,980,000.00			Road
18AJ0014	Preventive Maintenance along Sta. Barbara Old Road, KO.200+000 – KO.201+116, KO.201+177 – KO.201+321, Sta. Barbara, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/26/2017	2/2/2018	2/13/2018	GAA 2018	₱10,354,646.78			Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity			Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)	
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOOE
18AJ0015	Preventive Maintenance along Camiling- Wawa-Bayambang-Malasiqui-Sta. Barbara Road, KO.188+306 -- KO.189+206, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/26/2017	2/2/2018	2/13/2018	GAA 2018	₱6,654,171.98		Road
18AJ0016	Construction of Protection Works along Agno River, Salinap Section, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/26/2017	2/2/2018	2/13/2018	GAA 2018	₱15,445,780.00		Flood Control
18AJ0017	Construction of Brgy. Hall, Brgy. San Gabriel 2nd, Bayambang, Pan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/30/2017	1/29/2018	2/8/2018	GAA 2018	₱500,000.00		Building
18AJ0018	Concreting of Local Road, Purok 1, Brgy. Langiran, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/6/2017	10/30/2017	1/17/2018	1/29/2018	GAA 2018	₱1,980,000.00		Road
18AJ0019	Concreting of Local Road, Lelebag, Brgy. Buenlag 1st, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/14/2018	2/26/2018	GAA 2018	₱1,980,000.00		Road
18AJ0020	Concreting of Local Road, Brgy. Macayocayo, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/12/2018	2/22/2018	GAA 2018	₱1,980,000.00		Road
18AJ0021	Concreting of Local Road, Brgy. Pangalangan, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/5/2018	2/15/2018	GAA 2018	₱1,979,999.97		Road
18AJ0022	Construction of Protection Works along Ingalera River, Macabito Section, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/5/2018	2/15/2018	GAA 2018	₱24,886,520.00		Flood Control
18AJ0023	Construction of Protection Works along Angalacan River, Plas Section, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/5/2018	2/15/2018	GAA 2018	₱29,399,914.36		Flood Control
18AJ0024	Construction of Protection Works along Marusay River, Lasip Section, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/5/2018	2/15/2018	GAA 2018	₱17,587,055.27		Flood Control
18AJ0025	Construction of Protection Works along Marusay River, Poblacion-Nalsian Section, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/5/2018	2/15/2018	GAA 2018	₱3,919,995.17		Flood Control

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Department of Public Works and Highways Region I
Gov. Aguilta Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ0026	Construction of Protection Works along Agno River, Brgy. Teilbang Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/5/2018	2/15/2018	GAA 2018	₱4,899,982.78			Flood Control
18AJ0027	Construction of Protection Works along Angalacan River, Coral Section, Mapandan, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/5/2018	2/15/2018	GAA 2018	₱24,499,928.06			Flood Control
18AJ0028	Concreting of Local Road, Brgy. Mallimpec, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/13/2017	11/3/2017	2/12/2018	2/22/2018	GAA 2018	₱1,980,000.00			Road
18AJ0029	Preventive Maintenance along Urdaneta Jct.-Dagupan Road, KO.201+870 – KO 202+409, KO.205+041 – KO.205+129, KO.205+176 – KO.205+264, KO.205+264 – KO.206+240, Sta. Barbara & Calasiao , Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/5/2018	2/15/2018	GAA 2018	₱36,752,832.32			Road
18AJ0030	Construction of Slope Protection, Brgy. Amancosiling Norte, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/12/2018	2/22/2018	GAA 2018	₱4,454,995.93			Flood Control
18AJ0031	Construction of Protection Works along Ingallera River, Brgy. Bogtong Section, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/6/2018	2/19/2018	GAA 2018	₱4,949,997.30			Flood Control
18AJ0032	Construction of Protection Works along Ingallera River, Brgy. Ano Section, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/6/2018	2/19/2018	GAA 2018	₱4,949,999.18			Flood Control
18AJ0033	Concreting of Local Road, Brgy. Balaya, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/6/2018	2/19/2018	GAA 2018	₱1,980,000.00			Road
18AJ0034	Construction of Protection Works along Manusay River, Malabago-Longos Section, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/6/2018	2/19/2018	GAA 2018	₱6,859,985.01			Flood Control
18AJ0035	Construction of Multi Purpose Building (Day Care), Brgy. Inirangan, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/6/2018	2/19/2018	GAA 2018	₱1,485,000.00			Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ0036	Construction (Completion) of Brgy. Hall, Brgy. Daravey, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/18/2017	11/7/2017	2/14/2018	2/26/2018	GAA 2018	₱1,287,000.00			Building
18AJ0037	Construction of Protection Works along Agno River, Ataynan Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/20/2017	11/9/2017	2/9/2018	2/20/2018	GAA 2018	₱31,134,600.00			Flood Control
18AJ0038	Construction of River Bank Protection along Agno River, Caturay Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/20/2017	11/9/2017	2/21/2018	3/5/2018	GAA 2018	₱29,400,000.00			Flood Control
18AJ0039	Construction of Protection Works along Agno River, Paragos Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/24/2017	11/14/2017	1/24/2018	2/5/2018	GAA 2018	₱17,590,020.00			Flood Control
18AJ0040	Construction of Protection Works along Angalacan River, Baloling Section, Mapandan, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/24/2017	11/14/2017	2/12/2018	2/22/2018	GAA 2018	₱24,499,996.88			Flood Control
18AJ0041	Construction of Protection Works along Agno River, San Gabriel 2nd Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/24/2017	11/14/2017	1/24/2018	2/5/2018	GAA 2018	₱37,190,020.00			Flood Control
18AJ0042	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads, Villasie-Malasiqui-San Carlos Road, Malasiqui, Pangasinan K0.183+(-280) – K0.183+(-100)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/24/2017	11/14/2017	2/12/2018	2/22/2018	GAA 2018	₱3,868,060.00			Road
18AJ0043	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads, Carmen Jct.- Bayambang-Manar Road, Bayambang, Pangasinan K0.191+654 – K0.191+673, K0.192+311 – K0.192+463	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/24/2017	11/14/2017	2/12/2018	2/22/2018	GAA 2018	₱3,239,880.00			Road
18AJ0044	Construction of Drainage (Box Culvert), Brgy. Bolait, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/24/2017	11/14/2017	2/12/2018	2/22/2018	GAA 2018	₱4,454,999.99			Flood Control
18AJ0045	Construction of Protection Works along Angalacan River, Brgy. Sta. Maria, Mapandan, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/27/2017	11/16/2017	2/12/2018	2/22/2018	GAA 2018	₱19,599,948.58			Flood Control

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ0046	Construction of Slope Protection, Brgy. Nelintap, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/27/2017	11/16/2017	2/12/2018	2/22/2018	GAA 2018	₱4,454,999.81			Flood Control
18AJ0047	Construction of Protection Works along Marusay River, Doyong Section, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/27/2017	11/16/2017	2/12/2018	2/22/2018	GAA 2018	₱9,799,994.34			Flood Control
18AJ0048	Construction of Protection Works along Agno River, Manambong Sur Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	11/24/2017	2/5/2018	2/16/2018	GAA 2018	₱33,448,380.00			Flood Control
18AJ0049	Construction of Protection Works along Agno River, San Gabriel 1st Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	11/24/2017	3/2/2018	3/13/2018	GAA 2018	₱26,629,540.00			Flood Control
18AJ0050	Construction of Slope Protection Works along Ingaleru River at Brgy. Nansagaan, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	11/24/2017	2/5/2018	2/16/2018	GAA 2018	₱43,235,639.84			Flood Control
18AJ0051	Construction of Slope Protection Works along Ingaleru River at Doyong-Songkoy, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	11/24/2017	2/5/2018	2/16/2018	GAA 2018	₱42,944,576.28			Flood Control
18AJ0052	Rehabilitation/Construction of Slope Protection Works along Ingaleru River at Brgy. Lumbang, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	11/24/2017	2/5/2018	2/16/2018	GAA 2018	₱30,438,793.68			Flood Control
18AJ0053	Widening of Turac Bridge (B00858L2) along Carmen Jct.-Bayambang-Manat Road, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	12/12/2017	2/16/2018	2/27/2018	GAA 2018	₱6,468,000.00			Bridge
18AJ0054	Completion of Multi-Purpose Building at Nancapian, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	11/24/2018	2/13/2018	2/23/2018	GAA 2018	₱2,970,000.00			Building
18AJ0055	Widening of Malabago Bridge (B04566L2) along San Carlos-Calasiao Road, Calasiao, Pan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/3/2017	12/19/2017	2/19/2018	3/1/2018	GAA 2018	₱41,944,000.00			Bridge
18AJ0056	Construction (Completion) of Barangay Hall, Tayambani, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/14/2018	2/26/2018	GAA 2018	₱500,000.00			Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilu Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ0057	Rehabilitation of Multi-Purpose Building, Brgy. Malliwara, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/14/2018	2/26/2018	GAA 2018	₱500,000.00			Building
18AJ0058	Rehabilitation of Health Center at Brgy. Malioer, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/14/2018	2/26/2018	GAA 2018	₱1,188,000.00			Building
18AJ0059	Rehabilitation/Reconstruction of Slope Protection along Ingaleru River at Brgy. Longos, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/14/2018	2/26/2018	GAA 2018	₱30,506,286.44			Flood Control
18AJ0060	Rehabilitation/Reconstruction of Slope Protection along Ingaleru River at Brgy. Lasip, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/14/2018	2/26/2018	GAA 2018	₱30,448,572.55			Flood Control
18AJ0061	Construction of Protection Works along Agno River, Brgy. Tampog, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/14/2018	2/26/2018	GAA 2018	₱19,600,000.00			Flood Control
18AJ0062	Construction of Protection Works along Sinucalan River, Barangay Dalongue, Sta. Barbara, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/11/2018	2/23/2018	GAA 2018	₱19,600,000.00			Flood Control
18AJ0063	Widening of San Carlos-Calasiao Road, KO.208+496 – KO.208+956, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/8/2017	12/1/2017	2/14/2018	2/26/2018	GAA 2018	₱13,724,444.11			Road
18AJ0064	Construction of Protection Works along Agno River, Bacnono Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/15/2017	12/5/2017	2/14/2018	2/26/2018	GAA 2018	₱26,284,573.79			Flood Control
18AJ0065	Widening of Camiling-Wawa- Bayambang-Malasiqui-Sta. Barbara Road, KO.199+967 – KO.201+120, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/15/2017	12/5/2017	2/14/2018	2/26/2018	GAA 2018	₱33,753,160.00			Road
18AJ0066	Repair/Rehabilitation of Health Center at Brgy. Olea, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/15/2017	12/12/2017	2/16/2018	2/27/2018	GAA 2018	₱500,000.00			Building
18AJ0067	Construction of River Bank Protection along Agno River, Bacnono Section, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/17/2017	12/7/2017	2/14/2018	2/26/2018	GAA 2018	₱29,399,996.08			Flood Control

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilta Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ0068	Widening of Judge Jose De Venecia Sr. Ave. Road, KO.207+284.50 – KO.207+356.50, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/17/2017	12/7/2017	3/12/2018	3/22/2018	GAA 2018	₱4,076,799.99			Road
18AJ0069	Widening of Camiling-Wawa- Bayambang-Malasiqui-Sta. Barbara Road, KO.187+670 – KO.188+306, KO.189+206 – KO.190+099, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/17/2017	12/7/2017	2/14/2018	2/26/2018	GAA 2018	₱43,980,864.96			Road
18AJ0070	Widening of Caba Bridge (B00860LZ) along Carmen Jct.-Bayambang-Manat Road, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/22/2017	12/19/2017	2/19/2018	3/1/2018	GAA 2018	₱18,492,600.00			Bridge
18AJ0071	Construction of Slope Protection Works along Agno River, at Brgy. Manambong Norte, Bayambang, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/22/2017	12/13/2017	2/13/2018	2/23/2018	GAA 2018	₱34,405,840.00			Flood Control
18AJ0072	Widening of Villamil Bridge 2 (B04564LZ) along San Carlos-Calasiao Road, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	12/15/2017	1/5/2018	2/19/2018	3/1/2018	GAA 2018	₱7,840,000.00			Bridge
18AJ0073	Widening of Malanay Bridge (B00892LZ) along Sta. Barbara- Mangaldan Road, Sta. Barbara, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/22/2017	12/19/2017	2/19/2018	3/1/2018	GAA 2018	₱39,494,000.00			Bridge
18AJ0074	Widening of Itang Bridge (B00859LZ) along Carmen Jct.-Bayambang-Manat Road, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/22/2017	12/19/2017	2/19/2018	3/1/2018	GAA 2018	₱29,841,000.00			Bridge
18AJ0075	Widening of Bugtong Bridge (B00888LZ) along Camiling-Wawa- Bayambang-Malasiqui-Sta. Barbara Road, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/22/2017	12/19/2017	2/19/2018	3/1/2018	GAA 2018	₱29,841,000.00			Bridge
18AJ0076	Construction of Slope Protection within Agno River Basin, SD 1-5, Brgy. Minien West, Sta. Barbara, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/24/2017	12/19/2017	2/19/2018	3/1/2018	GAA 2018	₱34,300,000.00			Flood Control
18AJ0077	Construction of Multi-Purpose Building at Brgy. Tabo-Sili, Malasiqui, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/24/2017	12/15/2017	2/16/2018	2/27/2018	GAA 2018	₱900,000.00			Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ0078	Concreting of Local Road, Brgy. Pagal, San Carlos City, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/24/2017	12/15/2017	2/16/2018	2/27/2018	GAA 2018	₱1,980,000.00			Building
18AJ0079	Construction of (1) One Storey 2 Classroom School Building at Talibaew E/S, Brgy. Talibaew, Calasiao, Pang	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	11/24/2017	12/15/2017	2/16/2018	2/27/2018	GAA 2018	₱2,970,000.00			Building
18AJ0080	Construction of Protection Works along Aguo River, Bongato East Section, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	1/24/2018	2/13/2018	2/22/2018	3/6/2018	GAA 2018	₱49,000,000.00			Flood Control

CONSULTING SERVICES

18CSAJ01	Conduction of Geotechnical Investigation for the Proposed Bridges and Flood Control Projects for FY 2019 within 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	6/19/2018	7/18/2018	7/24/2018	8/3/2018	PDE	₱5,000,000.00			Geotechnical Investigation
----------	--	--	----------------	-----------	-----------	-----------	----------	-----	---------------	--	--	----------------------------

GOODS AND SERVICES

18AJ01	Procurement of Common Use Office Supplies	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Negotiated Procurement (Agency to Agency Arrangement			1/30/2018	2/6/2018	GAA 2018	₱350,000.00			
18AJ02	Procurement of Common Use Office and Information Technology Supplies	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	2/1/2018	2/21/2018	2/27/2018	3/8/2018	GAA 2018	₱3,749,710.35			
RFQ 0001	Furnishing and Delivery of Electrical and Janitorial Supplies for use in the DPWH Pangasinan IV DEO.	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	2/1/2018	2/21/2018	2/27/2018	3/8/2018	GAA 2018	₱150,000.00			
RFQ 0002	Procurement of Vehicle parts/ Accessories, Repair of Office equipments and Fuel and Lubricants of various Service Vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	2/1/2018	2/21/2018	2/27/2018	3/8/2018	GAA 2018	₱893,750.00			
18AJ03	Furnishing and Delivery of various tools for roadside maintenance/Repair and Maintenance of service vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	2/1/2018	2/21/2018	2/27/2018	3/8/2018	GAA 2018	₱1,500,000.00			

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AJ04	Procurement of Common Use Office and Information Technology Supplies	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	4/3/2018	4/23/2018	5/3/2018	5/10/2018	GAA 2018	₱3,749,710.35			
RFQ 0003	Furnishing and Delivery of Electrical and Janitorial Supplies for use in the DPWH Pangasinan IV DEO.	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	4/3/2018	4/23/2018	5/3/2018	5/10/2018	GAA 2018	₱150,000.00			
RFQ 0004	Procurement of Vehicle parts/ Accessories, Repair of Office equipments and Fuel and Lubricants of various Service Vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	4/3/2018	4/23/2018	5/3/2018	5/10/2018	GAA 2018	₱893,750.00			
18AJ05	Furnishing and Delivery of various tools for roadside maintenance/Repair and Maintenance of service vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	4/3/2018	4/23/2018	5/3/2018	5/10/2018	GAA 2018	₱1,500,000.00			
18AJ06	Procurement of Common Use Office and Information Technology Supplies	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	7/4/2018	7/24/2018	7/31/2018	8/8/2018	GAA 2018	₱3,749,710.35			
RFQ 0005	Furnishing and Delivery of Electrical and Janitorial Supplies for use in the DPWH Pangasinan IV DEO.	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	7/4/2018	7/24/2018	7/31/2018	8/8/2018	GAA 2018	₱150,000.00			
RFQ 0006	Procurement of Vehicle parts/ Accessories, Repair of Office equipments and Fuel and Lubricants of various Service Vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	7/4/2018	7/24/2018	7/31/2018	8/8/2018	GAA 2018	₱893,750.00			
18AJ07	Furnishing and Delivery of various tools for roadside maintenance/Repair and Maintenance of service vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	7/4/2018	7/24/2018	7/31/2018	8/8/2018	GAA 2018	₱1,500,000.00			
18AJ08	Procurement of Common Use Office and Information Technology Supplies	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/2/2018	10/22/2018	10/29/2018	11/5/2018	GAA 2018	₱3,749,710.35			
RFQ 0007	Furnishing and Delivery of Electrical and Janitorial Supplies for use in the DPWH Pangasinan IV DEO.	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	10/2/2018	10/22/2018	10/29/2018	11/5/2018	GAA 2018	₱150,000.00			
RFQ 0008	Procurement of Vehicle parts/ Accessories, Repair of Office equipments and Fuel and Lubricants of various Service Vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Small Value Procurement	10/2/2018	10/22/2018	10/29/2018	11/5/2018	GAA 2018	₱893,750.00			

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Consolidated FINAL Annual Procurement Plan (APP) for Infrastructure Projects, Consulting Services and Goods & Services FY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (PnP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
18AJ09	Furnishing and Delivery of various tools for roadside maintenance/Repair and Maintenance of service vehicles in the DPWH Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/2/2018	10/22/2018	10/29/2018	11/5/2018	GAA 2018	₱1,500,000.00		

Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: _____

Recommended By:

JORD ACHAES R. DAVID, CESE
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO IV
OTC Regional Director

Date: _____