

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 10 for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction of 1 STY-2CL, Tagbuane ES, Albuquerque, Bohol	DEO	NO	Competitive Bidding	11/04/2022	11/23/2022	11/29/2022	12/09/2022	GoP	7,334,000.00	0.00	7,334,000.00	Construction of School Building - BEFF CY 2022
n/a	Construction of 1 STY-2CL, Pandol Primary School, Corella, Bohol	DEO	NO	Competitive Bidding	11/04/2022	11/23/2022	11/29/2022	12/09/2022	GoP	7,282,000.00	0.00	7,282,000.00	Construction of School Building - BEFF CY 2022
n/a	Construction of 1 STY-2CL, De La Paz High School, Cortes, Bohol	DEO	NO	Competitive Bidding	11/04/2022	11/23/2022	11/29/2022	12/09/2022	GoP	7,282,000.00	0.00	7,282,000.00	Construction of School Building - BEFF CY 2022


Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
 BAC Chairman

Approved by:


JOHN PAUL T. GASSON
 SLC District Engineer