

Department of Public Works and Highways - Regional Office II Annual Procurement Plan FY 2025 (Supplemental)
(Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25B00084:Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239 - Installation/Application of Road Safety Devices/Facilities along Maharlika Highway - K0394 + (-827) - K0460 + 752 City of Ilagan to San Pablo, Isabela	Construction Division	NO	Public Bidding	03/13/2025	04/03/2025	05/15/2025	05/23/2025	GoP	67,550,000.00		67,550,000.00	Roadway Lighting
	25B00085:Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as Per R.A. 11239 - Installation of Integrated Solar Streetlight along Maharlika Highway, Package 1, City of Ilagan, Isabela	Construction Division	NO	Public Bidding	03/13/2025	04/03/2025	05/15/2025	05/23/2025	GoP	116,436,900.00		116,436,900.00	Roadway Lighting

Prepared by:

HILARIO Y. CASEM
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval:

BERNARD T. GALABAZARON
 Chief, QAH Division
 BAC Chairperson

Approved:

MATHIAS L. MALENAB
 Officer-in-Charge
 Office of the Regional Director

Department of Public Works and Highways - Regional Office II Annual Procurement Plan FY 2025 (Supplemental)
(Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25CSB001: Consulting Services for the Geotechnical Investigation of Proposed Claveria Flood Mitigation Structures, Claveria, Cagayan	Planning and Design Division	NO	NP-53.9: Small Value Procurement	02/28/2025	03/10/2025	03/24/2025	04/03/2025	GoP	381,037.50		381,037.50	Geotechnical Investigation

Prepared by:

HILARIO Y. CASEM
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval:

BERNARD T. CALABAZARON
 Chief, QAH Division
 BAC Chairperson

Approved:

MATHIAS L. MALENAB
 Officer-in-Charge
 Office of the Regional Director