

**Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 08 for FY 2025**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
n/a	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 17)	DEO / Construction Section	NO	Competitive Bidding	01/14/2025	02/04/2025	02/10/2025	02/18/2025	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building under GAA FY 2024
n/a	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 12)	DEO / Construction Section	NO	Competitive Bidding	01/14/2025	02/04/2025	02/10/2025	02/18/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building under GAA FY 2024
n/a	Construction of Multi-Purpose Building (Bohol Convention Center), Panglao, Bohol (Phase 22)	DEO / Construction Section	NO	Competitive Bidding	01/14/2025	02/04/2025	02/10/2025	02/18/2025	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building under GAA FY 2024
n/a	Construction of Bohol Convention Center, Panglao, Bohol (Phase II)	DEO / Construction Section	NO	Competitive Bidding	01/14/2025	02/04/2025	02/10/2025	02/18/2025	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Multi-Purpose Building under GAA FY 2024
n/a	Construction of Bohol Convention Center, Panglao, Bohol (Phase 24)	DEO / Construction Section	NO	Competitive Bidding	01/14/2025	02/04/2025	02/10/2025	02/18/2025	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building under GAA FY 2024
n/a	Construction of Bohol Convention Center, Panglao, Bohol (Phase 3)	DEO / Construction Section	NO	Competitive Bidding	01/14/2025	02/04/2025	02/10/2025	02/18/2025	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building under GAA FY 2024
n/a	Construction of Bohol Convention Center, Panglao, Bohol (Phase 8)	DEO / Construction Section	NO	Competitive Bidding	01/14/2025	02/04/2025	02/10/2025	02/18/2025	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building under GAA FY 2024

Submitted by:

  
**MARY NOELINE B. RACINES**  
 Head, Procurement Unit

Recommended by:

  
**CLAUDIO D. ARCA YENA** CPA, A.E.R.  
 BAC Chairman

Approved by:

  
**JOHN PAUL T. GASCON**  
 District Engineer