


Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 11 for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction of Farm to Market Road in Bahi, Alburquerque, Bohol	DEO	NO	Competitive Bidding	11/22/2022	12/13/2022	12/19/2022	12/28/2022	GoP	7,462,500.00	0.00	7,462,500.00	Concreting of Road under CFIDP-2022
n/a	Purchased of Road Safety Devices	DEO	NO	Competitive Bidding	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	1,053,600.00	0.00	1,053,600.00	Purchase of Road Safety Devices

Submitted by:


LEONCIO R. BAOL
 Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
 BAC Chairman

Approved by:


JOHN PAUL T. GASCON
 CIO-District Engineer