

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 11 for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Repair of 12 Classrooms, Tubigon West NHS, Tubigon, Bohol	DEO / Construction	NO	Competitive Bidding	09/29/2023	10/18/2023	10/24/2023	11/02/2023	GoP	3,618,885.18	0.00	3,618,885.18	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023
n/a	Repair of 8 Classrooms, Bolod Elementary School, Panglao, Bohol	DEO / Construction	NO	Competitive Bidding	09/29/2023	10/18/2023	10/24/2023	11/02/2023	GoP	3,105,151.21	0.00	3,105,151.21	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023
n/a	Repair of 5 Classrooms, Cabawan Elementary School, Tagbilaran City, Bohol	DEO / Construction	NO	Competitive Bidding	09/29/2023	10/18/2023	10/24/2023	11/02/2023	GoP	1,385,442.75	0.00	1,385,442.75	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023
n/a	Repair of 6 Classrooms, Hagbuaya High School, Catigbian, Bohol	DEO / Construction	NO	Competitive Bidding	09/29/2023	10/18/2023	10/24/2023	11/02/2023	GoP	1,165,250.11	0.00	1,165,250.11	DepEd (BEFF) - Repair of School Building under SR2023-08-012960 dated August 14, 2023

Submitted by:


LEONCIA R. BAGOL
Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
BAC Chairman

Approved by:


JOHN PAUL T. GASCON
OTC-District Engineer