

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 13 for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Purchase of Various Laboratory Equipment/Apparatus and Accessories	DEO	NO	Competitive Bidding	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GoP	5,764,167.86	0.00	5,764,167.86	Various Laboratory Equipment/Apparatus and Accessories for use in the Quality Assurance Section
n/a	Purchase of Battery for GNSS/RTK, Robotic Total Station, BIPOD etc.	DEO	NO	Competitive Bidding	09/18/2022	09/24/2022	10/01/2022	10/05/2022	GoP	1,126,680.00	0.00	1,126,680.00	Battery for GNSS/RTK, Robotic Total Station, BIPOD etc. for use in the Planning & Design Section


Submitted by:


LEONCIA R. BAGOL
Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
BAC Chairman

Approved by:


JOHN PAUL T. GASCON
OIC-District Engineer