


Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 4 for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Concreting of Brgy. Baucan Norte FMR, Brgy. Baucan Norte, Balilihan, Bohol	DEO	NO	Competitive Bidding	06/17/2023	07/11/2023	07/17/2023	07/20/2023	GoP	9,950,000.00	0.00	9,950,000.00	SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
n/a	Concreting of Brgy. Cantalid FMR (Phase III), Brgy. Cantalid, Balilihan, Bohol	DEO	NO	Competitive Bidding	06/17/2023	07/11/2023	07/17/2023	07/20/2023	GoP	11,940,000.00	0.00	11,940,000.00	SR2023-02-005010 Dated February 13, 2023 under DA FY 2023
n/a	Concreting of Brgy. Lourdes FMR, Brgy. Lourdes, Cortes, Bohol	DEO	NO	Competitive Bidding	06/17/2023	07/11/2023	07/17/2023	07/20/2023	GoP	11,940,000.00	0.00	11,940,000.00	SR2023-02-005010 Dated February 13, 2023 under DA FY 2023


Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
 BAC Chairman

Approved by:


JOHN PAUL T. GASCON
 OIC-District Engineer