

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 5 for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction of 1STY2CL & 1STY3CL, Dorol ES, Ballilhan, Bohol	DEO	NO	Competitive Bidding	07/06/2023	07/26/2023	08/01/2023	08/10/2023	GoP	14,430,000.00	0.00	14,430,000.00	Construction of School Building; SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023
n/a	Construction of 1STY2CL, De La Paz High School, Cortes, Bohol	DEO	NO	Competitive Bidding	07/06/2023	07/26/2023	08/01/2023	08/10/2023	GoP	6,500,000.00	0.00	6,500,000.00	Construction of School Building; SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023

Submitted by


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
 BAC Chairman

Approved by


JOHN PAUL T. GASCON
 OIC-District Engineer