

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 7 for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
n/a	Improvement/Repair of Tagbilaran-Corella-Sikatuna Road Drainage Structure	DEO	NO	Competitive Bidding	08/25/2022	09/13/2022	09/19/2022	09/28/2022	GoP	1,568,000.00	1,568,000.00	0.00	01101401 - Regular Agency Fund - General Fund - New General Appropriations - National Disaster Risk Reduction and Management Fund - SR2022-05-010643

Submitted by:


LEONCIA R. BAOL
Head, Procurement Unit

Recommended by:


ILUMINTEO C. ECHAVIA
BAC Vice-Chairman

Approved by:


JOHN PAUL T. GASCON
OIC-District Engineer