

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 8 for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Concreting of Brgy. Magsija to Brgy. Cabad FMR, Brgy. Magsija and Brgy. Cabad, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/07/2024	05/27/2024	05/31/2024	06/10/2024	GoP	29,850,000.00	0.00	29,850,000.00	Construction of Concrete Road under SR2024-02-011070
n/a	Concreting of Brgy. Tagustusan FMR, Brgy. Tagustusan, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/07/2024	05/27/2024	05/31/2024	06/10/2024	GoP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road under SR2024-02-011072
n/a	Concreting of Brgy. Cabad leading to Brgy. Candasig FMR, Brgy. Cabad, Balilihan, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/07/2024	05/27/2024	05/31/2024	06/10/2024	GoP	24,875,000.00	0.00	24,875,000.00	Construction of Concrete Road under SR2024-02-011063
n/a	Concreting of Brgy. Canlaas FMR, Brgy. Canlaas, Antequera, Bohol	DEO / Construction Section	NO	Competitive Bidding	05/07/2024	05/27/2024	05/31/2024	06/10/2024	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011064

Submitted by:

Recommended by:

Approved by:

  
**MARY NOELINE F. RACINES**  
 OIC-Head, Procurement Unit

  
**ILUMINTEOFE C. ECHAVIA**  
 BAC Chairman

  
**JOHN PAUL T. GASCON**  
 OIC-District Engineer