



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
				Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	
	REHABILITATION OF LOCAL BRIDGE BRGY. STA. JACOME, LOPEZ, QUEZON	Maintenance Section	Competitive Bidding	Mar. 20-26, 2019	April 8, 2019	May 15, 2019	May 24, 2019	CY 2018 CALAMITY FUND	4,000,000.00		REHABILITATION OF LOCAL BRIDGE
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 8. Construction of Multi-Purpose Building, SLSU Alabat, Brgy. Poblacon 5, Alabat, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019				GAA CY 2019	2,000,000.00	Cancelled Bidding/Readvertised	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 16. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Camacora, Alabat, Quezon								500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 26. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pantiban Sur. Alabat, Quezon								900,000.00		
	Local Program 3. Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 29. Repair/Rehabilitation of Multi-Purpose Building, Poblacon IV, Alabat, Quezon								800,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 34. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Villa Esperanza, Alabat, Quezon								1,000,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 12. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Baona Pac-a-a Poblacon, Perez, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019				GAA CY 2019	1,500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 28. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Perez, Quezon								1,500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 27. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacon I, Quezon, Quezon								500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 6. Construction of Multi-Purpose Building, Carded Elementary School, Brgy. Carded Itaba, Almonan, Quezon								2,000,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 31. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Almonan, Quezon								1,000,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 38. Repair/Rehabilitation of Multi-Purpose Building, Pandal Central School, Brgy. Pamparaan, Pandal, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	500,000.00		Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 5. Construction of Multi-Purpose Building, Calang East Central School, Brgy. Poblacon 5, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019				GAA CY 2019	2,500,000.00	Cancelled Bidding/Readvertised	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 10. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Aaad Lutao, Calauag, Quezon								1,500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 11. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bacaran, Calauag, Quezon								600,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 13. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Binaan, Calauag, Quezon								800,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 14. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bukal, Calauag, Quezon								500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 22. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kalibo, Calauag, Quezon								500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 24. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Maglinduran, Calauag, Quezon								500,000.00		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 17. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cabulan Central, Guinayaman, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019	GAA CY 2019	650,000.00	Rehabilitation / Major Repair of Multi Purpose Building	Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 20. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Hinabaan, Guinayaman, Quezon								1,000,000.00		



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Subj/ Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 40. Repair/Rehabilitation of Multi-Purpose Building, Sisi Elementary School, Brgy. Sisi, Guinyangan, Quezon									500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 9. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Adia Bliaca, Gumaca, Quezon									700,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 21. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Inadaaan, Gumaca, Quezon									600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 23. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Mahini, Gumaca, Quezon									1,500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 35. Repair/Rehabilitation of Multi-Purpose Building, Camohagun National High School, Brgy. Camohagun, Gumaca, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019		GAA CY 2019	700,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 39. Repair/Rehabilitation of Multi-Purpose Building, Progreso Elementary School, Brgy. Progreso, Gumaca, Quezon									500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 2. Construction of Multi-Purpose Building, Brgy. Jono, Lopez, Quezon									2,500,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 7. Construction of Multi-Purpose Building, Pansol Elementary School, Brgy. Pansol, Lopez, Quezon									2,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 18. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Gawayan, Lopez, Quezon									600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 19. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Daniaan, Lopez, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019		GAA CY 2019	1,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 30. Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Jose, Lopez, Quezon									1,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 36. Repair/Rehabilitation of Multi-Purpose Building, Hondagua National High School, Brgy. Hondagua, Lopez, Quezon									600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 37. Repair/Rehabilitation of Multi-Purpose Building, Lopez NCHS-SPED, Brgy. Magsaysay, Lopez, Quezon									750,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 1. Construction of Multi-Purpose Building, Brgy. Colona Colona, Tackawayan, Quezon									2,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 3. Construction of Multi-Purpose Building, Brgy. Sabana, Tackawayan, Quezon									2,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 4. Construction of Multi-Purpose Building, Brgy. San Diego, Tackawayan, Quezon									2,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 15. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bulal, Tackawayan, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019		GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 25. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Manato Central, Tackawayan, Quezon									600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 33. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Tabason, Tackawayan, Quezon									700,000.00			Rehabilitation / Major Repair of Multi Purpose Building



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Convergence and Special Support Program Construction/Improvement of Various Infrastructure in support of National Security 1. Access Road leading to 85th Infantry Battalion Brgy. Villa Pines-San Isidro Kaniuran-Mabunga-Casahan Ilaya, Guimara, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Various Infrastructure in support of National Security 2. Access Road leading to Military Camp (201st Infantry Kabeleket Brigade) Brgy. Rural Ilaya, Calabua, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	Short of Award	Short of Award	GAA CY 2019	15,000,000.00			Construction of Concrete Road
	Local Program National Building Program Buildings and Other Structures Multipurpose / Facilities 2. Construction of Engineering Building Polytechnic University of the Philippines, Lopez, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	20,000,000.00			Construction of Multi Purpose Building
	Local Program National Building Program Buildings and Other Structures Multipurpose / Facilities 1. Construction of Academic Building Southern Luzon State University (SLSU), Guimara, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	35,000,000.00			Construction of Multi Purpose Building
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 1. Access Roads in support of Agri-based Industries, Lopez, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	30,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 3. Access Roads in support of Coconut Processing, Coffee and Other Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 4. Access Roads in support of Coconut Processing, Coffee and Other Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	7,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 5. Access Roads in support of Handicrafts, Foods, Coconut Processing and Other Agri-based Industries, Almonan, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 6. Access Roads to Quirino Highway in support of Agri-based Industries, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 7. Barangay's Batong Dally-Villa Victoria-Bungahan Access Road in support of agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 8. Barangay's Pagabangan, Bartad, and Anomangan Access Road in support of agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 9. San Diego Blvd-Barand-gayayan Barangay Roads connecting Provincial Road in support of agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 10. Barangay's Villa Victoria-MH, del Pilar Access Road in support of agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 11. Barangay's Pagabangan-Villa Fuente Access Road in support of Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 12. Barangay's Mabunga, Bungahan Access Road in support of Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	Short of Award	Short of Award	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 1. Construction of Local Road, Brgy. Apad-Taisan, Calabua, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
				Ads/Post of BJ/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 2. Construction of Local Road, Brgy. Balmaiti, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	2,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 3. Construction of Local Road, Brgy. Pinagpayangan, Calauag, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 4. Construction of Local Road, Brgy. San Antonio, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	2,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 5. Construction of Local Road, Brgy. Sto. Domingo, Calauag, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 6. CONSTRUCTION OF LOCAL ROAD, BRGY. MALIG-MATZAMAG, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 8. Rehabilitation of Local Road, Brgy. Buenavista, Lopez, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018				GAA CY 2019	1,000,000.00			Cancelled Bidding/Readvertised
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 9. Rehabilitation of Local Road, Brgy. San Juan De Jesus, Gumaca, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	500,000.00			Rehabilitation of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 1. Banihan Br. (B02563L2) along Daang Maharlika (L2)	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	15,000,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 2. Iingan Br. (B02562L2) along Daang Maharlika (L2)	Planning & Design Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	5,000,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 1. Buenavista Br. (B00006AB) along Quezon-Alabak-Perez Rd	Planning & Design Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	6,000,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 2. Cagalinango Br. (B00032AB) along Quezon-Alabak-Perez Rd	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	7,500,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 4. Tan-ag Br. (B02761L2) along MSR Jct-Lopez-Buenavista Rd	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	10,000,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 5. Villa Hermosa Br. (B02554L2) along MSR Jct-Lopez-Calanuan Rd	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	7,380,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 3. Plaridel Br. (B02572L2) along Daang Maharlika (L2)	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	5,000,000.00			Retrofitting / Strengthening of Bridge
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 1. Ecotourism Road leading to Bantakey Falls and Cave, Atimonan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 4. Villa Marzano Norte Pamihan Marit Norte Rizal Eco-Tourism Road leading to Marit Hobsonra, Perez, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019	GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 5. Access Road leading to Maulawin Watershed/Spring, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		CO	Remarks (brief description of Program/Project)
				Ads/Post of IB/ REL	Study/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE		
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 6, Lalaguina Ecotourism Road leading to Kampos Pusa, Marshland, Vera Shrine, Centennial Trees, Community Flower Garden, and Community Livelihood Center and Delicacies, Lopez, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 7, Ecotourism Road leading to Candalep Beach and Laurel Beach, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 9, Access Road leading to Inatagan Falls, Gumaca, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 10, Himbululo Estate Dancalan Central Coastal Ecotourism Road leading to Pristine Beaches, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 11, Access Road leading to Bosque Cave, Gumaca, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 12, Gapsas - Danlagan Batis Ecotourism Road leading to Gapsas Cave and Danlagan Batis Cave and Danlagan Reserva Spring Resort, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	9,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 13, Dunganen Central - A, Mahin Ecotourism Road leading to Mahin Highlands Hiking and Mountspring Sites, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 14, Ecotourism Road leading to Magubulay Falls, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 15, Silo Canunay-Tumilis Ecotourism Road leading to Alabat Island, Brgy. Villa Norte, Alabat, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 16, Access road leading to Limbon Limbon Falls, Gumaca, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 18, Access road leading to Kahayan Falls, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 19, Access Road leading to Mahitna Cave, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	8,000,000.00			Construction of Concrete Bridge
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 20, Access Road leading to Pristine Beaches, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	8,000,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 1, Construction of Protection Wall along Frenza River, Brgy. Mangagawa, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	15,000,000.00			Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 3, Construction of Flood Control and Drainage Structure along Pandanan River, Calauag, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Flood Mitigation Structure



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of BJ/ REI	Study/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 5. Construction of Flood Control and Drainage Structures along Bacoboc Creek, Lopez, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,000,000.00			Construction of Flood Mitigation Structure	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 7. Construction/ Rehabilitation of Flood Control Structures along Boong River, Bigas, Villa Victoria and Bacora, Alabat, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	10,000,000.00			Construction of Flood Mitigation Structure	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 8. Construction/ Rehabilitation of Flood Control Structures, Taloling River, Lopez, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	35,000,000.00			Construction of Flood Mitigation Structure	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 9. Rehabilitation/ Reconstruction of Flood Control and Drainage Structures along Pispik River, Gamarra, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Rehabilitation / Major Repair of Flood Control Structure	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 2. Construction of Flood Control Structures along Maling River, Alimohan, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	38,000,000.00			Construction of Flood Mitigation Structure	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 4. Construction of Flood Control along Galate River, Alabat, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	20,000,000.00			Construction of Flood Mitigation Structure	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 6. Construction of Breakwater Alabat, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	50,000,000.00			Construction of Flood Mitigation Structure	
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports 1. Access Road leading to Gamarra Port, Gamarra, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	1,530,000.00			Reconstruction to Concrete Pavement	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads 2. MSR Jct. Lopez-Buenavista Rd - K0225+200 - K0225+342, K0225+567 - K0225+662, K0226+300 - K0226+383, K0227+200 - K0227+288	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	9,926,000.00			Reconstruction to Concrete Pavement	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads 1. MSR Jct. Lopez-Catanaun Rd - K0223 + 226 - K0223 + 536, K0224 + 275 - K0224 + 407	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,885,000.00			Reconstruction to Concrete Pavement	
	I. Operations A. Organizational Outcome 1: Ensure Safe And Reliable National Road System 1. Asset Preservation Program D. Construction/Upgrading/Rehabilitation Of Drainage Along National Roads 1. Tertiary Road 1. Quezon-Alabat-Perez Rd- K0037+821 - K0038+173.80	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	5,000,000.00			Construction of Drainage Structure along Road	
	A. Organizational Outcome 1: Ensure Safe And Reliable National Road System 1. Asset Preservation Program A. Preventive Maintenance 3. Tertiary Roads 2. Quezon-Alabat-Perez Rd - K0026+000 - K0026+100, K0027+000 - K0027+084	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	6,683,000.00			Reconstruction to Concrete Pavement	
	I. Operations A. Organizational Outcome 1: Ensure Safe And Reliable National Road System 2. Network Development Program C. Paving Of Unpaved Roads 2. Tertiary Roads 1. Quezon-Alabat-Perez Rd -K0032+764 - K0032+858, K0032+870 - K0032+955, K0035+739 - K0036+094, K0038+147 - K0038+156	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	40,000,000.00			Construction of Concrete Road	



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads 1. Quirino H-way - K0251 + 644 - K0252 + 000, K0253 + 900 - K0254 + 000, K0255 + 000 - K0256 + 200, K0256 + 300 - K0256 + 515, K0257 + 650, K0257 + 850, K0258 + 000 - K0258 + 450, K0261 + 700 - K0261 + 900, K0263 + 850 - K0264 + 000, K0266 + 200 - K0266 + 250, K0266 + 800 - K0267 + 300, K0270 + 300 - K0270 + 474	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	July 11, 2019	July 12, 2019		GAA CY 2019	96,521,000.00			Reconstruction to Concrete Pavement
	Local Program Local Infrastructure Program Water Management Facilities Guinayangan, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	500,000.00			Rehabilitation of Water Supply Systems
	Local Program Local Infrastructure Program Water Management Facilities Water Supply 2. Rehabilitation of Water Supply - Level II, Brgy. Hardinan, Guinay, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	500,000.00			Rehabilitation of Water Supply Systems
	Local Program Local Infrastructure Program Water Management Facilities Water Supply 3. Rehabilitation of Water Supply - Level II, Brgy. Sabang, Tadiawan, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	500,000.00			Rehabilitation of Water Supply Systems
	Local Program Local Infrastructure Program Water Management Facilities Water Supply 4. Rehabilitation of Water Supply - Level II, Brgy. Sta. Lucia, Lopez, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	800,000.00			Rehabilitation of Water Supply Systems
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 2. Access Roads in support of Coco Sugar Processing Center, Alabat, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 1. Pingsakayan-Kinamayan-Aluburn-Lagay-Kunlun-Villa Megino-Sto. Angel Road leading to Isla Pilong Pasig Beach, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	July 11, 2019	July 12, 2019		GAA CY 2019	80,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 17. Access road leading to Lamasing Bato, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	4,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 3. Vifas Tinguliban Tamsi Shing Dapdap Road leading to Sampitan Beach, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	July 11, 2019	July 12, 2019		GAA CY 2019	80,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 8. Vifas Tinguliban Maligsa Road leading to Baporbaporan Beach, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 3. Rehabilitation of Local Bridge, Brgy. Guinangan, Lopez, Quezon									700,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 4. Rehabilitation of Local Bridge, Brgy. Mangulisan, Lopez, Quezon									600,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 5. Rehabilitation of Local Bridge, Brgy. Manig, Calauag, Quezon	Construction Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	May 16, 2019	May 24, 2019		GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 6. Rehabilitation of Local Bridge, Brgy. San Andres, Lopez, Quezon									600,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 7. Rehabilitation of Local Bridge, Brgy. Villa Hermosa, Lopez, Quezon									600,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Bridges 7. Construction of Sitio Lilit Bridge Brgy. Pingsakayan, Estre, Pines, Quezon	Construction Section	Competitive Bidding	November 14-20, 2018					GAA CY 2019	7,500,000.00			Canceled Bidding/Revised
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Local Infrastructure Programs, Slope Collapse, and Landslide - Secondary Roads 1. Guinay-Pilogo-Hulanay-Sn Narciso Rd - K0200 + 400 - K0200 + 410, K0202 + 233 - K0202 + 270	Maintenance Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	20,000,000.00			Construction of Road Slope Protection Structure



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/ REI	Subj. Open of Bids	Notice of Award	Contract Signing			Total	MOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slope Infrastructure Programs, Slope Collapse, and Landslide - Tertiary Roads 1, MSR Jct-Lopez-Hondagua Port Rd - K0225+370 - K0225+750, K0226+590 - K0226+610, K0226+840 - K0226+860	Maintenance Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	30,000,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slope Infrastructure Programs, Slope Collapse, and Landslide - Primary Roads 1, Daang Maharika (LZ) - K0236 + 600 - K0236 + 615, K0242 + 600 - K0242 + 620	Maintenance Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	May 17, 2019	May 27, 2019		GAA CY 2019	30,000,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Tertiary Roads 1, Jct MSR-Old Zigzag Rd - K0155 + 464 - K0155 + 595	Construction Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	May 17, 2019	May 27, 2019		GAA CY 2019	4,585,000.00			Off-Carriageway Improvement: Shoulder Paving / Construction
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads 1, MSR Jct-Lopez-Hondagua Port Rd - K0225+370 - K0225+750	Maintenance Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	July 11, 2019	July 12, 2019		GAA CY 2019	70,372,000.00			Reconstruction to Concrete Pavement
	System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads 1, Quezon-Alabat-Perez Rd - K0004+913 - K0005+210	Maintenance Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	31,371,000.00			Reconstruction to Concrete Pavement
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Water Management Facilities Water Supply 2, Construction of Perez Water Supply System, Perez, Quezon	Construction Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	May 17, 2019	May 27, 2019		GAA CY 2019	20,000,000.00			Construction of Water Supply Systems
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Water Management Facilities Water Supply 3, Construction of Quezon Water Supply System, Quezon, Quezon	Construction Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	May 17, 2019	May 27, 2019		GAA CY 2019	20,000,000.00			Construction of Water Supply Systems
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Guinayanan, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018					GAA CY 2019	48,000,000.00			Cancelled Bidding/Readvertised
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Kibit Road, Alimodian, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018	December 10, 2018	May 17, 2019	May 27, 2019		GAA CY 2019	30,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Approaches, Alimodian, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018	December 10, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	24,000,000.00			Construction of Concrete Bridge
	B. Local Program 1, Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects B. National Roads And Bridges 1, National Roads 4, Construction / Improvement Of Access Road To Maharika Highway (National Road) Phase II, Alimodian, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018					GAA CY 2019	100,000,000.00			Cancelled Bidding
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Bridges 1, Construction of Candia Ilaya Bridge Alimodian, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018	December 11, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	35,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Bridges 5, Construction of Danigan Bridge and Approaches, Guinayanan, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018	December 11, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	42,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Bridges 5, Construction of Malituko Bridge and Approaches along Banaray Hanaban, Guinayanan, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018	December 11, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	30,000,000.00			Construction of Concrete Bridge



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Roads 1: Construction of Access Roads leading to declared tourism destinations to Isib Piliang Pasig, Calabao, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018				GAA CY 2019	50,000,000.00			Cancelled Bidding
	B. Local Program 1: Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects C. Local Roads And Bridges 1. Local Roads 3: Construction Of Access Roads leading Declared Tourism Destinations To Samplan Beach, Calabag, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018				GAA CY 2019	100,000,000.00			Cancelled Bidding
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads 1, Calabag-Guinayangan-Buenavista-Lopez Road, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018				GAA CY 2019	50,000,000.00			Cancelled Bidding/Readvertised
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 1, Guinayangan-Taglawayan Diversion Road, Package A, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018				GAA CY 2019	50,000,000.00			Cancelled Bidding/Readvertised
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges 1, Palisabangan Br. (20756112) along Daang Maharlika (L2)	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	June 10, 2018	June 19, 2018	GAA CY 2019	60,000,000.00			Widening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges 1, Sumulong Br. (Parallel Bridge) along Daang Maharlika (L2)	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	July 11, 2018	July 12, 2018	GAA CY 2019	90,963,000.00			Construction of Concrete Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 5, Lopez Br-Pass, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	June 10, 2018	June 19, 2018	GAA CY 2019	76,640,000.00			Construction of Concrete Road
	System 1. Network Development Program B. Construction of Missing Links/ New Roads 1, Atimonan-Mabuan Road, Atimonan Section, Package A, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	June 26, 2018	June 27, 2018	GAA CY 2019	75,000,000.00			Construction of Concrete Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 2, Guinayangan-Taglawayan Diversion Road, Package B, Quezon	Construction Section	Competitive Bidding	November 25- December 1, 2018				GAA CY 2019	50,000,000.00			Cancelled Bidding/Readvertised
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads 2, Quezon - Abat - Perez Circumferential Road, Quezon	Construction Section	Competitive Bidding	November 25- December 1, 2018	December 18, 2018	May 22, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 3, Guinayangan-Taglawayan Diversion Road, (Phase 1), Quezon	Construction Section	Competitive Bidding	November 25- December 1, 2018	December 18, 2018	June 26, 2018	June 27, 2018	GAA CY 2019	50,000,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with local Infrastructure Programs, Slope Collapse, and Landslide - Tertiary Roads 1, Jct MSR-Old Zigzag Rd - K0153 + 456 - K0153 + 800	Maintenance Section	Competitive Bidding	November 25- December 1, 2018	December 18, 2018	July 11, 2018	July 12, 2018	GAA CY 2019	100,000,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 7, Parabel By-Pass, Quezon	Construction Section	Competitive Bidding	November 25- December 1, 2018	December 18, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1, Ensure Safe and Reliable National Road System 1. Network Development Program A. Construction of By-Pass Roads 1, Taglawayan-Labo Diversion Road, (Taglawayan Section), Quezon	Construction Section	Competitive Bidding	November 25- December 1, 2018	December 18, 2018	May 22, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads 1, Daang Maharlika (L2) - K0136 + 742 - K0137 + 550, K0152-500 - K0153+788	Construction Section	Competitive Bidding	November 25- December 1, 2018	December 18, 2018	July 11, 2019	July 12, 2019	GAA CY 2019	77,233,000.00			Road Widening
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Water Management Facilities Water Supply 1. Construction of Level III Water Supply System, Plandil, Quezon	Construction Section	Competitive Bidding	November 30- December 6, 2018	December 28, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	18,000,000.00			Construction of Water Supply Systems
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 1. Construction of Multi-Purpose Building (Fish Processing Center), Brgy. Calimpak, Guinayangan, Quezon	Construction Section	Competitive Bidding	November 30- December 6, 2018	December 28, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				AdS/Post of IB/REI	Study/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 8, Construction of Multi-Purpose Building, Brgy. Pirahabanan, Calauag, Quezon	Construction Section	Competitive Bidding	November 30- December 6, 2018	December 28, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	4,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 2, Construction of Multi-Purpose Building (Handicraft Manufacturing Center), Brgy. Pobocan, Tagbayan, Quezon	Construction Section	Competitive Bidding	November 30- December 6, 2018	December 28, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 3, Construction of Multi-Purpose Building (Livelihood Training Center), Brgy. Pobocan, Atimonan, Quezon	Construction Section	Competitive Bidding	November 30- December 6, 2018	December 28, 2018	May 22, 2019	May 31, 2019		GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 2, Rehabilitation of Local Bridge, Brgy. Salvacion, Calauag, Quezon	Construction Section	Competitive Bidding	November 30- December 6, 2018	December 28, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 1, Construction of Local Bridge, Brgys. Pandanan-Tilwan, Calauag, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	3,000,000.00			Construction of Concrete Bridge
	D. Local Program 1, Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects C, Local Roads And Bridges 1, Local Roads 2, Construction Of Access Road leading To Declared Tourism Destinations To Kapulihan Beach And Lamesing Bato, Calauag, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018					GAA CY 2019	100,000,000.00			Cancelled Bidding
	OO 1 Network Development Program Construction of Missing Links/ New Roads 2, Atimonan-Mauban Road, Atimonan Section, Package B, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	June 26, 2019	June 27, 2019		GAA CY 2019	75,000,000.00			Construction of Gravel Road
	B. Local Program 1, Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects B, National Roads And Bridges 1, National Roads 2, Construction Of Missing Links/ New Roads, Mr. Jct. Canda-Hondagua-Roma Pt.-Quezon Road, Package D, Lopez, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018					GAA CY 2019	70,000,000.00			Cancelled Bidding
	B. Local Program 1, Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects B, National Roads And Bridges 1, National Roads 3, Construction Of Missing Links/ New Roads, Mr. Jct. Canda-Hondagua-Roma Pt.-Quezon Road, Package E, Lopez, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018					GAA CY 2019	50,000,000.00			Cancelled Bidding
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 4, Gurnaca By-Pass Road, (Phase III), Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	June 26, 2019	June 27, 2019		GAA CY 2019	50,000,000.00			Construction of Gravel Road
	OO 1 Network Development Program Construction of Missing Links/ New Roads 4, MSR JCT Canda - Hondagua Roma Point - Quezon Road, Package B, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	May 21, 2019	May 31, 2019		GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with S,Local Infrastructure Programs, Slope Collapses, and Landslide - Primary Roads 2, Daang Maharila (L2) - KO245+735 - KO245+815	Maintenance Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	43,865,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 6, Paglalo By-Pass Road, Package A, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	July 11, 2019	July 12, 2019		GAA CY 2019	100,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges Local Roads 1, Construction of Access Roads leading to declared tourism destinations to Isla Pilona Pasia, Calauag, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019					GAA CY 2019	50,000,000.00			Cancelled Bidding/Revised
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 7, Construction of Local Road, Brgy. San Roque, Lopez, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019					GAA CY 2019	2,000,000.00			Cancelled Bidding
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 8, Rehabilitation of Local Road, Brgy. Buenavista, Lopez, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019					GAA CY 2019	1,000,000.00			Cancelled Bidding/Revised
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 10, Construction of Access Road leading to Sampian Beach, Barangay Tams-Dadap-Sinao, Calauag, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019					GAA CY 2019	20,000,000.00			Cancelled Bidding/Revised



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Study/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 11. Construction of Access Road leading to Isig Pulong, Kunulim-Sag, Cedula, Calaua, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	15,000,000.00			Cancelled Bidding/Revised
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 12. Construction of San Quintin Road, Barangay San Quintin, Calaua, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	7,500,000.00			Cancelled Bidding/Revised
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 13. Construction of Access Road leading to Lamesang Bato, Barangay Caballutan, Calaua, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	7,500,000.00			Cancelled Bidding/Revised
	Concreting of Brgy. Binahian - Binahian B - Binahian C (Phase II) FHR, Brgy. Binahian A-Binahian B-Binahian C, Lopez, Quezon	Construction Section	Competitive Bidding	Jan 29- Feb. 5, 2019	February 18, 2019	Short of Award	Short of Award	CY 2019 DA	10,000,000.00			Concreting of Farm to Market Road (Frm)
	Concreting of Brgy. Binahian - Binahian B - Binahian C (Phase II) FHR, Brgy. Binahian A-Binahian B-Binahian C, Lopez, Quezon	Construction Section	Competitive Bidding	Jan 29- Feb. 5, 2019	February 18, 2019	Short of Award	Short of Award	CY 2019 DA	5,000,000.00			Concreting of Farm to Market Road (Frm)
	Concreting of Brgy. San Andres - Sta. Catalina - Camayamin (Phase II) FHR, Brgy. San Andres - Sta. Catalina - Camayamin, Lopez, Quezon	Construction Section	Competitive Bidding	Jan 29- Feb. 5, 2019	February 18, 2019	Short of Award	Short of Award	CY 2019 DA	10,000,000.00			Concreting of Farm to Market Road (Frm)
	Construction of Reinforced Concrete Retaining Wall at Brgy. Angeles, Alabat, Quezon	Construction Section	Competitive Bidding	March 2- March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,350,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Reinforced Concrete Retaining Wall at Brgy. Caglate, Alabat, Quezon	Construction Section	Competitive Bidding	March 2- March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,350,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Concrete Retaining Wall at Brgy. Pamilian Norte, Alabat, Quezon	Construction Section	Competitive Bidding	March 2- March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,340,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Reinforced Concrete Retaining Wall at Brgy. Poblacion 1, Alabat, Quezon	Construction Section	Competitive Bidding	March 2- March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,250,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Reinforced Concrete Retaining Wall at Brgy. Villa Esperanza, Alabat, Quezon	Construction Section	Competitive Bidding	March 2- March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	14,030,000.00			Construction of Reinforced Concrete Retaining Wall
	71x-Special Maintenance C/Replacement of Bituminous Pavements Along Jct. Mgr. Old Zigzag Rd., KO157+700 - KO158+000, Both Lanes	Construction Section	Competitive Bidding	March 28- April 3, 2019	April 16, 2019	June 13, 2019	June 21, 2019	MOOE 2019 GAA	9,370,000.00			Asphalt Overlay
	D. Local Program 3. Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 8. Construction of Multi-Purpose Building, Siyu Alabat, Brgy. Poblacion 5, Alabat, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	2,000,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. Local Program 3. Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 16. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Camagong, Alabat, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMILAN SUR, ALABAT, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	900,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. VILLA ESPERANZA, ALABAT, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,000,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BAGONG PAG-ASA POBLACION, PEREZ, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. RIZAL, PEREZ, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION 1, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of B/R	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	A. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALAUAG EAST CENTRAL SCHOOL, BRGY. POBLACION 5, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	2,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	B. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 10. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. APAN LUTAO, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	C. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BACARAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	600,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 13. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	800,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	E. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 14. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	F. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALIBO, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	G. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MIDLANGUNGAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. Local Program 3. Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 29. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Tagkawayan, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	2,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 32. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Burgos, Lopez, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 8. Rehabilitation of Local Road, Brgy. Buenavista, Lopez, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,000,000.00			Rehabilitation of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 10. Construction of Access Road leading to Sampitan Beach, Barangay Tanis-Dagdag-Silag, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	20,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 11. Construction of Access Road leading to Isla Pilong, Kunlim-Sita, Cecilia, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 12. Construction of San Quintin Road, Barangay San Quintin, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	7,500,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 13. Construction of Access Road leading to Lamesang Bato, Barangay Casibulan, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	7,500,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 1. Construction of Access Roads leading to declared tourism destinations to Isla Pilong Bato, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	50,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Buildings And Other Structures School Buildings 1. Construction of School Building, Rizal Elementary School, Brgy. Rizal, Atimonan, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	3,000,000.00			Construction of School Buildings



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
				Ads/Post of IB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 4. Construction of Multi-Purpose Building (Livelihood Training Center), Perez, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	6,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 5. Construction of Multi-Purpose Building (Livelihood Training Center), Prantele, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 6. Construction of Multi-Purpose Building (Livelihood Training Center), Quezon, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	6,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 7. Construction of Multi-Purpose Building, Alabak, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019	GAA CY 2019	3,000,000.00			Construction of Multi Purpose Building
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 1. Guinyangan-Tagkawayan Diversion Road, Package A, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 26, 2019	June 27, 2019	GAA CY 2019	50,000,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 2. Guinyangan-Tagkawayan Diversion Road, Package B, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 26, 2019		GAA CY 2019	50,000,000.00			Cancelled Bidding/Readvertised
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Bridges 3. Construction of Dungawan Bridge and Approaches, Guinayangan, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 21, 2019	June 24, 2019	GAA CY 2019	48,000,000.00			Construction of Concrete Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads 1. Calang-Guinyangan-Buenavista-Lopez Road, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 27, 2019	June 28, 2019	GAA CY 2019	50,000,000.00			Construction of Bridge
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES A. CONSTRUCTION OF MPB (COVERED COURT) BRGY. 6, POLICACION QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019	GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF LOCAL ROAD, BRGYS. SAN ROQUE, LOPEZ, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 28, 2019	July 2, 2019	GAA CY 2019	2,000,000.00			Construction of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. CONSTRUCTION OF SAN RAFAEL - IMALIG - MATANG ROAD, BRGYS. ATIMONAN, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019	GAA CY 2019	5,000,000.00			Construction of Local Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES L. REPAIR/REHABILITATION OF MPB PHASE II, BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019	GAA CY 2019	3,000,000.00			Repair/Rehabilitation of Multi Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES K. REPAIR/REHABILITATION OF MPB (COVERED COURT), BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019	GAA CY 2019	2,000,000.00			Repair/Rehabilitation of Multi Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES J. REPAIR/REHABILITATION OF MPB (COVERED COURT), BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019	GAA CY 2019	3,000,000.00			Rehabilitation/Improvement of Multi Purpose Building
	REPAIR/MAINTENANCE OF REVENIENT/RIVERWALL ALONG BAYOD BRIDGE, ATIMONAN, QUEZON (KM180+728)	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019	FY2019 FCD	2,000,000.00			Repair/Maintenance of Riverment Riverwall
	REPAIR/MAINTENANCE OF REVENIENT/RIVERWALL ALONG LAKIP BRIDGE, ATIMONAN, QUEZON (KM183+755)	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019	FY2019 FCD	2,000,000.00			Repair/Maintenance of Riverment Riverwall
	REPAIR/MAINTENANCE OF REVENIENT/RIVERWALL ALONG SAN VICENTE BRIDGE, GUMACA, QUEZON (KM210+024)	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019	FY2019 FCD	3,000,000.00			Repair/Maintenance of Riverment Riverwall
	REPAIR/MAINTENANCE OF REVENIENT/RIVERWALL ALONG SAN MANZANO SUR BRIDGE, PEREZ, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019	FY2019 FCD	3,000,000.00			Repair/Maintenance of Riverment Riverwall
	REPAIR/MAINTENANCE OF DPWH BUILDING SUB-OFFICE BRGY. LAGYO, GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019	FY2019 OTHER PUBLIC BUILDING	1,500,000.00			Repair/Maintenance of Building
	REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019	FY2019 OTHER PUBLIC BUILDING	1,000,000.00			Repair/Maintenance of Building



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post. of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	REPAIR/MAINTENANCE OF DLG BUILDING PNP BUILDING, GUINACA, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019			FY2019 OTHER PUBLIC BUILDING	1,000,000.00			Repair/Maintenance of Building
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGES G. CONSTRUCTION OF SITIO UTITL BRIDGE BRGY. PIMAGTUBIRGAN ESTE, PEREZ, QUEZO	Construction Section	Competitive Bidding	June 21 - 27, 2019	July 10, 2019	July 17, 2019	July 18, 2019			GAA CY 2019	7,500,000.00			Construction of Local Bridge
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZO	Construction Section	Competitive Bidding	June 21 - 27, 2019	July 10, 2019	July 17, 2019	July 18, 2019			GAA CY 2019	50,000,000.00			Construction of By-Pass and Diversion Roads
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEREP'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1). 4STYBCL, ATTOMAN CENTRAL SCHOOL ANNEX, ATTOMAN, QUEZON	Construction Section	Competitive Bidding	June 24 - July 1, 2019						CY2019 BEFF	43,595,009.50			Cancelled Bidding/Readvertised
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEREP'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1). 1STY2CL, SAMAT ES, LOPEZ, QUEZON	Construction Section	Competitive Bidding	June 24 - July 1, 2019	July 15, 2019	July 23, 2019	July 31, 2019			CY2019 BEFF	3,799,070.01			CONSTRUCTION OF SCHOOL BUILDING
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEREP'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1). 2STY6CL, KINATKUTAN ES, TAGKAWAYAN, QUEZON	Construction Section	Competitive Bidding	June 24 - July 1, 2019	July 15, 2019	July 23, 2019	July 31, 2019			CY2019 BEFF	14,237,210.30			CONSTRUCTION OF SCHOOL BUILDING
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEREP'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1). 2STY8CL & 2STY4CL, SABANG ES, CALAUAG, QUEZON	Construction Section	Competitive Bidding	June 24 - July 1, 2019						CY2019 BEFF	31,640,701.38			Cancelled Bidding/Readvertised
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEREP'S CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1). 2STY6CL, VERGAMA ES, LOPEZ, QUEZON	Construction Section	Competitive Bidding	June 24 - July 1, 2019	July 15, 2019	July 23, 2019	July 24, 2019			CY2019 BEFF	14,237,210.30			CONSTRUCTION OF SCHOOL BUILDING
	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATTOMAN CHS, BRGY. BUHANGIN, ATTOMAN, QUEZON (2 UNITS) B. MALUSAK ES, BRGY. MALUSAK, ATTOMAN, QUEZON C. ATTOMAN CES, BRGY. ZONE II POBLACION, ATTOMAN, QUEZON (2 UNITS) D. ANGELES ES, BRGY. ANGELES, ATTOMAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, PLARDEL, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUINACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GUINACA, QUEZON H. CAMOHAGUIN ES, BRGY. CAMOHAGUIN, GUINACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUINACA, QUEZON J. CANDIA IBABA ES, BRGY. CANDIA IBABA, LOPEZ, QUEZON K. CANDIA ILAYA ES, BRGY. CANDIA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAUAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAUAG, QUEZON O. SABANG ES, BRGY. SABANG, CALAUAG, QUEZON P. STA. MARIA ES, BRGY. STA. MARIA, CALAUAG, QUEZON	Construction Section	Competitive Bidding	June 28 - July 4, 2019						01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES				Cancelled Bidding/Readvertised
	CY 2019 CONDUCT OF NATIONAL ROAD TRAFFIC SURVEY AT DPWH QUEZON IV DISTRICT ENGINEERING OFFICE	Construction Section	Competitive Bidding	June 28 - July 4, 2019	July 22, 2019	July 29, 2019	August 1, 2019			REGULAR AGENCY FUND - GENERAL FUND	881,100.00			TRAFFIC SURVEY AT DPWH QUEZON IV DISTRICT ENGINEERING OFFICE
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATAMUNAN ROAD- KD226+800 - KD226+835, LEFT SIDE, KD226+900 - KD226+940, LEFT SIDE	Construction Section	Competitive Bidding	July 10 - 16, 2019	July 29, 2019	August 6, 2019	August 9, 2019			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	10,320,000.00			RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Suif/ Open of Bids	Notice of Award	Contract Signing				Total	MCOE	CO	
	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG QUEZON-ALABAT-PIREZ ROAD-K004+550 - K004+650, K0012+800 - K0012+863	Construction Section	Competitive Bidding	July 10- 16, 2019	July 29, 2019	August 6, 2019	August 9, 2019			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	8,100,000.00			RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEWAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATTOMAN NCHS SENIOR HIGH, BRGY. BUHANGIN, ATTOMAN, QUEZON B. MALLSAK ES. BRGY. MALLSAK, ATTOMAN, QUEZON C. ATTOMAN CES. BRGY. ZONE II POB., ATTOMAN, QUEZON D. ANGELES ES. BRGY. ANGELES, ATTOMAN, QUEZON E. CONCEPCION ES. BRGY. CONCEPCION, PLARDEL, QUEZON F. VILLA PADUA ES. BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GUMACA, QUEZON H. CAMOHAGUIN ES. BRGY. CAMOHAGUIN, GUMACA, QUEZON I. ROOSEVELT ES. BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES. BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES. BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES. BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES. BRGY. VINAS, CALAUAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAUAG, QUEZON O. SABANG ES. BRGY. SABANG, CALAUAG, QUEZON P. STA MARIA ES. BRGY. STA. MARIA, CALAUAG, QUEZON Q. GAYAS ES. BRGY. GAYAS, GUINAYANGAN, QUEZON R. SAN LUIS 2 ES. BRGY. SAN LUIS 2, GUINAYANGAN, QUEZON S. BAMBAN ES. BRGY. BAMBAN, TAGAWAYAN, QUEZON T. STA. MONICA ES, BRGY. STA. MONICA, TAGAWAYAN, QUEZON	Construction Section	Competitive Bidding	July 18- 24, 2019						01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	3,850,000.00			Cancelled Bidding/Readvertised
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPEDS CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 45TY16CL ATTOMAN CENTRAL SCHOOL ANNEX, ATTOMAN, QUEZON	Construction Section	Competitive Bidding	August 3- 9, 2019	August 27, 2019	September 4, 2019	September 5, 2019			CY2019 BEFF	43,595,009.50			CONSTRUCTION OF SCHOOL BUILDING
	CONSTRUCTION OF ELEMENTARY AND SECONDARY SCHOOL BUILDINGS UNDER THE DEPEDS CY 2019 BASIC EDUCATIONAL FACILITIES FUND (BATCH 1), 25TY9CL & 25TY4CL SABANG ES, CALAUAG, QUEZON	Construction Section	Competitive Bidding	August 3- 9, 2019	August 27, 2019	September 4, 2019	September 5, 2019			CY2019 BEFF	31,640,701.38			CONSTRUCTION OF SCHOOL BUILDING
	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURES INCLUDING LOCAL PROJECTS - DISASTER-RELATED AND EMERGENCY REHABILITATION FUND - LOCAL ROADS AND BRIDGES - LOCAL BRIDGES - REHABILITATION OF LOCAL BRIDGE, BRGY. STA. JACOB, LOPEZ, QUEZON, DAMAGED BY TYPHOON "SAMUEL" LAST NOV. 18, 2018	Maintenance Section	Competitive Bidding	August 15- 21, 2019	September 3, 2019	September 11, 2019	September 12, 2019			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	1,754,000.00			REHABILITATION OF LOCAL BRIDGE
	IMPROVEMENT OF DPWH QUEZON 4TH DISTRICT ENGINEERING OFFICE AND FACILITIES, GUMACA, QUEZON PHASE III, GUMACA, QUEZON	Construction Section	Competitive Bidding	August 17- 23, 2019	September 9, 2019	September 17, 2019	September 18, 2019			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	20,000,000.00			IMPROVEMENT OF BUILDING



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 1, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Subj Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEWAGE AND PUBLIC FACILITIES - REGION IV-A A. ATTIMONAN NCHS SENIOR HIGH, BRGY. BUHANGIN, ATTIMONAN, QUEZON B. MALUSAK ES, BRGY. MALUSAK, ATTIMONAN, QUEZON C. ATTIMONAN CES, BRGY. ZONE II POB, ATTIMONAN, QUEZON D. ANGELES ES, BRGY. ANGELES, ATTIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, PARIDEI, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GIMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GIMACA, QUEZON H. CAMOHAGUIN ES, BRGY. CAMOHAGUIN, GIMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GIMACA, QUEZON J. CAMDA IBABA ES, BRGY. CAMDA IBABA, LOPEZ, QUEZON K. CAMDA ILAYA ES, BRGY. CAMDA ILAYA, LOPEZ, QUEZON L. VILLAHERROSA ES, BRGY. VILLAHERROSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAUAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAUAG, QUEZON O. SABANG ES, BRGY. SABANG, CALAUAG, QUEZON P. STA. MARIA ES, BRGY. STA. MARIA, CALAUAG, QUEZON Q. GAPAS ES, BRGY. GAPAS, GUNAWANGAN, QUEZON R. SAN LUIS 2 ES, BRGY. SAN LUIS 2, GUNAWANGAN, QUEZON S. BAMBAN ES, BRGY. BAMBAN, TAGAWAWAN, QUEZON T. STA. MONICA ES, BRGY. STA. MONICA, TAGAWAWAN, QUEZON	Construction Section	Competitive Bidding	August 30- September 5, 2019	September 18, 2019	September 26, 2019	October 4, 2019	01101101 - REGULAR AGENCY FUND - GENERAL 01101102 - NEW AGENCY FUND - GENERAL APPROPRIATIONS - NATIONAL GOVERNMENT AGENCIES	3,850,000.00			CONSTRUCTION OF RAIN WATER COLLECTORS

PREPARED BY:

MELINDA R. ABANILLA
Engineer III
HEAD - BAC Secretariat

CHECKED BY:

NOEL N. GOB
Chief, Quality and Assurance Section
Vice Chairman, Bids and Awards Committee

APPROVED:

CELESTIAL S. FLANCIA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Borangay Isabang, Lucena City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF OCTOBER 7, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEWAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. ATTIMONAN NCHS SENIOR HIGH, BRGY. BUHANGIN, ATTIMONAN, QUEZON B. MALUSAK ES, BRGY. MALUSAK, ATTIMONAN, QUEZON C. ATTIMONAN CES, BRGY. ZONE II POB, ATTIMONAN, QUEZON D. ANGELES ES, BRGY. ANGELES, ATTIMONAN, QUEZON E. CONCEPCION ES, BRGY. CONCEPCION, PARIDEI, QUEZON F. VILLA PADUA ES, BRGY. VILLA PADUA, GUMACA, QUEZON G. BAMBAN ES, BRGY. BAMBAN, GUMACA, QUEZON H. CAMOHAGUIN ES, BRGY. CAMOHAGUIN, GUMACA, QUEZON I. ROOSEVELT ES, BRGY. SAN VICENTE, GUMACA, QUEZON J. CANDA IBABA ES, BRGY. CANDA IBABA, LOPEZ, QUEZON K. CANDA ILAYA ES, BRGY. CANDA ILAYA, LOPEZ, QUEZON L. VILLAHERMOSA ES, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. VINAS ES, BRGY. VINAS, CALAUAG, QUEZON N. STO. DOMINGO ES, BRGY. STO. DOMINGO, CALAUAG, QUEZON O. SABANG ES, BRGY. SABANG, CALAUAG, QUEZON P. STA MARIA ES, BRGY. STA. MARIA, CALAUAG, QUEZON Q. GAPAS ES, BRGY. GAPAS, GUMAYANGAN, QUEZON R. SAN LUIS 2 ES, BRGY. SAN LUIS 2, GUMAYANGAN, QUEZON S. BAMBAN ES, BRGY. BAMBAN, TAGAWAYAN, QUEZON T. STA. MONICA ES, BRGY. STA. MONICA, TAGAWAYAN, QUEZON	Construction Section	Competitive Bidding	August 30- September 5, 2019	September 18, 2019	September 26, 2019	October 4, 2019	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW APPROPRIATIONS - NATIONAL GOVERNMENT AGENCIES	3,850,000.00				CONSTRUCTION OF RAIN WATER COLLECTORS

PREPARED BY:

MELINDA R. ABANTILLA
Engineer III
HEAD - BAC Secretariat

CHECKED BY:

NOEL N. GOB
Chief, Quality and Assurance Section
Vice Chairman, Bids and Awards Committee

APPROVED:

CELESTIAL S. FLANCIA
District Engineer