



8.5.2024

Updated Annual Procurement Plan for FY 2024
DPWH CENTRAL OFFICE
as of July 19, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23Z00049 Metro Manila Bridges Project (MMBP), Bridge No. 3: Kabayani St. - Matandang Balara Bridge	UPMO - BMC	NO	Others - Foreign-funded procurement	07/23/24	09/10/24	11/22/24	11/23/24	Foreign	2,576,900,000.00	-	2,576,900,000.00	[Open Competitive Bidding] Construction of Kabayani St. - Matandang Balara Bridge

Submitted by:

For and by authority of the Director:

ATTY. MIKKO PAULO O. ALIBIN
DPWH-Procurement Service

MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS

Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:

MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services

EMIL K. SADAAN, CESO I
Senior Undersecretary