



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila




Updated Annual Procurement Plan for FY 2024
DPWH CENTRAL OFFICE
as of October 2, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 1	UPMO - BSPMC	NO	Others - Foreign-funded procurement	12/03/24	01/21/25	03/12/25	04/17/25	Foreign	528,000,000.00	-	528,000,000.00	[National Competitive Bidding] Retrofitting and Strengthening/Upgrading of Building
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 2	UPMO - BSPMC	NO	Others - Foreign-funded procurement	12/03/24	01/21/25	03/12/25	04/17/25	Foreign	370,000,000.00	-	370,000,000.00	[National Competitive Bidding] Retrofitting and Strengthening/Upgrading of Building


Submitted by:



MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:


ADOR G. CANLAS
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:


MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services


EMIL K. SADAIN, CESO I
Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila



Updated Annual Procurement Plan for FY 2024
DPWH CENTRAL OFFICE
as of October 2, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 1	UPMO - BSPMC	NO	Others - Foreign-funded procurement	12/03/24	01/21/25	03/12/25	04/17/25	Foreign	528,000,000.00	-	528,000,000.00	[National Competitive Bidding] Retrofitting and Strengthening/Upgrading of Building
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 2	UPMO - BSPMC	NO	Others - Foreign-funded procurement	12/03/24	01/21/25	03/12/25	04/17/25	Foreign	370,000,000.00	-	370,000,000.00	[National Competitive Bidding] Retrofitting and Strengthening/Upgrading of Building

Submitted by:

MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:

ADOR C. CANLAS
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:

MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services

EMIL K. SADAIN, CESO I
Senior Undersecretary

12.1.1 RLF/MCRG/RAG