

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

September 16, 2020

ARDELIZA R. MEDENILLA, MNSA, CESO II


Undersecretary for Support Services
DPWH, Central Office
Bonifacio Drive
Port Area, Manila

ATTENTION: **Director, Procurement Service**

Madam:

Submitted herewith is the CY 2021 Indicative Annual Procurement Plan together with the Indicative Project Procurement Management Plan (APP & PPMP) for Civil Works based on NEP, Goods and Consulting Services accomplished in the prescribed format, this district.

Very truly yours,


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

RO5.18.5 EPGQ/JRNA/ERG/GAAB

DPWH-Catanduanes District Engineering Office INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21FH0001	Asset Preservation Program, Preventive Maintenance - Secondary Roads - Catanduanes Cir Rd - K0026+000 - K0027+000	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	8,518,000.00	-	8,518,000.00	Reconstruction to Concrete Pavement 2.00 lane-km.
21FH0002	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0061+100 - K0061+238	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	5,486,000.00	-	5,486,000.00	Reconstruction to Concrete Pavement 0.59 lane-km.
21FH0003	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0086+941 - K0087+123, K0087+222 - K0087+399	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	12,604,000.00	-	12,604,000.00	Reconstruction to Concrete Pavement 0.28 lane-km.
21FH0004	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0111+512 - K0112+767	Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	29,283,000.00	-	29,283,000.00	Reconstruction to Concrete Pavement 0.90 lane-km.
21FH0005	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0118+665 - K0119+115	Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	16,607,000.00	-	16,607,000.00	Reconstruction to Concrete Pavement 0.11 lane-km.
21FH0006	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0151+726 - K0151+827	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	4,000,003.00	-	4,000,003.00	Reconstruction to Concrete Pavement 0.20 lane-km.
21FH0007	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0170+769 - K0171+000	Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	9,195,000.00	-	9,195,000.00	Reconstruction to Concrete Pavement 0.46 lane-km.
21FH0008	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0186+155 - K0186+407	Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	10,000,000.00	-	10,000,000.00	Reconstruction to Concrete Pavement 1.00 lane-km.
21FH0009	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0187+000 - K0187+321	Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021		GoP	12,723,000.00	-	12,723,000.00	Reconstruction to Concrete Pavement 0.64 lane-km.

21FH0010	Asset Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0199+000 - K0195+778	Program, Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	30,848,000.00	-	30,848,000.00	Reconstruction to Concrete Pavement 1.60 lane-km.
21FH0011	Asset Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Catanduanes Cir Rd - K0034+750 - K0034+820	Program, Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	12,600,000.00	-	12,600,000.00	Construction of Slope Protection Structure - 840 sq.m.
21FH0012	Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Catanduanes Cir Rd - K0173+300 - K0173+450	Program, Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of Slope Protection Structure - 1,800 sq.m.
21FH0013	Network Development Program, Road Widening - Secondary Roads - Tertiary Roads - Catanduanes Cir Rd - K0196+869 - Catanduanes Cir Rd - K0202+397	Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	3,540,000.00	-	3,540,000.00	Widening of Road
21FH0014	Network Development Program, Road Widening - Secondary Roads - Tertiary Roads - Catanduanes Cir Rd - K0112+000	Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	10,000,000.00	-	10,000,000.00	Widening of Road
21FH0015	Network Development Program, Off-Carriageway Improvement - Secondary Roads - Catanduanes Cir Rd - K0126+423	Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	9,792,000.00	-	9,792,000.00	Shoulder Paving
21FH0016	Network Development Program, Off-Carriageway Improvement - Secondary Roads - Catanduanes Cir Rd - K0198+578	Construction Section	YES	Competitive Bidding	10/7-13/2020	10/27/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	7,840,000.00	-	7,840,000.00	Shoulder Paving
21FH0018	Bridge Program - Construction of New Bridges - Summit Br. along Catanduanes Cir Rd	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	21,000,000.00	-	21,000,000.00	Construction of Concrete Bridge 376 sq.m.
21FH0019	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Carangas, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structure - 150.00 l.m.
21FH0020	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Poblacion, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of Seawall
21FH0021	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control, Danicop, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	30,000,000.00	-	30,000,000.00	Construction of River Control
21FH0022	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Wall/Flood Control System, San Vicente, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	24,695,000.00	-	24,695,000.00	Construction of Flood Mitigation Structure - 50.00 l.m.

21FH0023	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga Sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road from Jct. Catanduanes Cir Rd - Panaoaogan Port, Bato, Catanduanes	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	25,448,000.00	-	25,448,000.00	Contracting of Road
21FH0024	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Virac to Bagamanoc leading to Loran Station, Loran Beach, Kinamangan Beach, Sumagongsong Beach, Pugo and Loroman Cove, Bagamanoc, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	10,000,000.00	-	10,000,000.00	Paving of Unpaved Roads - 3.00 lane-km.
21FH0025	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Andres-Pandan-Hiyop Access Road leading to Hiyop Highlands and Su-nog Sea Cave, Pandan, Catanduanes	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	10,000,000.00	-	10,000,000.00	Paving of Unpaved Roads - 3.00 lane-km.
21FH0026	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Andres-Pandan-Sito Cagnipa Access Road leading to Tuwad-Tuwadan Blue Lagoon and Rock Formation, Cagnipa Rolling Hills, Cagnipa Cove and Muraw Beach, Pandan, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	10,000,000.00	-	10,000,000.00	Paving of Unpaved Roads - 3.00 lane-km.
21FH0027	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Virac - Bato-Batalay-Bote-Bitaogan-Carorian-Tagaray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, magrove Eco Park, Sacahan Beach, Bote Lighthouse, Japanese Garrison (Mt. Annawan) Bitaogan Beach, Carorian Wonders, Brgy. Cogaray, Bato, Catanduanes, Package II	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	10,000,000.00	-	10,000,000.00	Paving of Unpaved Roads - 5.60 lane-km.
21FH0028	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems - Water Supply System - Rehabilitation of Water Supply Pipelines, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Water Supply System
21FH0029	Special Road Fund - Motor Vehicle Users' Charge (MVUC) as per R.A. 11239 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and landslide, Catanduanes Cir Rd K0146+850 - K0146+950, Catanduanes	Construction Section	YES	Competitive Bidding	12/2-8/2020	12/21/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Reconstruction of Roads
21FH0030	National Building Program, Buildings and Other Structures, Multipurpose/ Facilities - Construction of Evacuation Center, Bato, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Evacuation Center
21FH0031	National Building Program, Buildings and Other Structures, Multipurpose/ Facilities - Construction of Evacuation Center, Pangasinan, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	36,000,000.00	-	36,000,000.00	Construction of Evacuation Center

21FH0032	National Building Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Catanduanes District Engineering Office, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
21FH0033	National Building Program, Buildings and Other Structures, Multipurpose/ Facilities - Rehabilitation of DPWH Building, Catanduanes DEO, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building/Facilities
21FH0034	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities - Construction of Sewage Treatment Facilities, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Sewage Treatment Facilities
21FH0035	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Baras Rural Development, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
21FH0036	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities - Renovation/Improvement of Pangasinan Municipal Hall, Pangasinan, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	30,000,000.00	-	30,000,000.00	Improvement of Building
21FH0037	Local Roads and Bridges, Local Roads - Construction of Osmeña-Rizal-Viga By-Pass Road, Viga, Catanduanes	Construction Section	YES	Competitive Bidding	10/28/2020-11/3/2020	11/17/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of Concrete Road
21FH0038	Local Roads and Bridges, Local Roads - Construction of Rizal-Litlin By-Pass Road, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	12/2-8/2020	12/22/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of Concrete Road 16.60 lane-km.
21FH0039	Local Roads and Bridges, Local Roads - Construction/Rehabilitation of Road, Barangay Dugui Too to Barangay Dugui Wala, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Construction/Rehabilitation of Road
21FH0040	Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Brgy. Bigaa to Jct. Catanduanes Circumferential Road leading to Proposed Virac Agri-Tourism Sites, Catanduanes	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of Road
21FH0041	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Brgy. Capillitan to Brgy. Sto. Niño leading to the Proposed Virac Agri-Tourism Sites, Catanduanes	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation/Improvement of Road
21FH0042	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Brgy. San Roque-Danico, Jct. Sogod Tibgao-Sto Niño Road, including Drainage System, leading to the Proposed Virac Agri-Tourism Sites, Catanduanes	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation/Improvement of Road


21FH0043	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Brgy. Painab - San Isidro Village - Jct. Catanduanes	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation/Improvement of Road
21FH0044	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Brgy. Calatagan Tibang Bigaa Road leading Proposed Virac Agri-Tourism Sites,	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	18,000,000.00	-	18,000,000.00	Rehabilitation/Improvement of Road
21FH0045	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Brgy. Camintan to Brgy. Pajo Road connecting to the Proposed Virac Agri-Tourism Sites,	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	28,000,000.00	-	28,000,000.00	Rehabilitation/Improvement of Road
21FH0046	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Jct. National Road - Moonwalk-San Roque-Gogon-Painab Road, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	11,220,000.00	-	11,220,000.00	Rehabilitation/Improvement of Road
21FH0047	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Road, including Drainage Sytem, Brgy. Sta. Elena to Barangay San Roque, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	10/12-18/2020	3/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	11,220,000.00	-	11,220,000.00	Rehabilitation/Improvement of Road
21FH0048	Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of San Miguel-Puraran Tourism Road, Brgy. San Miguel and Puraran, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation/Improvement of Road
21FH0049	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Alibug, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0050	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Calatagan Tibang, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0051	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Capilhan Elementary School, Capilhan, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0052	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Caramoran Central Elementary School, Baybay, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0053	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Dariao, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0054	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Dugui Too, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/4-10/2020	11/24/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0055	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Gogon Centro, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0056	Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Mabini, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2

21FH0057	Buildings and Other Structures, Multipurpose/ Facilities - Construction of Multi-Purpose Building, San Isidro Village, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0058	Buildings and Other Structures, Multipurpose/ Facilities - Construction of Multi-Purpose Building, San Roque, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0059	Buildings and Other Structures, Multipurpose/ Facilities - Construction of Multi-Purpose Building, Sogod-Tibgao, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020- 10/5/2020	10/20/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0060	Buildings and Other Structures, Multipurpose/ Facilities - Construction of Multi-Purpose Building, Tubli, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0061	Buildings and Other Structures, Multipurpose/ Facilities - Construction of Multi-Purpose Building, Virac Pilot Elementary School, San Roque, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0062	Buildings and Other Structures, Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Palawig, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020- 10/5/2020	10/20/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building Phase 2
21FH0063	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of River Control, Brgy. Bocon, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020- 10/5/2020	10/20/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	8,000,000.00	-	8,000,000.00	Construction of River Control
21FH0064	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of River Control, Brgy. Mahini (Barrio Proper), Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of River Control
21FH0065	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Seawall, Brgy. Baybay, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structure - 50 l.m.
21FH0066	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Seawall, Brgy. Dariao, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Seawall
21FH0067	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Seawall, Brgy. Toytoy, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structure - 50 l.m.
21FH0068	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Bagananoc, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	2,500,000.00	-	2,500,000.00	Construction of Water System
21FH0069	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	3,500,000.00	-	3,500,000.00	Construction of Water System
21FH0070	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Bato, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021- 3/5/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Water System

21FH0071	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	11,500,000.00	11,500,000.00	Construction of Water System
21FH0072	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Gignoto, Catanduanes	Construction Section	YES	Competitive Bidding	11/18-24/2020	10/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	1,500,000.00	1,500,000.00	Construction of Water System
21FH0073	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Pandan, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	4,000,000.00	4,000,000.00	Construction of Water System
21FH0074	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Pangasinan, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	5,500,000.00	5,500,000.00	Construction of Water System
21FH0075	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	7,500,000.00	7,500,000.00	Construction of Water System
21FH0076	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, San Miguel, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	5,000,000.00	5,000,000.00	Construction of Water System
21FH0077	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Viga, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	5,000,000.00	5,000,000.00	Construction of Water System
21FH0078	Water Management Facilities - Water Supply - Construction of Water Systems with Solar Power Pumps to various barangays, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	9,000,000.00	9,000,000.00	Construction of Water System
21FH0079	Local Roads and Bridges, Local Roads - Construction/Rehabilitation of Viga Road, Viga, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	11,000,000.00	11,000,000.00	Construction/Rehabilitation of Road
21FH0080	Buildings and Other Structures, Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Eastern Poblacion, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	12/2-8/2020	12/22/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	20,000,000.00	20,000,000.00	Construction (Completion) of Multi-Purpose Building
21FH0081	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Flood Control Structure (Seawall), Barangay Baybay, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	14,000,000.00	14,000,000.00	Construction of Seawall

21FH0082	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of River Flood Control Structure (Phase 2), Barangay Mabini Proper, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/11-17/2020	1/12/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	15,000,000.00	15,000,000.00	Construction of River Control
21FH0083	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of River Flood Control Structure at Barangay Bocon, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	9/29/2020-10/5/2020	10/20/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	8,000,000.00	8,000,000.00	Construction of River Control
21FH0084	Flood Control and Drainage, Flood Control Structures/Facilities - Construction of River Flood Control Structure, Barangay Mabini Proper, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	10/19-25/2020	10/11/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	15,000,000.00	15,000,000.00	Construction of River Control
21FH0085	Local Roads and Bridges, Local Roads - Concreting of Road, Brgy. Francia, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/12/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	5,000,000.00	5,000,000.00	Concreting of Road
21FH0086	Local Roads and Bridges, Local Roads - Concreting of Road, Brgy. Sta. Isabel - San Pedro, Bato, Catanduanes	Construction Section	YES	Competitive Bidding	11/25/2020-12/12/2020	12/15/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	5,000,000.00	5,000,000.00	Concreting of Road
21FH0087	Local Roads and Bridges, Local Roads - Improvement of Road, Brgy. San Miguel to Brgy. Guinsaanan, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	12/2-8/2020	12/22/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	20,000,000.00	20,000,000.00	Improvement of Road
21FH0088	Local Roads and Bridges, Local Roads - Improvement of Road, Brgy. San Miguel to Sitio Warang Road in San Miguel, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	12/2-8/2020	12/22/2020	2/15-24/2021	2/25/2021-3/5/2021	GoP	10,000,000.00	10,000,000.00	Improvement of Road


Prepared by:


ELSIE R. GIAMAN
 Head, BAC Secretariat

Recommended by:


PEDRO C. GUERRERO
 BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRID
 OIC-District Engineer

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GFHC003	Supply and Delivery of Common Office Equipment and Office Equipment & Accessories for 1st Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	1/4-10/2021	1/26/2021	2/15-22/2021	2/23/2021- 3/2/2021	GoP	6,173,218.00	1.00	6,173,218.00	Supply and Delivery of Common Office Equipment and Office Equipment & Accessories
21GFHC002	Supply and Delivery of Common Electrical Supplies for 1st Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	1/4-10/2021	1/26/2021	2/15-22/2021	2/23/2021- 3/2/2021	GoP	2,906,086.00	1.00	2,906,086.00	Supply and Delivery of Common Electrical Supplies
21GFHC003	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories for 1st Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	1/4-10/2021	1/26/2021	2/15-22/2021	2/23/2021- 3/2/2021	GoP	11,305,398.04	1.00	11,305,398.04	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories
21GFHC004	Supply and Delivery of Personal Protective Equipment for 1st Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	12/14-20/2020	1/5/2021	1/18-25/2021	1/26-29/2021	GoP	733,650.00	1.00	733,650.00	Supply and Delivery of Personal Protective Equipment
21GFHC005	Supply and Delivery of Diesel Fuel and Gasoline for 1st Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	12/14-20/2020	1/5/2021	1/18-25/2021	1/26-29/2021	GoP	2,728,110.00	1.00	2,728,110.00	Supply and Delivery of Diesel Fuel and Gasoline
21GFHC006	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 1st Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	12/14-20/2020	1/5/2021	1/18-25/2021	1/26-29/2021	GoP	4,765,972.76	1.00	4,765,972.76	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives
21GFHC007	Supply and Delivery of Common Office Equipment and Office Equipment & Accessories for 2nd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	3/1-7/2021	3/23/2021	4/5-12/2021	4/13-19/2021	GoP	237,800.00	1.00	237,800.00	Supply and Delivery of Common Office Equipment and Office Equipment & Accessories
21GFHC008	Supply and Delivery of Common Electrical Supplies for 2nd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	3/1-7/2021	3/23/2021	4/5-12/2021	4/13-19/2021	GoP	294,645.00	1.00	294,645.00	Supply and Delivery of Common Electrical Supplies

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement Up/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GFHC009	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories for 2nd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	3/1-7/2021	3/23/2021	4/5-12/2021	4/13-19/2021	GoP	4,817,315.40	1.00	4,817,315.40	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories
21GFHC010	Supply and Delivery of Personal Protective Equipment for 2nd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	4/5-11/2021	4/27/2021	5/6-12/2021	5/13-21/2021	GoP	192,250.00	1.00	192,250.00	Supply and Delivery of Personal Protective Equipment
21GFHC011	Supply and Delivery of Medicine Supplies for 1st, 2nd, 3rd & 4th Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	4/5-11/2021	4/27/2021	5/6-12/2021	5/13-21/2021	GoP	153,500.00	1.00	153,500.00	Supply and Delivery of Medicine Supplies
21GFHC012	Supply and Delivery of Diesel Fuel and Gasoline for 2nd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	4/5-11/2021	4/27/2021	5/6-12/2021	5/13-21/2021	GoP	2,728,110.00	1.00	2,728,110.00	Supply and Delivery of Diesel Fuel and Gasoline
21GFHC013	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 2nd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	4/5-11/2021	4/27/2021	5/6-12/2021	5/13-21/2021	GoP	3,784,847.72	1.00	3,784,847.72	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives
21GFHC014	Supply and Delivery of Common Electrical Supplies for 3rd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	6/21-27/2021	7/6/2021	7/19-23/2021	7/26-30/2021	GoP	30,586.00	1.00	30,586.00	Supply and Delivery of Common Electrical Supplies
21GFHC015	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories for 3rd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	6/21-27/2021	7/6/2021	7/19-23/2021	7/26-30/2021	GoP	3,302,760.44	1.00	3,302,760.44	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories
21GFHC016	Supply and Delivery of Personal Protective Equipment for 3rd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	7/1-7/2021	7/22/2021	7/29/2021-8/6/2021	8/9-13/2021	GoP	160,500.00	1.00	160,500.00	Supply and Delivery of Personal Protective Equipment
21GFHC017	Supply and Delivery of Diesel Fuel and Gasoline for 3rd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	7/1-7/2021	7/22/2021	7/29/2021-8/6/2021	8/9-13/2021	GoP	2,728,110.00	1.00	2,728,110.00	Supply and Delivery of Diesel Fuel and Gasoline

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GFH0018	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 3rd Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	7/1-7/2021	7/22/2021	7/29/2021-8/6/2021	8/9-13/2021	GoP	2,014,318.72		2,014,318.72	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives
21GFH0019	Supply and Delivery of Common Office Equipment & Accessories for 3rd & 4th Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	9/20-26/2021	10/12/2021	10/25-29/2021	11/2-5/2021	GoP	6,176,718.00		6,176,718.00	Supply and Delivery of Office Equipment & Accessories
21GFH0020	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories for 4th Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	9/20-26/2021	10/12/2021	10/25-29/2021	11/2-5/2021	GoP	3,284,314.50		3,284,314.50	Supply and Delivery of Printer/Photocopier Supplies, I.T. Equipment & Devices Accessories
21GFH0021	Supply and Delivery of Personal Protective Equipment for 4th Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	9/20-26/2021	10/12/2021	10/25-29/2021	11/2-5/2021	GoP	172,000.00		172,000.00	Supply and Delivery of Personal Protective Equipment
21GFH0022	Supply and Delivery of Diesel Fuel and Gasoline for 4th Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	10/4-10/2021	10/26/2021	11/2-8/2021	11/9-12/2021	GoP	2,728,110.00		2,728,110.00	Supply and Delivery of Diesel Fuel and Gasoline
21GFH0023	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 4th Quarter of FY 2021, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	10/4-10/2021	10/26/2021	11/2-8/2021	11/9-12/2021	GoP	4,969,562.72		4,969,562.72	Supply and Delivery of Spare Parts, Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives


Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


PEDRO DE LA CRUZ GUERRERO
BAC Chairperson

Approved by:



GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021
CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for each Procurement				Source of Funds	Estimated Budget (P'000)			Remarks (Brief Description of Program/ Project)
					Advertisement of REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSFH01	Sub-Surface Exploration at Various Multi-Purpose Building Sites, Province of Catanduanes	Const. Section	Yes	Competitive Bidding	10/5-11/2020	11/3/2020	2/15-24/2021	2/25/21-3/5/2021	GoP	750,000.00		750,000.00	Conduct of Sub-Surface Exploration

Prepared by: Recommended by: Approved by:


ELSIE R. GIAMAN
Head, BAC Secretariat


PEDRO C. T. GUERRERO
BAC Chairperson


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer