



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Annual Procurement Plan for FY 2022
DPWH CENTRAL OFFICE
as of October 25, 2022


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
200000100763000	Consulting Services for the Detailed Architecture and Engineering Design (DAED) of the Lung Center of the Philippines (LCP) West Wing Building (Re-Bidding)	BOD	NO	Alternative-Negotiated	10/28/2022	11/24/2022	12/01/2022	01/02/2023	Transfer of Fund	₱89,743,950.00	₱0.00	₱89,743,950.00	DAED of LCP West Wing Building (Including Feasibility Study) Fund Transfer from LCP per approved Memorandum of Agreement
Sub-total Estimated Budget/ABC of Consulting Services Projects (Php):										₱11,089,880,094.15	₱0.00	₱11,089,880,094.15	

SUBMITTED BY:


ATTY. MARKO PAULO O. ALIBIN
 DPWH-Procurement Service


MR. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


ANTONIO V. MOLANO, JR., CESO III
 Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
 Chairperson, BAC for Consulting Services

APPROVED BY:


MARITO L. CARVAJAL
 Undersecretary for Information Management and Technical Services


ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Service