



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN LEYTE 2ND DISTRICT ENGINEERING OFFI
REGIONAL OFFICE VIII
Sogod, Southern Leyte



Final FY 2025 Annual Procurement Plan Non-CSE

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|----------------------|--|------------------------|---|---------------------|--|-----------------------------|-----------------|--------------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement /Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| CIVIL WORKS PROJECTS | | | | | | | | | | | | | |
| 1 | 25IN0001 - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Dan-an Br. (B00361LT) along Liloan-S Ricardo Rd | Southern Leyte 2nd DEO | YES | Competitive Bidding | 11/19/2024 to 11/25/2024 | 10/12/2024 | 03/02/2025 | 02/04/2025 to 02/05/2025 | GoP | 7,268,000.00 | - | 7,268,000.00 | CW1- Rehabilitation/Major Repair of Bridges |
| 2 | 25IN0002 - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Panalian Br. (B00635LT) along Abuyog-Silago Rd | Southern Leyte 2nd DEO | YES | Competitive Bidding | 11/19/2024 to 11/25/2024 | 10/12/2024 | 03/02/2025 | 02/04/2025 to 02/05/2025 | GoP | 28,520,000.00 | - | 28,520,000.00 | CW1- Rehabilitation/Major Repair of Bridges |
| 3 | 25IN0003 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/Protection Work of Dam, Das-ay RIS, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | YES | Competitive Bidding | 11/28/2024 to 12/04/2024 | 18/12/2024 | 03/02/2025 | 02/04/2025 to 02/05/2025 | GoP | 15,000,000.00 | - | 15,000,000.00 | CW1- Construction of Flood Mitigation Structure (234 Ln.M.) |
| 4 | 25IN0004 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/Protection Work of Dam, Buac CIS, Sogod, Southern Leyte | Southern Leyte 2nd DEO | YES | Competitive Bidding | 11/28/2024 to 12/04/2024 | 18/12/2024 | 03/02/2025 | 02/04/2025 to 02/05/2025 | GoP | 15,000,000.00 | - | 15,000,000.00 | CW1- Construction of Flood Mitigation Structure (104 Ln.M.) |
| 5 | 25IN0005 - Asset Preservation Program - Preventive Maintenance - Secondary Roads Liloan-S Ricardo Rd - K1072 + 532 - K1073 + 129 | Southern Leyte 2nd DEO | YES | Competitive Bidding | 11/28/2024 to 12/04/2024 | 18/12/2024 | 03/02/2025 | 02/04/2025 to 02/05/2025 | GoP | 23,425,000.00 | - | 23,425,000.00 | CW1- Preventive Maintenance of Road, Asphalt Overlay (80mm)- 1.194 Lane Km. |

| | | | | | | | | | | | | | |
|----|---|------------------------|-----|---------------------|--------------------------|------------|------------|--------------------------|-----|---------------|---|---------------|---|
| 6 | 25IN0006 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Himay-angan-Silago-Abuyog Bdry Rd - K1069 + 732 - K1070 + 344 | Southern Leyte 2nd DEO | YES | Competitive Bidding | 11/28/2024 to 12/04/2024 | 18/12/2024 | 03/02/2025 | 02/04/2025 to 02/05/2025 | GoP | 22,000,000.00 | - | 22,000,000.00 | CW1- Asphalt Reconstruction of 1.222 Lane Km. Concrete Road, with 3.05m. width, 0.080m. thk. With 0.28mm thk. PCCP Reblocking and other Miscellaneous Structure |
| 7 | 25IN0007 - Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road Leading to DPWH Southern Leyte 2nd District Building, Southern Leyte | Southern Leyte 2nd DEO | YES | Competitive Bidding | 11/28/2024 to 12/04/2024 | 18/12/2024 | 03/02/2025 | 02/04/2025 to 02/05/2025 | GoP | 7,000,000.00 | - | 7,000,000.00 | CW1- Construction of 0.372 Lane Km. Concrete Road, with 3.05 m. width, 0.28 m thk. and other Miscellaneous Structures. CW2 – Construction of Slope Protection Structure along Road, Stone Masonry – 643.925 Sq.m. |
| 8 | Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan-S Ricardo Rd - K1069 + 900 - K1070 + 044 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 50,000,000.00 | - | 50,000,000.00 | CW1- Construction of Road Slope Protection Structure (Grouted Riprap with Concrete facing and steel sheet pile foundation) – 2,601.60 Sq.M. |
| 9 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan-S Ricardo Rd - K1070 + 044 - K1070 + 200 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 48,479,000.00 | - | 48,479,000.00 | CW1- Construction of Road Slope Protection Structure (Grouted Riprap with Concrete facing and steel sheet pile foundation) – 2,530.26 Sq.M. |
| 10 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan-S Ricardo Rd - K1069 + 320 - K1069 + 402 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 25,000,000.00 | - | 25,000,000.00 | CW1- Construction of Road Slope Protection Structure (Grouted Riprap with Concrete facing and steel sheet pile foundation) – 1,318.8 Sq.M. |
| 11 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sn Ricardo-Bilatan Rd - K1100 + 000 - K1100 + 160 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 50,000,000.00 | - | 50,000,000.00 | CW1- Construction of Road Slope Protection Structure (Grouted Riprap with Concrete facing and steel sheet pile foundation) – 2,601.60 Sq.M. |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|----------------|---|----------------|---|
| 12 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sn Ricardo-Bilatan Rd - K1100 + 160 - K1100 + 320 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 50,000,000.00 | - | 50,000,000.00 | CW1- Construction of Road Slope Protection Structure (Grouted Riprap with Concrete facing and steel sheet pile foundation) – 2,601.60 Sq.M. |
| 13 | Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay Nueva Esperanza, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 109,500,000.00 | - | 109,500,000.00 | CW1- Construction of Flood Mitigation Structure (275 Linear Meters) |
| 14 | Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Subangdaku River (Zone 5 Segment 4), Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 95,000,000.00 | - | 95,000,000.00 | CW1- Construction of Flood Mitigation Structure (190 Linear Meters) |
| 15 | Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Subangdaku River (Zone 5 Segment 5), Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 95,000,000.00 | - | 95,000,000.00 | CW1- Construction of Flood Mitigation Structure (190 Linear Meters) |
| 16 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Panalian Flood Control (Segment 2), Silago, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 75,000,000.00 | - | 75,000,000.00 | CW1- Construction of Flood Mitigation Structure (156.12 Linear Meters) |
| 17 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of San Francisco Shoreline Protection (Segment 2), San Francisco, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 80,000,000.00 | - | 80,000,000.00 | CW1- Construction of Flood Mitigation Structure (148 Meters) |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|---------------|---|---------------|--|
| 18 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Das-ay Flood Control Structure (Segment 2), Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 55,000,000.00 | - | 55,000,000.00 | CW1- Construction of Flood Mitigation Structure (122 Linear Meters) |
| 19 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ma. Asuncion to Himos-onan Road, St. Bernard, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | CW1- Construction of Concrete Road, 0.4 Lane Km. with 2.50 m. width, 0.20 m. thk including Reinforced Concrete Lined Canal and other Miscellaneous Structures (0.400 Lane Km.) |
| 20 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Lumbog Road, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | CW1- Construction of Concrete Road, 0.36 Lane Km. with 2.50 m. width, 0.20 m. thk (0.360 Lane Km.) CW2- Construction of Slope Protection Structures along Road, Stone Masonry (175.41 Sq.M.) CW3- Construction of Drainage along Road, Lined Canal, Rectangular, Reinforced Concrete (100 Ln.M.) |
| 21 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Biasong Road, Hinundayan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | CW1- Construction of Concrete Road, 0.257 Lane Km. with 2.50 m. width, 0.20 m. thk (0.257 Lane Km.) CW2- Construction of Drainage along Road (940 Linear Meter) CW3- Construction of Stone Masonry (86.99 Sq.M.) |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|--------------|---|--------------|---|
| 22 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Toptop Road, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | CW1- Construction of Concrete Road, 0.36 Lane Km. with 2.50 m. width, 0.20 m. thk and other Miscellaneous Structures (0.360 Lane Km.) CW2- Construction of Slope Protection Structures Along Road, Stone Masonry (204.80 Sq.M) CW3- Construction of Drainage Structures Along Road, Line Canal, Rectangular, Reinforced Concrete (100 Ln.M) |
| 23 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Union Road, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | CW1- Construction of Concrete Road, 0.36 Lane Km. with 2.50 m. width, 0.20 m. thk with Stone Masonry and Reinforced Concrete Line Canal with Concrete Cover (0.360 Lane Km.) |
| 24 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Osao Road, San Juan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | CW1- Construction of Concrete Road, 0.35 Lane Km. with 2.50 m. width, 0.20 m. thk (0.350 Lan Km.) CW2 – Construction of Drainage Structure along Road (153 Linear Meter |
| 25 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Patong Road, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | CW1- Construction of Concrete Road, 0.36 Lane Km. with 2.50 m. width, 0.20 m. thk and other miscellaneous structures (0.360 Lan Km.) |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|--------------|---|--------------|---|
| 26 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Catublian Road, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 6,000,000.00 | - | 6,000,000.00 | CW1- Construction of Concrete Road, 0.42 Lane Km. with 2.50 m. width, 0.20 m. thk and other miscellaneous structures (0.420 Lane Km.) CW2- Construction of Road Slope Protection Structures (577.50 Sq.M.) |
| 27 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Mahayahay Road, St. Bernard, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 01/31/2025 to 02/06/2025 | 02/19/2025 | 02/25/2025 | 02/26/2025 to 02/27/2025 | GoP | 5,768,000.00 | - | 5,768,000.00 | CW1- Construction of Concrete Road, 0.41 Lane Km. with 2.50 m. width, 0.20 m. thk and other miscellaneous structures (0.410 Lane Km.) CW2- Lined Canal, Rectangular, Reinforced Concrete (205 Ln.M.) |
| 28 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dayanog, San Juan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 30 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. District I, Hinundayan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 31 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ilaya, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|---------------|---|---------------|---|
| 32 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Candayuman, Liloan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 33 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cagbungalon, Liloan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 34 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Molopolo, Liloan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 35 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pres. Roxas, Liloan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 36 | Local Program (LP) - National Building Program - Buildings And Other Structures-Multipurpose / Facilities - Construction of DPWH Multi-Purpose Building (Phase 1), Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of Multi-Purpose Building |
| 37 | Local Program (LP) - National Building Program - Buildings And Other Structures-Multipurpose / Facilities - Construction of DPWH QAS Building (Phase 2), Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 12,000,000.00 | - | 12,000,000.00 | Construction of Building |

| | | | | | | | | | | | | | |
|----|--|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|---------------|---|---------------|---|
| 38 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Sn Ricardo-Bilatan Rd - K1100 + 320 - K1100 + 493 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 53,999,000.00 | - | 53,999,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 39 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Poblacion District II Road, Silago, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Roads |
| 45 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Magkasag, Libagon, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Buildings |
| 46 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Basak, San Juan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Buildings |
| 47 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Habay, San Francisco, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |

| | | | | | | | | | | | | | |
|----|--|------------------------|------------------------|------------------------|--------------------------|------------|------------|--------------------------|-----|--------------|---|--------------|---|
| 48 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion District II, Silago, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 49 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Gud-an, Liloan, Southern Leyte | Southern Leyte 2nd DEO | Southern Leyte 2nd DEO | Southern Leyte 2nd DEO | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Buildings |
| 50 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Libas Road, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/07/2025 to 02/13/2025 | 02/27/2025 | 11/03/2025 | 03/12/2025 to 03/13/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Roads |
| 51 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pinut-an, San Ricardo, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Buildings |
| 52 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Mayuga, Libagon, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |

| | | | | | | | | | | | | | |
|----|--|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|---------------|---|---------------|---|
| 53 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Kauswagan, Saint Bernard, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 54 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Agay-ay, San Juan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 55 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Baculod, Hinundayan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 56 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Upper Bantawon, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 57 | Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shoreline Protection, Barangay Tampoong, Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 29,004,000.00 | - | 29,004,000.00 | Construction of Shoreline Protection |
| 58 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pong-oy, San Juan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Buildings |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|--------------|---|--------------|---|
| 59 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Plaridel, Hinundayan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 60 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ambacon, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 61 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panalaron, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 62 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Otama, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 63 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tuburan, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|-----------------------------------|--------------------------|------------|------------|--------------------------|-----|--------------|--------------|--------------|--|
| 64 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Paz Sur, San Francisco Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 65 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ilag, Liloan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Buildings |
| 66 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Malangza, Liloan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 67 | Bridge - Repair - Rehabilitation of Permanent Bridge, Calian Bridge (B00113LT) along Liloan - San Ricardo Road (S00218LT), Liloan, Southern Leyte, K1058+612 - K1058+627 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/13/2025 to 02/19/2025 | 05/03/2025 | 18/03/2025 | 03/19/2025 to 03/20/2025 | GoP | 1,739,800.00 | 1,739,800.00 | | Rehabilitation of Permanent Bridge |
| 68 | Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Abuyog - Silago Road (S00195LT), K1002+900 - K1002+905 RL and K1007+980 RL; and Jct. Himay-angan - Silago - Abuyog Boundary Road (S00229LT), K1126+040 - K1126+075 BL | Southern Leyte 2nd DEO | NO | NP-53.9 - Small Value Procurement | 02/26/2025 to 03/04/2025 | 05/03/2025 | 12/03/2025 | 03/13/2025 to 03/14/2025 | GoP | 869,900.00 | 869,900.00 | | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |
| 69 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|---------------|---|---------------|---|
| 70 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Esperanza, San Ricardo, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 71 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bongbong, San Francisco, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Buildings |
| 72 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose in Brgy. Talisay, Libagon, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Buildings |
| 73 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Baculod, Hinundayan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Buildings |
| 74 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bancas B, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 12,500,000.00 | - | 12,500,000.00 | Construction of Multi-Purpose Buildings |
| 75 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Sto. Niño, San Juan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Buildings |

| | | | | | | | | | | | | | |
|----|---|------------------------|----|---------------------|--------------------------|------------|------------|--------------------------|-----|---------------|---|---------------|---|
| 76 | Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of New DPWH Building (Southern Leyte 2nd LD), Sogod, Southern Leyte, Phase 2 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/20/2025 to 02/26/2025 | 12/03/2025 | 24/03/2025 | 03/25/2025 to 03/26/2025 | GoP | 23,000,000.00 | - | 23,000,000.00 | Construction of Multi-Purpose Buildings |
| 77 | Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Jct Himay-angan-Silago-Abuyog Bdry Rd K1073+454 - K1073+623 | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 52,726,000.00 | - | 52,726,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 78 | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Sagbok Road, Hinundayan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Roads |
| 79 | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Manlico Road, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Roads |
| 80 | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Mahayahay Road, Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Roads |
| 81 | Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Maac Flood Control, Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of Flood Control Structure |

| | | | | | | | | | | | | | |
|------------------|--|-----------------------------|----|-----------------------------------|--------------------------|--------------------------------|----------------|--------------------------|-----|------------------|--------------|------------------|---|
| 82 | Basic Infrastructure Program (BIP) - Public Water Supply System - Construction (Completion) of Public Water Supply System (Level II) Brgy. Pandan, Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Public Water Supply System |
| 83 | Basic Infrastructure Program (BIP) - Public Water Supply System - Construction (Completion) of Public Water Supply System (Level II) Brgy. Mabicay, Sogod, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Public Water Supply System |
| 84 | Basic Infrastructure Program (BIP) - Public Water Supply System - Construction (Completion) of Public Water Supply System (Level II) Brgy. Biasong, Hinunangan, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Public Water Supply System |
| 85 | Network Development Program - Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road, Southern Leyte | Southern Leyte 2nd DEO | NO | Competitive Bidding | 02/25/2025 to 03/03/2025 | 17/03/2025 | 27/03/2025 | 03/28/2025 to 03/31/2025 | GoP | 75,000,000.00 | - | 75,000,000.00 | Construction of Road |
| - | TOTAL ESTIMATED BUDGET | | | | | | | | | 1,311,798,700.00 | 2,609,700.00 | 1,309,189,000.00 | - |
| GOODS & SERVICES | | | | | | | | | | | | | |
| 1 | Purchase/delivery of Common Office Supplies (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4- 11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 5,459,335.00 | - | 5,459,335.00 | Common Office Supplies |
| 2 | Purchase/delivery of Common Janitorial Supplies (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | February 4- 11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 584,505.00 | - | 584,505.00 | Common Janitorial Supplies |
| 3 | Purchase/delivery of Information Technology Equipment, Parts, Accessories and Supplies (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4- 11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 23,336,487.68 | - | 23,336,487.68 | Information Technology Equipment, Parts, Accessories and Supplies |
| 4 | Purchase/delivery of Consumable Ink/Toner (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | February 4- 11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 983,500.00 | - | 983,500.00 | Consumable Ink/Toner |

| | | | | | | | | | | | | | |
|----|--|-----------------------------|----|-----------------------------------|---------------------|-----------------------------------|-------------------|-------------------|-----|---------------|---|---------------|---|
| 5 | Purchase/delivery of Consumable Ink/Toner (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 440,000.00 | - | 440,000.00 | Consumable Ink/Toner |
| 6 | Provision of Repair and Maintenance of Various Copier Machine (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 200,000.00 | - | 200,000.00 | Provision of Repair & Maintenance of Various Copier Machine |
| 7 | Provision of Repair and Maintenance of Various Copier Machine (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 100,000.00 | - | 100,000.00 | |
| 8 | Provision of Repair and Maintenance Parts of Various Copier Machine (3rd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | July 10-17, 2025 | August 7, 2025 up to 10:00 A.M. | August 15, 2025 | August 19, 2025 | GoP | 100,000.00 | - | 100,000.00 | |
| 9 | Provision of Repair and Maintenance of Various Copier Machine (4th Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | October 7-14, 2025 | November 4, 2025 up to 10:00 A.M. | November 11, 2025 | November 14, 2025 | GoP | 100,000.00 | - | 100,000.00 | |
| 10 | Purchase/delivery of PPE, Safety Gears, Equipment and Supplies (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 17,420,000.00 | - | 17,420,000.00 | PPE, Safety Gears, Equipment & Supplies |
| 11 | Purchase/delivery of PPE, Safety Gears, Equipment and Supplies (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 729,451.00 | - | 729,451.00 | |
| 12 | Purchase/delivery of Mechanical/Electrical Shop Tools, Construction & Hardware Materials, Shop & Material Supplies (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 6,002,500.00 | - | 6,002,500.00 | Mechanical/Electrical Shop Tools, Construction & Hardware Materials, Shop & Material Supplies |

| | | | | | | | | | | | | | |
|----|--|-----------------------------|----|-----------------------------------|---------------------|---------------------------------|-----------------|-----------------|-----|---------------|---|---------------|---|
| 13 | Purchase/delivery of Mechanical/Electrical Shop Tools, Construction & Hardware Materials, Shop & Material Supplies (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 810,000.00 | - | 810,000.00 | Mechanical/Electrical Shop Tools, Construction & Hardware Materials, Shop & Material Supplies |
| 16 | Purchase/delivery of Furnitures and Fixtures, Appliances (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 750,000.00 | - | 750,000.00 | Furnitures and Fixtures, Appliances |
| 18 | Purchase/delivery of Preventive Maintenance of Various Service Vehicle and Heavy Equipment, Spare Parts, Tires, Fuel, POL((Petroleum, Oil, Lubricants), and Accessories (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 6,556,700.00 | - | 6,556,700.00 | Preventive Maintenance of Various Service Vehicle and Heavy Equipment, Spare Parts, Tires, Fuel, POL((Petroleum, Oil, Lubricants), and Accessories |
| 19 | Purchase/delivery of Preventive Maintenance of Various Service Vehicle and Heavy Equipment, Spare Parts, Tires, Fuel, POL((Petroleum, Oil, Lubricants), and Accessories (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 2,700,000.00 | - | 2,700,000.00 | |
| 21 | Purchase/delivery of Guide Post, Road Sign, Guardrail, Pavement Markings, and Bituminous Materials (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 3,871,600.00 | - | 3,871,600.00 | Guide Post, Road Sign, Guardrail, Pavement Markings, and Bituminous Materials |
| 23 | Purchase/delivery of Guide Post, Road Sign, Guardrail, Pavement Markings, and Bituminous Materials (3rd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | July 10-17, 2025 | August 7, 2025 up to 10:00 A.M. | August 15, 2025 | August 19, 2025 | GoP | 1,974,100.00 | - | 1,974,100.00 | |
| 24 | Purchase/delivery of Heavy Equipment (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 28,060,000.00 | - | 28,060,000.00 | Heavy Equipment |

| | | | | | | | | | | | | | |
|----|---|-----------------------------|----|-----------------------------------|---------------------|-----------------------------------|-------------------|-------------------|-----|---------------|---|---------------|--|
| 25 | Purchase/delivery of Heavy Equipment (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 28,060,000.00 | - | 28,060,000.00 | Heavy Equipment |
| 26 | Purchase/delivery of Quality Assurance Materials/ Equipment and Accessories (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 72,000.00 | - | 72,000.00 | Quality Assurance Materials/ Equipment and Accessories |
| 27 | Purchase/delivery of Quality Assurance Materials/ Equipment and Accessories (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 72,000.00 | - | 72,000.00 | |
| 28 | Purchase/delivery of Various Service Vehicle (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 3,750,000.00 | - | 3,750,000.00 | Various Service Vehicle |
| 29 | Purchase/delivery of Various Service Vehicle (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 3,750,000.00 | - | 3,750,000.00 | |
| 30 | Payment for the utilities for the (1st Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | February 4-11, 2025 | March 4, 2025 up to 10:00 A.M. | March 11, 2025 | March 14, 2025 | GoP | 350,000.00 | - | 350,000.00 | Utilities |
| 31 | Payment for the utilities for the (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 350,000.00 | - | 350,000.00 | |
| 32 | Payment for the utilities for the (3rd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | July 10-17, 2025 | August 7, 2025 up to 10:00 A.M. | August 15, 2025 | August 19, 2025 | GoP | 350,000.00 | - | 350,000.00 | |
| 33 | Payment for the utilities for the (4th Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | October 7-14, 2025 | November 4, 2025 up to 10:00 A.M. | November 11, 2025 | November 14, 2025 | GoP | 350,000.00 | - | 350,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------|---|-----------------------------|----|-----------------------------------|--------------------|-----------------------------------|-------------------|-------------------|-----|------------------|---|------------------|----------------------------------|
| 34 | Purchase/delivery of other miscellaneous and expenses (2nd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | Competitive Bidding | May 1-8, 2025 | May 29, 2025 up to 10:00 A.M. | June 6, 2025 | June 10, 2025 | GoP | 1,416,250.00 | - | 1,416,250.00 | Other Miscellaneous and Expenses |
| 35 | Purchase/delivery of other miscellaneous and expenses (3rd Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | July 10-17, 2025 | August 7, 2025 up to 10:00 A.M. | August 15, 2025 | August 19, 2025 | GoP | 150,000.00 | - | 150,000.00 | |
| 36 | Purchase/delivery of other miscellaneous and expenses (4th Quarter) for use at the DPWH Southern Leyte 2nd DEO, Sogod, Southern Leyte | DPWH Southern Leyte 2nd DEO | No | NP-53.9 - Small Value Procurement | October 7-14, 2025 | November 4, 2025 up to 10:00 A.M. | November 11, 2025 | November 14, 2025 | GoP | 150,000.00 | - | 150,000.00 | |
| - | TOTAL ESTIMATED BUDGET | | | | | | | | | 138,998,428.68 | - | 138,998,428.68 | - |
| GRAND TOTAL ESTIMATED BUDGET: | | | | | | | | | | 1,450,797,128.68 | - | 1,450,797,128.68 | - |

Prepared by:

VINCENT CESAR G. MORE
Head, Procurement Unit
Engineer III

Submitted by:

EVELYN D. YAP
Assistant District Engineer
BAC Chairperson

Approved by:

EDUARDO V. SANTOS
District Engineer

RL. Ruiz
CV. Tomanda-Sumampong
U. Telen
KP. Del Rosario
A. De Villa