

Department of Public Works and Highways

SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE

General Santos City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 (CIVIL WORKS and Goods & Services)

Ref. No.	Procurement Program/Project	PMO/End User	PROCUREMENT METHOD	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/Project
1	18MB0001 - Preventive Maintenance-Secondary Roads Makar-Kiamba Rd-K1658+(-235)- K1658+480, K1658+525-K1658+648, K1658+678- K1660+259	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	81,398,715.00		81,398,715.00	Asphalt Overlay 80mm with correction
2	18MB0002 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Marbel-Makar Rd- K1661+348-K1662+042, K1667+038-K1667+698,K1667+099-K1667+698	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	33,320,000.00		33,320,000.00	Construction of Concrete Lined Canal with concrete grating
3	18MB0003 - Retrofitting/ Strengthening of Permanent Bridges - South Polomolok Br. (B01030MN) along Marbel-Makar Rd.	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	9,800,000.00		9,800,000.00	Retrofitting/Strengthening of Bridges
4	18MB0004 - Retrofitting/ Strengthening of South Tupi Br. (B01032MN) along Marbel-Makar Rd.	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	9,800,000.00		9,800,000.00	Retrofitting/Strengthening of Bridges
5	18MB0005 - Construction of Bank Protection along Buayan River, General Santos City, South Cotabato	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structures

6	18MB006 - Construction of Bank Protection along Siguel River (Upstream), Sta 0+000 to Sta. 0+190, Brgy. Siguel, General Santos City, South Cotabato	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Structures
7	18MB0007 - Construction of Bank Protection along Upper Silway River with Road Slope Protection on Upper Silway Br. Approaches, Sta. 0+000 to Sta. 0+355, Brgy. Mabuhay, General Santos City, South Cotabato	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	47,040,000.00		47,040,000.00	Construction of Flood Mitigation Structures
8	18MB0008 - Construction of Flood Control/ Concrete Revetment along Silway River, P.I. 16, Brgy. City Heights, General Santos City, South Cotabato	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Construction of Revetment
9	18MB0009 - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers (Buayan-Malungon River Basins), Sta. 0+000 to Sta. 0+374, Brgy. Buayan, General Santos City, South Cotabato	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	49,215,000.00		49,215,000.00	Construction of Flood Mitigation Structures
10	18MB0010 - Concreting of Road (Prk 4 and 6) Glamang, Polomolok, South Cotabato	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of concrete road
11	18MB0011 - Concreting of Road, Koronadal Proper, Polomolok, South Cotabato	Construction Section	Public Bidding	October 20-26, 2017	November 15, 2017	January 29, 2018	January 30, 2018 - February 8, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of concrete road
12	18MB0012 - Road Widening - Primary Roads, Digos-Makar Rd - K1640+664-K1642+750	Construction Section	Public Bidding	November 14-20, 2017	December 4, 2017	January 31, 2018	February 1-10, 2018	GAA CY 2018	54,879,550.00		54,879,550.00	Road Widening (4-6 lanes) (280mm) including Drainage
13	18MB0013 - Road Widening-Secondary Roads, Filipino-Aerican Friendship Ave. -K1663+519-K1664+595,K1665+698-K1668+346	Construction Section	Public Bidding	November 14-20, 2017	December 4, 2017	January 31, 2018	February 1-10, 2018	GAA CY 2018	88,777,105.00		88,777,105.00	Road Widening (230mm)

14	18MB0014 - Road Widening- Secondary Roads, Albert Morrow Blvd. -K1665+982-K1666+430, K1666+724-K1666+946,K1667+382- K1667+751	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1- 10, 2018	GAA CY 2018	36,730,400.00		36,730,400.00	Road Widening (2- 4 lanes) including Drainage
15	18MB0015 - Road Widening- Secondary Roads, Jct Digos-Buayan Airport Rd-K1650+457-K1652+861	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1- 10, 2018	GAA CY 2018	54,393,920.00		54,393,920.00	Road Widening (280mm)
16	18MB0016 - Road Widening - Secondary Roads, Jct Digos Makar- Buayan Airport Div Rd - Chainage 000-Chainage 120	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1- 10, 2018	GAA CY 2018	7,657,720.00		7,657,720.00	Road Widening (2- 4 lanes) (280mm) including Drainage
17	18MB0017 - Construction (Completion) of Multipurpose Building,Upper Klinan, Polomolok, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1- 10, 2018	GAA CY 2018	11,760,000.00		11,760,000.00	Retrofitting/Strengt hening
18	18MB0018 - Construction of Sinawal River Bank Protection, Sta. 0+000- Sta. 0+050, Brgy. Labangal, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1- 10, 2018	GAA CY 2018	9,996,000.00		9,996,000.00	Construction of Flood Mitigation Structures
19	18MB0019 - Construction of Flood Mitigation Structures along Albert Morrow Blvd (Western Section), (Silway-Sinawal River Basin), Sta. 0+000 to Sta. 0+183, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1- 10, 2018	GAA CY 2018	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Structures
20	18MB0020 - Construction of Flood Mitigation Structures and Drainage Systems- Construction of Silway River Bank Protection, Sta. 0+000- Sta. 0+320, Brgy. Labangal & Brgy. Dadiangas North, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1- 10, 2018	GAA CY 2018	34,300,000.00		34,300,000.00	Construction of Flood Mitigation Structures

21	18MB0021 - Construction of Silway River Bank Protection at Lower Klinan-Mabuhay, (Silway River Basin), Sta. 0+000-Sta. 0+308, Brgy. Mabuhay, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 4, 2017	January 31, 2018	February 1-10, 2018	GAA CY 2018	41,160,000.00		41,160,000.00	Construction of Flood Mitigation Structures
22	18MB0022 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Purok 3a, Poblacion-Lote, Linan Road connecting to Coffee and Cacao Processing Areas and Tupi Public Market in support to Agribusiness Industry, Tupi, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5-6, 2018	February 6-15, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Road Concreting
23	18MB0023 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-San Isidro-Liberty-Pulabato-Palo Road Connecting to HVCC Plantation Areas and Tampakan Public Market in support of Agribusiness Industry, Tampakan, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5-6, 2018	February 6-15, 2018	GAA CY 2018	44,100,000.00		44,100,000.00	Road Concreting
24	18MB0024 - Construction (Completion) of Multipurpose Building (Calumpang E/S), Calumpang, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction (Completion) of Multipurpose Building
25	18MB0025 - Construction (Completion) of Multipurpose Building, Buto, Tampakan, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction (Completion) of Multipurpose Building
26	18MB0026 - Construction of Covered Court (Lanton National High School) Apopong, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	3,465,000.00		3,465,000.00	Construction (Completion) of Multipurpose Building

27	18MB0027 - Construction (Completion) of SPED Integrated School Covered Court, San Isidro, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	3,465,000.00		3,465,000.00	Construction (Completion) of Multipurpose Building
28	18MB0028 - Construction (Completion) of Changco Elementary School Gym, Siguel, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction (Completion) of Multipurpose Building
29	18MB0029 - Construction (Completion) Bawing Elementary School Gym, Siguel, General Santos City, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction (Completion) of Multipurpose Building
30	18MB0030 - Construction of Multipurpose Building, Acmonan, Tupi, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
31	18MB0031 - Construction of Multipurpose Building, Kablon, Tupi, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
32	18MB0032 - Rehabilitation of Multipurpose Building, Lambayong, Tampakan, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction of Multipurpose Building
33	18MB0033 - Construction (Completion) of Multipurpose Building, Sta. Cruz, Tampakan, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction of Multipurpose Building
34	18MB0034 - Construction of Multipurpose Building (Lamcaliaf E/S), Lamcaliaf, Polomolok, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction (Completion) of Multipurpose Building
35	18MB0035 - Construction of Multipurpose Building, Klinan 6, Polomolok, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building

36	18MB0036 - Concreting of Road (Prk 4 and 6), Magsaysay, Polomolok, South Cotabato	Construction Section	Public Bidding	November 14 20, 2017	December 5, 2017	February 2, 2018	February 3-12, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Concrete Road
37	18MB0037 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Jct Digos-Buayan Airport Rd-K1649+(-653)-K1649+(-553)	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	1,087,800.00		1,087,800.00	Construction of Concrete Lined Canal (L/S)
38	18MB0038 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Agribusiness Industry, General Santos City, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Road Concreting
39	18MB0039 -Completion of DPWH South Cotabato 2nd District Engineering Office Building, Brgy. Lagao, General Santos City, South Cotabato	Construction Section	Public Bidding	January 9-15, 2018	January 30, 2018	February 14-15, 2018	February 15-24, 2018	GAA CY 2018	21,491,400.00		21,491,400.00	Completion of DPWH Building
40	18MB0040 - Concreting of Junction National Highway-Jacinto-Tucalabong-Cebuano Road, Tupi, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	35,280,000.00		35,280,000.00	Construction of concrete road
41	18MB0041 - Construction (Completion) of Multipurpose Building, Upper Klinan, Polomolok, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction (Completion) of Multipurpose Building
42	18MB0042 - Construction (Completion) of Multipurpose Building, Tubeng, Tupi, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction (Completion) of Multipurpose Building

43	18MB0043 - Completion of Multipurpose Building - P. Acharon, Sr. Elementary School, Brgy. Dadiangas North, General Santos City, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction (Completion) of Multipurpose Building
44	18MB0044 - Renovation of Multipurpose Building (Balunto Elementary School), Labangal, General Santos City, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	990,000.00		990,000.00	Rehabilitation of Multipurpose Bldg
45	18MB0045 - Construction (Completion) of Multipurpose Building, Danlag, Tampakan, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
46	18MB0046 -Construction of MPB, Brgy. Cannery, Polomolok, South Cotabato	Construction Section	Public Bidding	November 24 30, 2017	December 15, 2017	February 5, 2018	February 6-15, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Retrofitting/Strenght hening of Bridges
47	18MB0047 - Construction/ Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Jct. Digos - Buayan Airport Rd- K1649+651- K1650+512, K1650+512- K1651+009, K1651+013- K1652+281	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	56,828,850.00		56,828,850.00	Construction of Concrete Lined Canal
48	18MB0048 - Road Widening - Tertiary Roads, Filipino-American Friendship Ave. - Chainage 000-Chainage 058	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	1,705,200.00		1,705,200.00	Road Widening (2-4 lanes) 280mm including Drainage
49	18MB0049 - Widening of Permanent Bridges, Upper Sinawal Br. (B01527MN) along Albert Morrow Blvd.	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	77,200,000.00		77,200,000.00	Widening including Slope Protection
50	18MB0050 - Widening of Permanent Bridges, Matinao Br. (B01028MN) along Marbel-Makar Rd.	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	40,376,000.00		40,376,000.00	Bridge Widening including Bridge Approaches

51	18MB0051 -Construction of Bank Protection along Makar River (Upstream of Makar Bridge I), Sta 0+000 to Sta 0+100, Sta 0+150-Sta 0+340, Brgy. Labangal, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	38,220,000.00		38,220,000.00	Construction of Flood Mitigation Structures
52	18MB0052 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Amgoo Weaving Center Road, Trappistine Monastery and Paragliding Site and Viewdeck for Wild Pig Watching Area, incl. Bridge, Brgy. Landan, Polomolok, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	62,725,000.00		62,725,000.00	Road Concreting including New Bridge Construction (60 LM; 572.4 sq.m)
53	18MB0053 -Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Tupi Poblacion, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Road Concreting
54	18MB0054 - Construction/ Improvement of Access Roads leading toTrades, Industries and Economic Zones- NRJ Crossing Palkan-Lamcaliaf-Kalsangi Road connecting National Highway in support of Agribusiness, Polomolok, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Road Concreting
55	18MB0055 - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Centro-Dala-Kibi Road, Tupi, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Construction of Concrete Road
56	18MB0056 - Construction (Completion) of Multipurpose Building (Dadiangas South E/S), Dadiangas South, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 7, 2018	February 8-17, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction (Completion) of Multipurpose Building

57	18MB0057 - Construction (Completion) of Multipurpose Building (Dadiangas West Central E/S) Dadiangas West, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction (Completion) of Multipurpose Building
58	18MB0058 - Construction (Completion) of Multipurpose Building (Upper Tumbler 1 E/S), Fatima, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction (Completion) of Multipurpose Building
59	18MB0059 - Construction (Completion) of Multipurpose Building, Kipalbig, Tampakan, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction (Completion) of Multipurpose Building
60	18MB0060 - Construction (Completion) of Barangay Gym, Buayan, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction (Completion) of Multipurpose Building
61	18MB0061 - Construction (Completion) of Multipurpose Building (City Heights Elementary School), City Heights, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction (Completion) of Multipurpose Building
62	18MB0062 - Rehabilitation of North High School Gym, Dadiangas North, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Rehabilitation of Multipurpose Bldg
63	18MB0063 -Construction of Multipurpose Building, Kalkam, Tupi, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
64	18MB0064 - Construction (Completion) of Multipurpose Building, Lampitak, Tampakan, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building

65	18MB0065 - Completion of Multipurpose Building - Labangal Elementary School, Brgy. Labangal General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	990,000.00		990,000.00	Construction of Multipurpose Building
66	18MB0066 -Flood Control Structures/ Facilities -Construction of Box Culvert, Lunen, Tupi, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	990,000.00		990,000.00	Construction of Drainage structure
67	18MB0067 - Rehabilitation of Water System (Ligaya Elementary School), Ligaya, General Santos City, South Cotabato	Construction Section	Public Bidding	January 9-15, 2018	January 30, 2017	February 14-15, 2018	February 15-24, 2018	GAA CY 2018	990,000.00		990,000.00	Rehabilitation of Water System
68	18MB0068 - Concreting of Road (Prk 20 to Prk 18), Fatima, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2017	December 27, 2017	February 9, 2018	February 10-19, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of concrete road
69	18MB0069 - Preventive Maintenance- Primary Roads Marbel-Makar Rd- K1688+150-K1689+000	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	
70	18MB0070- Completion of Multipurpose Building (Covered Court), Barangay Batomelong, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
71	18MB0071 - Construction of a Multipurpose Building (Barangay Hall), Barangay Batomelong, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	3,960,000.00		3,960,000.00	Construction of Multipurpose Building
72	18MB0072 - Completion of Multipurpose Building, Barangay Baluan, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building

73	18MB0073 - Construction of a Multi-purpose Building (Covered Court), Baluan National High School, Baluan, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	3,960,000.00		3,960,000.00	Construction of Multipurpose Building
74	18MB0074 - Construction of Multi-purpose Building (Covered Court), Bajo Elementary School, Udagri, Conel, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	3,960,000.00		3,960,000.00	Construction of Multipurpose Building
75	18MB0075 - Construction of a Multi-purpose Building, Bajo Elementary School, Udagri, Conel, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
76	18MB0076 - Completion of Multi-purpose Building (Barangay Hall), Barangay San Jose, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
77	18MB0077 - Construction of a Multi-purpose Building (Covered Court), E. Buscano High School, Barangay Olympog, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	3,960,000.00		3,960,000.00	Construction of Multipurpose Building
78	18MB0078 - Completion of Multi-purpose Building, Barangay North, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
79	18MB0079 - Completion of a Multi-purpose Building, Barangay Ligaya, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 27, 2018	March 14-15, 2018	March 16-25, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction of Multipurpose Building
80	18MB0080 - Construction of a Multi-purpose Building (Senior Citizens' Building) Barangay Calumpang, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2018	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction of Multipurpose Building
81	18MB0081 - Completion of a Multi-purpose Building, (Covered Court) Cahilsot Elementary School, Calumpang, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2018	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction of Multipurpose Building

82	18MB0082 - Completion of a Multi-purpose Building, (Covered Court), Dadiangas Elementary School, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
83	18MB0083 - Construction of a Multi-Purpose Building (Senior Citizen Building), Barangay West, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction of Multipurpose Building
84	18MB0084 - Construction of a Multi-purpose Building (Health Center), Barangay Apopong, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
85	18MB0085 - Completion of a Multi-purpose Building, (Barangay Hall), Barangay Lagao, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
86	18MB0086 - Construction of a Multi-purpose Building, (Covered Court), Purok Saway, Barangay Labangal, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
87	18MB0087 - Repair Rehabilitation of Roads (Asphalt/ Overlay) along Makar-Kiamba Road K1658+(-235)+K1659+000-K1660+267, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	49,500,000.00		49,500,000.00	Concreting of Road
88	18MB0088 - Road Concreting (from Circumferential Road to PNP Regional Office 12 Junction, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2018	March 17-26, 2018	GAA CY 2018	3,465,000.00		3,465,000.00	Concreting of Road
89	18MB0089 - Concreting of Barangay Road, Purok Guadalupe, Barangay Conel, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2017	March 17-26, 2017	GAA CY 2018	6,930,000.00		6,930,000.00	Concreting of Road
90	18MB0090 - Concreting of Barangay Road, Purok Bualan, Barangay Tambler, General Santos City	Construction Section	Public Bidding	February 8-14, 2018	February 28, 2017	March 15-16, 2017	March 17-26, 2017	GAA CY 2018	2,970,000.00		2,970,000.00	Concreting of Road

91	18MB0091- Construction of Jct. Marbel-Makar to Brgy. City Heights Road including Bridge, General Santos City	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Construction of concrete road
92	18MB0092 - Completion of a Multipurpose Building, (Covered Court), Purok Paopao, Barangay Sinawal, General Santos City	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
93	18MB0093 - Construction of a Rural Health Unit, Barangay Cannery Site, Polomolok, South Cotabato	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	4,950,000.00		4,950,000.00	Construction of Multipurpose Building
94	18MB0094 - Construction of MPB, Conel, General Santos City, South Cotabato	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
95	18MB0095 - Construction of Indigenous Peoples Center, Municipal Government Compound, Tupi, South Cotabato	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	1,485,000.00		1,485,000.00	Construction of Multipurpose Building
96	18MB0096 - Construction of Water System, Police Regional Office 12, Barangay Tamber, General Santos City	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Water Supply System
97	18MB0097 - Construction of Water System, Purok Tucanop, Barangay Olympog, General Santos City	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Water Supply System
98	18MB0098 - Construction/ Improvement of Water System of Community Water System (Level III Water System, Purok VI, Lanton, Apopong, General Santos City	Construction Section	Public Bidding	Februaty 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April1, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Water Supply System

99	18MB0099- Construction of Multi-purpose Building (PNP-AIS Office), Police Regional Office 12, Barangay Tambler, General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April 1, 2018	GAA CY 2018	2,475,000.00		2,475,000.00	Construction of Multipurpose Building
100	18MB0100 - Construction of Multi-purpose Building (PNP Office), Camp Fermin Lira, Barangay West, General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 21-22, 2018	March 23-April 1, 2018	GAA CY 2018	7,920,000.00		7,920,000.00	Construction of Multipurpose Building
101	18MB0101 - Completion of PNP Building Police Station 1, Pendatun Ave., General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
102	18MB0102 - Construction of a Multi-purpose Building (DOJ Building Hall of Justice), General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	14,850,000.00		14,850,000.00	Construction of Multipurpose Building
103	18MB0103 - Construction of a Multi-purpose Building (Court Rooms, Hall of Justice), General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	19,800,000.00		19,800,000.00	Construction of Multipurpose Building
104	18MB0104 - Construction of a Multi-purpose Building (NBI Office), Lagao, General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	14,850,000.00		14,850,000.00	Construction of Multipurpose Building
105	18MB0105 - Widening of Permanent Bridges Silway Bridge (B01018MN) along Digos-Makar Road	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	86,850,000.00		86,850,000.00	
106	18MB0106 - Construction of Multi-Purpose Building (MSU Gymnasium), General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	49,500,000.00		49,500,000.00	Construction of Multipurpose Building
107	18MB0107 - Rehabilitation of Multi-Purpose Building (Gymnasium), Lagao, General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	14,850,000.00		14,850,000.00	Construction of Multipurpose Building

108	18MB0108 - Construction of Multi-purpose Building (Covered Court), Purok EMB Homes, Barangay Labangal, General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
109	18MB0109 - Construction of a Multi-purpose Building (Covered Court), Purok Doña Soledad, Barangay Labangal, General Santos City	Construction Section	Public Bidding	February 15-22, 2018	March 6, 2018	March 22-23 2018	March 24-April 2, 2018	GAA CY 2018	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
110	18MB0110 - Repair/ Maintenance of Drainage along Makar-Kiamba Road, Tumbler Section, Brgy. Tumbler, General Santos City, K1664+470-K1664+599.5	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		3,000,000.00	3,000,000.00		Repair and Maintenance of Drainage
111	18MB0111 - Repair/ Maintenance of Drainage along Marbel-Makar Road, Brgy. Crossing Rubber, Tupi, South Cotabato, K1689+839-K1689+949	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		3,000,000.00	3,000,000.00		Repair and Maintenance of Drainage
112	18MB0112 - Repair/ Maintenance of Drainage Structure along Marbel-Makar Road, Purok Pag-asa, Brgy. Silway 8, Polomolok, South Cotabato, K1664+500-K1664+720	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		5,000,000.00	5,000,000.00		Repair and Maintenance of Drainage
113	18MB0113 - Repair/ Maintenance of Drainage Structure along Makar-Marbel Road, Brgy. Apopong, General Santos City, K1655+600-K1656+200	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		5,000,000.00	5,000,000.00		Repair and Maintenance of Drainage
114	18MB0114 - Repair/ Maintenance of Drainage Structure along Digos-Makar Road, Brgy. North, General Santos City, K1653+515-K1653+730	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		5,000,000.00	5,000,000.00		Repair and Maintenance of Drainage
115	18MB0115 - Repair/ Maintenance of Drainage Structure along Filipino-American Friendship Avenue, Brgy. Fatima, General Santos City K1663+479-K1663+749	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		1,700,000.00	1,700,000.00		Repair and Maintenance of Drainage

116	18MB0116 - Repair/ Maintenance of Drainage Structure along Makar-Kiamba Road, Tumbler Section, Brgy. Tumbler, General Santos City, K1665+592-K1665+660-K00+000-K00+(-383)	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		2,970,000.00	2,970,000.00		Repair and Maintenance of Drainage
117	18MB0117 - Repair/ Maintenance of DENR Buiding - Community Environment and Natural Resources Office (CENRO), Brgy. Buayan, General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		1,600,000.00	1,600,000.00		Repair and Maintenance of Public Building
118	18MB0118 - Repair/ Maintenance of DOJ Building Municipal Trial Court in Cities (Branch No. 1) Office Building, Brgy. Lagao, General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		2,000,000.00	2,000,000.00		Repair and Maintenance of Public Building
119	18MB0119 - Repair/ Maintenance of DOJ Building - National Bureau of Investigation Sarangani District Office (NBI-SARDO), Brgy. Lagao, General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		3,000,000.00	3,000,000.00		Repair and Maintenance of Public Building
120	18MB0120 - Repair/ Maintenance of DILG Building PNP- Police Station 1, Brgy. North, General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 4, 2018	April 16, 2018	April 17-26, 2018		1,500,000.00	1,500,000.00		Repair and Maintenance of Public Building
121	18MB0121 - Periodic Maintenance: Work Category 15 (Activity No. 63x), Resurfacing of Unpaved Shoulders along Marbel-Makar Road, K1661+(-551)-K1664+000 (1st Quarter)	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 5, 2018	April 16, 2018	April 17-26, 2018		1,839,016.25	1,839,016.25		Resurfacing of Unpaved Shoulders
122	18MB0122 -Special Maintenance: Work Category 10 (Activity No. 71x), Reblocking along Jct. Digos-Makar-Buayan Airport Road, K1651+500 - K1651+800 (1st Quarter), General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 5, 2018	April 16, 2018	April 17-26, 2018		3,000,000.00	3,000,000.00		Reblocking of Concrete Pavement

123	18MB0123 -Special Maintenance: Work Category 10 (Activity No. 71x), Reblocking along Marbel-Makar Road, K1659+000 - K1660+000, General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 5, 2018	April 16, 2018	April 17-26, 2018		3,000,000.00	3,000,000.00		Reblocking of Concrete Pavement
124	18MB0124 -Special Maintenance: Work Category 18 (Activity No. 71x), Repainting of Thermoplastic Pavement Markings along Marbel-Makar Road, K1668+000 - K1669+000, General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 5, 2018	April 16, 2018	April 17-26, 2018		1,839,016.25	1,839,016.25		Repainting of Thermoplastic Pavement Markings
124	18MB0125 -Special Maintenance: Work Category 15 (Activity No. 63x), Resurfacing of Unpaved Shoulders along Marbel-Makar Road, K1663+000 - K1665+800, General Santos City	Maintenance section	Public Bidding	March 14 - April 4, 2018	April 5, 2018	April 16, 2018	April 17-26, 2018		1,839,016.25	1,839,016.25		Resurfacing of Unpaved Shoulders
SUB-TOTAL (CIVIL WORKS)									P 1,825,124,708.75	P 45,287,048.75	P 1,779,837,660.00	
1	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 1st Quarter.	HRAS, Proc. Unit, Finance Section, QAS, PDS COA, Maint. Section	Negotiated Procurement Agency to Agency (PS-DBM)	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P 539,848.94	P 272,185.21	P 274,640.05	
2	Procurement of Non Common Office Supplies for 1st Quarter.	Quality Assurance Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P 23,907.96		P 23,907.96	

3	Procurement of Furnitures & Fixtures for 1st Quarter.	Planning & Design Section & Maint. Section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	32,335.00	14,000.00	P	18,335.00	
4	Procurement of IT Consumables for 1st Quarter.	HRAS, Finance Section, COA & Quality Assurance Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	92,630.00	-	P	92,630.00	
5	Procurement of IT Equipment & Accessories for 1st Quarter.	HRAS, Proc. Unit, Finance Section, PDS & COA	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	1,856,569.50		P	1,856,569.50	
6	Procurement of Office Equipment for 1st Quarter	HRAS, Proc. Unit, QAS, PDS, Maint. Section, & COA Unit	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	447,900.00		P	262,900.00	
7	Procurement of fuel for 1st Quarter	Office of the Asst. District Engineer, PDS, & Maint. Section	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	1,377,721.24	999,993.24	P	377,728.00	
8	Procurement of spare parts for 1st Quarter	Office of the Asst. District Engineer, PDS, & QAS	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	136,930.00		P	136,930.00	
9	Procurement of spare parts for 1st Quarter(Lumpsum)	Maintenance section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	400,000.00	350,000.00			
10	Procurement of Construction Materials & Accessories for 1st Quarter	Maintenance section	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	Reg. Maintenance Fund	P	3,501,883.90	3,501,883.90			
11	Unforeseen Contingency for 1ST Quarter	Finance Section	Shopping A	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	10,000.00		P	10,000.00	
12	Publication/Advertisement for 1st Quarter	HRAS		1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	125,000.00		P	125,000.00	
13	Procurement of Surveying Equipment/Materials fo 1st Quarter	Planning & Design Section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	39,150.00		P	39,150.00	
14	Procurement of Reagents, Laboratory Apparatus & Equipment for 1st Quarter	Quality Assurance Section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	205,576.00		P	205,576.00	


15	Equipment lease for 1st Quarter	Maintenance Section	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	Reg. Maintenance Fund	P	1,002,709.12	1,002,709.12		
16	Procurement of Construction Tools/Equipment for 1st Quarter	Maintenance Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	441,000.00	441,000.00		
17	Procurement of Janitorial Supplies for 1st Quarter	Quality Assurance Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	8,075.40		P	8,075.40
18	Procurement of Communication Equipment for 1st Quarter	Planning & Design Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	541,000.00		P	541,000.00
19	Procurement of Survey Jacket for use in the Preliminary Detailed Engineering (PDE) Activities	Planning & Design Section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	18,000.00		P	18,000.00
20	Procurement of Customized Sweat Shirts (for use in the conduct of GAD) and Eye Protective Gear (for use in RBIA Survey) for 1st Quarter	Planning & Design Section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	85,200.00		P	85,200.00
21	Procurement of Feeder & Tray for Photocopier (INEO 215) for 1st Quarter	Planning & Design Section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	60,000.00		P	60,000.00
22	Procurement of Brand New Service Vehicle for use in the operation of Planning & Design Section for 1st Quarter	Planning & Design Section	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	1,633,000.00		P	1,633,000.00
23	Special Job Order for Service Vehicle for 1st Quarter	Quality Assurance Section & Planning & Design Section	Small Value Procurement	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA CY 2018	P	312,000.00		P	312,000.00


24	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 2nd Quarter.	Office of the DE, ADE, Proc. Unit, Finance Section, QAS, PDS & COA, Unit	Negotiated Procurement Agency to Agency (PS-DBM)	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	351,363.71		P	351,363.71	
25	Procurement of Furnitures & Fixtures for 2nd Quarter	Office of the District Engineer & Coonst. Section	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	130,146.00		P	130,146.00	
26	Procurement of IT Consumables for 2nd Quarter	Office of the District Engineer, Proc. Unit, Finance Section, COA, Const. Section & QAS	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	496,594.00		P	496,594.00	
27	Procurement of IT Equipment & Accessories for 2nd Quarter	Office of the District Engineer, ADE, Proc. Unit, Finance Section, Const. Section & QAS	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	1,700,327.45		P	1,700,327.45	
28	Procurement of Office Equipment for 2nd Quarter	Const. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	6,426.20		P	6,426.20	
29	Procurement of fuel, oil & lubricants for 2nd Quarter	Office of the District Engineer, Const. Section, QAS, PDS & Maint. Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	2,110,698.66	999,882.32	P	1,110,816.34	
30	Procurement of spare parts for 2nd Quarter	Office of the Asst. District Engineer, ADE & PDS	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	89,798.00		P	89,798.00	
31	Procurement of Construction Materials & Accessories for 2nd Quarter	Const. Section, QAS, & Maint. Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	4,356,871.32	3,885,433.90	P	471,437.42	
32	Unforeseen Contingency for 2nd Quarter	Planning & Design Section, HRAS & Finance Section	Shopping A	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg. Maintenance Fund /GAA CY 2018	P	109,200.00		P	109,200.00	
33	Supply of DPWH Security Services Requirements for 3 Security Personnel for deployment to DPWH So. Cotabato II DEO, GSC.	HRAS	Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	437,312.25		P	437,312.25	
34	Publication/Advertisement for 2nd Quarter	HRAS		2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	125,000.00		P	125,000.00	

35	Vehicle Insurance, Smoke Emmission Testing & Renewal for 2nd Quarter	Planning & Design Section		2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	24,100.00		P	24,100.00	
36	Equipment Lease for 2nd Quarter	Maintenance Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg. Maintenance Fund	P	1,002,709.12	1,002,709.12			
37	Procurement of Electrical Equipment for 2nd Quarter	Const. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	24,150.00		P	24,150.00	
38	Procurement of Tracing Paper for use in Planning & Design Section for 2nd Quarter	Planning & Design Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	320,850.00		P	320,850.00	
39	Procurement of Brand new Service Vehicle for 2nd Quarter	Const. Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	1,681,300.00		P	1,681,300.00	
40	Special Job Order for service vehicle for 2nd Quarter	Const. Section	Small Value procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA CY 2018	P	28,083.45		P	28,083.45	
41	Procurement of Garments for 2nd Quarter	Maintenance Section	Small Value procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	Reg. Maintenance fund	P	173,850.00	173,850.00			
42	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 3rd Quarter.	ADE, Proc. Unit, Finance Section, QAS, PDS COA, Maint. Section	Negotiated Procurement Agency to Agency (PS-DBM)	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	419,966.31	P 142,959.71	P	277,007.92	
43	Procurement of IT Consumables for 3rd Quarter	Proc. Unit, Finance Section, QAS & COA Unit	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	136,530.00		P	136,530.00	
44	Procurement of IT Equipment & Accessories for 3rd Quarter	Proc. Unit & COA	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	5,750.00		P	5,750.00	

45	Procurement of fuel, oil & lubricants for 3rd Quarter	ADE, & Maint. Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	1,118,717.56	999,987.56	P	118,730.00	
46	Procurement of spare for 3rd Quarter	PDS	Small Value procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	15,720.00		P	15,720.00	
47	Unforeseen Contingency for 3rd Quarter	HRAS, Finance Section, PDS	Shopping A	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	109,200.00		P	109,200.00	
48	Publication/Advertisement for 3rd Quarter	HRAS		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	125,000.00		P	125,000.00	
49	Vehicle Insurance, Smoke Emission Testing & Renewal for 3rd Quarter	Planning & Design Section		3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	14,550.00		P	14,550.00	
50	Equipment Lease for 3rd Quarter	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg. Maintenance Fund	P	1,002,709.12	P	1,002,709.12		
51	Procurement of Construction Tools/Equipment for 3rd Quarter	Maintenance Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg. Maintenance Fund	P	400,000.00	P	401,500.00		
52	Procurement of Tracing Paper for 3rd Quarter	Planning & Design Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA CY 2018	P	74,750.00		P	74,750.00	
53	Procurement of Construction Materials for 3rd Quarter	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	Reg. Maintenance Fund	P	3,550,383.90	P	3,550,383.90		
54	Common Office Supplies, Office Devices, Janitorial/Electrical/Computer Supplies and Office Equipment for the 4th Quarter.	Office of the DE, Proc. Unit, Finance Section, QAS, PDS & COA, Unit, Const. Section	Negotiated Procurement Agency to Agency (PS-DBM)	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA CY 2018	P	163,840.30		P	163,840.30	
55	Procurement of Non Common Office Supplies for 4th Quarter	QAS	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA CY 2018	P	9,737.00		P	9,737.00	

56	Procurement of IT Consumables for 4th Quarter	Proc. Unit, Finance Section, & QAS	Shopping	4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	GAA CY 2018	P	143,794.00		P	143,794.00	
57	Procurement of fuel, oil & lubricants for 4th Quarter	Office of the DE & QAS	Small Value Procurement	4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	GAA CY 2018	P	73,374.00		P	73,374.00	
58	Procurement of spare parts for 4th Quarter	Planning & Design Section	Small Value Procurement	4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	GAA CY 2018	P	94,000.00		P	94,000.00	
59	Procurement of Construction Materials & Accessories for 4th Quarter	Maintenance Section	Public Bidding	4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	Reg. Maintenance Fund	P	3,748,798.90	3,748,798.90			
60	Unforeseen Contingency for 4th Quarter	Finance Section & PDS	Shopping A						P	60,000.00		P	60,000.00	
61	Supply of DPWH Security Services Requirements for 3 Security Personnel for deployment to DPWH So. Cotabato II DEO, GSC	HRAS	Small Value Procurement	4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	GAA CY 2018	P	449,131.50		P	449,131.50	
62	Publication/Advertisement for 4th Quarter	HRAS		4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	GAA CY 2018	P	125,000.00		P	125,000.00	
63	Procurement of Office Equipment for 4th Quarter	Maintenance section	Small Value Procurement	4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	Reg. Maintenance Fund			185,000.00			
64	Procurement of Janitorial Supplies for 4th Quarter	QAS	Shopping	4TH Quarter	4TH Quarter	4TH Quarter	4TH Quarter	GAA CY 2018	P	7,828.40		P	7,828.40	
SUB-TOTAL (GOODS AND SERVICES)										37,907,998.21	113,249,083.50		15,191,489.85	
TOTAL										1,863,032,706.96	113,249,083.50		1,795,029,149.85	

Prepared by:

MA. THERESA R. BARROSO
 Engineer III
 Head, Procurement Unit
 Date: 01-26-18

Recommended by:

ELSA P. URMENITA, MPA, AER
 Assistant District Engineer
 BAC Chairperson
 Date: 1/26/18

Approved by:

REY R. FRANCISCO
 District Engineer
 Head of Procuring Entity
 Date: 1/26/18