

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

Updated/Supplemental Annual Procurement Plan Non-CSE for 2nd Semester 2021

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
						Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
	21IB0001 (re-ad) Rehabilitation/Major Repair of Permanent Bridges Pangpang Bridge (B00548SM) Along Jct. Taft – Oras – San Policarpo – Arteche Road	Construction Section	YES	Competitive Bidding	Nov. 03, 2020	14-Dec-20	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,363.35		979,363.35	Rehabilitation of 1-Span, 2-Lane (L=21.00m) Steel Girder Bridge (Application of special anti-corrosion paint on steel members) per scope of works indicated herein	
	21IB0002 Concreting of Local Road, Barangay Tikling, Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 03, 2020	Nov. 24, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	1,960,000.00		1,960,000.00	Construction of concrete road, L=0.328 Lane Km, Lane W=4.0m, T=0.20m per scope of works indicated herein	
	21IB0003(re-ad) Construction of Multi-purpose Building Tagbacan National High School, Barangay Tagbacan, Salcedo, Eastern Samar	Construction Section	YES	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,464,927.19		3,464,927.19	Construction of Multi-purpose building (15.00x30.00m Covered Court) and other scope of work indicated	
	21IB0004 - Re-advertised - Construction of Multi-Purpose Building DAO Integrated School, Barangay DAO, Oras, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26 -Feb. 4, 2021	GAA 2021	3,464,198.33		3,464,198.33	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated	
	21IB0005(re-ad) Construction of Multi-purpose Building Busay Elementary School, Brgy. Busay, Mercedes, Eastern Samar	Construction Section	YES	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,464,474.29		3,464,474.29	Construction of Multi-purpose Building (15.00x30.00m Covered Court) and other scope of work indicated	
	21IB0006 Concreting of Local Road, Barangay 04 to Barangay Mabuhay Jipapad, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 04, 2020	Nov. 24, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of concrete road, L=0.532 Lane km, W=5.0m, T=0.20m per scope of works indicated herein	
	21IB0007 Construction/Improvement of Access Roads Leading to Bacayawan Beach Llorente, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 07, 2020	Nov. 26, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	7,350,000.00		7,350,000.00	Construction of Concrete Road, Length = 0.88 Lane Km, W=5.00m, T=0.20m, (one Barrel) RCBC, L=8m, A=3mx3m and other per scope of works indicated herein	
	21IB0008 Concreting of Local Road, Barangay sta. Margarita, Quinapondan, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 07, 2020	Nov. 26, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	9,800,000.00		9,800,000.00	Concreting of Concrete Pavement, L = 1.8 Lane Km, W = 5.00 m, T = 0.20m per scope of works indicated herein	
	21IB0009 Concreting of Local Road, Barangay Candenio, Quinapondan, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 07, 2020	Nov. 26, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	2,450,000.00		2,450,000.00	Construction of Concrete Road, L= 0.29 Lane Km, Lane W=5.0m, T=0.20m per scope of works indicated herein.	

	21IB0010(re-ad) Rehabilitation/Major Repair of Permanent Bridge Catumsan BR. (B00535SM) Along Jct. Taft-Oras-San Policarpo-Arteche Road	Maintenance Section	YES	Competitive Bidding	Nov. 07, 2020	Dec. 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,864.46		979,864.46	Rehabilitation of 1-Span, 2-Lane (L=26.00m) steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein
	21IB0011 (re-ad) Rehabilitation/Major Repair of Permanent Bridge Parena BR. (B00507SM) Along Jct. Buenavista-Lawaan-Marabut Road	Maintenance Section	YES	Competitive Bidding	Nov. 07, 2020	Dec. 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,748.10		979,748.10	Rehabilitation of 1-Span, 2-Lane (L=22.00m) steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein.
	21IB0012 Rehabilitation/Major Repair of Permanent Bridge Sabang BR. (B00526SM) Along Jct. Taft-Oras-San Policarpo-Arteche Road	Construction Section	YES	Competitive Bidding	Nov. 07, 2020	Dec. 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,363.35		979,363.35	Rehabilitation of 1-Span, 2-Lane (L=21.00m) steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein.
	21IB0013 (re-ad) Rehabilitation/Major Repair of Permanent Bridge ACAS BR. (B00449SM) Along Wright-Taft-Borongan Road	Construction Section	YES	Competitive Bidding	Nov. 07, 2020	Dec. 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,363.35		979,363.35	Rehabilitation of 1-Span, 2-Lane (L=21.00m) steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein.
	21IB0014 Construction of Flood Control Structure along Borongan River Barangay Surok, Borongan City, Eastern Samar	Maintenance Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	49,000,000.48		49,000,000.48	Construction of Flood Control L=342m. and other related scope of works indicated herein
	21IB0015 Improvement of National Roads Along Jct. Taft - Oras - San Policarpo - Arteche Road - Installation of Solar Studs, (K0932+000 - K0949+000, S00167SM) Eastern Samar	Maintenance Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	19,892,157.73		19,892,157.73	Installation of 2263 PCS of Reflective Road Studs
	21IB0016 Rehabilitation/Major Repair of Permanent Bridge Boblaran BR. (B00534SM) Along Jct. Taft-Oras-San Policarpo- Arteche Road, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,966.05		979,966.05	Rehabilitation of 1-Span, 2-Lane (L=26.00m) Steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated.

	21IB0017 Retrofitting/Strengthening of Permanent Bridge Abang BR. (B00451SM) Along Wright – Taft – Borongan Road	Construction Section	YES	Competitive Bidding	Nov. 26, 2020	Dec. 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,899,366.16		4,899,366.16	Retrofitting/Strengthening of 1-span, 2- Lane (L=15.00 m) RCDG Bridge (Application of Carbon fiber sheet on girders and under deck slab) per scope of works indicated herein
	21IB0018 Construction of Local Road, Barangay 2 to Barangay Bulawan, Maslog, Eastern Samar	Maintenance Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	6,860,000.00		6,860,000.00	Construction of concrete road, L=0.78 Lane Km. Lane W=5.0m, T=0.20m per scope of works indicated
	21IB0019 Concreting of Local Roads, Barangay Camantang, Can-Avid, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of concrete road, L=1.01 Lane Km, Lane W=4.0m, T=0.20m per scope of works indicated
	21IB0020 Rehabilitation/Major Repair of Permanent Bridge Alugan Br. 1 (B00533SM) Along Jct. Taft-Oras-San Policarpo- Arteche Road, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	1,959,063.39		1,959,063.39	Rehabilitation of 1-Span, 2-Lane (L=48.00m) Steel Girder Bridge (Application of special anti- corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated.
	21IB0021 Construction of Flood Control along Suribao River Barangay Suribao, Borongan City	Maintenance Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	49,000,000.94		49,000,000.94	Construction of Flood Control L=294.00m and other related scope of works indicated
	21IB0022 Concreting of Local Road, Barangay Japitan Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of concrete road, L=0.926 Lane Km, Lane W=5.0 m, T=0.20m per scope of works indicated
	21IB0023 Rehabilitation of Multi-purpose Building (Cultural Stage Including Drainage structure) Barangay Can-abong, Borongan City, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 22, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	2,474,591.60		2,474,591.60	Rehabilitation of Multi-Purpose Building (Cultural Stage Including 70.00m, 0.50m x 0.55m with Concrete cover and 246.70m, 0.60x0.60m Drainage Structure) and other scope of work indicated
	21IB0024 Construction of BS Industrial and Technology Building Eastern Samar State University (ESSU) Campus, Guiuan, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	9,899,973.53		9,899,973.53	Construction of BS Industrial and Technology Building and other scope of works indicated
	21IB0025 Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary roads)Jct. Taft-Oras-San Policarpo-Arteche RoadK0950+894 – K0950+975, K0955+684 – K0955+831 K0967+749 – K0967+971, K0969+109 – K0969+623, Arteche, Eastern Samar	Maintenance Section	YES	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	11,336,640.00		11,336,640.00	Construction of Concrete Drainage with Cover, L=1,421.00m per scope of works indicated

21IB0026	Construction of Multi-Purpose Building (Municipal Fire Station) Barangay Malaintos, Dolores, Eastern Samar	Maintenance Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,949,284.20		4,949,284.20	Construction of Multi-Purpose Building (Municipal Fire Station), and other scope of work indicated herein (Phase 1)
21IB0027	Preventive Maintenance (Secondary Roads) Guiuan – Sulangan Peninsula Road CHA. 8826 –CHA. 9826, CHA 11826 – CHA. 11920, CHA. 9826 – CHA. 10290 Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	15,143,940.00		15,143,940.00	Concrete Reblocking, L=1.54125 Lane KM, W=3.05m, T=0.28m No. of Blocks = 342.50
21IB0028	Preventive Maintenance (Secondary Roads), JCT. Taft – Oras – San Policarpo – Artech Road, K0904+695 – K0905+000, K0907+000 –K0907+746 Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	14,700,000.00		14,700,000.00	Asphalt Overlay, L=2.618 Lane Km, W=3.05m T= 0.05m including shoulder L=162.00m, W=1.50m, T=0.05m
21IB0029	Construction of Multi-Purpose Building Barangay Salvacion, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	3,464,855.12		3,464,855.12	Construction of Multi-Purpose Building (11.00 x 24.50m Covered Court)
21IB0030	Construction of Multi-Purpose Building Barangay PAYA, Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	2,969,529.11		2,969,529.11	Construction of Multi-Purpose Building and other scope of work indicated
21IB0031	Construction of Flood Control along Borongan River, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	49,000,000.51		49,000,000.51	Construction of Flood Control L=265m and Other scope of Works related therein
21IB0032	Rehabilitation/Improvement of Flood Control Structures along Oras River Protecting Barangay Road, Barangay Alang- Alang, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	57,899,996.52		57,899,996.52	Construction of Flood Control L=303.50 m. and other scope of work indicated.
21IB0033	Construction/Improvement of Access Road Leading to Canhugas Nature Park Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	7,350,000.00		7,350,000.00	Construction of concrete Road, L=0.892 Lane Km, lane W=6.10 m, T=0.2 m excluding grouted Riprap, per scope of works indicated herein.
21IB0034	Concreting of Local Road Barangay Vigan, Gen. Mac Arthur, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,465,000.00		3,465,000.00	Construction of concrete road, L= 0.694 Lane Km, lane W= 4.0 m, T= 0.20 m per scope of works indicated herein.
21IB0035	Construction of Poblacion Maslog Flood Control, Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	32,796,677.78		32,796,677.78	Construction of Flood Control L= 143.00 m. and other related scopes of work indicated herein.
21IB0036	Rehabilitation/Major Repair of Permanent Bridge MALABAG BR. (B00503SM) Along Jct. Buanavista- Lawaan- Marabut Road	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	2,939,700.65		2,939,700.65	Rehabilitation of 1- Span, 2- Lane (L=12.00 m) RCDG Bridge (Reconstruction of deck slab including approaches) per scope of works indicated.
21IB0037	Construction of Flood Control Structures Barangay Sta. Rosa, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,798,989.85		9,798,989.85	Construction of Flood Control L=63.00 m. and Other related scopes of work indicated.

21IB0038	Construction of Home Economics Building Eugenio Abunda Sr. School, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,464,611.21		3,464,611.21	Construction of Single Storey Home Economics Building and other works indicated herein. Barangay Campesao, Borongan City, Eastern Samar
21IB0039	Construction of Multi- Purpose Building Barangay Valley, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,959,902.85		3,959,902.85	Construction of Multi- Purpose Building (15.00x27.00m Covered Court) with side Canophy, painting works, Electrical Works and other scope of work indicated herein.
21IB0040	Construction of 2- Barrel Reinforced Concrete Box Culvert, Brgy. Taboc, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	2,475,000.00		2,475,000.00	Construction of 1.80 x 2.10m x 8.00m Double Barrel RCBC including wingwall and apron and Concrete Reblocking, L=13.00m, W=4.00m, T=0.20m and Concrete Slope protection L=123.00m, per scope of works indicated herein.
21IB0041	Construction of Multi- Purpose Building Barangay Taclo-on, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,464,709.24		3,464,709.24	Construction of Multi- Purpose Building (14.00x26.00m Covered Court And other scope of work indicated herein.
21IB0042	Rehabilitation/Major Repair of Permanent Bridge SULANGAN BR. (B00596SM) Along Guiuan-Sulangan Peninsula Road	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	6,859,367.60		6,859,367.60	Rehabilitation of 3 Span, 2-Lane (L=151.80 m) Steel Truss Bridge (Repair of slope/scour Protection and application of special anti- Corrosion paint on steel members and Component) per scope of works indicated herein.
21IB0043	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+580- K0914+680	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	89,789,761.65		89,789,761.65	Construction of Road Slope Protection Structure Rock Fall Netting and other scope of works related therein w/ an area of 4,500.00 sq.m
21IB0044	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+680- K0914+780	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	89,789,795.15		89,789,795.15	Construction of Road Slope Protection Structure Rock Fall Netting and other scope of works related therein w/ an area of 4,450.00 sq.m.
21IB0045	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+780- K0914+920	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	89,778,493.84		89,778,493.84	Construction of Road Slope Protection Structure Rock Fall Netting w/ an area of 5,036.80 sq.m. And other scope of works related therein.

21IB0046	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+920-K0915+060	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	89,779,874.87		89,779,874.87	Wright-Taft- Borongan Road K0914+920-K0915+060
21IB0047	Construction of Flood Control along Oras River Barangay Balocawe, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	24,499,999.49		24,499,999.49	Construction of Flood Control=170.00m. with 579 pcs. Tetrapods and other related scope of works indicated
21IB0048	Construction of Multi-Purpose Building Salcedo Elementary School, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,464,663.13		3,464,663.13	Construction of 1-Storey, 2-classroom school building (Modified Building Design) with reinforced concrete gutter, Concrete Works, Roofing and Trusses, Electrical Works (roughing-ins), Plumbing (Roughing-ins). Handwashing facility and other scope of works indicated herein (as budgeted).
21IB0049	Construction of Multi- Purpose Building Barangay BARUK, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,464,865.05		3,464,865.05	Construction of Multi- Purpose Building (with Partially Completed Walls, and Plumbing works) and other scope of works indicated herein (as budgeted).
21IB0050	Rehabilitation/Major Repair of Permanent Bridge COTICOT BR. (B00504SM) Along Jct. Buenavista-Lawaan-Marabut Road	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	9,799,681.47		9,799,681.47	Rehab. of 1-span, 2-Lane (L=35.00m) steel Girder Bridge (Reconstruction of deck slab, application of anti-corrosion paint on steel members and repair of slope/scour protection) per scope of works indicated.
21IB0051	Construction of Flood Control Structure Maliwaliw, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	9,900,000.75		9,900,000.75	Construction of Flood Control L=76.00m and other related scope of works indicated
21IB0052	Construction (Completion) of Multi-Purpose Building, Barangay Malinao, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	1,980,510.68		1,980,510.68	Construction of Multi-purpose Building (13.80 x 21.90m covered court) and other scope of work indicated
21IB0053	Construction of Multi-purpose Building Barangay Poblacion 2, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	4,949,897.70		4,949,897.70	Construction of 2-storey Building, Concrete works, Masonry works, Painting, Ceiling, electrical works, Plumbing, Water Pumping system, Powerhouse, perimeter fence, Waterproofing on roof deck, and other scope of works indicated

21IB0054 – (Re-Advertised) Construction of Multi-purpose Building Barangay Rizal, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,465,483.57		3,465,483.57	Construction of Multi-purpose Building (15.00x26.00m Covered court) and other scope of work indicated
21IB0055 Rehabilitation of Multi- Purpose Building (DepEd Division Office), DepEd Division Office, Barangay Alang- Alang, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	2,969,248.87		2,969,248.87	Rehabilitation of Multi-Purpose Building (DepEd Division Office) Barangay Alang- Alang, Borongan City, Eastern Samar and other works indicated herein.
21IB0056 Rehabilitation of Multi- Purpose Building, Eastern Samar State University Main Campus, ESSU - Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	2,969,193.12		2,969,193.12	Rehabilitation of Multi- Purpose Building, Eastern Samar State University Main Campus, Borongan City, Eastern Samar and other works indicated herein.
21IB0057 Construction of Multi- Purpose Building and Rehabilitation of Youth Center Camp (YOCENCA), Barangay Naparaan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,949,557.36		4,949,557.36	Construction of Multi- Purpose Building and Rehabilitation of Youth Center Camp (YOCENCA), Barangay Naparaan, Eastern Samar
21IB0058 Concreting/Improvement of Road (Barangay Guinpoliran- Barangay Julag), Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00		4,950,000.00	Concreting of Concrete Road, L=0.63 Lane Km, Lane W=5.0 m, T=0.20 m per scope of works Indicated herein.
21IB0059 Concreting/Improvement of Road (Barangay Guinpoliran-Barangay Julag) Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	21,780,000.00		21,780,000.00	Concreting of concrete road, L=3.49 Lane Km, Lane W= 5.0 m, T= 0.20 m per scope of works Indicated herein.
21IB0060 Rehabilitation/Major Repair of Permanent Bridge Malobago Br. (B00519SM), Along Jct. Taft- Oras- San Policarpo- Artech Road	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	11,759,933.01		11,759,933.01	Rehabilitation of 4- Span, 2- Lane (L= 41.00 m) Flatslab Bridge (Concrete topping 0.10m thick at Deck slab and application of CFS under deck slab; Span-1, 2 & 4 (1 Layer CFS); Span-3 (2 Layers CFS) per scope of works indicated herein.
21IB0061 Construction of Drainage Structure Barangay Campesao, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	1,980,000.00		1,980,000.00	Construction of Concrete Drainage with Cover, L= 237.00 m per scope of works indicated herein.

21IB0062	Reconstruction/Major Repair Permanent Bridge Baloto Br. (B00461SM), Along Wright-Taft-Borongan Road	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	Jan. 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	8,819,749.59	8,819,749.59	Rehabilitation of 3-Span, 2- Lane (l=24.00 m) Flatslab Bridge (Repair of slope/scour protection Along Abut. 1 & 2, concrete topping 0.10 m thick At deck slab and application of CFS under deck Slab; Span- 1 & 3 (2 Layers CFS); Span - 2 (1 layers CFS) per scope of works indicated herein.
21IB0063	Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	48,999,992.03	48,999,992.03	Construction of Flood control L=127.00m and other related scope of works indicated
21IB0064	Retrofitting/Strengthening of Permanent Bridges Giporlos Br. 2 (B00506SM), along Jct. Buenavista - Lawaan - Marabut Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,799,479.57	9,799,479.57	Retrofitting/Strengthening of 2-span, 2-lane (L=46.00m) RCDG/PCDG Bridge (Application of carbon sheet under deck slab, repair of cracks and concrete jacketing along Pier-1 main structure) per scope of works indicated
21IB0065	Concreting of Barangay Road, Barangay Buabua, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00	4,950,000.00	Concreting of concrete road, L=0.482 Lane Km. Lane W=5.0m T=0.20m with drainage, per scope of works indicated
21IB0066	Concreting of Road, Brgy. Batiawan to Brgy. Pangabutan, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	48,999,999.72	48,999,999.72	Concreting of Road, L=3.510 Lane Km, Lane W=2.5m, T=0.20m Installation of 3-units 3x3 RCBC 6-Barrel RPCP, 90M. dia. Per scope of works indicated
21IB0067	Rehabilitation of Road, Barangay 3, San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00	4,950,000.00	Rehabilitation of Road, L=0.59 Lane Km, T=0.20m, W=5m, Drainage, L=180m, A=8m x 8m concrete reblocking and other per scope of works indicated
21IB0068	Rehabilitation/Improvement of Flood Control Structures along Suribao River, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	48,999,997.58	48,999,997.58	Construction of Flood Control L=185.00m, and other related scope of Works indicated
21IB0069	Construction of Multi-purpose Building, Barangay Ando, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,960,454.20	3,960,454.20	Construction of Multi-Purpose Building and other scope of work indicated (as Budgeted)
21IB0070	Construction of Multi-purpose Building (Barangay Hall), Barangay Malogo, Can-avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	1,979,776.63	1,979,776.63	Construction of Multi-purpose Building (with partially completed plumbing works and electrical works) and other scope of works indicated, (as Budgeted)

21IB0071 - Rehabilitation/Major Repair of Permanent Bridge, Nabuangan Br. (B00462SSM), along Wright-Taft - Borongan Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	10,779,883.87	10,779,883.87	Rehabilitation of 6-Span, 2-Lane (L=88.00m) RCDG Bridge (Reconstruction of deck slab) per scope of works indicated
21IB0072 - Construction of Multi-purpose Building, Dolores Municipal Hospital, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	14,849,842.35	14,849,842.35	Construction of Multi-purpose Building (Dolores Municipal Hospital) and other scope of work indicated
21IB0073 - Rehabilitation/Major Repair of Permanent Bridge Bolusao Br. (B00513SM), along Jct. Buenavista - Lawaan - Marabut Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	14,699,928.86	14,699,928.86	Rehabilitation of 4-span, 2-Lane (L=100.00m) PSCG Bridge (Reconstruction of deck slab and application of protective coating for concrete) per scope of works indicated
21IB0074 - Rehabilitation/Major Repair of Permanent Bridge Giporlos Br. 1 (B00505SM), along Jct. Buenavista - Lawaan - Marabut Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	Jan. 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	12,739,760.05	12,739,760.05	Rehabilitation of 5-span, 2-Lane (L=90.00m) RCDG Bridge (Reconstruction of deck slab and application of protective coating) per scope of works indicated
21IB0075 - Construction of Multi-purpose Building (Municipal Health Center), Poblacion Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 09, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,899,572.23	9,899,572.23	Construction of Multi-purpose Building (Municipal Health Center), Poblacion, Guiuan, Eastern Samar, and other works indicated
21IB0076 - Construction (Completion) of Multi-purpose Building, Rural Health Unit: Giporlos Municipal Health Office, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 09, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,900,454.33	9,900,454.33	Construction of 1-Storey Rural Health Unit Building, Concrete works, Masonry works, Doors and Windows, Plumbing work, Electrical works, and other scope of works indicated (as Budgeted)
21IB0077 - Concreting of Barangay Can-avid Road, Can-avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00	4,950,000.00	Construction of concrete road, L=0.892 Lane Km, Lane W=5m, T=0.20m per scope of works indicated
21IB0078 - Rehabilitation/Reconstruction of National roads with slips, slope Collapse and Landslide Secondary Roads, Borongan - Guiuan Road, k1024+202 - k1024+233, k1030+731 - k1030+785, k1030+818 - k1030+853	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	5,924,402.98	5,924,402.98	Construction of 118m Gabions w/ Height of 3m and other scope of works to be done
21IB0079 - Rehabilitation/Reconstruction of National roads with slips, slope collapse and landslide Secondary roads Borongan - Guiuan Road, k0934+945 - k0935+055, k0998+410- k0998+453, k01013+756 - k01013+839	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,921,692.53	9,921,692.53	Construction of Gabions=40m @ 5m ht. & 80m @ 3m ht. and Slope Protection w/ Concrete Facing=100m and other scope of works related

21IB0080 - Rehabilitation/Major Repair of Permanent Bridge Lawaan Br. 2 (B00510SM), along Jct. Buenavista - Lawaan - Marabut Road	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,899,940.73	4,899,940.73	Rehabilitation of 1-span, 2-Lane (L=40.00m) Steel Girder Bridge (Repair of Steel girder, application of anti-corrosion paint on steel components, replacement of bearing pads & repair of slope protection) per scope of works indicated
21IB0081 - Construction of BY-Pass and Diversio roads, Borongan Diversion, Borongan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	96,499,844.59	96,499,844.59	Opening of Road, L=4.38 Lane Km, Lane W=7.5m, T=0.20m Sub-base Course Installation of 1-Units 3x3 RCBC 4-Barrel RCPC .90M. dia. Per scope of works indicated
21IB0082 - Construction/Improvement of Acces Road From National Highway Leading to Amanjuray - Amandaraga Falls, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,853,900.00	9,853,900.00	Construction of Road Concrete, L=0.95 Lane Km, W=6m, T=0.20m Spillway, and other per scope of works indicated
21IB0083 - Construction of Road, Barangay Barobo to Barangay Can-ato, Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,900,000.00	9,900,000.00	Construction of Concrete Road, L=1.20 Lane Km. W=5m, T=0.20m RCPC and other per scope of works Indicated
21IB0084 - Construction of Flood Control Structure (Drainage System), Tiguib, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 15, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	989,899.11	989,899.11	Construction of Flood control L=56.00m and other scope of works indicated
21IB0085 - Construction/Rehabilitation of Pathways, Sulat Central Elementray School, Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 15, 2020	Jan. 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	2,969,932.34	2,969,932.34	Construction/Rehabilitation of Pathways, and other Works indicated herein. And other works indicated
21IB0086 - Rehabilitation/Improvement of Road Barangay Caiwasan (Caisawan), Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 10, 2021	Feb. 2, 2021	February 15, 2021	Feb. 15-24, 2021	GAA 2021	24,750,000.00	24,750,000.00	Rehabilitation/Improvement of Concrete Road, L=4.37 Lane Km, W=5m, T=0.20m, Lined canal, RCPC and other scope of works indicated
21IB0087 - Construction/Improvement of Access Roads leading to Divinubo Island Eco Park, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 10, 2021	Feb. 2, 2021	February 15, 2021	Feb. 15-24, 2021	GAA 2021	7,350,000.00	7,350,000.00	Construction of concrete road, L=0.278 Lane Km, Lane W=5.0m, T=0.20m per scope of works indicated
21IB0088 - Construction of Road, Barangay Palamrag Mercedes to Barangay Alingarog, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 10, 2021	Feb. 2, 2021	February 15, 2021	Feb. 15-24, 2021	GoP GAA 2021	9,900,000.00	9,900,000.00	Construction of Concrete Pavement, L=1.536 Lane Km, Lane W=5.0m, T=0.20m RCPC pee scope of works indicated
21IB0089 Construction of Brgy. Road, Brgy. Rawis Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16-25, 2021	GAA 2021	1,980,000.00	1,980,000.00	Construction of Concrete Road, L=0.342 Lane Km, W=5m T=0.20m per scope of works indicated / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE

	21IB0090 Concreting of Local Road, Brgy. Valley Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16-25, 2021	GoP GAA 2021	9,900,000.00		9,900,000.00	Concreting of Concrete Road, L=1.472 Lane Km, W=5.0m T=0.20m RCPC with drainage, per scope of works indicated
	21IB0091 Construction of River Control Structure, Barangay Baruk Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16-25, 2021	GAA 2021	9,800,001.23		9,800,001.23	Construction of Flood Control L=56.00m and other related scope of works indicated
	21IB0092 Construction of Missing Links/New Roads along Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig Road Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16-25, 2021	GAA 2021	49,000,557.01		49,000,557.01	Opening/Concreting Road, L=3.770 Lane Km, Lane W=4.5m, PCCP L=0.698 Lane Km, W=3.35m. T=0.23m Access Road L=1.274 Lane Km, W=3.5, T=0.20m Sub-base course installation of 1-units 3x3 RCBC 8-Barrel RCPC .90M. dia. Per scope of works indicated
	21IB0093 Concreting of Road Barangay San Miguel-Barangay Babanikhon-Barangay Makaanga-Barangay Barobo Lorente, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16-25, 2021	GAA 2021	24,751,100.09		24,751,100.09	Concreting Road, PCCP, L=4.0 Lane Km. Lane W=2.5m, T=0.20m and installation of 1-Barrel RCPC .90M, dia. Per scope of works indicated
	21IB0094 Construction of Senior Citizens Center Brgy. Naparaan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 25, 2021	Feb. 16, 2021	March 2, 2021	March 2-11, 2021	GAA 2021	4,949,240.96		4,949,240.96	Construction of Senior citizens Center and other works indicated herein
	21IB0095 Construction (Completion) of Multi-Purpose Building (Evacuation Center) San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 25, 2021	Feb. 16, 2021	March 2, 2021	March 2-11, 2021	GAA 2021	9,899,937.51		9,899,937.51	Construction of 2-storey Building (Evacuation Center), Concrete works, Masonry works, Painting, Electrical works, Plumbing, Water Pumping system, Waterproofing on roof deck, and other scope of works indicated
	21IB0096 - Rehabilitation of Multi-Purpose Building (Senior Citizen Building), Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building (Senior Citizen Building) and other scope of works indicated herein. (As budgeted)
	21IB0097 - Construction of 2 Storey Faculty Lounge / Conference Hall, Dolores Central Elementary School, Dolores Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of 2-Storey Faculty Lounge / Conference Room (with Partially Completed Painting Works, Plumbing and Sanitary, Electrical Works, and Mechanical) and other scope of works indicated herein. (As budgeted)
	21IB0098 - Construction of Multi-Purpose Building (Disaster Operations Office), Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of 2-storey Building (Disaster Operations Office), Concrete works, Masonry works, Painting, Electrical works, Plumbing, Waterproofing on roof deck, and other scope of works indicated herein

	21IB0099 - Construction of Multi-Purpose Building, Brgy. 2 Poblacion, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building and other scope of works indicated herein
	21IB0100 Repair/Maintenance of Loom Revetment Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 27, 2021	May 18, 2021	May 25, 2021	May 26-June 03, 2021	CY – 2021 - FCOS	1,988,283.15		1,988,283.15	Repair of Revetment Flood Control 40 In.m. And other scope of Work
	21IB0101 Repair/Maintenance of Llorente Revetment, Llorente, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 27, 2021	May 18, 2021	May 25, 2021	May 26-June 03, 2021	CY – 2021 - FCOS	1,989,473.22		1,989,473.22	Repair/Maintenance Flood Control 45 In.m. and other scope of Work
	21IB0102 Concreting of Brgy. San Gregorio to Brgy. Banuyo FMR, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	May 18, 2021	June 08, 2021	June 18, 2021	June 19-27, 2021	D.A.	16,417,500.00		16,417,500.00	Construction of Concrete Road, L = 2.53 Lane Km, Lane W = 2.5m, T = 0.20m w/ lined canal and other scope of works indicated
	21IB0103 Concreting of Brgy. San Roque to Brgy. Hugpa, FMR, Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	May 18, 2021	June 08, 2021	June 18, 2021	June 19-27, 2021	D.A.	16,417,500.00		16,417,500.00	Construction of Concrete Road, L = 3 Lane Km, Lane W = 2.5m, T = 0.20m w/ lined canal, RCPC and other scope of works indicated
	21IB0104 Concreting of Brgy. Mabuhay to Brgy. Bantayan to Brgy. Kalaw FMR, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	May 18, 2021	June 08, 2021	June 18, 2021	June 19-27, 2021	D.A.	18,905,000.00		18,905,000.00	Construction of Concrete Road, L = 3.54 Lane Km, Lane W = 2.5m, T = 0.20m w/ RCBC, RCPC and other scope of works indicated
	21IB0105 Concreting of Brgy. Bagte to Brgy. Cambilla FMR, Quinapondan Eastern Samar	Construction Section	NO	Competitive Bidding	May 18, 2021	June 08, 2021	June 18, 2021	June 19-27, 2021	D.A.	14,925,000.00		14,925,000.00	Construction of Concrete Road, L = 2.16 Lane Km, Lane W = 2.5m T = 0.20m w/ RCPC and other scope of works indicated
	21IB0106 Repair/Maintenance of DPWH-Building, Building VI – Utility Dorm, DE's Quarter, Area Equipment Service, Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	June 22, 2021	July 13, 2021	June 18, 2021	June 19-27, 2021	CY - 2021 – OTHER PUBLIC BUILDINGS	4,409,955.55		4,409,955.55	Repair/maintenance of DPWH Building, Building VI-Utility Dorm, DE's Quarter, Are Equipment Services and other scope of work indicated
	21IB0107 - Repair/Maintenance of DOJ Building LRA-Registry of Deeds, Brgy. Alang-alang, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	June 29, 2021	July 20, 2021	July 26, 2021	July 27-Aug. 05, 2021	Routine Maintenance	3,919,437.55		3,919,437.55	Repair/Improvement of Land Authority Building (Concrete works, Masonry works, Painting, Electrical works, Plumbing, Waterproofing on roof deck), and other scope of works indicated herein.
	21IB0108 - Repair/Maintenance of National roads along jct. Buenavista-Lawaan road, (K0952+(-826)-K0996+238)S00147SM, Wright-Taft-Borongan Road (K0861+(-459)-K0890+175) S00172SM, (K0891+(-752)-K0923+604), S00173SM, Eastern Samar	Maintenance Section	NO	Competitive Bidding	June 29, 2021	July 20, 2021	July 26, 2021	July 27-Aug. 05, 2021	Routine Maintenance	3,979,253.16		3,979,253.16	Thermoplastic Painting of National Roads
	21IB0109 - Patching and resealing of bituminous pavement along wright-taft-borongan road (K0891+752-K0923+604) S00273SM, Borongan-Guiuan Road (K0924+403-K1049+000) S00170SM, S00171SM, Eastern Samar	Maintenance Section	NO	Competitive Bidding	June 29, 2021	July 20, 2021	July 26, 2021	July 27-Aug. 05, 2021	Routine Maintenance	3,481,713.15		3,481,713.15	Patching and Resealing of Bituminous Pavement and other scope of work.

	21IB0110 - Repair/Maintenance of damage carriageway along borongan-guluan road (K1023+950-K1023+953) S00171SM, Eastern Samar	Maintenance Section	NO	Competitive Bidding	June 29, 2021	July 20, 2021	July 26, 2021	July 27-Aug. 05, 2021	Routine Maintenance	155,754.19		155,754.19	Repair/Maintenance of unpaved shoulder and clearing of landslide and other scope of work
	21IB0111 - Maintenance of Permanent Bridges and Roadsides Structures along Eastern Samar road network	Maintenance Section	NO	Competitive Bidding	June 29, 2021	July 20, 2021	July 26, 2021	July 27-Aug. 05, 2021	Routine Maintenance	2,984,281.20		2,984,281.20	Cleaning and Painting of 10 Permanent Bridges and other Roadside structures and other scope of work
	21IB0112 - Repair/Maintenance of DPWH Building 1- (MainRepair Shop), Area Equipment Service, Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 05, 2021	July 27, 2021	August 03, 2021	Aug. 04-10, 2021	Routine Maintenance	781,467.66		781,467.66	Installation of Wall Partition, Cabinets Application, Doors, Electrical Works, windows and paintings and other scope of works.
	21IB0113 - Repair/Maintenance of National Roads along Jct. Buenavista-Lawaan-Marabut Road (K0984+415-K0984+450 LS)Giporlos, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 31, 2021	Aug. 19, 2021	Sept. 01, 2021	Sept. 02-10, 2021	Routine Maintenance	461,703.04		461,703.04	Repair/Maintenance of 35 l.m. slope protection and other scope of work
	21IB0114 - Repair/Maintenance of Drainage Line Canal Brgy. 5, Giporlos Eastern Samar (K0977+792-K0977+898 LS)Giporlos, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 31, 2021	Aug. 19, 2021	Sept. 01, 2021	Sept. 02-10, 2021	Routine Maintenance	523,109.77		523,109.77	Repair of Drainage Canal, 80 l.m. Concrete Cover and 26 l.m. rectangular concrete line canal with cover and other scope of work.
	21IB0115 - Rehabilitation of Portion of Reblocking with Drainages Slope Protection along Jct. Taft-Oras-San Policarpo-Arteche Road	Maintenance Section	NO	Competitive Bidding	Aug. 03, 2021	Aug. 24, 2021	Sept. 06, 2021	Sept. 09-17, 2021	Routine Maintenance	880,063.54		880,063.54	Reblocking portion and Repair of RCPC wingwall and slope protection and other scope of work
										1,570,314,421.92		1,570,314,421.92	
GOODS & SERVICES													
	21GIB0033 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines and Purchase/installation of Informative Signs along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	October 1, 2021	21-Oct-21	28-Oct-21	03-Nov-21	Routine Maintenance	7,182,500.00		7,182,500.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines and Purchase/installation of Informative Signs along Eastern Samar Road Network
	21GIB0034 - Purchase of Diesel for use of various DPWH service vehicles	Construction Section	NO	Competitive Bidding	October 15, 2021	November 4, 2021	17-Nov-21	23-Nov-21	EAO	999,988.50		999,988.50	Purchase of Diesel for use of various DPWH service vehicles
	21GIB0035 - Purchase/delivery of Office Supplies for use at the Planning & Design Section	Planning & Design	NO	Competitive Bidding	October 15, 2021	04-Nov-21	17-Nov-21	23-Nov-21	PDE	468,100.00		468,100.00	Purchase/delivery of Office Supplies for use at the Planning & Design Section
	21GIB0036 - Purchase/delivery of Paints for use in the Repainting Railings along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	October 26 - November 2, 2021	16-Nov-21	25-Nov-21	02-Dec-21	Routine Maintenance	2,380,000.00		2,380,000.00	Purchase/delivery of Paints for use in the Repainting Railings along Eastern Samar Road Network
	21GIB0037 - Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	October 26, 2021	16-Nov-21	25-Nov-21	02-Dec-21	Routine Maintenance	750,000.00		750,000.00	Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network
	21GIB0038 - Purchase/delivery of Grasscutters	Maintenance Section	NO	Competitive Bidding	October 26, 2021	16-Nov-21	25-Nov-21	02-Dec-21	Routine Maintenance	756,600.00		756,600.00	Purchase/delivery of Grasscutters
	21GIB0039 - Purchase/delivery of grasscutter spare parts	Maintenance Section	NO	Competitive Bidding	October 26, 2021	16-Nov-21	25-Nov-21	02-Dec-21	Routine Maintenance	288,000.00		288,000.00	Purchase/delivery of grasscutter spare parts

	21GIB0040 - Purchase/delivery of Lubricants for use of various DPWH Vehicles and Grasscutters	Maintenance Section	NO	Competitive Bidding	October 26, 2021	16-Nov-21	25-Nov-21	02-Dec-21	Routine Maintenance	417,168.00		417,168.00	Purchase/delivery of Lubricants for use of various DPWH Vehicles and Grasscutters
	21GIB0041 - Purchase/delivery of Grasscutter Blade and Spark Plug for use of Grasscutters	Maintenance Section	NO	Competitive Bidding	October 28, 2021	16-Nov-21	25-Nov-21	02-Dec-21	Routine Maintenance	487,500.00		487,500.00	Purchase/delivery of Grasscutter Blade and Spark Plug for use of Grasscutters
	21GIB0042 - Purchase/delivery of Office Supplies	Administrative Section	NO	Competitive Bidding	November 3, 2021	November 23, 2021	29-Nov-21	06-Dec-21	EAO	679,956.00		679,956.00	Purchase/delivery of Office Supplies
	21GIB0043 - Purchase/delivery of Regular Gasoline for Grasscutters	Maintenance Section	NO	Competitive Bidding	November 3, 2021	November 23, 2021	29-Nov-21	06-Dec-21	Routine Maintenance	499,928.00		499,928.00	Purchase/delivery of Regular Gasoline for Grasscutters
	21GIB0046 - Purchase/delivery of Communication Equipment (Satellite Phone) for use at the Maintenance Section	Maintenance Section	NO	Competitive Bidding	November 3, 2021	November 23, 2021	31-Dec-21	17-Dec-21	Routine Maintenance	435,000.00		435,000.00	Purchase/delivery of Communication Equipment (Satellite Phone) for use at the Maintenance Section
	21GIB0048 - Purchase/delivery of Wide Format Printer for use at the Planning & Design Section	Planning & Design	NO	Competitive Bidding	November 12, 2021	02-Dec-21	10-Dec-21	17-Dec-21	PDE	1,700,000.00		1,700,000.00	Purchase/delivery of Wide Format Printer for use at the Planning & Design Section
	21GIB0049 - Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City	Administrative Section	NO	Competitive Bidding	November 12, 2021	02-Dec-21	10-Dec-21	20-Dec-21	EAO	7,526,970.00		7,526,970.00	Purchase/delivery of Information and Communication Technology Equipment, DPWH-ESDEO, Borongan City
	21GIB0050 - Purchase/delivery of Spare Parts for use of various DPWH vehicles and Equipment	Administrative Section	NO	Competitive Bidding	November 17, 2021	07-Dec-21	13-Dec-21	31-Dec-21	EAO	434,831.00		434,831.00	Purchase/delivery of Spare Parts for use of various DPWH vehicles and Equipment
	21GIB0052 - Purchase/delivery of Information and Communication Technology software with training, DPWH ESDEO, Borongan City	Planning & Design	NO	Competitive Bidding	November 26, 2021	20-Dec-21	24-Dec-21	31-Dec-21	PDE	2,231,640.00		2,231,640.00	Purchase/delivery of Information and Communication Technology software with training, DPWH ESDEO, Borongan City
	21GIB0053 - Purchase/delivery of Spareparts of various DPWH service vehicles and equipment	Maintenance Section	NO	Competitive Bidding	November 26, 2021	20-Dec-21	24-Dec-21	31-Dec-21	EAO	171,705.00		171,705.00	Purchase/delivery of Spareparts of various DPWH service vehicles and equipment
	21GIB0054 - Purchase/delivery of Safety Gears materials and other Tools and Equipment for use of Resettlement Action Plan Environment Impact Assessment (RAPEIA), for use in the Maintenance/ Survey for Automated Traffic Data Collection and for use at the Construction section	Planning & Design	NO	Competitive Bidding	November 30, 2021	20-Dec-21	24-Dec-21	31-Dec-21	PDE	1,493,500.00		1,493,500.00	Purchase/delivery of Safety Gears materials and other Tools and Equipment for use of Resettlement Action Plan Environment Impact Assessment (RAPEIA), for use in the Maintenance/ Survey for Automated Traffic Data Collection and for use at the Construction section
	2021-10-0157 (SVP) Purchase/delivery of Drone parts and its accessories for use at the POI, Office DPWH ESDEO	Administrative Section	NO	Small Value Procurement	October 26, 2021	29-Oct-21	18-Nov-21	26-Nov-21	EAO	150,000.00		150,000.00	Purchase/delivery of Drone parts and its accessories for use at the POI, Office DPWH ESDEO

	2021-11-0205 & 206 (SVP) Provision of catering services for 24 persons on a 9 days survey for automated Traffic Data Collection Program within Eastern Samar and for the consultative meetings and assessment for the 8 Proposed projects at Homonhon Guiuan and San Policarpo, Eastern Samar	Planning & Design Section	NO	Small Value Procurement	November 30, 2021	06-Dec-21	10-Dec-21	17-Nov-21	PDE	468,000.00		468,000.00	Provision of catering services for 24 persons on a 9 days survey for automated Traffic Data Collection Program within Eastern Samar and for the consultative meetings and assessment for the 8 Proposed projects at Homonhon Guiuan and San Policarpo, Eastern Samar
	2021-12-0215 (SVP) Purchase/Installation of Roofing at District Engineer's Quarter at Brgy. Bato, Borongan City	Maintenance Section	NO	Small Value Procurement	December 22, 2021	27-Dec-21	28-Dec-21	04-Jan-22	Routine Maintenance	152,760.00		152,760.00	Purchase/Installation of Roofing at District Engineer's Quarter at Brgy. Bato, Borongan City
	2021-12-0216 (SVP) Purchase/delivery of Steel Cabinet for the Assistant District Engineer	Administrative Section	NO	Small Value Procurement	December 22, 2021	27-Dec-21	27-Dec-21	04-Jan-22	EAO	30,000.00		30,000.00	Purchase/delivery of Steel Cabinet for the Assistant District Engineer
	2021-08-0126 Purchase/delivery of Toner for copier	Administrative Section	NO	Direct Contracting	N/A	N/A	26-Aug-21	01-Sep-21	EAO	201,259.80		201,259.80	Purchase/delivery of Toner for copier
	2021-08-0128 Purchase/delivery of Spare Parts for the urgent repair of Hyundai Dump Truck with Plate No. SLF - 469 (H3-6525)	Maintenance Section	NO	Direct Contracting	N/A	N/A	09-Sep-21	15-Sep-21	Routine Maintenance	151,424.83		151,424.83	Purchase/delivery of Spare Parts for the urgent repair of Hyundai Dump Truck with Plate No. SLF - 469 (H3-6525)
	2021-08-0133 Labor and Spapre Parts for the outsource repair of Nissan Navara with plate number SGM-415 and DPWH No. H1-5542 (Partial Evaluation)	Construction Section	NO	Direct Contracting	N/A	N/A	09-Sep-21	15-Sep-21	EAO	132,311.00		132,311.00	Labor and Spapre Parts for the outsource repair of Nissan Navara with plate number SGM-415 and DPWH No. H1-5542 (Partial Evaluation)
	2021-09-0139 Purchase/delivery of Spare parts for the Brake System repair of Hyundai Dump Truck with Plate Number SLF - 497 (H3-6524)	Maintenance Section	NO	Direct Contracting	N/A	N/A	23-Sep-21	30-Sep-21	Routine Maintenance	40,799.55		40,799.55	Purchase/delivery of Spare parts for the Brake System repair of Hyundai Dump Truck with Plate Number SLF - 497 (H3-6524)
	2021-10-0161 Purchase/delivery of photocopier parts, DPWH ESDEO, Borongan City	Administrative Section	NO	Direct Contracting	N/A	N/A	11-Nov-21	17-Nov-21	EAO	219,448.63		219,448.63	Purchase/delivery of photocopier parts, DPWH ESDEO, Borongan City
	2021-11-0201 Purchase/delivery of Toner for Copier at the Records Section	Administrative Section	NO	Direct Contracting	N/A	N/A	26-Nov-21	02-Dec-21	EAO	80,325.00		80,325.00	Purchase/delivery of Toner for Copier at the Records Section
	2021-11-0189 Supply of Parts and labor needed for the repair of caterpillar wheel loader 924H (L-1473)	Maintenance Section	NO	Direct Contracting	N/A	N/A	29-Dec-21	05-Jan-22	Routine Maintenance	251,049.12		251,049.12	Supply of Parts and labor needed for the repair of caterpillar wheel loader 924H (L-1473)
										30,780,764.43		30,780,764.43	

CONSULTING SERVICES

	21CSIB01 - Soil Investigation for the Rehabilitation/ Reconstruction of Roads With Slips, Slope Collapse and Landslide Secondary Roads with Slips, Slope Collapse and Landslide Secondary Roads, Wright-Taft-Borongan Road KO914+580+KO915+060, Brgy. Libas San Julian	Planning and Design Section	NO	Competitive Bidding	June 15, 2021	June 25, 2021	July 28, 2021	August 05, 2021	SR2021-04-008071	290,937.30		290,937.30	Soil Investigation for the Rehabilitation/ Reconstruction of Roads With Slips, Slope Collapse and Landslide Secondary Roads with Slips, Slope Collapse and Landslide Secondary Roads, Wright-Taft-Borongan Road KO914+580+KO915+060, Brgy. Libas San Julian (4 Boreholes)
--	--	-----------------------------	----	---------------------	---------------	---------------	---------------	-----------------	------------------	------------	--	------------	---

	21CSIB02 - Soil Investigation for the Construction of New Permanent Bridge Pagnamitan (S00188SM) Br. Along Guiuan - Sulangan Peninsula Rd., Brgy. Pagnamitan, Guiuan, Eastern Samar	Planning and Design Section	NO	Competitive Bidding	June 15, 2022	June 25, 2021	July 28, 2021	August 05, 2021	SR2021-04-008071	979,236.08		979,236.08	Soil Investigation for the Construction of New Permanent Bridge Pagnamitan (S00188SM) BR. Along Guiuan - Sulangan Peninsula Rd (2 Abut., 9 Spans, 8 Piers - 10 Boreholes)
	21CSIB03 - Conduct of Investigation for the Proposed Construction of 17 (Seventeen) Flood Control Structures 3 (three) Buildings and 3 (three) Bridges in Eastern Samar	Planning and Design Section	NO	Competitive Bidding	Nov. 24, 2021	Oct. 28, 2021	November 11, 2021	November 12, 2021	SR2021-04-008071	2,621,539.05		2,621,539.05	(17 Borehole) for the following locations: Brgy. Naga, Quinapondan, Eastern Samar, Brgy. San Miguel, Llorente, Eastern Samar, Malobago, Maydolong, Eastern Samar, Pob. 1, Guiuan, Eastern Samar, Brgy. Aksam, Oras, Eastern Samar, Brgy. Buntay, Oras, Eastern Samar, Brgy. Saurong, Oras, Eastern Samar, Brgy. Cagpili, Oras, Eastern Samar, Brgy. Camada, Borongan City, Eastern Samar, Brgy. 7 to Brgy. San Vicente, Quinapondan, Eastern Samar, Brgy. Nadacpan, Oras, Eastern Samar, Brgy. Cabong, Borongan City, Eastern Samar, Balangkayan, Eastern Samar, Brgy. Cadian, Oras, Eastern Samar, Gen. Macarthur, Eastern Samar, Brgy. Bato, Borongan, Borongan City, Eastern Samar, Brgy. Guinob-an, Lawaan, Eastern Samar
										3,891,712.43		3,891,712.43	

Prepared by:

WILFREDO G. ALEGRE
Head, BAC Secretariat

Date: _____

Recommended by:

MICHAEL C. ADOR
BAC Chairman

Date: _____

Approved by:

MA. MARGARITA Q. JUNIA, D.M.
District Engineer

Date: _____

For The District Engineer

DOMCELIO M. NATIVIDAD
Assistant District Engineer