



FY 2025 Supplemental Indicative Annual Procurement Plan (APP) for Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Project Size Parameters*
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction of Valencia Flood Control Mitigation Structure, Brgy. Valencia, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/25 - 12/20/2024	12/20/2024	01/30/2025	02/14/2025	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
2	Construction of Tugbong Flood Control Mitigation Structure (Upstream), Kananga, Leyte	Construction	YES	Competitive bidding	11/25 - 12/20/2024	12/20/2024	01/30/2025	02/14/2025	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
3	Construction of Sitio Agob-ob, Brgy. Sto. Rosario Flood Control Mitigation Structure, Matag-ob, Leyte	Construction	YES	Competitive bidding	11/25 - 12/20/2024	12/20/2024	01/30/2025	02/14/2025	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
4	Construction of Ormoc Bay Seawall (Phase 1), Ormoc City, Leyte	Construction	YES	Competitive bidding	11/26 - 12/21/2024	12/21/2024	01/30/2025	02/14/2025	GoP	100,000,000.00		100,000,000.00	Construction of Seawall
5	Construction of Ormoc Bay Seawall (Phase 2), Ormoc City, Leyte	Construction	YES	Competitive bidding	11/26 - 12/21/2025	12/21/2024	01/30/2025	02/14/2025	GoP	100,000,000.00		100,000,000.00	Construction of Seawall
6	Construction (Completion) of Multi-Purpose Building & Site Development, Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	11/26 - 12/21/2024	12/21/2024	01/30/2025	02/14/2025	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Prepared by:


IMELDA JANE B. COLIPANO
OIC-Head of the Procurement Unit

Submitted by:


PETER SHCENER V. SOCCO
Assistant District Engineer
BAC-Chairperson

Approved by:


ROSITA A. TIMAWIN
District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 4th DISTRICT ENGINEERING OFFICE
Ormoc City, Region VIII



November 25, 2024

ROWENA CANDICE M. RUIZ


Executive Director V

Government Procurement Policy Board (GPPB)

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Avenue, Ortigas Center

Pasig City




**SUBJECT: FY 2025 Supplemental Indicative Annual Procurement Plan (APP)
Non-Common-Use Supplies and Equipment (Non-CSE)**

In compliance to the Memorandum of Undersecretary for Support Services, MARICHU A. PALAFOX, CESO II, dated September 5, 2024, respectfully submitted the FY 2025 Supplemental Indicative Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) in the prescribed format.

For your information and appropriate action.

Very truly yours,


ROSITA A. TINAWIN
District Engineer

- cc: 1. BAC Secretariat, Portula, Nonilon O.
DPWH Regional Office VIII
Baras, Palo, Leyte
2. Undersecretary for Support Services,
MARICHU A. PALAFOX, CESO II
DPWH Central Office
Bonifacio Drive, Port Area, Manila

RO8.14 IJBC/PSVS/RAT

