



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 4TH DISTRICT ENGINEERING OFFICE
Gumaca, Quezon, Region IV-A



Supplemental Annual Procurement Plan (APP NON-CSE) for FY 2025 for Civil Works as of March 31, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DL0008	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF BRIDGE, BARANGAY ANAS, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 22, 2024	November 11, 2024	March 25, 2025	April 03, 2025	GoP	9,800,000.00			CONSTRUCTION OF BRIDGE
25DL0011	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, WIDENING OF PERMANENT BRIDGES, UMIK BR. (B02560LZ) ALONG QUIRINO H-WAY	Construction Section	Yes	Competitive Bidding	October 24, 2024	November 13, 2024	March 25, 2025	April 03, 2025	GoP	23,520,000.00			CONSTRUCTION OF BRIDGE
25DL0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF VILLA ESPINA BRIDGE, PHASE IV, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 29, 2024	November 19, 2024	March 25, 2025	April 03, 2025	GoP	9,800,000.00			CONSTRUCTION OF CONCRETE BRIDGE APPROACH
25DL0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF BRIDGE, BARANGAY POBLACION 2 - BARANGAY POBLACION 3, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 01, 2024	November 20, 2024	March 25, 2025	April 03, 2025	GoP	24,500,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), ACCESS ROADS TO MAHARLIKA HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 01, 2024	November 20, 2024	March 25, 2025	April 03, 2025	GoP	9,800,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS, WATER SUPPLY SYSTEM, CONSTRUCTION OF WATER SUPPLY SYSTEM, PACKAGE B, BARANGAY SAN ISIDRO, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 13, 2024	December 03, 2024	February 05, 2025	February 11, 2025	GoP	96,500,000.00			CONSTRUCTION OF MULTI-PURPOSE STRUCTURE FOR WATER SUPPLY
25DL0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS, WATER SUPPLY SYSTEM, CONSTRUCTION OF WATER SUPPLY SYSTEM, PACKAGE C, BARANGAY SAN ISIDRO, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 11, 2024	December 04, 2024	February 05, 2025	February 11, 2025	GoP	77,200,000.00			CONSTRUCTION OF MULTI-PURPOSE STRUCTURE FOR WATER SUPPLY
25DL0093	LOCALLY-FUNDED PROJECTS, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF CALAUAG INFIRMARY HOSPITAL, PHASE II, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2024	December 10, 2024	February 04, 2025	February 10, 2025	GoP	19,600,000.00			CONSTRUCTION OF HOSPITAL BUILDING
25DL0094	LOCALLY-FUNDED PROJECTS, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2024	December 10, 2024	February 04, 2025	February 10, 2025	GoP	4,900,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
25DL0096	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, MSR JCT-LOPEZ-CATANAUAN RD - K0217 + (-745.70) - K0217 + (-655.70), K0221 + 129 - K0221 + 148.30, K0221 + 148.30 - K0221 + 183, K0222 + 851 - K0223 + 000	Maintenance Section	Yes	Competitive Bidding	January 31, 2025	February 19, 2025	February 28, 2025	March 03, 2025	GoP	12,075,560.00			RECONSTRUCTION OF CONCRETE ROAD
25DL0097	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, JCT MSR-OLD ZIGZAG RD - K0156 + (-937.10) - K0156 + 062.40, K0156 + 203.00 - K0156 + 288.50	Maintenance Section	Yes	Competitive Bidding	January 31, 2025	February 19, 2025	February 28, 2025	March 03, 2025	GoP	6,687,520.00			RECONSTRUCTION OF CONCRETE ROAD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 4TH DISTRICT ENGINEERING OFFICE
Gumaca, Quezon, Region IV-A



Supplemental Annual Procurement Plan (APP NON-CSE) for FY 2025 for Civil Works as of March 31, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DL0098	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, MSR JCT LOPEZ-HONDAGUA PORT RD - K0222 + 679 - K0222 + 805, K0224 + 416 - K0224 + 497	Maintenance Section	Yes	Competitive Bidding	January 31, 2025	February 19, 2025	February 28, 2025	March 03, 2025	GoP	10,368,400.00			RECONSTRUCTION OF CONCRETE ROAD
25DL0099	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, MSR JCT-LOPEZ-BUENAVISTA RD - K0226 + 100 - K0226 + 176.50, K0229 + 846 - K0229 + 949.50, K0236 + 950 - K0236 + 988	Maintenance Section	Yes	Competitive Bidding	January 31, 2025	February 19, 2025	February 28, 2025	March 03, 2025	GoP	9,276,680.00			RECONSTRUCTION OF CONCRETE ROAD
25DL0100	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, TALABA-SUMMIT-PANAON RD - K0179 + 865 - K0179 + 895, K0180 + 480 - K0180 + 487, K0180 + 501 - K0180 + 613.50	Maintenance Section	Yes	Competitive Bidding	January 31, 2025	February 19, 2025	February 28, 2025	March 03, 2025	GoP	6,860,000.00			RECONSTRUCTION OF CONCRETE ROAD
25DL0101	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BANABAHIN ILAYA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 07, 2025	February 26, 2025	March 04, 2025	March 05, 2025	GoP	7,425,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
25DL0102	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), GUMACA NATIONAL HIGH SCHOOL, BARANGAY MABINI, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 07, 2025	February 26, 2025	March 04, 2025	March 05, 2025	GoP	7,425,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
25DL0103	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAGONG PAG-ASA, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	February 07, 2025	February 26, 2025	March 04, 2025	March 05, 2025	GoP	3,465,000.00			CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
25DL0104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS ALONG QUIRINO H-WAY - K0255 + 400 - K0255 + 553, K0255 + 610 - K0255 + 862 , K0258 + 720 - K0258 + 886.50, K0259 + 378 - K0259 + 684, K0259 + 883 - K0259 + 910	Construction Section	No	Competitive Bidding	February 07, 2025	February 26, 2025	March 04, 2025	March 05, 2025	GoP	39,750,760.00			REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
25DL0105	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, GUMACA-PITOGO-MULANAY-SN NARCISO RD - K0202 + (-019) - K0202 + 062, K0202 + 175.90 - K0202 + 319.90	Maintenance Section	No	Competitive Bidding	February 07, 2025	February 26, 2025	March 04, 2025	March 05, 2025	GoP	9,945,040.00			REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
25DL0106	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K0025 + 400 - K0025 + 590	Maintenance Section	No	Competitive Bidding	February 07, 2025	February 26, 2025	March 04, 2025	March 05, 2025	GoP	10,152,800.00			REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
25DL0107	CONCRETING OF BRGY. CABONG NORTE FMR, BRGY. CABONG NORTE, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 22, 2025	March 18, 2025	March 25, 2025	March 26, 2025	GoP	14,925,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0108	CONCRETING OF BRGY. SAN ROQUE ILAYA FMR, BRGY. SAN ROQUE ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 22, 2025	March 18, 2025	March 25, 2025	March 26, 2025	GoP	9,950,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0109	CONCRETING OF BRGY. TABASON-STO. TOMAS-SAN VICENTE FMR (PHASE II), TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	February 22, 2025	March 18, 2025	March 25, 2025	March 26, 2025	GoP	9,950,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0110	CONCRETING OF MANGGALANG-LUBIGAN FMR, BRGYS. LUBIGAN AND BRGY. MANGGALANG, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 22, 2025	March 18, 2025	March 25, 2025	March 26, 2025	GoP	29,850,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0111	CONCRETING OF SAN LUIS I - SAN LUIS II FMR, BRGYS. SAN LUIS I AND BRGY. SAN LUIS II, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	February 22, 2025	March 18, 2025	March 25, 2025	March 26, 2025	GoP	24,875,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0112	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, MSR JCT-LOPEZ-BUENAVISTA RD - K0218 + (-450) - K0218 + (-600), K0221 + 298 - K0221 + 331, K0232 + 261 - K0232 + 347	Maintenance Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	34,300,000.00			CONSTRUCTION OF SLOPE PROTECTION STRUCTURE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 4TH DISTRICT ENGINEERING OFFICE
Gumaca, Quezon, Region IV-A



Supplemental Annual Procurement Plan (APP NON-CSE) for FY 2025 for Civil Works as of March 31, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DL0113	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, QUIRINO H-WAY - K0276 + 197 - K0276 + 237, K0276 + 252 - K0276 + 287	Maintenance Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	57,900,000.00			CONSTRUCTION OF SLOPE PROTECTION STRUCTURE
25DL0114	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, MSR JCT-LOPEZ-CATANAUAN RD - K0217 + (-342) - K0217 + 046	Maintenance Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	15,680,000.00			CONSTRUCTION OF DRAINAGE STRUCTURE
25DL0115	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, QUIRINO H-WAY - K0251 + 591 - K0251 + 823, K0251 + 933 - K0252 + 096, K0252 + 192 - K0252 + 452	Construction Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	19,178,600.00			CONSTRUCTION OF CONCRETE ROAD
25DL0116	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, QUIRINO H-WAY - K0258 + 513 - K0258 + 655, K0258 + 679 - K0259 + 320	Construction Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	23,972,760.00			CONSTRUCTION OF CONCRETE ROAD
25DL0117	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN, PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	48,250,000.00			CONSTRUCTION OF GRAVEL ROAD
25DL0118	LOCALLY-FUNDED PROJECTS, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	9,800,000.00			CONSTRUCTION OF HOSPITAL BUILDING
25DL0119	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K0004 + 750 - K0004 + 850, K0004 + 856 - K0004 + 956, K0005 + 800 - K0005 + 900, K0006 + 900 - K0006 + 1000, K0009 + 950 - K0010 + 094, K0033 + 330 - K0033 + 400, K0036 + 700 - K0036 + 830, K0037 + 800 - K0037 + 900	Construction Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	25,480,000.00			CONSTRUCTION OF DRAINAGE STRUCTURE
25DL0120	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN, PACKAGE B, QUEZON	Construction Section	No	Competitive Bidding	February 28, 2025	March 19, 2025	March 26, 2025	March 27, 2025	GoP	48,250,000.00			CONSTRUCTION OF GRAVEL ROAD
25DL0121	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, CALAUAG BR. (B0276LZ) ALONG MSR JCT-LOPEZ-BUENAVISTA RD	Construction Section	No	Competitive Bidding	March 07, 2025	March 26, 2025	April 02, 2025	April 03, 2025	GoP	14,700,000.00			CONSTRUCTION OF BRIDGE ABUTMENT PROTECTION
25DL0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF STA. MONICA-SAN ROQUE-MANATO STATION ROAD, PACKAGE A, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	March 07, 2025	March 26, 2025	April 02, 2025	April 03, 2025	GoP	81,060,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0123	REHABILITATION/ RECONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROAD, MAHARLIKA HIGHWAY (LZ) - K0235+900 - K0235+932, CALAUAG, QUEZON	Maintenance Section	No	Competitive Bidding	March 07, 2025	March 26, 2025	April 02, 2025	April 03, 2025	GoP	15,082,950.00			CONSTRUCTION OF SLOPE PROTECTION STRUCTURE
25DL0124	REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS, MSR. JCT. LOPEZ-BUENAVISTA RD. K0228+269-K0228+296, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	March 07, 2025	March 26, 2025	April 02, 2025	April 03, 2025	GoP	13,606,500.00			CONSTRUCTION OF SLOPE PROTECTION STRUCTURE
25DL0125	REHABILITATION/ RECONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, MSR. JCT. LOPEZ-BUENAVISTA RD. - K0234+897 - K0234+955, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	March 07, 2025	March 26, 2025	April 02, 2025	April 03, 2025	GoP	27,126,150.00			CONSTRUCTION OF SLOPE PROTECTION STRUCTURE
25DL0126	REPAIR OF ROADS ALONG MAHARLIKA HIGHWAY (LZ) K0158+(-)872 - K0235+000 (INTERMITTENT SECTION)	Maintenance Section	No	Competitive Bidding	March 07, 2025	March 26, 2025	April 02, 2025	April 03, 2025	GoP	48,250,000.00			ASPHALT OVERLAY



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 4TH DISTRICT ENGINEERING OFFICE
Gumaca, Quezon, Region IV-A



Supplemental Annual Procurement Plan (APP NON-CSE) for FY 2025 for Civil Works as of March 31, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DL0127	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, GUMACA - PITOGO - MULANAY - SN NARCISO RD., K0198+943 - K0201+798, GUMACA QUEZON	Maintenance Section	No	Competitive Bidding	March 12, 2025	April 02, 2025	April 08, 2025	April 10, 2025	GoP	96,500,000.00			ASPHALT OVERLAY
25DL0128	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, LOPEZ BYPASS ROAD, K0216+(-)955- K0216+(-)321 LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	March 12, 2025	April 02, 2025	April 08, 2025	April 10, 2025	GoP	96,500,000.00			ASPHALT OVERLAY
25DL0129	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, LOPEZ BYPASS RD - K0216+000 - K0217+000	Maintenance Section	No	Competitive Bidding	March 12, 2025	April 02, 2025	April 08, 2025	April 10, 2025	GoP	96,500,000.00			ASPHALT OVERLAY
25DL0130	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, MSR JCT LOPEZ-CATANAUAN RD., K0233+745-K0235+200, K0235+350-K0236+128, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	March 12, 2025	April 02, 2025	April 08, 2025	April 10, 2025	GoP	96,500,000.00			ASPHALT OVERLAY
25DL0131	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, GUMACA BYPASS ROAD, K0201+342- K0203+107, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	March 12, 2025	April 02, 2025	April 08, 2025	April 10, 2025	GoP	96,500,000.00			ASPHALT OVERLAY
25DL0132	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, MSR JCT-LOPEZ-BUENAVISTA RD - K0218+802 - K00219+442, K0219+533 - K0220+222, K0220+272 - K0220+376, K0220+440 - K0221+285, K0221+579 - K0222+014, K0222+048 - K0222+134	Maintenance Section	No	Competitive Bidding	March 12, 2025	April 02, 2025	April 08, 2025	April 10, 2025	GoP	96,500,000.00			ASPHALT OVERLAY
25DL0133	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION (COMPLETION) OF TUNTON-MAGUIBUAY BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	March 27, 2025	April 15, 2025	April 22, 2025	April 23, 2025	GoP	9,900,000.00			CONSTRUCTION OF BRIDGE APPROACH
25DL0134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF ARGOSINO BRIDGE AND APPROACHES, BRGY. ARGOSINO, ALABAT ISLAND, QUEZON	Construction Section	No	Competitive Bidding	March 27, 2025	April 15, 2025	April 22, 2025	April 23, 2025	GoP	24,750,000.00			CONSTRUCTION OF CONCRETE BRIDGE
25DL0135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF DUHAT BRIDGE AND APPROACHES, BRGY. DUHAT, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	March 27, 2025	April 15, 2025	April 22, 2025	April 23, 2025	GoP	19,800,000.00			CONSTRUCTION OF CONCRETE BRIDGE
25DL0136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF MAPULOT BRIDGE AND APPROACHES, BRGY. MAPULOT, TAGKAYAWAN, QUEZON	Construction Section	No	Competitive Bidding	March 27, 2025	April 15, 2025	April 22, 2025	April 23, 2025	GoP	27,720,000.00			CONSTRUCTION OF CONCRETE BRIDGE
25DL0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), CONSTRUCTION OF ACCESS ROAD TO MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON (PHASE V)	Construction Section	No	Competitive Bidding	March 27, 2025	April 15, 2025	April 22, 2025	April 23, 2025	GoP	96,500,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), CONSTRUCTION OF ACCESS ROAD TO MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, LOPEZ, QUEZON (PHASE V)	Construction Section	No	Competitive Bidding	March 27, 2025	April 15, 2025	April 22, 2025	April 23, 2025	GoP	96,500,000.00			CONSTRUCTION OF CONCRETE ROAD
25DL0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF STA. ROSA BRIDGE AND APPROACHES, BRGY. STA. ROSA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	March 28, 2025	April 16, 2025	April 23, 2025	April 24, 2025	GoP	59,400,000.00			CONSTRUCTION OF CONCRETE BRIDGE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 4TH DISTRICT ENGINEERING OFFICE
Gumaca, Quezon, Region IV-A



Supplemental Annual Procurement Plan (APP NON-CSE) for FY 2025 for Civil Works as of March 31, 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DL0140	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRIDGE AND APPROACHES SAN ANDRES LABAK BRIDGE II, BARANGAY SAN ANDRES LABAK, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	March 28, 2025	April 16, 2025	April 23, 2025	April 24, 2025	GoP	79,200,000.00			CONSTRUCTION OF CONCRETE BRIDGE
25DL0141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF COGORIN IBABA BRIDGE AND APPROACHES, BRGY. COGORIN IBABA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	March 28, 2025	April 16, 2025	April 23, 2025	April 24, 2025	GoP	19,800,000.00			CONSTRUCTION OF CONCRETE BRIDGE
25DL0142	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ACCESS ROAD TO MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON (PHASE V)	Construction Section	No	Competitive Bidding	March 28, 2025	April 16, 2025	April 23, 2025	April 24, 2025	GoP	49,500,000.00			CONSTRUCTION OF CONCRETE ROAD

Prepared by:

ISABEL CARMELA P. DE LEON

Engineer III
Head - BAC Secretariat

Noted by:

PAUL NIKKI D. AREJA

Engineer III
Chief, Construction Section
Chairperson, Bids and Awards Committee

Approved by:

RODEL O. FLORIDO

District Engineer