



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur



June 23, 2025

MEMORANDUM

FOR : MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
This Department

THRU : VIRGILIO C. EDUARTE, CESO III
Regional Director
This Region

**SUBJECT : FY 2024 Supplemental Annual Procurement Plan (APP) Non-Common
Use Supplies and Equipment (Non-CSE) (Changes within the 2nd
Semester)**

In compliance with memorandum dated 16th day of January, 2025: Reminder on the Posting and Submission of Procurement Reports for FY 2025, submitted herewith is the duly approved FY 2024 Annual Procurement Plans (APP) Non-Common-Use Supplies and Equipment (Non-CSE) (Changes within 2nd Semester) for Civil Works Projects this office.



RAMON ANSELMO C. CALAGOS
District Engineer

CC: Director MA. VICTORIA S. GREGORIO
Director, Procurement Service (PrS)


RO5.13 MLRR/RAC

Department of Public Works and Highways - Camarines Sur 1st DEO
FY 2024 Supplemental Final Annual Procurement Plan (APP) Non- Common Use Supplies and Equipment (Non-CSE) Updated
(Changes within the 2nd Semester of 2024)
Report as of June, 2025

CIVIL WORKS															
Code (PAF)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PluP)			Remarks (Brief description of Program/Activity/Project)	
						Advertisement/ Posting of IB/ RBT	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300101200001000	24FD0104- Construction of 1STY2CL, Yabo-Salanda ES, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		No	Competitive Bidding	January 31- February 6, 2025	February 19, 2025	February 24, 2024	February 25, 2024	GoP	7,224,814.70		7,224,814.70	Construction of School Building	
										ABC	7,206,707.39		7,206,707.39		
300101200001000	24FD0105- Construction of 1STY3CL, Sta. Lutgarda National High School, Cabaocan, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		No	Competitive Bidding	February 20- 26, 2025	March 11, 2025	June 4, 2025	June 11, 2025	GoP	9,926,457.05		9,926,457.05	Construction of School Building	
										ABC	9,901,579.05		9,901,579.05		
TOTAL ALLOCATION												17,151,271.75		17,151,271.75	
TOTAL ABC											ABC	17,108,286.44		17,108,286.44	

Prepared By: 
MARIA LUCIA R. REQUEJO
Engineer III
Date: 6/23/2025

Recommended by: 
ENRIQUE A. DIONISIO
RAC (Inspector)
Date: 06/23/2025

Approved by: 
RAMON ANSELMO C. CALAGOS
District Engineer
Date: 06/23/25