

(DPWH-South Cotabato 2nd District Engineering Office) Annual Procurement Plan Non-CSE for FY 2025

(Supplemental as of April-June 2025)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25MG0001-Preventive Maintenance-Secondary Roads- Midsayap-Marbel Rd-K1770+(-904)-K1770+(-243)	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	45,000,000.00	-	45,000,000.00	Asphalt Overlay
-	25MG0002-Preventive Maintenance-Secondary Roads- Midsayap-Marbel Rd-K1774+083-K1774+336	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	11,500,000.00	-	11,500,000.00	Asphalt Overlay
-	25MG0003-Preventive Maintenance-Secondary Roads- Midsayap-Marbel Rd-K1775+000-K1775+570	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	38,800,000.00	-	38,800,000.00	Asphalt Overlay
-	25MG0004-Preventive Maintenance-Secondary Roads- Midsayap-Marbel Rd-K1777+000-K1777+426	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	29,000,000.00	-	29,000,000.00	Asphalt Overlay
-	25MG0005-Preventive Maintenance-Secondary Roads- Midsayap-Marbel Rd-K1779+485-K1779+738	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	17,200,000.00	-	17,200,000.00	Asphalt Overlay
-	25MG0006-Preventive Maintenance-Secondary Roads- Midsayap-Marbel Rd-K1786+558-K1786+940	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	26,000,000.00	-	26,000,000.00	Asphalt Overlay
-	25MG0007-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1740+052-K1740+594	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	24,600,000.00	-	24,600,000.00	Asphalt Overlay
-	25MG0008-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1742+848-K1743+423	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
-	25MG0009-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1744+247-K1744+658	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	9,340,000.00	-	9,340,000.00	Asphalt Overlay
-	25MG0010-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1745+000-K1745+542	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	12,300,000.00	-	12,300,000.00	Asphalt Overlay
-	25MG0011-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1747+334-K1747+700	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	8,300,000.00	-	8,300,000.00	Asphalt Overlay
-	25MG0012-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1748+000-K1748+542	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	12,300,000.00	-	12,300,000.00	Asphalt Overlay
-	25MG0013-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1749+000-K1749+688	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	15,610,000.00	-	15,610,000.00	Asphalt Overlay
-	25MG0014-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1752+000-K1752+231	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	10,500,000.00	-	10,500,000.00	Asphalt Overlay
-	25MG0015-Preventive Maintenance-Tertiary Roads- Surallah-Lake Sebu-Maitum Rd-K1752+450-K1753+000	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	27,421,000.00	-	27,421,000.00	Asphalt Overlay

-	25MG0016-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1755+262-K1755+815	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	03/27/2025	04/04/2025	GoP	14,003,000.00	-	14,003,000.00	Asphalt Overlay
-	25MG0017-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Road-K1733+(305)-K1733+867	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	02/10/2025	02/21/2025	GoP	53,200,000.00	-	53,200,000.00	Asphalt Overlay
-	25MG0018-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1733+867-K1734+975	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	03/27/2025	04/04/2025	GoP	46,125,000.00	-	46,125,000.00	Asphalt Overlay
-	25MG0019-Construction of By-Pas and Diversion Roads Koronadal City Bypass Road (Segment 2). South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	75,000,000.00	-	75,000,000.00	Road Concreting
-	25MG0020-Road Widening-Secondary-Midsayap-Marbel Rd-K1774+083-K1774+581	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	03/27/2025	04/04/2025	GoP	9,831,000.00	-	9,831,000.00	Road Concreting
-	25MG0021-Off-Carriageway Improvement-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1781+200-K1781+404.90, K1781+430.90-K1781+470.90	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/27/2025	04/04/2025	GoP	7,938,000.00	-	7,938,000.00	Paving of Unpaved Road
-	25MG0022-Convergence and Special Support Program-Sitio Morales, Brgy. Centrala-Sitio Pula, Brgy. Tubi-Ala Road in support to Food Industry (Sugarcane, Banana, Monggo, Fish and Vegetables) in Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	25,000,000.00	-	25,000,000.00	Road Concreting
-	25MG0023-Construction of Concrete Road OCT, National Highway, Surallah-Lake Sebu-Maitum Road, Sitio Kulustoli, Barangay Lamfugon, Lake Sebu, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/10/2025	02/21/2025	GoP	20,000,000.00	-	20,000,000.00	Road Concreting
-	25MG0024-Construction of Concrete Road, JCT, National Highway, Surallah-Lake Sebu-Maitum Road, to Ubo Elementary School Barangay Lamfugon, Lake Sebu, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	02/10/2025	02/21/2025	GoP	20,000,000.00	-	20,000,000.00	Road Concreting
-	25MG0025-Construction of Water Supply Sytems at Sitio Damlas, Barangay Lambuling, T'boli, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Water Supply Sytems
-	25MG0026-Convergence and Special Support Program-Poblacion T'Boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'Boli, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/07/2025	03/17/2025	GoP	7,500,000.00	-	7,500,000.00	Road Concreting
-	25MG0027-Convergence and Special Support Program-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	03/07/2025	03/17/2025	GoP	30,000,000.00	-	30,000,000.00	Road Concreting
-	25MG0028-Convergence and Special Support Program-Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	15,000,000.00	-	15,000,000.00	Road Concreting
-	25MG0029-Convergence and Special support Program-Colongulo-Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	25,000,000.00	-	25,000,000.00	Road Concreting

-	25MG0030-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1789+210-K1791+000	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	11,376,000.00	-	11,376,000.00	Installation/ Application of Road Safety Facilities
-	25MG0031-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1786+595-K1787+300	Construction	YES	Competitive Bidding	12/17/2024	01/09/2025	02/10/2025	02/21/2025	GoP	4,600,000.00	-	4,600,000.00	Installation/Application of Road Safety Facilities
-	25MG0032-Construction of Pedestrian Overpass at Midsayap-Marbel Rd-K1776+254	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	25,000,000.00	-	25,000,000.00	Construction of Pedestrian Overpass
-	25MG0033-Construction of Ala RIS Protection Works of Dam, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/10/2025	02/21/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Steel Sheet Pile with Concrete Steel Protection
-	25MG0034-Construction of Ala RIS Protection Works, Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/10/2025	02/21/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Steel Sheet Pile with Concrete Steel Protection
-	25MG0035-Construction of River Bank Protection along Ala River, Barangay Bambad (Isulan Boundary), Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of River Bank Protection
-	25MG0036-Construction of River Bank Protection along Ala River, Barangay Tubi Ala, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0037-Construction of River Bank Protection along Ala River, Barangay Upper Maculan, Lake Sebu, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0038-Construction of River Bank Protection along Ala River, Sitio Columbong, Barangay Laconon, T'boli, South Cotabato	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0039-Construction of River Bank Protection along Banga River, Barangay Cabuling, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0040-Construction of River Bank Protection along Banga River, Barangay El Nonok, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0041-Construction of River Bank Protection along Banga River, Barangay Improgo, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0042-Construction of River Bank Protection along Banga River, Barangay Malaya, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0043-Construction of River Bank Protection along Banga River, Barangay Reyes, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0044-Construction of River Bank Protection along Banga River, Barangay Rizal 3, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0045-Construction of Riverbank Protection along Banga River, Barangay San Jose, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection

-	25MG0046-Construction of Riverbank Protection along Banga River. Barangay Lam-apos Bridge Section.Barangay Lam-apos. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0047-Construction of River Bank Protection along Ala River, Barangay New Panay. Sto. Niño. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0048-Construction of River Bank Protection along Banga River, Barangay Kibid, Norala. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/10/2025	02/21/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0049-Construction of River Bank Protection along B'lok Creek, Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/12/2025	02/24/2025	GoP	45,000,000.00	-	45,000,000.00	Construction of River Bank Protection
-	25MG0050-Construction of Slope Protection, Barangay Salacafe, T'boli. South Cotabato	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/27/2025	03/10/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Slope Protection
-	25MG0051-Construction of Slope Protection, Barangay Lambangan, T'boli. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/05/2025	03/17/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
-	25MG0053-Construction of Two (2) Storey Multi-Purpose Building, Barangay Compound, Brgy. Sto. Niño. Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	03/27/2025	04/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
-	25MG0054-Construction of Gymnasium, Purok Twin River West,Brgy. Sto. Niño. Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	03/27/2025	04/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Gymnasium
-	25MG0055-Construction of Two (2) Storey Multi-Purpose Building,Barangay Sajaneba. Sto. Niño. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	03/27/2025	04/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
-	25MG0056-Construction of Two (2) Storey Multi-Purpose Building,Brgy. Poblacion. Sto. Niño. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	03/27/2025	04/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
-	25MG0057-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Zone 2. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
-	25MG0058-Construction of Building, Agan Homes, Brgy. Sta. Cruz, Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Building
-	25MG0059-Construction of Road Jct. National Highway at Socoteco to Purok Hechanova. Barangay Paraiso. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	06/09/2025	06/20/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Road
-	25MG0060-Construction of Road, Purok Damsite to Purok Millenium,Barangay Cacub. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/27/2025	04/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	25MG0061-Construction of Road, Purok Millenium to Sitio Sta. Barbara, Barangay Cacub. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	25MG0062-Construction of Road, Purok Bayanihan, Barangay Sto. Niño to Purok Pagkakaisa, Barangay Namnama. Koronadal City.South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/27/2025	04/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	25MG0063-Construction of Road, Barangay Mabini to Barangay Esperanza. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road

-	25MG0064-Construction of Road. Maculan-Halian Road. Lake Sebu. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	10.000.000.00	-	10.000.000.00	Construction of Road
-	25MG0065-Construction of Road. Sitio Kleeng. Barangay Maan. T'boli. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	7.500.000.00	-	7.500.000.00	Construction of Road
-	25MG0066-Construction of Road. Purok Santan. Barangay Avanceña. Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/27/2025	04/04/2025	GoP	5.000.000.00	-	5.000.000.00	Construction of Road
-	25MG0067-Construction of Bridge. Purok Quezon. Barangay Guinsang-an. Sto. Niño. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	20.000.000.00	-	20.000.000.00	Construction of Bridge
-	25MG0068-Construction of Bridge. Purok Santan. Barangay Avanceña. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/27/2025	04/04/2025	GoP	20.000.000.00	-	20.000.000.00	Construction of Bridge
-	25MG0069-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1768+600-K1769+090. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/20/2025	03/26/2025	GoP	44.000.000.00	-	44.000.000.00	Construction of Road Slope Protection Structure
-	25MG0070-Construction of Road Slope Protection Structure-Surallah-Lake Sebu Maitum Rd-K1786+800-K1787+000. South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/20/2025	03/26/2025	GoP	35.000.000.00	-	35.000.000.00	Construction of Road Slope Protection Structure
-	25MG0071-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1753+821-K1754+000. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/20/2025	03/26/2025	GoP	35.000.000.00	-	35.000.000.00	Construction of Road Slope Protection Structure
-	25MG0072-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1769+268-K1771+642. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/20/2025	03/26/2025	GoP	20.000.000.00	-	20.000.000.00	Construction of Road Slope Protection Structure
-	25MG0073-Construction of Box Culvert-Surallah-Lake Sebu Rd-K1770+760. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/20/2025	03/26/2025	GoP	10.000.000.00	-	10.000.000.00	Construction of Box Culvert
-	25MG0074-Construction of Drainage Structure. Purok Yellowbell. Brgy. Sta. Cruz. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/04/2025	GoP	15.000.000.00	-	15.000.000.00	Construction of Drainage Structure
-	25MG0075-Construction of Protection along B'lok Creek. Brgy. Zone 1. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	35.000.000.00	-	35.000.000.00	Construction of Protection along B'lok Creek
-	25MG0076-Construction of Riverbank Protection along B'lok Creek. Brgy. Morales. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/27/2025	04/04/2025	GoP	15.497.000.00	-	15.497.000.00	Construction of Riverbank Protection
-	25MG0077-Construction of Riverbank Protection along B'lok Creek. Brgy. Zone 3. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	23.500.000.00	-	23.500.000.00	Construction of Riverbank Protection
-	25MG0078-Construction of Riverbank Protection along B'lok Creek. Brgy. San Felipe. Tantaran. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	35.000.000.00	-	35.000.000.00	Construction of Riverbank Protection
-	25MG0079-Construction of Riverbank Protection along B'lok Creek. Brgy. New Lambunao. Tantaran. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/27/2025	04/04/2025	GoP	20.000.000.00	-	20.000.000.00	Construction of Riverbank Protection
-	25MG0080-Construction of Riverbank Protection along Mani River. Brgy. Esperanza. Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/27/2025	04/04/2025	GoP	35.000.000.00	-	35.000.000.00	Construction of Riverbank Protection
-	25MG0081-Construction of Riverbank Protection along Mani River. Brgy. San Jose. Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/27/2025	04/04/2025	GoP	35.000.000.00	-	35.000.000.00	Construction of Riverbank Protection

-	25MG0082-Construction of Riverbank Protection along Tapan. Brgy. Topland. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/04/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
-	25MG0083-Construction of Riverbank Protection along Mani River.Brgy. Cacub. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/27/2025	04/04/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
-	25MG0084-Construction of Riverbank Protection along Marbel River. Brgy. Saravia. Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/27/2025	04/04/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
-	25MG0085-Construction of Multi Purpose Building (two storey building for BPATS and BDRRM) Barangay Avanceña. Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
-	25MG0086-Construction of Multi Purpose Building (Gymnasium) Namnama Elementary School. Barangay Namnama. Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
-	25MG0087-Construction of Multi Purpose Building (Covered Court) at Banga National High School. Barangay Benitez. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)
-	25MG0088-Construction of Multi Purpose Building at Barangay Kibid.Norala. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
-	25MG0089-Construction of Multi Purpose Building at Barangay Dajay. Surallah. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
-	25MG0090-Construction of Riverbank Protection along B'lok Creek. Brgy. New Iloilo. Tantangan. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	03/27/2025	04/04/2025	GoP	25,000,000.00	-	25,000,000.00	Construction of Riverbank Protection
-	25MG0091-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of world's most Number of T'nalak weavers). Brgy. Klubi. Lake Sebu. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	03/27/2025	04/04/2025	GoP	12,700,000.00	-	12,700,000.00	Construction of Concrete Road
-	25MG0092-Construction of Road at Purok Maligaya and Purok Pag-Asa.Brgy. New Lambunao. Tantangan. South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
-	25MG0093-Construction of Multi Purpose Building (Gymnasium) Purok Beldad. Barangay Sta. Cruz. Koronadal City	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
-	25MG0094-Construction of Multi Purpose Building (Gymnasium) Purok Marcos. Barangay Rotunda. Koronadal City	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
-	25MG0095-Construction of Multi Purpose Building (Barangay Health Center) Purok Salanga. Barangay Morales. Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Barangay Health Center)
-	25MG0096-Construction of Multi Purpose Building (Gymnasium) Sitio Ulo-Ciofe. Barangay Assumption. Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
-	25MG0097-Construction of Multi Purpose Building (Gymnasium) Barangay San Roque Sports Hub. Koronadal Cit	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)

	25MG0098-Construction of Multi Purpose Building Barangay Zone 2 Compound. Koronadal City	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
	25MG0101-Construction (Completion) of Multi-Purpose Building. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	06/03/2025	06/13/2025	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
	25MG0102-Construction of Airport Road from Barangay Libertad to Barangay Centrala. Surallah. South Cotabato	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	30,000,000.00	-	30,000,000.00	Construction of Airport Road
	25MG0105-Construction of Road Purok Bayanihan to Purok Camia. Brgy. Sto. Niño. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
	25MG0106-Construction of Multi Purpose Building (Two Storey Building). Villegas Elementary School. Barangay Zone 3, Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Two Storey Building)
	25MG0107-Construction/Completion of Multi-Purpose Building. Soccsksargen General Hospital. Dajay. Surallah. North Cotabato	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	20,000,000.00	-	20,000,000.00	Construction/Completion of Multi-Purpose Building
	25MG0108-Concreting of Purok Balite to Crossing Bungot. Brgy. San Jose FMR (Phase II). Brgy. San Jose. Norala. South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	06/09/2025	06/20/2025	GoP	15,000,000.00	-	15,000,000.00	Concreting of Road
	25MG0109-Concreting of Brgy. Lamdalag to Brgy. Tabu to Brgy. Lamalahak FMR (Phase I). Brgys. Lamdalag. Tabu and Lamalahak. Lake Sebu. South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	06/09/2025	06/20/2025	GoP	15,000,000.00	-	15,000,000.00	Concreting of Road
	25MG0110-Cluster I-a. Construction of Rainwater Collector System (RWCS). Kiantay Elementary School. Sitio Kianaty. Brgy. Upper Sepaka. Surallah. South Cotabato b. Construction of Rainwater Collector System (RWCS). New Tupi IS. Sitio New Tupi. Brgy. Ned. Lake Sebu. South Cotabato c. Construction of Rainwater Collector System (RWCS). Sitio Tinugas BHC (Barangay Health Center). Brgy. Ned. Lake Sebu. South Cotabato d. Construction of Rainwater Collector System (RWCS). Takunel ES. Brgy. Takunel. Lake Sebu. South Cotabato e. Construction of Rainwater Collector System (RWCS). Odos Angkoy IS. Brgy. Tasiman. Lake Sebu. South Cotabato f. Construction of Rainwater Collector System (RWCS). Bakdulong ES. Brgy. Bacdulong. Lake Sebu. South Cotabato g. Construction of Rainwater Collector System (RWCS). Talambongan ES. Brgy. Magon. Tantangan. South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	06/09/2025	06/20/2025	GoP	2,700,000.00	-	2,700,000.00	Construction of Rainwater Collector
	25MG0111-Construction of School Building. Koronadal National Comprehensive High School. Koronadal City. South Cotabato	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of School Building
	25MG0112-Construction of School Building. Ubo Elementary School-Lamfenek Extension. Barangay Lamfugon. Lake Sebu. South Cotabato	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building
	25MG0113-Repair/Maintenance of Drainage Structure along Marbel-Makar Road (S00254MN). K1698+800 to K1699+200. left side (with Exceptions). Purok Ilang-Ilang. Brgy. Saravia. Koronadal City. South Cotabato	Maintenance	NO	Competitive Bidding	05/19/2025	06/09/2025	06/23/2025	07/04/2025	GoP	2,000,000.00	-	2,000,000.00	Repair/Maintenance of Drainage Structure
	25MG0114-Repair/Maintenance of DILG Building Bureau of Fire Protection Tantangan Fire Station – Main Building. Tantangan. South Cotabato	Maintenance	NO	Competitive Bidding	05/19/2025	06/09/2025	06/23/2025	07/04/2025	GoP	1,622,000.00	-	1,622,000.00	Repair/Maintenance of DILG Building

-	25MG0115-Repair/Maintenance of DPWH Building South Cotabato 2nd DEO Conference Building and Bodega Koronadal City, South Cotabato	Maintenance	NO	Competitive Bidding	05/19/2025	06/09/2025	06/23/2025	07/04/2025	GoP	2,500,000.00	-	2,500,000.00	Repair/Maintenance of DPWH Building
-	25MG0116-Repainting of Lane Marking (Thermoplastic Paint) within South Cotabato 2nd District Engineering Office under work category #18 – Traffic Services Maintenance Item 302 – Centerline and Laneline Repainting	Maintenance	NO	Competitive Bidding	05/19/2025	06/09/2025	06/23/2025	07/04/2025	GoP	5,000,000.00	-	5,000,000.00	Repainting of Lane Marking (Thermoplastic Paint)
-	25MG0117-Repair of Roadslip along General Santos City-T'boli-Surallah Road Brgy. Poblacion T'boli, South Cotabato under work activity Activity No. 41X – Emergency Projects	Maintenance	NO	Competitive Bidding	05/19/2025	06/09/2025	06/23/2025	07/04/2025	GoP	5,000,000.00	-	5,000,000.00	Repair of Roadslip
-	25MG0118-Construction of the Provincial Satellite Audit Office (PSAO)-South Cotabato at Barangay Paraiso, City of Koronadal, South Cotabato	Construction	NO	Competitive Bidding	06/27/2025	07/17/2025	07/23/2025	07/30/2025	GoP	26,383,799.00	-	26,383,799.00	Construction of the Provincial Satellite Audit Office


Prepared by:


RHEA S. HIDALGO, MMPA
 Engineer II
 OIC-Head, Procurement Staff

Recommending Approval:


SANTOS H. BATALON, JR.
 OIC-Assistant District Engineer
 BAC-Chairperson

Approved by:


BENEDICTO S. ALONDO, MPA
 District Engineer