


DPWH- Davao City II District Engineering Office- Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LH0107- Construction of 2STY8CL, Manambulan ES, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	28-Oct-24	19-Nov-24	02-Dec-24	12-Dec-24	GoP	31,840,000.00	0	31,840,000.00	Construction of Standard 2Storey-8Classrooms School Building
	24LH0108- Construction of 3STY12CL, Emilio J. Estipona High School, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	28-Oct-24	19-Nov-24	02-Dec-24	12-Dec-24	GoP	47,760,000.00	0	47,760,000.00	Construction of Standard 3Storey-12Classrooms School Building
	24LH0109- Construction of 3STY12CL, Vinzons Elem. School, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	28-Oct-24	19-Nov-24	02-Dec-24	12-Dec-24	GoP	47,760,000.00	0	47,760,000.00	Construction of Standard 3Storey-12Classrooms School Building
	24LH0110- Construction of 4STY24CL, Bago Oshiro National High School, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	28-Oct-24	19-Nov-24	02-Dec-24	12-Dec-24	GoP	95,520,000.00	0	95,520,000.00	Construction of Standard 3Storey-12Classrooms School Building

PREPARED / SUBMITTED BY:


MONAROGONG D. AMEROL
 Engineer III
 Head, Procurement Unit

RECOMMENDED BY:


REYNALDO A. AMORES
 Chief, Construction Section
 BAC Chairman

APPROVED BY:


EDWARD R. SEVILLA
 District Engineer
 Head of Procuring Entity