

DPWH CEBU 4TH DISTRICT ENGINEERING OFFICE FY 2025 Supplemental Annual Procurement Plan for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25HG0078	Construction (Completion) of Multi-Purpose Building, Brgy Ilihan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/28/2025	2/18/2025	3/20/2025	3/24/2025	GoP	₱ 4,950,000.00	0	₱ 4,950,000.00	Construction (Completion) of Multi-Purpose Building
25HG0079	Construction (Completion) of Multi-Purpose Building, Brgy Ilihan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/28/2025	2/18/2025	4/2/2024	4/3/2025	GoP	₱ 4,950,000.00	0	₱ 4,950,000.00	Construction (Completion) of Multi-Purpose Building
25HG0095	Repair/Maintenance of National Roads (Reblocking): 1) along Bogo Curva Medellin Daanbantayan Maya Road - K0102+213 - K0144+355 (Intermittent Sections), Medellin and Daanbantayan, Cebu, 2) along Sogod Tabuelan Road - K0109+519 - K0118+72 (Intermittent Sections), Tabuelan, Cebu, 3) along Antonio Y De Pio Highway - K0109+505 - K0140+213 (Intermittent Sections), San Remigio and Tabuelan, Cebu and 4) along Cebu North Hagnaya Wharf Road K0078±975 - K0109+331 (Intermittent Sections), Tabogon and Bogo City, Cebu	Maintenance Section	NO	Competitive Bidding	2/28/2025	3/19/2025	3/24/2025	3/26/2025	GoP	₱ 2,542,576.00	₱ 2,542,576.00	0	Repair/Maintenance of National Roads (Reblocking)
25HG0097	SIPAG - Access Roads and/or Bridges From The National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road at the Municipality of Madridejos, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 29,400,000.00		₱ 29,400,000.00	Rehabilitation of Road
25HG0098	Construction of Revetment (Phase 2), Barangay Labangon, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Revetment
25HG0099	Construction of Revetment at Brgy. Sab-a, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 72,375,000.00		₱ 72,375,000.00	Construction of Revetment
25HG0100	Construction of Revetment at Brgy. Ilihan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 72,375,000.00		₱ 72,375,000.00	Construction of Revetment
25HG0101	Construction of Revetment at Brgy. Taba-ao, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Revetment
25HG0102	Construction of Coastal Protection Structure at Municipality of Tabogon, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Coastal Protection Structure
25HG0103	Construction of Flood Control Structure at Bogo City, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Flood Control Structure
25HG0104	Construction/Improvement of Road, Brgy. Maharuhay to Brgy. Kawit, Medellin, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 91,675,000.00		₱ 91,675,000.00	Construction/Improvement of Road
25HG0105	Construction/Improvement of Road, Brgy. Luyang to Brgy. Bagtic, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 91,675,000.00		₱ 91,675,000.00	Construction/Improvement of Road
25HG0106	Construction/Improvement of Road, Brgy. Don Virgilio Gonzales, Medellin, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 29,400,000.00		₱ 29,400,000.00	Construction/Improvement of Road

25HG0107	Construction/Improvement of Road, Brgy. Lawis to Brgy. Don Pedro Rodriguez, City of Bogo, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 29,400,000.00		₱ 29,400,000.00	Construction/Improvement of Road
25HG0108	Construction of Seawall (Phase 3) at Brgy. Talangnan – Brgy. Tarong, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	2/28/2025	3/19/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Seawall
25HG0109	Construction of Oval at Cebu Technological University Daanbantayan Campus, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Oval
25HG0110	Construction of Oval at Cebu Normal University Medellin Campus, Medellin, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 48,250,000.00		₱ 48,250,000.00	Construction of Oval
25HG0111	Construction of Road, Brgy. Sambag to Brgy. San Vicente, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 120,625,000.00		₱ 120,625,000.00	Construction of Road
25HG0112	Construction of Revetment at Brgy. Cayang, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 120,625,000.00		₱ 120,625,000.00	Construction of Revetment
25HG0113	Construction of Flood Mitigation Structures at Caduawan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Flood Mitigation Structures
25HG0114	Construction of Flood Mitigation Structures at Calambua, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Flood Mitigation Structures
25HG0115	Construction of Flood Mitigation Structures at Avante River, Brgy. Busogon, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Flood Mitigation Structures
25HG0116	Construction of Flood Mitigation Structures at Somosa, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	3/24/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Flood Mitigation Structures
25HG0117	Repair/Maintenance of Taytayan Bridge Revetment 1, Brgy. Taytayan, City of Bogo, Cebu	Maintenance Section	NO	Competitive Bidding	3/6/2025	3/25/2025	3/27/2025	3/27/2025	GoP	₱ 2,527,000.00	₱ 2,527,000.00		Repair/Maintenance of Bridge Revetment
25HG0118	Preventive Maintenance along Toledo - Tabuelan - San Remigio Road, K0105+650 - K0107+894, Tabuelan and San Remigio, Cebu (Phase 2), Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 67,550,000.00		₱ 67,550,000.00	Preventive Maintenance of Road
25HG0119	Construction of Coastal Protection Structure Phase 2 at Brgy. Tapilon, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Coastal Protection Structure
25HG0120	Installation/ Application/ Construction of Road Safety Devices along Bogo - Curva - Medellin - Daanbantayan - Maya Road K0125+000 - K0135+000, Medellin and Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Installation/ Application/ Construction of Road Safety Devices
25HG0121	Construction of Flood Control Structure (Seawall) at Barangay Maya, Daanbantayan, Cebu (Phase 2)	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Flood Control Structure
25HG0122	Construction of Shoreline Protection at Barangay Tapilon, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Shoreline Protection
25HG0123	Retrofitting/ Strengthening of Permanent Bridge 2 Tambongan Bridges (B00018CB & B00672CB parallel) along Antonio y De Pio Hi-way, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 49,000,000.00		₱ 49,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
25HG0124	Construction/ Installation of Solar Streetlights in Bantayan Island, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction/ Installation of Solar Streetlights
25HG0125	Convergence and Special Support Program, Special Road Fund - Motor Vehicles User's Charge as per R.A. 11239, Construction of Solar Streetlights and Signages along Cebu North Hagnaya Wharf Road K0078+(-949) to K0109+336 (Phase 2), Tabogon, Bogo City and San Remigio, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction of Solar Streetlights and Signages
25HG0126	Construction/ Installation of Solar Streetlights within the Municipality of Madridejos, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 144,750,000.00		₱ 144,750,000.00	Construction/ Installation of Solar Streetlights
25HG0127	Construction of Revetment at Barangay Caputatan Norte, Medellin, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 115,800,000.00		₱ 115,800,000.00	Construction of Revetment
25HG0128	Construction of Shoreline Protection Structure (Package 3) at Barangay Tindog, Medellin, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Shoreline Protection Structure

25HG0129	Construction of Revetment Structure at Brgy. La Paz, City of Bogo, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Revetment Structure
25HG0130	Construction of Shoreline Protection Structure (Package 2) at City of Bogo Causeway, City of Bogo, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Shoreline Protection Structure
25HG0131	Construction of Shoreline Protection Structure (Package 1) at Polambato Port, City of Bogo, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Shoreline Protection Structure
25HG0132	Construction of Shoreline Protection Structure (Package 2) at Polambato Port, City of Bogo, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Shoreline Protection Structure
25HG0133	Construction of Shoreline Protection Structure (Package 1) at City of Bogo Causeway, City of Bogo, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Shoreline Protection Structure
25HG0134	Construction of Seawall and Extension of Tabogon Sea View Park (Package 3) at Tabogon Port, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Seawall
25HG0135	Construction of Revetment (Package 2) at Barangay Malingin, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Revetment
25HG0136	Construction of Shore Protection Structure (Package 1) at Barangay Canhabagat, Medellin, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Shore Protection Structure
25HG0137	Construction of Shore Protection Structure (Package 2) at Barangay Canhabagat, Medellin, Cebu	Construction Section	NO	Competitive Bidding	3/1/2025	4/22/2025	5/19/2025	5/21/2025	GoP	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Shore Protection Structure


Prepared by:


WEENA D. HADJIRUL
 Head, BAC Secretariat

Recommended by:


RICHEL A. VILLEGAS
 BAC Chairperson

Approved by:


ELVIS G. CALUNOD
 District Engineer